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Version 11 

Second Round Application 

Second Round Application 

Summary 

Name of your organisation
Suffolk County Council 

Project title
In no more than 15 words, please choose a title which you think best describes your project. This will 
be seen externally, on our website and by our decision makers so please ensure that you choose a 
title that you are happy for a wide range of people to see. 
"The Hold": A Suffolk Archives Service for the 21st Century 

Reference number
HG-14-08167 

Date received
07/12/2017 

Project summary
In no more than 150 words, summarise your project. We will use this text to tell people about your 
project, including our decision takers. 
The Hold is a partnership between Suffolk County Council and the University of Suffolk that will create a new, 
flagship heritage facility and a reshaped service, launching people, young and old, on new voyages of 
discovery. 

Located within Ipswich’s unique and regenerating Waterfront, The Hold will house Suffolk’s nationally and 
internationally significant archives and will be the engine for a transformed, audience-focused service that will 
reach out to the diverse communities in Ipswich, the county and the nation through its activity and digital 
programmes, engaging them with Suffolk’s rich archival heritage in new and exciting ways. 

The Hold will open its doors to reveal Suffolk’s treasured past and inspire Suffolk’s future. 

HG-14-08167 
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Section one: Your organisation 

1a Address of your organisation: 

Address line 1 

Endeavour House 

Address line 2 

Russell Road 

Address line 3 

 

Town / city 

IPSWICH 

County 

Suffolk 

Postcode 

IP1 2BX 

1b Is the address of your project the same as the address in 1a? 

No 

Enter the address of your project. Please use the post code look up button to find your address so 
that the Local Authority and Constituency information is generated in the boxes below. 

Address line 1 

University Campus Suffolk Ltd 

Address line 2 

Waterfront Building 19-21 

Address line 3 

Neptune Quay 

Town / city 

IPSWICH 

County 

 

Postcode 

IP4 1QJ 

Local Authority within which the project will take place 
Ipswich 

Constituency within which the project will take place 
Ipswich 

1c Details of main contact person 

Name 

 

Position 

 

Is the address of the main contact person the same as the address in 1a? 

Yes 
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Daytime phone number, including area code 

 

Alternative phone number 

 

Email address 

 

1d Describe your organisation's main purpose and regular activities 
Suffolk County Council (SCC) provides or enables the provision of quality services for Suffolk people.  SCC's 
vision is to be "responsive, adaptable and continuously developing services in creative ways, listening to 
communities and in tune with people's aspirations." 

Suffolk Record Office is part of the Council’s Economic Development Team, within the Resource Management 
Directorate.  Its role is to collect, preserve and provide access to the recorded history of the county for 
residents and visitors. It is rated as a four-star service by The National Archives (TNA) and works to deliver 
SCC’s priorities in all its activities, through promotion, education and outreach, and its work to conserve the 
historic archives (spanning 900 years of history). 

How many people does your organisation employ? 
5901 

1e The legal status of your organisation 

Please select one of the following: 

Local authority 

If your organisation is any of the following, please provide the information shown. 

Company - give registration number 

 

Registered Charity in England, Scotland or Wales - give registration number 

 

Charity recognised by HM Revenue and Customs in Northern Ireland - give reference number  

 

1f Has your organisation undertaken a similar project in size and scope in the last 5 years? 

No 

1g Will your project be delivered by a partnership? 

Yes 

Who are your partners? Please provide a named contact from each organisation 
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1h Are you VAT registered? 

Yes 

Please provide your VAT number 
104 1787 91 
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Section two: The heritage 

In this section, tell us about the heritage your project focuses on and why it is valued.  

2a What is the heritage your project focuses on? 
The SRO collections are split into two areas: the Archival Collection and the Local Studies Collection. The 
Archival Collection consists of original primary source material; the Local Studies Collection consists of printed 
books, newspapers, printed maps, etc. The collections are housed in three branches; Ipswich Record Office 
(IRO), Bury Record Office (BRO) and Lowestoft Record office (LRO). Each branch has a defined 
geographical collecting area. 

A selection of the Suffolk County Council Archaeological Service (SCCAS) collections will come to The Hold, 
including the Basil Brown Archives, and selected, sensitive archaeological finds will be exhibited alongside 
record office collections. 

SIGNIFICANCE OF THE COLLECTIONS 
The rich collections held at SRO date back 900 years and represent a coherent body of information tracing 
the history of the county even further. Only the SRO archives and local studies collections provide an 
unbroken record of this distinct and nationally significant county over a millennium. Together, such unique 
sources of information about the county of Suffolk, its people and its role in the wider world are of immense 
evidential value. 

The collections record the changes in the Suffolk landscape and demography, from early settlers to landed 
gentry and modern incomers from London; the growth and decline of businesses and industry, from wool and 
cloth to agricultural machinery; and Suffolk’s role in national and international events, such as the letters of 
Elizabeth Garret Anderson (the first British woman to qualify as a surgeon and physician). 

The wealth of collections at SRO provide a comprehensive picture of all aspects of the history of the county 
and beyond, through printed material, official records from all tiers of local government, archives of 
organisations from across Suffolk and papers of families and individuals including diaries, correspondence, 
photographs and oral history. They provide an often-neglected rural context for national and international 
events, such as Caribbean workers being recruited to bolster the county’s workforce in the 1960s, or the 
experiences of local soldiers in the First World War. 

The aesthetic value of the collections rests with their beauty, such as the Bury Psalter, illuminated initials, 
decorations and seals on charters and grants of arms, hand cut valentines and doodles in the margins of 
manorial court books and rolls, as well as the thousands of maps, photographs, drawings and illustrations.   

The collections hold a wealth of detailed information of great depth and breadth for understanding how life has 
been for ordinary people over the past centuries. Oral history recordings, photographs, newspapers, parish 
records, maps and printed histories all link to tell the stories of communities both large and small, while gaol 
books, wills and inventories, hospital records, correspondence and diaries reveal individual narratives and the 
communal value of the collections.  

The significance of the collections was assessed using the UCL’s Collections Review Toolkit, revealing that 
SRO has 27 notable (or star) collections. These collections have been the foundation for the activity, 
interpretation and exhibitions programmes. 

See the Conservation Plan (supporting document 14) for a full description of the value and significance of the 
SRO collections. 

2b Is your heritage considered to be at risk? 

Yes 
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Please provide information on why your heritage is considered to be at risk and in what way. 
The Conservation Plan (supporting document 14) identifies the following risks to the collections: 

All three SRO strongrooms are full, prompting TNA to withdraw higher ‘full approval’ status for all SRO 
branches. The SRO is unable to apply for Archive Service Accreditation whilst this status is withdrawn. 
Proactive collecting is severely curtailed and there are unavoidable inefficiencies in collection management 
operations. 

Once the IRO, LRO collections and BRO collections from the outstore are moved to The Hold, SRO will apply 
for Archive Service Accreditation from TNA. 

There is no cool storage for audio visual and electronic media; IRO and BRO struggle to meet environmental 
parameters meaning the longevity of irreplaceable collections is under threat. 

There are flood risks at IRO and the BRO outstore, services passing through LRO strongroom and no 
automatic fire fighting systems in BRO outstore or LRO, hence the longevity of the collections is under threat 
from flood and fire risks. 

BRO outstore does not have restricted access around its perimeter and LRO strongroom has difficulty 
controlling access as part of a public library. Offsite storage at BRO requires transport of collections for 
access onsite and LRO collections are taken through public library areas when moved from store to the 
searchroom, hence the collections are under threat of theft or vandalism. 

The Hold will provide be the first Record Office built to conform with the revised PD5454 storage conditions, 
with full environmental controls, no services passing through the stores and no risk of flooding. IRO, LRO and 
BRO outstore collections will be moved into it. 

Listed Building Status at IRO restricts development choices on the existing site, creating inefficiencies and 
uncomfortable conditions for users, staff and volunteers.   

Lack of space at IRO inhibits service development and the building layout creates inefficient work flows and 
unclear routes for users.  As a result, there is poor customer experience, opportunities for audience 
development are curtailed and resources are diverted from collections care in order to manage inefficient 
workflows. 

The Hold has been specifically designed to meet the needs of users, staff and volunteers, and the 
relationships between rooms has been carefully thought through to maximise user comfort, staff work flows 
and opportunities for audience engagement. 

IRO is located 20 minutes’ walk from Ipswich town centre in an unwelcoming area and has very poor disabled 
access. Many customers cannot access the archive service or connect with the collections, and emergency 
services and deliveries cannot easily access the site. 

The Hold is fully accessible for disabled people and is 10 minutes’ walk from the railway station and town 
centre and overlooks Ipswich Marina, next to the University of Suffolk. 

21% of the SRO collections require boxing and/or secondary packaging, only 62% are fully catalogued and 
less than 7% of those are available online. Customers cannot easily find information and staff resource is 
diverted away from collections care/interpretation into explaining dated, analogue finding aids. The collections 
earmarked to support the Activity Plan are currently not well documented or digitised. 

The Activity Plan has two major strands of work for sorting, repairing, cataloguing and digitising the document 
and map collections (see supporting document 1). 

There is a backlog of fragile material awaiting conservation and a lack of space in the IRO conservation suite 
to treat large format items.   

There is no dedicated isolation or collection cleaning spaces and a growing backlog of conservation tasks, all 
of which threaten the longevity of the collections. 
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There is a fully equipped conservation laboratory in The Hold, capable of conserving all sizes of items and a 
freelance conservator will be employed during the Delivery Phase (in addition to the permanent conservator) 
to tackle the backlog. 

2c Does your project involve work to physical heritage, such as buildings, collections, landscapes or 
habitats? 

Yes 

Tell us the name of the building(s), collections, landscape or habitat area  
A new building ‘The Hold’ and collections: SRO Archival and Local Studies Collections, and selected SCCAS 
Archaeological Archives. 

Does your organisation have the freehold of the building or land, or own outright the heritage items 
that your project focuses on? 

No 

Does your organisation have a lease of the building or land that your project focuses on? 

No 

Does a project partner have the freehold of the building or land, or own outright the heritage items 
that your project focuses on? 

No 

Does a project partner have a lease of the building or land that your project focuses on? 

No 

If you do not currently meet our ownership requirements, tell us the date by when you expect to do 
so? 
Some Archival collections are owned outright by SRO, but some remain in private ownership ‘on deposit’ 
under the provisions of the Local Government (Records) Act 1962. UoS owns the land for the new building 
outright (title #SK304771). 

Are there any legal conditions, restrictions or covenants associated with the heritage asset which may 
affect your project? 

Yes 

Please provide details 
SRO observes normal legal, ethical and contractual restrictions on access and copying under the provisions 
of; the Data Protection, Freedom of Information, Copyright etc Acts and agreements with Depositors/Donors.   

Has a condition survey been undertaken for the heritage asset in the last five years? 

Yes 
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Does your organisation have, or are you planning to take out, a mortgage or other loans secured on 
the building or land, or heritage items? 

No 

Does a project partner have, or are planning to take out, a mortgage or other loans secured on the 
building or land, or heritage items? 

No 

For landscape projects, please provide an Ordnance Survey grid reference for your landscape. 

 

2d Does your project involve the acquisition of a building, land or heritage items? 

Yes 

Please tick any of the following that apply to your heritage: 

Accredited Museum, Gallery or Archive 

Designated or Significant (Scotland) Collection  

DCMS funded Museum, Library, Gallery or Archive  

World Heritage Site  

Grade I or Grade A listed building  

Grade II* or Grade B listed building 

Grade II, Grade C or Grade C(S) listed building 

Local list 

Scheduled Ancient Monument  

Registered historic ship  
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Conservation Area 

Registered Battlefield 

Area of Outstanding Natural Beauty (AONB) or National Scenic Area (NSA) 

National Park 

National Nature Reserve 

Ramsar site 

Regionally Important Geological and Geomorphological Site (RIGS) 

Special Area of Conservation (SAC) or e-SAC 

Special Protection Areas (SPA) 

Registered Park or Garden 
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Section three: Your project 

In this section, tell us about your project. Make sure you include all your planned activities, and 
capital works if applicable. 

3a Describe what your project will do. 
The project’s vision evolved over the Development Phase and the project objectives are: 

For heritage 
to safeguard Suffolk’s irreplaceable collections with state-of-the-art accommodation 
to create an efficient building and service, bringing more of Suffolk’s heritage together on one site 
to create space to showcase Suffolk’s heritage and provide interpretation to a broader audience 
to provide an enhanced online offer and allow visitors anywhere in the world to interact with Suffolk’s 
collections 
to enhance Suffolk’s collections through an ambitious Activity Plan. 

For people 
to forge a sustainable, learning partnership with one of the UK’s newest universities; the University of Suffolk 
to have a positive impact on the employability of UoS students 
to create new learning opportunities and drive the renaissance of Suffolk Archives’ schools offer 
to remove barriers to engagement and increase our reach to diverse audiences 
to diversify our volunteer base and increase levels of engagement in the service. 

For communities 
to create an environmentally sustainable building reflecting best practice 
to contribute positively to the critical mass of regeneration activity on Ipswich Waterfront 
to create a resilient, commercially focused and outward facing Suffolk Archives Service 
to empower communities in undertaking their own heritage activities. 

In response to the vision and objectives, the project has developed a new building, exhibition and 
interpretation proposals, and an activity programme. 

Capital works (see Architectural Design Report, supporting document 9) 
The project will build a new state-of-the-art Record Office beside Ipswich’s Waterfront.  The Hold will be the 
headquarters of Suffolk Record Office, with two branches at Bury St Edmunds and Lowestoft. 
All the existing collections in the IRO and LRO will move into The Hold, plus the collections from the BRO 
outstore. 

The new building is 3,358m2 (net), step-free, and is divided into three main areas; back of house 
accommodation at the north of the site and public and semi-public access areas arranged either side of a 
pedestrian route or ‘nave’, extending the whole length of the building. 

The site of The Hold is currently hard landscaped as a car park, but a redundant, two storey building in one 
corner of the site will be demolished prior to construction.  The external treatment of the new building will be 
red brick, banded with ‘Suffolk Whites’ brick.  The perimeter will be landscaped and ample car parking is 
available for visitors within a few minutes’ walk of the building. 

Interpretation (see Exhibition and Interpretation Design Report, supporting document 10) 
There will be two types of interpretation installation within The Hold: 

Temporary exhibitions in a dedicated exhibition space 
Exhibition space throughout the public areas of the building. 

The temporary exhibition space will host four exhibitions a year, one charged-for blockbuster and three 
co-curated or Hold-curated exhibitions.  The first blockbuster in 2020 will be called ‘Arrivals’ – featuring 
famous individuals, communities, flora and fauna who have migrated to Suffolk. 

There are seven themed areas of display outside the temporary exhibition galley: 

Sensory courtyard – offering a buffer of calm between the town and using the archives 
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Port – welcoming visitors to The Hold with its most significant collections 
Wonder – a ‘Wonder Wall’ introducing visitors to Ipswich and the archive’s notable collections 
Search – gives visitors a taste of material that can be found in the archive 
Exchange – sharing stories from the archive and promoting dialogue 
News – spotlighting the archive’s newspaper collections, contrasting the archive’s role in documenting history 
and the way in which events are reported in the news 
Mapping – collecting memories and items from visitors and mapping them across Suffolk and the world. 
Topics will change regularly and the first one will be about food. 

Activity programme (see Activity Plan, supporting document 1) 
The Activity Plan details 45 activities, workshops and events: 

For heritage 
Sorting, repairing, cataloguing and digitising the collections - all the maps and documents for the Sharing 
Suffolk Stories project will be processed and digitised 
Exhibitions at The Hold – three community/Hold-curated exhibitions per annum and one blockbuster, with 
charged admission (see above under Interpretation) for three years.  Seen by 47,400 people over three years 
Archives on Tour – two exhibitions touring per annum, seen by 800 people over two years 
Digital exhibitions – all exhibitions at The Hold and touring exhibitions will go online 
Walk and talk – three walks per annum in each area of Ipswich, Bury and Lowestoft attended by 540 people 
over three years   
Sharing Suffolk’s Stories – 3,200 people will engage with the programme 
Recording Suffolk’s memories – 40 people interviewed, used in digital, touring and onsite exhibitions 

For people 
Upskilling staff and volunteers – 32 training opportunities for 125 staff and volunteers 
Upskilling teachers – 180 teachers attend CPD sessions over three years 
Young archivists – 12 Young Archivists hosted over two years 
Post 16 traineeships – two traineeships in one year, 2020 
Community engagement trainees – two trainees over one year, 2019/2020 
Summer internships – six internships over three years 
University of Suffolk Careers Fair – held twice a year and used to recruit volunteers and trainees 
Relationship with Clifford Park Road Primary School - six projects tested in the Delivery Phase, engaging 90 
pupils 
History sessions on witches and war – two secondary school sessions developed and delivered to 200 pupils 
over two years 
Cross-curricular sessions for primary schools – four sessions developed and delivered to 3,000 pupils over 
two years 
Online cross curricular resources for primary schools – 100 downloads over two years 
Online resources for secondary schools – 40 downloads over two years 
Loans boxes – eight boxes developed 
Arts Award – 20 participants over two years 
TED talks – two talks delivered, watched by 900 people over three years 
Travel expenses for schools – 12 schools funded to visit over three years 
WEA lecture series – 14 sessions over two years reaching 840 people 
University Open Lecture Series – six talks over three years attended by 360 people 
University conferences – annual conference, 400 attendees over two years 
Volunteering opportunities – 141 opportunities over three years, representing 100 new people 
Community Champions programme – 10 Community Campions created over three years 
Teachers’ Forum – five sessions in the Delivery Phase attended by 10 teachers per meeting 
Volunteer manned help desk – answering 4,000 enquires over two years 

For communities 
Co-created in the community – two exhibitions per annum for two years, reaching 800 people over two years  
Special outreach exhibitions, events, activities and workshops – reaching 660 people over three years 
Archives for families – 12 events per annum, attended by 144 families (288 people) over two years 
Diverse histories – one exhibition and five events engaging 1,100 people 
Online ESOL resources – used by three Supplementary Schools and three ESOL classes 
Enhancing the website – 1 – 2 million web visits and 150,000 – 200,000 web users 
Social media – 4,000 – 5,000 Facebook likes, 1,500 – 2,000 Twitter followers, 1,500 – 2,000 Instagram 
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followers and 150 – 200 You Tube subscribers 
Music and rap events – 10 events per annum, attended by 30 people, attracting 600 people over two years 
Events@The Hold – two events held per annum, attracting 200 people per event and 800 people over two 
years 
Linking with national initiatives – attracting 240 people over two years 
Annual Hack Days – attracting 200 people over two years 
Staff appointments – seven appointments made 
Marketing and communications - The Hold attracts 24,200 people in Year 1, 21,800 in Year 2 and 19,500 in 
Year 3 (settled year). 
Evaluation – evaluation consultant appointed, framework established, data collected and acted on. 

3b Explain what need and opportunity your project will address. 
Need 
The need for the new Record Office is well articulated in the Conservation Plan and Management and 
Maintenance Plan (supporting documents 14 and 11). The current SRO: 

provides inadequate facilities for users, with no disabled access at IRO 
has no purpose-built space for learning facilities at IRO 
is unable to collect of a significant scale because stores are full 
has collections which are under threat from issues such as inherent decay, flood and vandalism  
has not kept up with the remedial conservation backlog  
has inefficient work processes, arising largely from building issues at IRO 
does not have inert building structures to provide environmental control to ensure the longevity of collections  
fails to meet key standards notably BS4971 and PD5454/EN16893 and the PSQG Access Standard  
is unable apply for Archive Service Accreditation, as is required by The National Archives of all Places of 
Deposit. 

In the stakeholder and user consultations undertaken during the Development Phase, interviewees underlined 
the inadequate provision, particularly at IRO. 

Opportunities 
The Conservation Plan (supporting document 14) lists the opportunities presented by The Hold as: 

providing 20 years’ accrual space for the County’s records collection 
being able to collect again on a significant scale and manage the collections efficiently 
providing state-of-the-art, energy efficient storage facilities, meeting BS4971, with flood and fire risks vastly 
reduced 
providing environmental conditions for different formats e.g. cold storage for film and photographs 
reducing opportunity for vandalism and theft of the collections through building design 
creating a logical layout of operational spaces and tailored workspaces for specific back-office processes 
creating an attractive, legible building with purpose designed, equipped public spaces 
creating a landmark building in an attractive and accessible location that engenders civic pride and community 
engagement 
welcoming all users and inspiring them to stay and explore 
increasing accessibility of collections on site and online 
offering the opportunity to repackage and barcode collections as part of the decant 
having a dedicated conservation laboratory 
being able to use collections data generated for the Conservation Plan to inform future conservation decisions 
providing better emergency and delivery access. 

The Activity Plan (supporting document 1) details the opportunity that The Hold offers to engage people with 
heritage, who would not ordinarily think to use an archive. 

The Hold is designed with the café spilling out onto the terrace at the front entrance and a pedestrian route 
right through its whole length, inviting people in and encouraging them to explore. 
Once inside, visitors can explore the collections through the exhibitions, and find help from a team of 
volunteer welcomers or from The Hold’s Personal Digital Assistant.  These tools will draw people into the 
searchrooms. 
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Opportunities presented by the project include: 
community engagement through events and exhibitions about diverse histories, delivering activities inspired 
by the collections and using the Sharing Suffolk’s Stories project to collect memories, stories and objects, 
creating a Citizen Archive. 

taking the archives out into the community, through co-created exhibitions, events and workshops, and 
digitally by making the collections and exhibitions available online. 

a learning space and auditorium that can be used for a range of formal and informal activities. New sessions 
and resources will be developed for primary and secondary schools. 

training opportunities for staff and volunteers and for young people finding their career paths. 

141 volunteering opportunities ranging from welcomers and cataloguers to researchers and tweeters. 

Two new members of staff – the Community and Learning Officers – will drive the formal, informal and training 
programmes, whilst the volunteer programme will be developed by a full-time Volunteer Engagement 
Coordinator. 

The Digital Strategy (supporting document 15) sees digital media and technology opening up Suffolk’s 
archives to local, national and international communities, helping to reach out to them, involving them and 
giving ownership of their history. 

The digital opportunities have been wrapped up in the Activity Plan, integrating them as a normal part of The 
Hold’s work through the Personal Digital Assistant, the online collection and the Citizen Archive. Digital 
technology will be embedded in the building so that it is a natural part of the offer and enhances the 
experience. 

3c Why is it essential for the project to go ahead now? 
THE HERITAGE 
The heritage requires adequate facilities for its protection now; the collections are at risk from the lack of 
accrual space, and the continual flood risk and lack of gas suppression systems at the BRO outstore and 
LRO. These risks are time sensitive (see section 2b) and require immediate attention. 
Pressure on the current accommodation is constant. If it runs out of space, SRO will not be able to take 
further records. This will threaten SRO’s ‘place of deposit’ status and the effective management of access to 
the records. 

THE PARTNERSHIP/OPPORTUNITIES 
The opportunity for the UoS partnership may not be available in the future; they are a growing university and 
gained independent degree-awarding powers in 2017.  They anticipate increased student numbers as a 
result; if The Hold cannot deliver the auditorium they require within the next 3 years, they will need to explore 
alternative options to mitigate pressure on their existing facilities. 

Both the New Anglia Local Enterprise Partnership and Ipswich Vision Board have culture and heritage high on 
their agenda (NALEP have again expressed their support for The Hold in their new strategy for Arts and 
Culture). It is essential that we capitalise on this momentum and the potential for securing their investment 
and support. 

THE POLITICAL CONTEXT 
Politically, the momentum and interest generated by this project and other heritage initiatives across the 
county have been beneficial and secured support for The Hold at county, borough and Parliamentary level. In 
the wider context of budget cuts for the arts, culture and heritage, it is crucial that we use this to unlock the 
support required for the project 
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3d Why do you need Lottery funding? 
The project has £5 million of funding from SCC with £1 million from UoS (and land). Although SCC and UoS 
have the will and some capacity to transform heritage provision, The Hold requires a level of investment 
beyond the means of both partners. 

Since protecting heritage assets of national and international significance and improving access to them is at 
the core of this project, the Heritage Lottery Fund (HLF) has been identified as a principal funding source; if 
successful, a funding gap of approximately £2.78 million will remain. 

To address the funding gap, during the Development Phase SRO has approached a portfolio of funding 
sources, and has live applications with the Wolfson Foundation and the NALEP for c.£350k and £2m 
respectively; the decisions on these applications will be received in December 2017 and January 2018. 
Further applications to Creative Europe, the Foyle Foundation and Garfield-Weston Foundation will help close 
the funding gap.   

During the Development Phase, SRO also established a new Charitable Incorporated Organisation (the 
Suffolk Archives Foundation - SAF) to assist with public fundraising and approaching major donors.  SAF’s 
public campaign will begin in earnest at the beginning of the Delivery Phase and they have already raised 
over £12k during the Development Phase.   
Without HLF investment, the project could not be delivered. 

3e What work and/or consultation have you undertaken to prepare for this project and why?  
During the Development Phase, ideas for The Hold were discussed with a range of stakeholders, users and 
non-users, including: 

eleven individual stakeholder interviews with SRO and UoS staff and councillors  
two non-user focus groups: in Ipswich with working aged adults and in Lowestoft with low income adults 
two focus groups with young people in Leiston and BAME parents in Ipswich 
interviews with community leaders, volunteers and community members from the Bangladeshi Support Centre 
two interviews with WEA and NADFAS 
four telephone conversations with primary school teachers 
five telephone conversations with secondary school teachers 
one telephone call with supplementary school support worker 
four telephone interviews with University of Suffolk Student Support Staff 
consultation with 10 students from University of Suffolk. 
consultation with over 15 potential groups in the course of setting up the Sharing Suffolk Stories programme 
five ideas from the proposed activity programme were piloted with target audiences. 

The findings are detailed in the Activity Plan (supporting document 1) and influenced the design of the 
building, the exhibition design and topics and shaped the activity programme.  Key findings were: 

users and non-users have a strong interest in their own stories, their neighbour’s story or the story of their 
town/village 
non-users don't know what an archive is, don't know what's available or where to begin their research 
those outside Ipswich want the archives brought to them, in person or online 
those from ethnic minority groups could not readily see how archives are relevant to them 
exhibitions and the café are key drivers for non-users to visit The Hold 
families want interactive and fun exhibitions and events 
schools want excellent online resources and loans materials 
schools will visit to see changing exhibitions that are relevant to the National Curriculum  
University students want spaces to relax and socialise and training programmes to help their careers 
marketing channels need to be tailored to the differing audiences and age groups. 

14 

HG-14-08167 



[bookmark: 15]Version 11 

Second Round Application 

3f How are you planning to promote and acknowledge National Lottery players' contribution to your 
project through HLF funding? 
The Marketing Strategy will ensure the project is referred to as a Heritage Lottery Funded project, whenever 
appropriate.   

The Heritage Lottery Fund logo will be on site hoardings, project literature and publicity material (including 
digital). 

During the Delivery Phase, we will find ways to give lottery players charges concessions and special 
thank-you days once The Hold is open. 

Heritage Lottery Fund will be credited on key information panels and dedication panels in The Hold, once it 
has opened. 
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Section four: Project outcomes 

In this section, tell us about the difference that your project will make for heritage, people and 
communities. 

4a What difference will your project make for heritage? 
BETTER MANAGED 
Uniting more of SRO’s archive collections under one roof will be more efficient for staff and customers.  

The action plans of the Management and Maintenance Plan (supporting document 11) will be implemented, 
covering care of collections, the building, exhibitions and digital assets. Key collections will be digitised, 
making them more accessible, whilst protecting them from handling. 

The Hold will achieve Archive Accreditation. Its strongrooms will be PD5454:2012/EN16893 compliant with 
space for growth for the next 20 years. The lack of accrual space has threatened the ‘place of deposit’ status 
and prevented SRO applying for Archive Accreditation. 

These outputs and outcomes will be measured through regular evaluation of performance. 

BETTER CONDITION 
The existing strongrooms are full and threaten the survival of the collections from flood, fire, theft and 
vandalism.  The Hold will contain PD5454:2012/EN16893 compliant storage, which will remove these threats. 

As part of the programme, the at-risk collections will be sorted, cleaned, repaired and repackaged.  The new 
back-of-house areas contain document processing spaces, such as air drying, cleaning and quarantine 
spaces and a fully equipped conservation suite with capacity to treat the largest items.  A freelance 
conservator will be appointed in the Delivery Phase to clear the remedial conservation backlog. 

The Hold will achieve Accreditation Standard and PSQG Access Standard. 

BETTER INTERPRETED & EXPLAINED 
The Hold will provide a temporary exhibition space and seven themed areas across the building for people to 
explore the collections.  Visitors will be supported by welcomers and a Personal Digital Assistant to help them 
navigate the building and collections.   

The collections and exhibitions will also be available online, with a programme of sending archives out into the 
community through touring exhibitions, workshops and events. 

Visitors will tell us through surveys that the exhibitions at The Hold are high quality, easy to use and have 
deepened their knowledge of Suffolk’s archives. They will tell us that the welcomers and/or the Personal 
Digital Assistant are important to their understanding of the heritage and the building.   

Remote users will tell us through online surveys that digital information (exhibitions, catalogue, blogs etc.) 
enhanced their understanding of and engagement with Suffolk’s heritage. 

People who see the collections in venues across the County will remark on the quality of the exhibitions and 
events, saying it has helped them understand what archives are, why they are important and relevant to their 
lives. 

BETTER IDENTIFIED & RECORDED 
The Sharing Suffolk’s Stories project will enable local communities to research and document their own 
history and collect records, telling their tales through exhibitions, film or theatre productions.  As part of this 
overall project, 40 stories will be recorded through the oral history programme. The work will be collected and 
form the basis of a Citizen Archive, which will be accessible on the website and at The Hold. 

Participants will tell us how the Sharing Suffolk Stories project has changed their attitude to the importance of 
their own history; visitors and remote users will tell us that the Citizen Archive is an important part of Suffolk’s 
history and how much they have enjoyed finding out about people’s ordinary lives. 
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4b What difference will your project make for people? 
PEOPLE WILL HAVE DEVELOPED SKILLS 
Over the Delivery Phase there will be 32 training opportunities for staff and volunteers, CPD training for 
teachers, 12 young archivists (school work experience), two post-16 years trainees, two trainee Heritage 
Assistants for students and six student internships. 

Through individual appraisals and interviews: 
staff and volunteers will say they have learned new skills which help them perform their roles 
teachers will say they understand how to use archives in their teaching 
the 12 young archivists will indicate an interest in pursuing an archive/heritage-related career 
the Heritage Trainees and Trainee Heritage Assistants will find paid employment in heritage 
the summer student internships will find paid employment. 

PEOPLE WILL HAVE LEARNED ABOUT HERITAGE 
The project offers informal learning opportunities through projects, such Sharing Suffolk’s Stories, Recording 
Suffolk Memories, the exploration of diverse histories and co-created exhibitions in the community. 

Formal learning opportunities include new sessions and resources for primary and secondary schools, loans 
boxes and TED talks. 

On site learning opportunities include exhibitions, digital access, events programmes (such as 
Lates@TheHold) and annual 'Hack Days'. 

Through surveys and individual interviews, visitors, users and participants will tell us what they have learnt 
about their heritage, Suffolk’s heritage and archives and tell us the way in which that knowledge has 
influenced their lives.  Project participants will tell us how they are using that new knowledge in their 
professional or personal life and whether it has spurred them to do more. 

PEOPLE WILL HAVE CHANGED THEIR ATTITUDES AND BEHAVIOUR 
One of the key themes arising from consultation with non-users is that they perceived archives to be boring 
and irrelevant to their lives. 

By the end of the Delivery Phase, target audiences who have participated in our projects will be telling us they 
understand the importance of archives and the relevance to their lives.  Some of them will have begun to 
research their own family or locality history, or joined/started a heritage group. 

PEOPLE WILL HAVE HAD AN ENJOYABLE EXPERIENCE 
Consultation with non-users confirmed that people wanted a visit to The Hold to be light-hearted and fun.  
They wanted hands-on exhibitions and things to do, rather than a passive experience.  Young people wanted 
quirky things to do and were attracted to rap, music and slam events and Lates@TheHold.  The café was an 
important driver for all consultees. 

Through visitor and user surveys people will tell us a visit to The Hold has surprised them, exceeded their 
expectations and that they intend to return.  They will comment on the quality of the offer, the personal 
welcome and how digitally friendly and engaging The Hold is. 

PEOPLE WILL HAVE VOLUNTEERED TIME 
The project will recruit 141 new volunteers (100 people) through the life of the project; 10 Community 
Champions who will promote The Hold in their communities and 10 teachers who will contribute to the 
development of sessions and resources through a Teachers’ Forum. 

Through individual and group appraisal the volunteers will report on the benefits of volunteering in terms of 
acquiring new skills, improved job prospects, improved confidence, improved well-being and social interaction.   

Teachers will report that their volunteering has improved their understanding of archives and how they can 
use them effectively in their teaching. 

The Community Champions will say that the role has given them new skills and confidence and that they feel 
they have influenced the way in which The Hold is regarded in their community. 
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4c What difference will your project make for communities?  

If you are requesting a grant of £2 million or more under the Heritage Grants programme only, you will 
need to complete the Carbon Footprint Reporter which you can access via the link provided below. 
Once you have completed this, please generate a PDF copy and attach it to your application form at 
the end of Section nine: Supporting documents. 

When you click on the following link, the Carbon Footprint Reporter will open in a new window: 

Carbon Footprint Reporter 

If you are applying under the Heritage Grants programme for under £2 million, or under another grant 
programme, then you may also find this tool helpful although it is not a formal requirement. 

NEGATIVE ENVIRONMENTAL IMPACTS WILL BE REDUCED 
The Hold will target the BREEAM excellent standard, through the following Mechanical and Electrical 
measures: 
Reduction of U-values and reduced air permeability over and above the requirements of Part L of the Building 
Regulations 
Seasonal commissioning 
A passive-design strongroom with air-source heat pumps 
Use of renewable/sustainable energy sources such as Photovoltaic panels 
Low water usage sanitary fittings 
Energy metering 
External lighting will not provide any upward light. 

A Travel Plan will be developed as a planning condition, to encourage sustainable travel by staff, students and 
visitors.  

MORE PEOPLE AND A WIDER RANGE OF PEOPLE WILL HAVE ENGAGED WITH HERITAGE 
The Hold will increase the number of people engaging with Suffolk's archives; visitor numbers are anticipated 
to grow from 7,889 per annum (baseline IRO) to 19,500 by Year 3.  In addition to the 19,500 a further 12,000 
students will use the building for their studies.  

We know that current users of the SRO are white, middle class adults, aged over 45 years.  The activity 
programme has been designed to target lower income adults, families, diverse communities, young people 
and school children.  Through regular surveying and feedback we will be able to measure the changes in the 
profile of our visitors. 

YOUR LOCAL AREA/COMMUNITY WILL BE A BETTER PLACE TO LIVE, WORK OR VISIT 
The Hold will be a beautiful landmark building, in an attractive setting, transforming an area of the Waterfront 
that was a car park.  It will add to the critical mass of regeneration at Ipswich Waterfront, a growing area for 
culture, heritage, and food and drink. It will provide a “waymark” between the Waterfront and the shops and 
cultural attractions of the town centre, situated on a “cultural arc” linking Christchurch Mansion, Ipswich 
Museum, New Wolsey Theatre etc. 

The lively programme of events, such as Lates@TheHold, Hack Days, The Big Draw and National Science 
Week will enrich the area for local residents. The Hold will add to the learning resources of the locality, such 
as the Innovation Centre, UoS library, and Waterfront building, encouraging further investment and social 
improvement. 

Through our surveys, local people will tell us that the appearance of area has improved as a direct result of 
our project and that they like and use the facilities in The Hold 

YOUR LOCAL ECONOMY WILL BE BOOSTED 
The Hold will benefit the local economy through the GVA and jobs associated with construction, as well as 
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increased visitor spend and attracting new students to UoS.   UoS predict over 100 new students per annum 
will be drawn by The Hold to study with them.  The economic outputs can be summarised as: 

One-off GVA of £5.1m generated by construction programme 
110.4 temporary local job years generated by construction programme 
Ongoing GVA supported of £1.2 rising to £3.6 by Year 3 
11 new permanent FTE jobs generated direct by The Hold and Build Contractor 
Ongoing jobs supported of 55 per annum rising to 107 by Year 3 

By attracting 19,500 visitors per annum, The Hold will benefit existing and planned restaurants and hotels, 
helping this area strengthen and grow.  The Business Plan (supporting document 13) anticipates by Year 3 
that 42% of The Hold’s visitors will be day visitors, domestic and overseas tourists. 

We will monitor the changes in the surrounding area and talk to local businesses about the impact of The 
Hold. 

YOUR ORGANISATION WILL BE MORE RESILIENT 
The Business Plan for The Hold (supporting document 13) concludes The Hold is a viable proposition, and 
that the current County Council subsidy remains much the same as it is now, but for a much-improved 
service.  The Hold has the capacity to generate income through the café, retail, venue hire, events and 
exhibition charges and, although it can never generate enough to replace the Council’s support, it does 
provide some resilience against change. 

The close strategic and operational relationship with the University of Suffolk, and the formation of a 
Partnership Group, will strengthen the governance of The Hold, providing fresh sources of expertise and 
advice, new skills and many opportunities for joint working. 

The Hold will have a new set of staff posts, initially HLF funded, but becoming permanent at the end of the 
Delivery Phase.  Those roles will bring new skills into SRO, transforming the service, and the new volunteer 
teams recruited and developed through the project will extend the capacity of the service, making the 
organisation stronger. 

 

4d What are the main groups of people that will benefit from your project? 

This part of the form aims to collect the 

If you are based in Northern Ireland, where 

information we need to report on the range of 

legislation requires us to report in detail on the 

organisations we fund. We will not use this 

organisations we fund, please complete the tables 

information to assess your application. We 

in full, as applicable. 

encourage you to be as specific as possible about 
the people your organisation represents. 

If you are based outside Northern Ireland and your 
project will benefit a wide range of people and not 

If your organisation represents the interests of a 

any particular group, mark this box only 

particular group, such as young people or 
disabled people, tell us which by filling in the 
tables below. 

4e Does your project involve heritage that attracts visitors?  

Yes 
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How many visitors did you receive in the last financial year? 
7889 

How many visitors a year do you expect on completion of your project?  
19500 

4f How many people will be trained as part of your project, if applicable?  
125 

4g How many volunteers do you expect will contribute personally to your project? 
141. 

4h How many full-time equivalent posts will you create to deliver your project? 
7. 
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Section five: Project management 

In this section, tell us how you will deliver your project.  

Questions 5a-5d are not applicable in the delivery phase.

5e Who are the main people responsible for the work during the delivery-phase of your project? 
A detailed description of project management/governance is provided in the Project Execution Document 
(supporting document 4).  Overall governance from the Development Phase will continue into the Delivery 
Phase, with senior responsibility resting with the Programme Board and day to day delivery of the project 
resting with the Project Group, both meeting monthly.  Both groups are made up of officers from SCC and 
UoS, with the Project Group drawing-in workstreams when appropriate.  

The key roles for project delivery are: 

Suffolk Record Office (SRO) will continue as Client for Suffolk County Council, alongside the University of 
Suffolk (UoS).  They will be responsible for defining project requirements, project managing non-construction 
elements (e.g. IT, decant, HR), reporting progress to stakeholders and securing approvals from various 
parties. SRO are accountable to senior managers and elected Members (at SCC; for UoS, University Board) 
for the delivery of the project on time and to budget. 

 

 

 

  

 

 

  

 

 

 

When The Hold is operational, 

 responsibilities will be assumed by a new Strategic and Commercial 

Manager (SCM).  A permanent addition to the SRO, the SCM will be responsible for overseeing the project 
until the end of the Delivery Phase. 

During the Delivery Phase, ‘Concertus’ will continue to deliver the role of Project Manager and Contracts 
Administrator through 

.  

 will 

manage the Build Contractor and sub-disciplines as a single entity under a JCT Design and Build 2016 
contract. 

 

 

The contract with the Build Contractor, RG Carter, includes many sub-disciplines.  RG Carter will be 
responsible for pre-construction activities, mobilisation, delivery and aftercare. They will meet regularly with 
the Project Group  to ensure high standards are maintained and opportunities for value management, social 
care and continuous improvement are identified. Other than 

, the day to day point of contact for the 

Client will be the ‘Contracts Manager’ who manages the team on site, 

 

 

Design Team (Pringle Richards Sharratt) will be novated to RG Carter at the beginning of RIBA Stage 4.  The 
Lead Architect (

), will be retained by the Client, to ensure continuity of advice and service, and 

liaise with the PRS team on RG Carter’s side.  The Design Team will co-ordinate all design activities.  
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Albert Museum. 

 

 

 

GuM Studio (sister company to PRS) will continue their appointment to develop and oversee production and 
installation of the exhibition/interpretation design for The Hold.  The main point of contact will continue to be 

 

 

We will appoint further external specialists to: 
conserve collections and oversee the decant process 
work with communities on artistic responses to The Hold 
evaluate the project 

In addition, new posts will be required to support the team and carry forward the project outcomes beyond the 
lifetime of the project: 
Strategic and Commercial Manager 
Community and Learning Officers (x2) 
Volunteer Engagement Coordinator 
Exhibition and Interpretation Officer 
Marcomms Officer 

The Job Descriptions and Briefs for these roles are provided in supporting document 6. 

5f Complete a summary timetable for the delivery phase of your project. Use the 'Add activity' button 
to enter additional rows. 
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Delivery activities 

Activity 

Start 

Start 

End 

End  Who will lead this activity 

month 

year 

month 

year 

Appoint Project Coordinator 

April 

2018  May 

2018  Programme Board (PB), 

SRO Management Team 
(SROMT) 

Activity Plan - recruit Community and 

May 

2018  June 

2018  Project Coordinator (PC) 

Learning Officer #1 
Activity Plan – recruit Community and 

May 

2020  June 

2020  PC 

Learning Officer #2 
Activity Plan –implement events and activities  May 

2018  May 

2022  Community and Learning 

Officers (CLO) 

Business Plan, Marketing and Commercial 

October 

2019  November  2019  PC 

activity – recruit Marcomms Officer 
Business Plan, Marketing and Commercial 

July 

2019  May 

2020  PC then Marcomms Officer 

activity – test BP, develop marketing strategy 

(MO) 

Business Plan, Marketing and Commercial 

May 

2020  June 

2020  PC, SROMT 

activity – recruit Strategic and Commercial 
Manager 
Marketing and Commercial activity – 

June 

2020  May 

2022  Strategic and Commercial 

implement marketing strategy 

Manager (SCM), MO 

Trainees, interns and work placements 

July 

2019  July 

2020  Volunteer Engagement 

–Heritage Trainees (x2, 12 months) 

Coordinator (VEC) 

Trainees, interns and work placements – 

July 

2018  September  2018  CLO 

summer interns cohort #1 (x2 interns) 
Trainees, interns and work placements – 

July 

2019  September  2019  VEC 

summer interns cohort #2 (x2 interns) 
Trainees, interns and work placements – 

July 

2020  September  2020  VEC 

summer interns cohort #3 (x2 interns) 
Trainees, interns and work placements – post  July 

2020  August 

2020  VEC 

16 work placements (x2, 8 weeks) 
Volunteers - recruitment  of volunteers phase  May 

2018  September  2019  PC, CLOs 

1 (roles required prior to soft opening) 
Volunteers – recruit Volunteer Engagement 

May 

2019  June 

2019  PC 

Coordinator 
Volunteers - recruitment  of volunteers phase  September  2019  December  2019  VEC 
2 (roles required post opening) 
Collections – recruit Freelance Conservator 

May 

2018  June 

2018  SROMT 

Collections – packing, barcoding and boxing  May 

2018  September  2019  SRO Collections Team 

(SROCT), Freelance 
Conservator (FC) 

Collections – relocate to The Hold 

September  2019  May 

2020  SROCT, FC 

Collections – update Digitisation Programme  May 

2018  August 

2018  SROMT 

Collections – undertake Red flagged 

January 

2020  May 

2020  SROCT 

conservation tasks as per MMP 
Collections - implementation of 

January 

2020  May 

2020  SROCT, FC 

Documentation Plan (priority collections 
cataloguing/digitization) 
Exhibition & Interpretation - develop technical  May 

2018  October 

2018  E&I Design Team 

designs for integration into main build 
Exhibition & Interpretation – procurement and  September  2018  December  2019  E&I Design Team, Build 
fit-out, including AV 

Contractor 

Exhibition & Interpretation – recruit E&I Officer May 

2019  June 

2019  PC 

Exhibition & Interpretation – preparations for  June 

2019  November  2019  E&I Officer, SROCT 

opening show & first Blockbuster 
Exhibition & Interpretation – implementation of December  2019  May 

2022  E&I Officer, SROCT 

rolling programme 
Construction Programme – notify MC 

April 

2018  May 

2018  PB 
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Activity 

Start 

Start 

End 

End  Who will lead this activity 

month 

year 

month 

year 

Construction Programme –mobilization, 

May 

2018  July 

2018  Main Contractor (MC), 

demolition and site set-up 

Project Manager (PM) 
(construction) 

Construction Programme –foundations 

July 

2018  September  2018  MC, PM (construction) 

Construction Programme –strongroom 

September  2018  February 

2019  MC, PM (construction) 

super-structure 
Construction Programme –strongroom 

February 

2019  May 

2019  MC, PM (construction) 

internal works 
Construction Programme –strongroom 

May 

2019  September  2019  MC, PM (construction) 

proving period 
Construction Programme –remaining areas 

September  2018  December  2018  MC, PM (construction) 

superstructure 
Construction Programme –internal works 

November  2018  July 

2019  MC, PM (construction) 

Construction Programme –external works and October 

2018  July 

2019  MC, PM (construction) 

landscaping 
Construction Programme –completion and 

July 

2019  September  2019  MC, PM (construction) 

handover 
Construction Programme –strongroom 

September  2019  September  2020  SROMT 

monitoring period post-completion 
Public Art Project - recruit Freelance Artist 

May 

2018  June 

2018  SROMT 

Public Art Project - artist develops proposals  June 

2018  June 

2019  Freelance Artist 

with communities & Design Team 
Public Art Project - install artworks as part of  July 

2019  July 

2019  Freelance Artist, MC 

external works 
Public Art Project – evaluation 

August 

2019  September  2019  Freelance Artist 

Project Evaluation - recruit Evaluation 

May 

2018  June 

2018  PC 

Consultant 
Project Evaluation - evaluation framework 

June 

2018  July 

2018  Evaluation Consultant 

developed 
Project Evaluation - staff and student toolkit 

September  2018  January 

2022  Evaluation Consultant 

training for Activity Plan 
Project Evaluation – capital programme 

January 

2020  April 

2020  Evaluation Consultant 

evaluation report 
Project Evaluation - Activity Plan evaluation 

October 

2018  May 

2022  CLOs 

by staff and students 
Project Evaluation – final report combining 

June 

2022  June 

2022  Evaluation Consultant 

capital evaluation and activities 

5g Tell us about the risks to the delivery-phase of your project and how they will be managed. Use the 
'Add risk' button to enter additional rows. 
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Delivery risks 

Risk 

Likelihood  Impact 

Mitigation 

Who will lead 

this 

Failure to deliver on time, on 

Low 

High 

Project management structure, experienced  Project Group 

budget, or to the original 

PM. Cost certainty established and Build 

(PG) 

quality. 

Contractor brought on early. Realistic 
programme with adequate float. 

Failure to meet market or 

Low 

Medium  Business Plan with projections based on 

Strategic & 

financial projections. 

research, conservative projections. 

Commercial 

Financial assumptions regularly examined,  Manager (SCM) 
sensitivity analyses to test the model. 

General insufficient 

Medium 

High 

SCC continuing to underwrite funding gap.  Programme 

partnership funding. 

Established new CIO to help implement 

Board (PB) 

fundraising.  Applications for match funding 
determined prior to HLF Round 2 decision. 

Projected visitor numbers not  Medium 

High 

Appointment of SCM and Marcomms 

SCM 

achieved. 

Officer (MO) to promote The Hold and new 
Suffolk Archives Service. 

Building does not meet Partner Low 

High 

Design meets Client Brief and Employers 

PB 

expectations upon delivery. 

Requirements. 

Building regulation application  Medium 

Medium  Detailed discussions between Design Team  Design Team 

- possible design or cost 

and SCC Planners.  Development Control 

(DT)/Project 

impacts 

Committee 16/01/18. 

Manager (PM) 

Achieving BREEAM 

Medium 

Medium  Early pre-assessment undertaken; 

DT 

Excellence - possible time, 

implications of being able to achieve 

cost and design constraints 

Excellent understood. 

impacts success 
Construction works span the 

High 

Low 

Build in float to construction programme. 

Build Contractor 

winter period; delay prior to or 
during construction due to bad 
weather. 
Unexpected problems on site  Medium 

High 

Contingency in all costings. Thorough site 

PM 

during construction 

surveys undertaken. 

Coordination of the Exhibition  Low 

Medium  Ensure programme is understood by Build  DT 

and display fit-out with Base 

Contractor. Clear understanding of 

Build wrong. 

respective work packages. 

Damage to collections during  Medium 

High 

Boxing and packaging as part of decant 

SROMT 

decant/recant process. 

plan.  Appoint qualified move contractor 
with insurance.  Volunteers receive training. 

Loss of stakeholder goodwill 

Low 

Medium  Minimise closed time and stagger decant. 

SRO Manager 

due to temporary closure for 

Strong communications plan. 

decant. 
Strongroom 'proving' period 

Low 

High 

Adequate proving time built into 

SROMT 

signed off too early, resulting 

programme. Build Contractor with archive 

in absorption of moisture and 

experience.  Rigorous monitoring and 

damage to collections. 

testing. 

Lack of support from wider 

Low 

Medium  Links with delivery partners already forged  Activity Plan 

heritage sector in Suffolk. 

during Development Phase 

Steering Group 

Lack of interest in Volunteer 

Medium 

High 

Appointment of Volunteer Engagement 

Activity Plan 

Plan 

Coordinator to promote opportunities 

Steering Group 

Poor take-up of activities and  Medium 

High 

Appointment of 2 CLOs to coordinate, 

Activity Plan 

events in Activity Plan. 

promote and deliver Activity Plan.  Key links  Steering Group 
with delivery partners and community 
groups already forged. 

Damage done to SRO brand.  Low 

Medium  New emphasis on outreach and activity 

SROMT, 

planning. Development of The Hold and its  Marcomms 
new services will provide wider 

Officer (MO) 

understanding and appreciation. 
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Risk 

Likelihood  Impact 

Mitigation 

Who will lead 

this 

Changes in staff continuity. 

Medium 

Medium  Annual staff development programmes 

SROMT 

established, regular Project Team 
meetings. 

5h When do you expect the delivery phase of your project to start and finish? 

Project start date 

Month 

May 

Year 

2018 

Project finish date 

Month 

May 

Year 

2022 

5i Are there any fixed deadlines or key milestones that will restrict your project's timetable? 

Yes 

Please provide details 
If The Hold is successful in its bid for £2m from the NALEP, the funding must be spent by the end of 2019. 

2019 marks the 900th anniversary of the oldest document in the SRO collections (the Eye Charter);it is 
important the building be operational by the end of 2019 to capitalise on this anniversary with a soft opening 
and accompanying low-key celebrations. 
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Section six: After the project ends 

In this section, tell us about what will happen once your project has been completed. 

6a How will you maintain the outcomes of your project after the grant ends and meet any additional 
running costs?  
The Business Plan (supporting document 13) concludes that The Hold is a viable proposition and has forecast 
a stable budget for Years 1 - 6, assuming the SCC subsidy continues.  The viability of the service means the 
outputs and outcomes of the project will be maintained. 

The partnership between SCC and UoS is robust and will have been cemented through the operational years 
of the Delivery Phase, providing fresh expertise and embedding new skills and work practices. 

Through the project there will have been extensive staff and volunteer training, creating a lasting step change 
to the culture of the organisation. The appointment of staff recruited during the Delivery Phase to permanent 
posts will provide continuity and sustain the step-change. 

The Strategic and Commercial Manager will oversee the programmes and projects at The Hold, ensuring 
long-term sustainability and continuing to drive change across SRO.   Through the project, the service will 
become an exemplar for community engagement and the profile of users will have measurably changed. 

The two Community and Learning Officers will drive the community and schools’ engagement programmes 
across the county will sustain the new way of working with audiences 

The Volunteer Engagement Coordinator will develop and maintain the volunteer team.  Volunteers will 
continue to enhance and extend the capacity of the staff and bring new skills to the service.  No longer just 
back-of-house, the volunteers will undertake a wide range of roles and be integral and crucial to the success 
of SRO. 

The Exhibition and Interpretation Officer will ensure the vibrancy of the exhibitions programme onsite and 
offsite, continuing to attract new audiences to The Hold. 

The Marcomms Officer will be responsible for marketing and promoting The Hold.  They will be adept at 
marketing to different target audiences and will play an active part in maintaining visitor and user numbers and 
a diverse profile. 

SRO will work with Suffolk’s Destination Management Organisations, regional tourism bodies, and other 
heritage attractions to implement a marketing and communications plan, which will be reviewed annually.  

Implementation of the Management and Maintenance Plan will ensure there is continued investment in the 
collections, the building, the interpretation, digital assets and activities and rigorous evaluation will mean the 
services and activities continue to meet users' needs. 

6b Tell us about the main risks facing the project after it has been completed and how they will be 
managed. Use the 'Add Item' button to enter additional rows. 
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After project risks 

Risk 

Likelihood  Impact 

Mitigation 

Risk Owner 

Budget cuts to SRO service as a  Medium 

High 

Socialisation of project and its 

Head of Economic 

result of pressure on SCC 

outcomes with Members. 

Development, SCC 

budget. 

Preparedness to consider divestment  Cabinet Lead 
if required. 

Failure to generate revenue 

Medium 

High 

Business Plan based on robust data,  Head of Economic 

predicted from commercial 

Marketing Plan will include 

Development, SCC 

add-ons etc. 

commercial enterprise. 

Cabinet Lead 

Partnership with UoS is not 

Low 

Medium  Feedback mechanisms on course 

Programme Board 

sustained. 

programming, placements etc. and 

(PB) 

building management. 

Accrual space for collections fills  Medium 

Medium  Regular monitoring of statistics and 

SRO Manager 

up faster than anticipated. 

strategic review of collecting as part 
of Archive Accreditation 

Strongroom environment not 

Low 

High 

Design based on robust modelling.  

SRO Manager 

efficient as predicted/modelled 

Experienced M&E Engineer, national 

and retrospective adjustments 

sector expertise design input. 

required 
Technology/digital proposals 

Medium 

Medium  Work closely with experts in this field, SRO Manager 

become defunct 

ensure ICT infrastructure and 
software is adaptable to change 

The National Archives refuse to 

Low 

High 

Work closely with TNA to ensure 

SRO Manager 

grant Archives Accreditation 

design follows PD5454:2012/its 
successor 

Increase in utility costs 

Medium 

Medium  Estimates from service engineers. 

SRO Manager 

Review of contracts for supply and 
tariffs.  Renewable energy sources 
implemented. 

Damage to collections arising 

Low 

High 

Display cases to British Museum 

SRO Management 

from being on display in 

standards; environmental/light 

Team 

exhibitions 

conditions, security, and fixings. 
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6c How will you evaluate the success of your project from the beginning and share the learning? 
Baseline data has been collected about existing and potential audiences from the consultation work and 
research undertaken during the Development Phase. 

An outline Evaluation Framework is included in the Activity Plan (supporting document 1) based upon the 
Action Plan.  

In the Delivery Phase, an external evaluation consultant will be appointed (the brief is in supporting document 
6).  The consultant will report to the Project Coordinator.  They will be responsible for writing the Evaluation 
Plan at the end, but will support staff who will collect and act upon the data throughout the project.   

The consultant will: 

review the Evaluation Framework, identifying appropriate outputs, outcomes and measures  
produce an evaluation toolkit for staff to use 
devise a mechanism for regular review of information and acting upon it 
train staff and volunteers in evaluation techniques 
provide support for staff evaluating the project throughout 
evaluate the capital programme, undertaking interviews with consultants and contractors 
interview staff towards the end about activities evaluation 
write the Evaluation Plan for the capital and activities programmes. 

We will share the results of our evaluation: 

by meeting individually or as a group with people who are in the middle of their HLF project 
digitally, through online articles, blogs and the HLF website, and through social media 
through participation in seminars and workshops. 

Section seven: Project costs 

In this section, tell us how much it will cost to deliver your project. 

There is a limit of 20 words per 'description' section when completing the cost tables. A more detailed 
explanation and breakdown of your costs should be provided as part of your supporting 
documentation. Please see Section nine: Supporting documents within the programme application 
guidance for further information. 

Questions 7a-7c are not applicable in the delivery phase.

7d Delivery-phase capital costs 

Cost Heading 

Description 

Cost 

VAT 

Total 

Purchase price of items or property 

 

 

 

0 

Repair and conservation work 

 

 

 

0 

New building work 

Demolition, construction main contract for The 

13,458,00

0 13,458,00

Hold, service connections 

0 

0 

Other capital work 

Landscaping, signage, link/access road, artwork,  1,380,692 

0 1,380,692 

exhibition fit-out 

Equipment and materials (capital) 

Equipment for collections decant 

100,000 

0  100,000 

Other costs (capital) 

Fees (planning conditions discharge, building 

20,320 

0 

20,320 

control) and surveys 

Professional fees relating to any of 

Design Team, QS, Exhibition & Interpretation, 

581,219 

0  581,219 

the above (capital) 

Artist (ACE) 

Total 

 

15,540,23

0 15,540,23

1 

1 
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Section seven: Project costs 

7e Delivery-phase activity costs 

Cost Heading 

Description 

Cost  VAT  Total 

New staff costs 

See detailed spreadsheet 

770,069 

0  770,069 

Training for staff 

Staff and volunteers train together 

23,700 

0  23,700 

Paid training placements 

Heritage career trainees, summer interns, and 

80,302 

0  80,302 

post-16 opportunities 

Training for volunteers 

Staff and volunteers train together 

0 

0 

0 

Travel for staff 

Travel allowance for new posts above 

15,000 

0  15,000 

Travel and expenses for volunteers 

Travel and expense allowance for volunteers 

13,250 

0  13,250 

Equipment and materials (activity) 

See detailed spreadsheet for breakdown 

420,620 

0  420,620 

Other costs (activity) 

None 

0 

0 

0 

Professional fees relating to any of the 

Evaluation Consultant 

20,000 

0  20,000 

above (activity) 
Total 

 

1,342,94

0 1,342,94

1 

1 

7f Delivery-phase other costs 

Cost Heading 

Description 

Cost  VAT  Total 

Recruitment 

Advertising new posts 

4,000 

0 

4,000 

Publicity and promotion 

Promotion of The Hold and countywide 

40,000 

0  40,000 

activities and events 

Evaluation 

Evaluation materials for dissemination 

7,100 

0 

7,100 

Other costs 

Removal costs (collections to The Hold) 

90,260 

0  90,260 

Full cost recovery 

 

 

 

0 

Contingency 

6% capital, 2% activities 

962,100 

0  962,100 

Inflation 

6% capital, 1% activities 

947,257 

0  947,257 

Increased management and maintenance costs  Increased staff and premises costs 5 yrs 

295,369 

0  295,369 

(maximum five years) 
Non cash contributions 

 

 

 

0 

Volunteer time 

Volunteer support for Activity Plan and 

487,585 

0  487,585 

Collections 

Total 

 

2,833,67

0 2,833,67

1 

1 

Section seven: Project costs 

7g Delivery-Phase income 

Please note that HLF rounds all grant requests down to the nearest £100. With this in mind, please 
make sure that the total Delivery-phase income exactly matches the total of your Delivery-phase costs 
or the system will not allow you to proceed. 
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Source of funding 

Description 

Secured?  Value 

Local authority 

SCC Capital Reserves and funds raised  Yes 

4,807,189 

in Development Phase 

Other public sector 

NALEP 

No 

2,000,000 

Central government 

 

 

 

European Union 

Creative Europe 

No 

100,000 

Private donation - Individual 

Includes crowdfunding, grassroots 

No 

65,000 

campaigns and major donors 

Private donation - Trusts/Charities/Foundations 

Wolfson Foundation, Foyle Foundation, 

No 

600,000 

Garfield Weston Foundation 

Private donation - Corporate 

SAF campaign for corporate sponsorship  No 

48,000 

Commercial/business 

 

 

 

Own reserves 

 

 

 

Other fundraising 

University of Suffolk contribution 

Yes 

950,000 

Increased management and maintenance costs 

Increased staff and premises costs 5 yrs  Yes 

295,369 

(maximum five years) 
Non cash contributions 

 

 

 

Volunteer time 

Volunteer support for Activity Plan and 

No 

487,585 

Collections 

HLF grant request 

 

 

10,363,70

0 

Total 

 

 

19,716,84

3 

7h Delivery-phase - financial summary  

 

 

Total delivery costs 

19,716,843 

Total delivery income 

9,353,143 

HLF delivery grant request 

10,363,700 

HLF delivery grant % 

53 

7i If cash contributions from other sources are not yet secured, how do you expect to secure these 
and by when? 
SCC is continuing to underwrite the Delivery Phase funding gap (see Financial Undertaking, supporting 
document 16).  It has 'live' applications with  NALEP (£2m, decision expected January 2018) and the Woflson 
Foundation (c.£350k decision expected December 2017) determined prior to the HLF Round 2 decision.  

Applications to the Foyle Foundation, Garfield Weston Foundation, and Creative Europe are also imminent, 
which would all but close the funding gap.  The public fundraising campaign of the Suffolk Archives 
Foundation will commence in earnest at the start of the Delivery Phase, including approaches to major donors 
and corporates. 

7j If you have included Full Cost Recovery, how have you worked out the share that relates to your 
project? 
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Section eight: Additional information and declaration 

This part of the form aims to collect the 

If you are based in Northern Ireland, where 

information we need to report on the range of 

legislation requires us to report in detail on the 

organisations we fund. We will not use this 

organisations we fund, please complete the tables 

information to assess your application. We 

in full, as applicable. 

encourage you to be as specific as possible about 
the people your organisation represents. 

If you are based outside Northern Ireland and your 
organisation represents the interests of a wide 

If your organisation represents the interests of a 

range of people and not any particular group, mark 

particular group, such as young people or 

this box only. 

disabled people, tell us which by filling in the 
tables below. 
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Declaration 

a) Terms of Grant 

You must read the standard terms of grant for this programme on our website. 

By completing this Declaration, you are confirming that your organisation accepts these terms. For 
partnership projects, all partners must confirm that they accept the standard terms of grant by adding 
a contact at the end of the declaration. 

b) Freedom of Information and Data Protection

We are committed to being as open as possible. This includes being clear about how we assess and 
make decisions on our grants and how we will use your application form and other documents you 
give us. As a public organisation we have to follow the Data Protection Act 1998 and the Freedom of 
Information Act 2000. 

When you complete the Declaration at the end of the application form, you are confirming that you 
understand the Heritage Lottery Fund's legal responsibilities under the Data Protection Act 1998 and 
the Freedom of Information Act 2000 and have no objection to us releasing sections 2, 3 and 4 of the 
application form to anyone who asks to see them once your application has completed the 
assessment process. If there is any information in these sections of the form that you don't want 
made publicly available, please explain your reasons below: 

 

We will take these into account when we respond to any request for access to those sections. We may 
also be asked to release other information contained elsewhere in the form and we will respond to 
these requests after taking account of your rights and expectations under the Freedom of Information 
Act 2000 and Data Protection Act 1998. In those cases, we will always consult you first. 

The Heritage Lottery Fund will not be responsible for any loss or damage you suffer as a result of HLF 
meeting these responsibilities.  

When you complete the Declaration you also agree that we will use this application form and the other 
information you give us, including any personal information covered by the Data Protection Act 1998, 
for the following purposes:  

•  To decide whether to give you a grant. 

•  To provide copies to other individuals or organisations who are helping us to assess, monitor 

and evaluate grants. 

•  To share information with organisations and individuals working with us with a legitimate 

interest in Lottery applications and grants or specific funding programmes. 

•  To hold in a database and use for statistical purposes. 

•  If we offer you a grant, we will publish information about you relating to the activity we have 

funded, including the amount of the grant and the activity it was for. This information may 
appear in our press releases, in our print and online publications, and in the publications or 
websites of relevant Government departments and any partner organisations who have funded 
the activity with us. 

•  If we offer you a grant, you will support our work to demonstrate the value of heritage by 

contributing (when asked) to publicity activities during the period we provide funding for and 
participating in activities to share learning, for which we may put other grantees in contact with 
you. 
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We may contact you from time to time to keep you informed about the work of the Heritage Lottery 
Fund. 

Tick this box if you do not wish to be kept informed of our work  

I confirm that the organisation named on this application has given me the authority to complete this 
application on its behalf. 

I confirm that the activity in the application falls within the purposes and legal powers of the 
organisation. 

I confirm that the organisation has the power to accept and pay back the grant. 

I confirm that if the organisation receives a grant, we will keep to the standard terms of grant, and any 
further terms or conditions as set out in the grant notification letter, or in any contract prepared 
specifically for the project. 

I confirm that, as far as I know, the information in this application is true and correct. 

I confirm that I agree with the 
above statements. 

Name 

 

Organisation 

Suffolk County Council 

Position 

 

Date 

06/12/2018 

Are you applying on behalf of a partnership? 

Yes 

Please add the details of additional contacts below: 

Name 

Organisation 

Position 

Date 

 

University of Suffolk 

 

06/12/2017 
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Section nine: Supporting documents 

Please provide all of the documents listed, unless they are not applicable to your project. You will be 
asked to indicate how you are sending these documents to us - as hard copy or electronically. 

In addition to numbers 1-12 below, you may also be required to submit further supporting documents 
that are specific to the programme that you are applying under. For further guidance, please refer to 
the application guidance Part four: Application form help notes. We will not be able to assess your 
application if we do not receive all the required information. 

Second Round

For all projects:

1. An activity plan 

Electronic 

2. A project timetable 

Electronic 

3. Cash flow for the project 

Electronic 

4. Income and spending forecasts for the life of the project and five years following project completion  

Electronic 

5. The project management structure 

Electronic 

6. Spreadsheet detailing the cost breakdown in Section seven: project costs

Electronic 

7. Calculation of Full Cost Recovery included in your delivery-phase costs (if applicable) 

Not applicable 

8. Briefs for delivery work for internal and externally commissioned work 

Electronic 

9. Job descriptions for new posts to be filled during the delivery phase 

Electronic 

10. Copies of deeds, leases, mortgages or other proof of ownership if your project involves work to 
land, buildings or heritage items 

Electronic 

11. A small selection of images that help illustrate your project. If your project involves physical 
heritage, please provide a selection of photographs, a location map and, if applicable, a simple site 
map or plan. It would be helpful if these are in digital format (either as an attachment or on disk). We 
will use these images to present your project to decision makers. Please read about images in the 
application guidance Part three: Receiving a grant
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Electronic 

12. Copies of your agreements with project partners, signed by everyone involved, setting out how the 
project will be managed 

Electronic 

If applicable, please attach any additional documents as required for the programme that you are 
applying under. Use the box below to confirm in what format the additional documentation will be 
submitted. 

Electronic 

Please now attach any supporting documents. 

When you have completed the form click the submit button to submit the form to the server. You can 
view what you have entered by clicking the draft print button above. 
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