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Action notes of meeting held on 26 April 2010 
2:00pm 

Hertfordshire County Council 
 

Present:   

 Hertfordshire Property 
 Hertfordshire Property 
, Children Schools and Families 

, Vincent and Gorbing   
 
   

 
ACTION

1.0  Purpose of the meeting: 
   

To discuss and agree the scope of the baseline analysis required for the 
site  search  process  in  respect  of  secondary  school  site(s)  and 
justification for the definition of the study area.  
To identify any further information requirements for the project. 
 

2.0  Meeting agreements: 
   

Deficit of secondary school places 
 
The HCC  Cabinet  report  (Dec  2009)  identifies  the  secondary planning 
areas  of  St  Albans  and  Harpenden  as  having  a  forecast  deficit  of 
secondary  school  places.  Harpenden  is  showing  a  more  immediate 
deficit with  St  Albans  showing  a  longer  term  but  potentially  greater 
deficit. It was agreed that it was important to have more sensitive local 
information  on  the  areas  of  deficit within  St  Albans  and  Harpenden 
since this would affect the potential of existing schools with expansion 
capacity  to  address  the  localised  deficits  and  would  also  affect  the 
selection  of  new  school  sites  (an  objective  being  to  produce  a 
sustainable,  deliverable  site  with  minimum  travel  distances). 
Hertfordshire  Property would  produce more  detailed  information  on 
the areas of deficit within St Albans and Harpenden and supply to V&G.  

 
 
 
 
 
 
 
 
 
 
 

 

   
Expansion of existing schools 
 
A  study  of  the  existing  secondary  school  sites  will  provide  an 
understanding  of  how  much  of  the  deficit  can  be  met  through 
expansion and how much  residual deficit would  then need  to be met 
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through secondary school provision on new site(s). 
It was confirmed that this work was now underway and would form the 
priority  for  the V&G workplans. V&G will check whether  they have all 
the necessary  school  capacity plans and will organise  site visits  in  the 
near future. 

 
 
 
 

 
   

Site search for new secondary school site(s) 
 
It was agreed  that  the planning and environmental constraints sieving 
exercise carried out in S‐W Herts should be carried out for St Albans but 
that  there  were  distinct  differences  between  the  geography  of  S‐W 
Herts and St Albans necessitating a different approach to the definition 
of the study area. The district of St Albans has more discreet settlement 
geography  than  S‐W Herts.  It was  agreed  that  the  study  area  for  the 
sieving exercise should focus on those parts of the district where there 
is  an  identifiable  deficit  of  places  and  where  the  SADC  Draft  Core 
Strategy  proposes  areas  of  search  for  future  housing  growth.  It was 
agreed that these areas comprise: 
 

(i) St Albans  
(ii) Harpenden  
(iii) London Colney 

 
Three study area plans will be prepared which include the Core Strategy 
Areas of Search. These will be  sent  to HCC  for verification before  the 
planning and environmental constraints analysis is undertaken. 
 
Wheathampstead  has  an  existing  2.5FE  of  primary  provision  and 
Redbourn has existing 2FE primary provision. CSF  indicated  that  these 
settlements  would  not  alone  have  the  capacity  to  generate  enough 
secondary  school  pupils  in  the  future  for  a  new  secondary  school.  If 
provision in these settlements was to be made there would more pupil 
movements to these settlements (from St Albans and Harpenden ‐ the 
areas of deficit) than would be the case if new provision was made in St 
Albans and Harpenden. This would be unsustainable  in planning terms 
and consequently they are excluded from the study area. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

   
Workplan 
 

  confirmed  that    would  write  to  CSF  to  set  out 
requirements  for  the progression of  the above work and  that  regular 
meetings should be set up to review the progress of the project.  

 
 
 
 

 

 


