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ST ALBANS SECONDARY SCHOOL 

 
 

 

 
 

Action notes of meeting held on 26 April 2010 

2:00pm 

Hertfordshire County Council 

 

Present: 

 

 Hertfordshire Property 

 Hertfordshire Property 

, Children Schools and Families 

, Vincent and Gorbing 

 

 
 

 

ACTION

 

1.0 

Purpose of the meeting: 

 

 
To discuss and agree the scope of the baseline analysis required for the 
site  search  process  in  respect  of  secondary  school  site(s)  and 
justification for the definition of the study area.  
To identify any further information requirements for the project. 
 

2.0 

Meeting agreements: 

 

 
Deficit of secondary school places 

 

 

 

The  HCC  Cabinet  report  (Dec  2009)  identifies  the  secondary  planning   
areas  of  St  Albans  and  Harpenden  as  having  a  forecast  deficit  of   
secondary  school  places.  Harpenden  is  showing  a  more  immediate   
deficit  with  St  Albans  showing  a  longer  term  but  potentially  greater   
deficit. It was agreed that it was important to have more sensitive local   
information  on  the  areas  of  deficit  within  St  Albans  and  Harpenden   
since this would affect the potential of existing schools with expansion   
capacity  to  address  the  localised  deficits  and  would  also  affect  the   
selection  of  new  school  sites  (an  objective  being  to  produce  a   
sustainable,  deliverable  site  with  minimum  travel  distances). 

 

Hertfordshire  Property  would  produce  more  detailed  information  on 
the areas of deficit within St Albans and Harpenden and supply to V&G.  

 

 
Expansion of existing schools 

 

 

 

A  study  of  the  existing  secondary  school  sites  will  provide  an 

 

understanding  of  how  much  of  the  deficit  can  be  met  through   
expansion  and  how  much  residual  deficit  would  then  need  to  be  met   
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through secondary school provision on new site(s). 

 

It was confirmed that this work was now underway and would form the   
priority  for  the  V&G  workplans.  V&G  will  check  whether  they  have  all   
the  necessary  school  capacity  plans  and  will  organise  site  visits  in  the   
near future. 

 

 

 
Site search for new secondary school site(s) 

 

 

 

It  was  agreed  that  the  planning  and  environmental  constraints  sieving   
exercise carried out in S‐W Herts should be carried out for St Albans but   
that  there  were  distinct  differences  between  the  geography  of  S‐W   
Herts and St Albans necessitating a different approach to the definition   

of the study area. The district of St Albans has more discreet settlement   

geography  than  S‐W  Herts.  It  was  agreed  that  the  study  area  for  the   

sieving exercise should focus on those parts of the district where there   

is  an  identifiable  deficit  of  places  and  where  the  SADC  Draft  Core   

Strategy  proposes  areas  of  search  for  future  housing  growth.  It  was   

agreed that these areas comprise: 

 

 

 

(i) 

St Albans  

 

(ii) 

Harpenden  

 

(iii) 

London Colney 

 

 

 

Three study area plans will be prepared which include the Core Strategy 
Areas  of  Search.  These  will  be  sent  to  HCC  for  verification  before  the 
planning and environmental constraints analysis is undertaken. 
 
Wheathampstead  has  an  existing  2.5FE  of  primary  provision  and 
Redbourn  has  existing  2FE  primary  provision.  CSF  indicated  that  these 
settlements  would  not  alone  have  the  capacity  to  generate  enough 
secondary  school  pupils  in  the  future  for  a  new  secondary  school.  If 
provision in these settlements was to be made there would more pupil 
movements to these settlements (from St Albans and Harpenden ‐ the 
areas of deficit) than would be the case if new provision was made in St 
Albans and Harpenden. This would be unsustainable in planning terms 
and consequently they are excluded from the study area. 

 

 

 

Workplan 

 

 

 

  confirmed  that 

  would  write  to  CSF  to  set  out   

requirements  for  the  progression  of  the  above  work  and  that  regular 

 

meetings should be set up to review the progress of the project.  
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