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@hertscc.gov.uk>

Sent:

04 October 2010 14:28

To:

Ruth Gray

Cc:
Subject:

Re: St Albans Secondary Schools - workplan

Attachments:

Workplan and Fee Proposal St Albans secondary school  August 2010.pdf; Contract 
August 2010.pdf; charge out rates 2010 - 2011.pdf; fee position statement 30 
September 2010.doc

 
Ruth,  
 
thanks for this - I presume that in your second para where you refer to module 3 having just been invoiced, you mean 
module 4 ?  
 

  

 
with regard to the St Albans and Harpenden Secondary feasibility work, can you confirm that you are happy for me to 
commission module 5 and the relevant part of Module 7 - (effectively, this covers the finalisation of the planning 
feasibility report, inclusion of highways advice within that and attendance at a  meeting with us to discuss the outputs 
ie development principles plans for both potential school sites and existing school sites.  
 
Given the tight timescales, and the fact that we are hoping to get to a position where we can meet with St Albans in 
late November to discuss the same, please can you confirm that you are happy for me to instruct V and G to proceed 
with modules 5 and 7.  
 
thanks  
 

  

 
 

 

Senior Planning Officer 
Hertfordshire Property 
 
Telephone Number 01992 

 

 
 

Ruth Gray <xxxx.xxxx@xxxxxxxxxxxxxxx.xx.xx>  

To

@hertscc.gov.uk>  

cc

@hertscc.gov.uk>  

01/10/2010 15:55  

Subject St Albans Secondary Schools - workplan 

 

 
 
 

,  

Further to our telephone conversation this afternoon, please find attached our current workplan and fee 
proposal for the above project.    
   
Modules 1 and 2 are complete and invoiced. Module 3 has just been invoiced (tasks 15‐19) and we are 
currently under budget with one small task left to complete (see attached fee position statement which 
will be sent with the invoice).  
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As discussed we are now ready to proceed with Module 5 and Module 7. Please can you confirm whether 
you wish to proceed with these elements of the workplan.  
   
Many thanks.  
   
Regards,  
   
Ruth 
 
Ruth Gray  
Associate Director  

Tel: 01438 316331  

Mobile: 

  

Vincent and Gorbing Limited  

The information in this e‐mail (including any files transmitted with it) is confidential and may also be legally privileged.  It is 
intended for the addressee only and access to it by others is unauthorised.  If you have received this e‐mail in error please notify 
us immediately, destroy any copies and delete it from your computer system.  Copyright in this e‐mail and any attachments will 
remain vested in us and will not be transferred to recipients.  

   

****Disclaimer**** 

The information in this message should be regarded as confidential and is intended for the addressee only unless explicitly stated. If you have 
received this message in error it must be deleted and the sender notified. The views expressed in this message are personal and not necessarily 
those of Hertfordshire County Council unless explicitly stated. Please be aware that emails sent to or received from Hertfordshire County Council 
may be intercepted and read by the council. Interception will only occur to ensure compliance with council policies or procedures or regulatory 
obligations, to prevent or deter crime, or for the purposes of essential maintenance or support of the email system. 
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WORKPLAN AND FEE PROPOSAL 

 

Project 

ST ALBANS SECONDARY SCHOOL  

Project No. 

Date

 

 

4812 

5 August 2010

 

 

 

Completion  

Task Description 

Proposed Fee 

Date 

 

 
 
 

 

 

 

 

MODULE 1: PHASE 1 PRELIMINARY APPRAISALS  ‐ BASELINE ANALYSIS 

 

 

 

 

 

1.  Assemble base plans for St Albans City and District and map 

 

 

existing secondary schools. 

 

 

 

2.  Define main study area and agree with client. 

 

 

 

3.  Establish site requirements with client. 

 

 

4.  Undertake planning and environmental constraints analysis of 

£ 

Complete and 

study area. 

 

invoiced 

 

 

 

 

 

MODULE 2: EXISTING SECONDARY SCHOOLS – 12 SITES 

 

 

 

 

 

5.  Assemble base plans (site identification and aerial photograph). 

 

 

6.

 

  Receive and understand capacity analysis from client in respect of 

 

 

existing schools. 

 

 

 

7.  Undertake site visits. 

 

 

8.  Complete preliminary appraisal. 

£ 

Complete and 

9.  Complete proforma. 

invoiced 

 

 

 

 

MODULE 3: MEETINGS FOR MODULES 1 AND 2  

 

 

 

10.  Preparation and attend client meeting to discuss project brief and    

agree study area parameters (26 April 2010). 

 

11.  Preparation  and  attend  client  meeting  to  discuss  outputs  from   

mapping and long list of sites (27 May 2010). 

 

12.  Client  meeting  to  present  Module  2  work  (potential  for  school   

expansions) (28 June 2010). 

 

13.  Preparation  and  Client  and  District  Council  to  present  Module  2   

work (29 June 2010). 

 

14.  Preparation  and  Client  meeting  to  discuss  progress  and  agree   

actions (30 July 2010). 

£ 

 

STERLING COURT  NORTON ROAD  STEVENAGE  HERTS SG1 2JY 
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WORKPLAN AND FEE PROPOSAL 

 

Project 

ST ALBANS SECONDARY SCHOOL  

Project No. 

Date

 

 

4812 

5 August 2010

 

 

 

Completion  

Task Description 

Proposed Fee 

Date 

 

 
 

 

 

 

MODULE 4: POTENTIAL SCHOOL SITES – PRELIMINARY ANALYSIS  

 

 

 

For  St  Albans    (13  sites)  Harpenden  (11  sites)  and  London  Colney  (4   
sites):  

 

 

 

15.  Assemble base plans (site identification plans) 

 

16.  Prepare draft proformas. 

 

17.  Undertake site visits. 

 

18.  Complete preliminary appraisals. 

 

19.  Prepare  summary  analysis  (traffic  light  plan)  of  potential  school   
sites. 

£ 

 

 

 

 

 

MODULE 5: FEASIBILITY  

 

 

 

20.  Prepare shortlist of existing school sites and potential school sites    

for highways appraisals and agree with client. 

 

21.  Agree  requirements  for  any  other  technical  studies  (e.g.  noise);   

obtain fee quotations and instruct as necessary. 

 

22.  Obtain fee quotations for highways appraisals and advise client 

 

23.  Instruct highways consultants. 

 

24.  Receive  and  consider  highways  appraisal  report,  review  all  site   

proformas and amend accordingly. 

 

25.  Prepare development principles plans for existing schools that can   

be expanded. 

 

26.  Prepare development principles plans for suitable potential school   

sites. 

 

27.  Prepare aerial photographs for shortlisted sites 

 

 

£ 

 

 

 

 

MODULE 6: REPORT PREPARATION (REPRESENTATIONS TO SADC) 

 

 

 

 

 

28.  Prepare draft final report to cover: 

 

 



 

  Introduction 

 



 

 

  Future demand for secondary education  
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WORKPLAN AND FEE PROPOSAL 

 

Project 

ST ALBANS SECONDARY SCHOOL  

Project No. 

Date

 

 

4812 

5 August 2010

 

 

 

Completion  

Task Description 

Proposed Fee 

Date 

 

 

 

 

 

 

  Study area 1: St Albans  

 

 

  Study area 2: Harpenden 

 

 



 

  Study area 3: London Colney 



 

  Summary and Recommendations 

 

 

 

29.  Prepare 3 appendices containing site proformas and plans. 

 

30.  Submit report to client (3 hard copies) and District Council (1 hard   

copy) and 2 CD’s to be supplied to client and District Council (mid  £ 

November). 

 

 

 

 

MODULE 7: MEETINGS FOR MODULES 3‐7 

 

 

 

31.  Preparation and client meeting to present Module 4 output and to   

agree requirements for Module 5 (TBA – end September). 

 
 

32.  Preparation and meeting with client and District Council to present   

Module 4 output (TBA – beginning October). 

 

33.  Preparation  and  meeting  with  client  to  discuss  outputs  from   

Module  5,  site  selections  and  final  report  to  SADC  (TBA  –end   
October). 

 

34.  Preparation and meeting with client and District Council to present   

outputs from Module 5 and Final report (TBA – end October). 

£ 

 

Manpower fee budget  

    (ex VAT) 

 

 

Module 1 

£* 

Module 2 

£* 

Module 3 

£ 

Module 4 

£ 

Module 5 

£ 

Module 6 

£ 

Module 7 

£ 

*complete and invoiced 

 

TOTAL FEE BUDGET 

£ 

Travel costs  / Lithography 

     At cost 
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ST ALBANS SECONDARY SCHOOLS ‐ FEE POSITION STATEMENT 
 
30 SEPTEMBER 2010 
 
Workplan and Fee Proposal: 29 March 2010 
 
Module 1:  
Completed and invoiced 30 June 2008 (Invoice: 7120): £ 
 
Module 2:  
Completed and invoiced 30 June 2010 (Invoice: 7064): £ 
 
 
Workplan and Fee Proposal: 5 August 2010 
 
Module 3:  
Completed and invoiced 30 September 2010 (Invoice 7174): £ 
 
Module 4:  
Tasks 15 – 18 completed and invoiced 30 September 2010 (Invoice 7174): £  
Fee budget remaining (task 19): £ 
 
Module 5: 
Not yet commissioned 
 
Module 6: 
Not yet commissioned 
 
Module 7: 
Not yet commissioned 
 
 
 
RG/30.09.10 
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PROJECT:   ST ALBANS SECONDARY SCHOOLS 
 
CLIENT: 

HERTFORDSHIRE COUNTY COUNCIL 

  
DATE: 

9 AUGUST 2010       

 PROJECT NO: 4812 

 
 
Vincent and Gorbing (“The Company”) is pleased to submit the accompanying proposals 
relating to the above project.  We propose that, on receipt of instructions, our contract with the 
client for this project shall be deemed to be subject to the following standard conditions 
unless otherwise agreed. 
 
 

The Client

 
1. 

The client is deemed to be the person, company or body named above.  The client 
will be liable for all invoiced fees, expenses, disbursements and VAT properly 
incurred in carrying out the project under the terms of this contract. 

 
 

Scope of Work

 
2. 

The scope and nature of the work to be carried out shall be as described in the 
workplan and/or letter which accompany this contract, subject to any variation which 
may be agreed by both parties. 

 
 

Fee Basis

 
3. 

 Professional fees will be charged on the following basis: 

 

(i) 

Where the accompanying fee proposal is expressed as a BUDGET, fees for 
the tasks outlined in the workplan will be charged on a ‘time spent’ basis (i.e. 
hourly rates) as per the attached schedule.  The company will ensure that the 
budget figure is not exceeded other than by prior arrangement. 

 
(ii) 

Where the accompanying fee proposal is expressed as a FIXED FEE, fees for 
the tasks outlined in the workplan will be charged on the basis of the stated 
figure. 

 
 

Variations to Workplan

 
4. 

Any additional services requested or authorised by the client, outside the scope of the 
agreed workplan for the project, will incur additional professional fees and expenses 
based on the current rates set out in the accompanying schedule, or as may be 
advised on receipt of further instructions. 

 

Cont’d ...
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Expenses 

 
5. 

Unless otherwise indicated on the workplan: 

 

(i) 

All travelling and in-house lithography (including photocopying and plan 
printing) will be charged in addition, based on the accompanying schedule of 
standard charges. 

 

(ii) 

All other necessary expenses will be charged at cost.  Such expenses may 
include: purchase of planning documents, ordnance survey maps, external 
printing and other external services, meals, hotels, and fares.  Expenditure on 
these items will normally be controlled by the company unless otherwise 
instructed by the client. 

 
 

Fee Payable to Local Authorities

 
6. 

Any fees due to local authorities, in respect of planning applications, consultations, or 
other services, will be payable by the client and are excluded from our fee proposal. 

 
 

VAT

 
7. 

VAT will be applied at the standard rate to all professional fees and expenses. 

 
 

Invoices

 
8. 

Invoices will normally be levied on completion of identified work stages, but the 
company reserves the right to invoice for partially completed work stages in the event 
that completion is substantially delayed due to circumstances beyond our control. 

 
 

Settlement 

 
9. 

Settlement of invoices will be required within 30 days.  Beyond such period, the 
company reserves the right to charge interest at 8% above base rate, in accordance 
with the provisions of the Late Payment of Commercial Debts (Interest) Act 1998. 

 
 

Period of Validity for Fee Proposals

 
10. 

The company reserves the right to review any fee proposal if confirmation of the 
client’s instructions is not received promptly. 

 
 

Programming and Completion of Work

 
11. 

Whilst the company will make every endeavour to adhere to any indicated 
programme for completion of the work, completion dates may be affected by 
circumstances beyond our control. 

 
 

Codes of Practice

  
12. 

The company’s services are provided subject to the respective codes of practice of 
the R.T.P.I and R.I.B.A. and any other relevant conditions of engagement which may 
be laid down by either body. 

 




    

  

  
