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Agenda Item: 
 

Cabinet 

 

 

         

 
 
 
 
 

 

 

Date of Meeting 

6 June 2007 

Officers 

Director for Environment  
Director for Corporate Resources 

Subject of Report 

Weymouth, Portland and Chickerell Integrated Transport 
Strategy 

Executive Summary 

This report gives an update on the current situation in 
connection with the planning, procurement, land acquisition 
and construction of the Weymouth Relief Road and an update 
on the preparations for the Olympic Transport Package for 
hosting the sailing events for the 2012 games.  It also outlines 
the funding proposals in line with Department for Transport 
major scheme protocol for both schemes. 

Budget Implications 

The estimated cost of the Weymouth Relief Road adjusted to 
meet the current DfT protocol is £84.5m.  

Recommendation 

That the Cabinet note the current situation in connection with 
the planning, procurement, land acquisition and construction 
for the Weymouth Relief Road be noted.  

Reason for 

To allow members to monitor progress and costs of the 

Recommendation 

Weymouth Relief Road.  
 
To secure best value in the procurement process for 
providing the Weymouth Relief Road, supporting the 
corporate aims to improve Dorset's infrastructure and 
strengthen Dorset's economy. 
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Appendices None 

Background Papers 

None 

Report Originator 

Name: Matthew 

Piles 

and Contact 

 

Weymouth Relief Road Project Manager 

Tel: 01305 

224394 

Email: x.x.xxxxx@xxxxxxxx.xxx.xx 
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1. 

Weymouth Relief Road Planning Application 

 
1.1 

Planning permission for the Weymouth Relief Road was issued by the Head 
of Planning on 16 April.  This followed a decision by the Planning Committee 
on 5 April to grant consent subject to conditions and subject to a legal 
agreement to secure planning obligations. 

 
1.2 

The Government Office for the South West, in a letter dated 16 April but not 
received by the County Council until 17 April, issued a direction requiring the 
County Council not to grant planning permission for the Relief Road without 
specific authorisation.  However, the planning consent had already been 
issued and the direction was therefore of no effect. 

 
1.3 

Friends of the Earth who object to the Weymouth Relief Road have sent the 
County Council a series of pre-action letters threatening judicial review 
proceedings.  The first ground of threatened legal challenge relates to the 
County Council granting planning consent in advance of being directed by the 
government office for the South West.  The Secretary of State has since 
withdrawn the direction, concluding: 

 

"Intervention would not be justified as there is not sufficient conflict with 
national planning policies on the above matters, or any other material reason, 
to warrant calling-in the applications for her own determination.  The 
applications involve consideration of a number of national policy matters.  The 
Secretary of State is however satisfied that they do not raise sufficiently 
significant conflicts on important matters".  

 
1.4 

Friends of the Earth have set out further grounds of challenge in which they 
allege a failure by the County Council to take account of draft regional 
planning policy and to consult with the South West Regional Assembly.  As a 
remedy for the alleged deficiencies Friends of the Earth have asked that the 
County Council should agree to revoke the planning consent failing which 
they will begin judicial review proceedings.  In responding firmly to the 
threatened proceedings reference has been made to the very full report and 
environmental information put to the Planning Committee.  It has been 
specifically denied that the application for the Weymouth Relief Road was of 
such strategic significance to the region as to justify a referral to the Regional 
Assembly and that the Assembly's criteria for a referral were not satisfied. 

 
1.5 

It is now for Friends of the Earth to decide whether to issue proceedings 
seeking to have the relief road planning consent set aside by the court.  The 
law requires that any application for judicial review must be brought promptly 
and in any event within three months of the decision under challenge.  
Leading counsel has advised on responses to the pre-action letters and his 
further advice will be sought in the event of Friends of the Earth issuing 
proceedings with a fully argued case. 

 
2. 

Early Contractor Involvement (ECI) 

 
2.1 

Cabinet approval for the appointment of Skanska/Owen Williams and 
Partners as successful contractor was given on 7 December 2007.  The 
appointment has been made in May 2007 with construction anticipated to 
start in early 2008, subject to completion of statutory procedures and funding 
availability. 
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3. 

The Compulsory Purchase and Side Roads Order 

 
3.1 

Cabinet approval for the Compulsory Purchase and Side Roads Order was 
given on 18 April 2007 so that the Director for Environment is authorised to: 

 

(i) 

take all necessary steps to secure the making, confirmation and 
implementation of the Compulsory Purchase and Side Roads Orders 
including the publication and service of all notices; 

 

(ii) 

to acquire interests in land and new rights within the Compulsory 
Purchase Order either by agreements or compulsorily; and 

 

(iii) 

approve agreements with land owners setting out the terms for the 
withdrawal of objections to the Order, including where appropriate 
seeking exclusion of land or new rights from the Order and/or making 
arrangements for re-housing or relocation of occupiers. 

 
3.2 

The Orders have been published in the relevant press and landowners will be 
notified on 4 May 2007.  A period of notice and objection will then follow in 
which Government Office North East (GONE) will receive comments on the 
Orders.  Following this period on 25 June 2007 the Orders will be confirmed 
or the process for a public inquiry will be initiated. 

 
4. 

Capital Project Monitoring 

 
4.1 

As part of the Local Transport Plan (LTP) settlement of 2003 the Department 
for Transport (DfT) provisionally accepted the Weymouth Relief Road as a 
new major scheme.  This is subject to the completion of the relevant statutory 
processes and final approval of ministers. 

 
4.2 

Following the grant of planning permission on 5 May 2007 and Cabinet 
approval to appoint the ECI Contractor a further robust cost reappraisal has 
been undertaken with risk assessment.  The ECI contract is now an actual 
agreed target price for the scheme which is an advanced position compared 
to other major schemes within the current DfT programme.  This will form part 
of a Business Case to be submitted to DfT in July 2007 for the scheme which 
will demonstrate how the scheme will deliver its objectives.  Once the 
Business Case had been completed it will be considered within the 
Department's internal scrutiny processes before being put to Ministers for 
their decision on any cost increase. 

 
4.3 

There has been a number of identified cost increases following the estimate 
previously submitted to the DfT in 2005: 

 

•  Construction inflation since Q1 2005 

•  Greater planning cost due to environmental improvements 

•  Accurate target price which has been agreed with the Contractor 

•  S106 commitments to the local planning authority 
•  Redesigning of the scheme to remove objection from Statutory Body 

 
4.4 

These costs identified have increased the outturn cost of £77 million to 
Quarter 1 2007 prices of £79,682,257 which includes allowances for inflation, 
scheme preparation and supervision, construction, utilities diversions and 
railway charges, land, ecological mitigation measures and risk items. 
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4.5 

However to comply with the DfT Major Scheme protocol the County Council 
has adjusted the outturn cost to include an optimism bias of 6% which 
provides a risk adjusted price of £84,463,192. 

 
4.6 

DfT have previously explained that although it had recently consulted on new 
proposals for scheme funding arrangements, including the funding of cost 
increases, schemes with an earlier approval such as WRR would be 
considered under current arrangements.  The Department expects that 
Dorset County Council would normally contribute 25% of any cost increase 
over and above the original approved scheme budget of £54.567m.  The 
required contribution from the County Council would therefore be in the region 
of £7.5m.  This figure will however be subject to negotiation with DfT.  The 
remaining funding will be provided in the form of Transport Supplementary 
Grant, subject to approval of the full business case.  Also, as part of this 
process DfT has indicated that Dorset County Council would be eligible to 
apply for preparatory costs, up to a maximum of £850,000, if the scheme 
were to be fully approved. 

 
4.7 

The preparation cost up to commencement of the scheme is £2.277 million 
which allows for a start date of January 2008.  This cost can be divided into 
the following elements of work: 

 

£'000 

 

•  Design and management fees 

185 

• Noise 

Assessment 

55 

• Statutory 

Undertakers 

145 

•  Business Case  

38 

•  Bincombe Tunnel Survey 

181 

•  CPO/SRO inquiry  

270 

•  Pre-commencement Ecological Surveys  

105 

•  Detailed design by Skanska/Owen Williams 

500 

• Archaeological 

Investigations 

 

116 

• ECI 

Contract 

582 

•  Legal and Valuation fees  

  100 

 2,277 

 
5. 

Olympic Transport Package 

 
5.1 

Members will recall that officers from Dorset County Council have held 
meetings with DfT/GOSW to seek advice on the most appropriate way of 
progressing the Olympic Transport Package.  The Package will complement 
the Weymouth Relief Road in providing for technology based traffic 
management improvements (Intelligent Transport Systems) and 
improvements to public transport, walking/cycling and facilities for the 
disabled. 

 
5.2 

The County Council has worked closely with the Regional Assembly team to 
achieve this and, as a result, South West Regional Assembly Executive 
resolved on 26 January 2007 to confirm regional support of £18m for the 
Olympic Package as a priority within the regional local/small schemes 
allocation in the period to 2016.  The Regional Executive report has 
recognised that the Olympic Package is time sensitive in view of the 2012 
Games and has given its support in view of its prior commitment to work with 
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Dorset to engage with DCMS and transport providers to achieve a considered 
approach for access to the Olympic events at Weymouth.  

 
5.3 

DfT has confirmed that a Major Scheme Bid will need to be submitted for the 
Package similar to that required for the Weymouth Relief Road.  This will 
need to quantify the economic, accessibility and safety benefits, the project 
costs and the procurement and risk management strategy and will require 
significant resource effort over the next 12 months to achieve DfT Programme 
Entry status.   

 
 
 
 
 
 
 
Miles Butler 
Director for Environment 

 

 




    

  

  
