

IPSC/2005/92. SRIP Project Proposal

Sandy Macdonald explained that the proposal suggested that a review of the current SRIP project should take place to ensure that the project was moving in the right direction. It was proposed that a Consultant be engaged to establish a vision for the system at a cost of £36K. Sandy Macdonald also explained that following this review it would be likely that further funding would be required to conduct a gap analysis and review of 3<sup>rd</sup> party solutions (although not via an official tender) and funding for this would be in the region of £130K. The Committee agreed the £36K spend and would review the phase II spend in conjunction with other proposals.

**David Newall, Robert Fraser and Sandy Macdonald to progress.**