

Record of the Meeting of 28 February 2008 to discuss Proposed CCN050

Attendees:	Organisation
██████████	Northrop Grumman
██████████	NPIA
Chris Wheeler	NPIA
David White	NPIA
██████████	Northrop Grumman
██████████	NPIA
██████████	NPIA
██████████	Northrop Grumman
██████████	Northrop Grumman
██████████	NPIA
██████████	Northrop Grumman
██████████	Northrop Grumman
██████████	NPIA
██████████	Northrop Grumman
██████████	Northrop Grumman
██████████	Northrop Grumman
██████████	NPIA
██████████	NPIA
██████████	Northrop Grumman
██████████	NPIA

Item	Subject	Action
1.	The proposal was based on an assumption of a managed service. NPIA wish to buy the MFRs as an asset with a one off charge and pay for a managed service and maintenance on a monthly basis over a three year period.	
2.	If NPIA purchase assets, will VAT be applicable?	██████████ to advise
3.	Can this be managed through the CCN process?	L ██████████ to advise
4.	The proposal was based on an assumption of no additional functionality. There must be an acceptable SLA There must be user level authentication in order to obtain security accreditation	
5.	PNC warning systems is not in the proposal but it is expected that would be the subject of a separate CCN.	
6.	If NPIA can be flexible on assumption 6 in the proposal then that will have an impact on pricing	
7.	All agreed that continuation of service from 18/12/08 was essential	
8.	The discussions should be for 1500 and 2500 devices	
9.	Decision to proceed	Project Board of 16 April
10.	All units deployed	March 2009