

A46 Link Road - High Level Programme for Phases 1, 2 and 3

Task	2018												2019												2019/20	2020	
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Q4	Q1	Q2
Phase 1																											
Design and Scheme Preparation																											
Approval and Funding Package																											
Construction																											
HS2 Peak in Construction Traffic																											
Phase 2																											
Technical Assessment of Options																											
DfT Approval of ASR and OAR																											
Issues and Options Consultation					*																						
Route Option Consultation								*																			
Outline Business Case Preparation									*																		
Outline Business Case Approval											*																
Environmental Survey and Scheme Development																											
Feasibility Design																											
Planning Application																	*										
Statutory Inquiry Period																											
Full Business Case Preparation																											
Full Business Case Approval																										*	
Detailed Design																											
Procurement and Construction																											
Coventry City of Culture 2021																											
University of Warwick Masterplan Final Year 2023																											
Phase 3																											
Technical Assessment of Options																											
DfT Approval of ASR and OAR																											
Route Option Consultation																*											
Outline Business Case Preparation																											
Outline Business Case Approval																									*		
Design and Scheme Preparation																											
Statutory Inquiry Period																											
Full Business Case Preparation and Approval																											
Procurement and Construction																											
HS2 Completion and Opening																											

A46 Link Road - High Level Programme for Phases 1, 2 and 3

[illegible]