# Barnham-Havant Blockade Meeting with West Sussex County Council, 11<sup>th</sup> July 2019

Attendees:		(NR),		(NR),		(NR),	(Streetworks NR),
	(Colas),		(GTR),		(WSCC).		_

**Chichester: Stockbridge and Basin Road LX closures** 

**Impact on Stagecoach Buses** 

## **Impact on Access to Nearby Businesses**

- Basin LX and Stockbridge LX will be closed at the same times. Access into Chichester town centre will take longer.
- Bus station is by Basin LX. Anything approaching bus station from the south cannot cross due to crossing closures.

- Police station is on Basin Road.
- ACTION: NR to notify police of upcoming crossing closures (
- ACTION: to set up tabletop exercise for emergency services.

### **Impact on Pedestrians**

- Vehicles will be able to follow diversions, but pedestrians crossing is harder to resolve. Could use footbridge but not suitable for those of restricted mobility.
- No lifts at Chichester station.
- Crossing from the north side can use footpath through bus station. 15 minute diversionary walking time.
- Crossing from the south side is a problem requiring resolution.
- ACTION Consider a shuttle bus or a mobility taxi (
- ACTION to check with community team to see where we did this before.

## **Bosham: Bosham LX Closure**

- WSCC have advised that they accept in principle the Bosham LX closure.
- Diversionary route acceptable.
- Fishbourne LX will be open.

### **Brooks Lane LX Closure**

- ACTION check Brooks lane is a PROW or not.
- If not a PROW, a permit is not needed for the closure.
- If not a PROW, \_\_\_\_ can do branded signage to inform pedestrians of crossing closures, and we will fence off.

## **Closures Requested**

### **Workforce Parking During Blockade**