

T2 BICESTER SCHEME - STEERING GROUP

14 April 2021

10:00 – 10:45

Microsoft Teams session

Attendees: County Council
Jacqui Cox (JC) - Chair
Eric Stevens (ES)
John Lee (JL)
Anton Deacon (AD)
Aaron Rosser (AR)

CDC
Dale Hoyland (DH)

Apologies: Ruth Anderson (RA)
George Economides (GE)
Jonathan Sayers (JS)
Zoe Elford (ZE)
Naomi Barnes (NB)
Rosie Rowe (RR)
Lydia Dunsdon (LD)
Paul Wilson (PW)
Graham Stanley (GS)
Afreen Patel (AP)
Victoria Walton (VW)

AGENDA

ITEMS FOR DISCUSSION		OFFICER	MINUTES AND ACTIONS	TIMINGS
1.	Welcome and previous actions - Check status of previous actions	JC	NB is picking up drainage issue on MS Road with INT teams. JL to speak with Nick Blacow to see if he can shed any light on hotel access issue on Piggy Lane JL to liaise with GS to check on progress with Market Square monitoring issue and CCTV column.	5 mins
2.	OCC/Skanska update - Infrastructure – progress	OCC / Skanska	- Electric cable discovered at unsafe depth on MS Road so this can be corrected. - Excavated earth from MS Road has been transported to Piggy Lane to be used on verge with wildflower seeds planted too. - Skanska have had conversations with resident on corner of Kings End and MS Road re. Illegal parking issue - this was met with resistance from him. JL to check which councillor is responsible for this patch and make them aware of the issue.	10 mins
3.	CDC update - Environmental Planting Scheme - Garden Town funding	CDC	- Planting scheme - unsure when this will be ready for delivery. - Kris from Landscaping company to be invited to next steering group meeting to discuss how planting scheme can link in with T2 scheme. DH to forward Kris' contact details to OCC.	10 mins

			<p>Garden Town funding available to deliver cycle parking in T2 as this element of the scheme was dropped due to funding constraints.</p> <p>In next 3-4 weeks, once MS Road and Piggy Lane all complete, Skanska will be able to get a better idea of scope/funding available to deliver any additional elements to the scheme.</p>	
3.	Public Health update Community activation / school streets	Rosie/Anton	<p>School Streets - trials planned to go ahead at St Egburys and Bure Park schools on 10 May.</p> <p>Bicester Green funding</p> <p>Engaging with walking groups and health walk leaders so that they can begin using the T2 scheme in their routes.</p>	5 mins
4.	OCC Innovations Team Monitoring update	OCC Innovation Hub	JL to check data what has come in so far from the monitoring sensors	5 mins
5.	Comms Stakeholder engagement	OCC/CDC	No updates	5 mins
6.	AOB	All	JL to start logging all the quick wins and scheme achievements in the folder (soil recycling, wildflower planting, stakeholder comms etc)	5 mins
Meeting Close				45 mins

Next meeting – Thu 29 April @ 12:15