

# T2 BICESTER SCHEME - STEERING GROUP

26 May 2021

15:00 – 15:45

Microsoft Teams session

**Attendees:** County Council  
Jacqui Cox (JC) - Chair  
Eric Stevens (ES)  
John Lee (JL)  
Anton Deacon (AD)  
Naomi Barnes (NB)  
Aaron Rosser (AR)

CDC  
Dale Hoyland (DH)

**Apologies:** George Economides (GE)  
Jonathan Sayers (JS)  
Zoe Elford (ZE)  
Rosie Rowe (RR)  
Lydia Dunsdon (LD)  
Kris Hindhaugh (KH)  
Ruth Anderson (RA)  
Victoria Walton (VW)  
Will Norman (WN)  
Paul Wilson (PW)  
Graham Stanley (GS)

## AGENDA

ITEMS FOR DISCUSSION		OFFICER	MINUTES AND ACTIONS	TIMINGS
1.	Welcome and previous actions - Check status of previous actions	JC	- NB to organise letter drop to residents along Kings End (for works starting 24 May for 4 weeks). - WN/Skanska team to find out whether a TTRO for no waiting is required for the layby.	5 mins
2.	OCC/Skanska update - Infrastructure – progress	OCC / Skanska	- <b>AR to check whether a TTRO for no waiting is required for the layby on Kings End.</b> - NB explained that due to delays, it will be the first two weeks in August for signals. - LD has been having conversations with bus operators re. upcoming delivery works. AR to double check the detail on this. - Causeway options discussion to be had between officers ahead of a key stakeholder workshop in June. - Potential to do a trial closure of Causeway for a short period during the summer to see how popular this option is (potential for August Bank Hol to coincide with London Road closure). - AR explained that we are currently working to budget. Deferred works (Causeway) to be delivered from s106 funding.	10 mins

3.	<b>CDC update</b> - Environmental Planting Scheme - Garden Town funding	CDC	DH has been liaising with Kris Hindhaugh to confirm budget of planting scheme. AR has sent Kris H the full details of services etc. JC/JL explained that resident at Kings End has submitted a planning application to formalise vehicle access to his property. OCC Transport Development Control have objected to the app.	10 mins
3.	<b>Public Health update</b> - Community activation / school streets	Rosie/Anton	School streets trials began a couple of week ago and so we are approaching the half way mark as the trials run for 6 weeks.	5 mins
4.	<b>OCC Innovations Team</b> - Monitoring update	OCC Innovation Hub	N/A	5 mins
5.	<b>Comms</b> - Stakeholder engagement	OCC/CDC	N/A	5 mins
6.	<b>AOB</b>	All	None	5 mins
<b>Meeting Close</b>				45 mins

**Next meeting – Wed 16 June @ 09:15**