Monthly Performance Report / Month 6

Page 3

Key milestones (as defined in business plan)		
Traffic light	Overall objective	Milestone
indicator		
	Harnessing Technology	<ul> <li>To continue the automation of POCL by:         <ul> <li>successfully completing the live trial of Horizon by the end of September 1999;</li> <li>installing 4,000 post offices with Horizon by the end of March 2000;</li> </ul> </li> </ul>