

| UK Army and Navy Projects Handled Over in the last 5 Financial Years | | | | | | | | | |
|--|---|--------------------------------|-------------------|--|-------------------------|------------------------|---------------|---------------------------------------|--|
| Project Number | Title | Location | Tier 1 Contractor | Type of Work | Construction Start Date | Client Acceptance Date | Contract Form | Target Price £ | ACTUAL PRICE AS PERCENTAGE OF TARGET PRICE |
| Z9A0003Y04 | Project HYPERION | ANDOVER HQ LF | RPC South East | Office Refurb & Tech Accommodation | 02/03/09 | 12/08/10 | | 16m-18m | -2.18% |
| Z9A0003Y06 | Catterick Provision of Additional Electrical Power Distribution | CATTERICK GARRISON INFRASTRUCT | RPC Central | Utilities | 14/06/08 | 01/04/10 | | 10m-12m | 0.00% |
| Z9A0003Y07 | G2 Gaza PR and TC and Armoury split from Z9A0043Y05 | GAZA BARRACKS | RPC Central | Gym & Armoury | 11/09/06 | 01/04/08 | | 3m-4m | 0.00% |
| Z9A0006Y03 | 16 AD Regt Re-provision of Dome Trainer | ST GEORGES BARRACKS | RPC East | Training Facility | 31/08/07 | 02/04/08 | | 1m-1.25m | 0.00% |
| Z9A0009Y07 | Catterick, Gaza Barracks, VO to Z9A0045Y05 to accommodate IMSB proposal to split 3 CSMR into 2 Bde MR | GAZA BARRACKS | RPC Central | Technical Facilities | 15/10/07 | 04/08/09 | | 2.5m-3m | 0.00% |
| Z9A0011Y03 | Secure Garaging for Op CORMORANT | GAMECOCK BARRACKS | RPC Central | Technical Facilities | 03/08/09 | 14/05/10 | | 5m-6m | 0.00% |
| Z9A0012Y07 | Thorney Island Baker Bks - Project ADAPT | BAKER BARRACKS | IPT | Refurbishment | 11/03/09 | 20/11/09 | | | |
| Z9A0020Y03 | SPTA Eastern Infrastructure Project | SPTA MILITARY | RPC South West | Roads/Hardstandings | 28/09/09 | 09/12/11 | RPC SW | 14m-16m | 16.68% |
| Z9A0020Y06 | Project BORONA - Relocation of HQ ARRC | IMJIN BARRACKS | RPC South West | Unit Relocation | 01/10/08 | 14/12/10 | | 25m-30m | 32.71% |
| Z9A0021Y03 | Catterick Sports and Leisure Centre | CATTERICK GARRISON MISC | RPC Central | Sports & Leisure Centre | 26/06/07 | 16/06/09 | | | |
| Z9A0022Y03 | Alexander Bks, Catering, Junior Ranks Kitchen | ALEXANDER BARRACKS | RPC South East | Kitchens | 10/01/05 | 24/09/08 | DEFCON 2001 | 5m-6m | 6.88% |
| Z9A0023Y03 | Duke of Gloucester Bks: Technical Accommodation | DUKE OF GLOUCESTER BARRACKS | Conventional | Technical Accommodation | 29/06/05 | 13/03/09 | | 30m-35m | No Figures |
| Z9A0044Y05 | M1 Megiddo Lines - Prov of Tech Facs for 5Bn Reme | MEGGIDO LINES | RPC Central | Technical Facilities | 02/10/06 | 04/11/08 | | 40m-45m | No Figures |
| Z9A0045Y05 | G1 Gaza Bks - Prov of Tech Facs for 3CS Med Regt | GAZA BARRACKS | RPC Central | Technical Facilities | 20/11/06 | 11/01/10 | | 750k-1m | No Figures |
| Z9A0050Y07 | Chilwell: Chetwynd Barracks 25 Metre Range | CHILWELL STATION | RPC East | Armaments Facility | 04/01/11 | 24/06/11 | | 18m-20m | No Figures |
| Z9A0057Y05 | Relocation of Kings Troop RHA to Napier Lines, Woolwich - Tech Accn | WOOLWICH BARRACKS | SAPC | Tech Facilities | 03/09/10 | 13/01/12 | | 3m-4m | No Figures |
| Z9A0059Y05 | Capel Curig Training Camp - Refurbishment of Catering and Social Facilities | CAPEL CURIG TRAINING CAMP | RPC Central | Refurbishment | 11/03/09 | 13/09/10 | | No figures (Cor | No Figures |
| Z9A0067Y04 | Weeton Heating | WEETON CAMP | RPC Central | Heating System | 12/11/07 | 12/08/08 | | 1.25m-1.5m | No Figures |
| Z9A0089Y05 | Provision of Service Family Accommodation for 33 EOD Regt FAS Establishment | MDPGA WETHERSFIELD | RPC East | Service Family Accommodation | 09/07/07 | 08/04/08 | | 1.5m-2m | No Figures |
| Z9A0107Y05 | Provision of Technical Accommodation for a Mechanised Infantry Battalion in Catterick Garrison | BOURLON BARRACKS | RPC Central | Technical Facilities | 06/10/08 | 02/10/09 | | 6m-7m | No Figures |
| Z9A0127Y04 | New Intake Substation Catterick | CATTERICK GARRISON MISC | Other | Utilities | 19/04/06 | 06/10/08 | | | |
| Z9A0135Y04 | Temporary Junior Rank Single Living Accommodation (JRSLA) at Vauxhall Barracks | VAUXHALL BARRACKS | RPC South East | Temporary Single Living Accommodation | 30/11/07 | 03/07/08 | RPC SE | 1m-1.25m | 0.17% |
| Z9A0174Y04 | Megiddo Catterick Tech Accn for RDG, QRL, and 21 Engr Regt (FAS SON 70) | MEGGIDO LINES | RPC Central | Technical Facilities | 20/10/08 | 13/10/09 | | 1m-1.25m | No Figures |
| Z9A1003Y04 | Refurbish JR Student SLA | DEEPCUT SFA | RPC South East | Single Living Accommodation Refurb | 15/10/07 | 05/08/08 | RPC SE | 500k-750k | -2.47% |
| Z9A1008Y04 | Coy Offices and Stores, ATR Pirbright | ALEXANDER BARRACKS | Conventional | Offices & Stores | 23/01/06 | 21/07/08 | DEFCON 2001 | 2m-2.5m | 10.47% |
| Z9A1013Y04 | Add Trg Fac and P+RTC Imp, ATR Pirbright | ATR PIRBRIGHT | RPC South East | Training Facilities & Gym | 04/12/06 | 01/05/08 | RPC SE | 4m-5m | -0.21% |
| Z9A1014Y04 | Bn Offices x 2 and PSU, Pirbright | ALEXANDER BARRACKS | RPC South East | Office Refurb | 18/02/08 | 02/12/08 | RPC SE | 2.5m-3m | 1.00% |
| Z9A1031Y04 | Single Soldier Leisure Facilities, ATC Pirbright | ATR PIRBRIGHT | RPC South East | Leisure Facilities | 21/07/09 | 22/03/10 | RPC SE | 1.25m-1.5m | 0.37% |
| Z9A1045Y05 | New Lecture Theatre | DERING LINES | RPC Central | New Lecture Theatre | 09/07/07 | 25/04/08 | | 1.5m-2m | No Figures |
| Z9A1135Y07 | St Omer DFSS Move | RHQ AGC WORTHY DOWN | RPC South East | Unit Relocation | 03/12/07 | 30/01/09 | RPC SE | 18m-20m | 1.64% |
| Z9A1143Y07 | relocation of 110 Sqn from St Omer to DST Leconfield | DST LECONFIELD | RPC Central | Unit Relocation | 01/09/08 | 16/02/09 | | 5m-6m | No Figures |
| Z9A1148Y07 | Sandhurst Power Supplies | RMA SANDHURST | RPC South East | Utilities | 09/03/10 | 25/11/10 | RPC SE | 2m-2.5m | -4.17% |
| Z9A2026Y08 | Leconfield, Normandy Barracks, DST, 110 Sqn, Extension to Med Centre | DST LECONFIELD | RPC Central | Medical Centre Extension | 02/02/09 | 12/05/10 | | 4m-5m | No Figures |
| Z9A2028Y09 | UER Classrooms, Offices and Garages | DST LECONFIELD | RPC Central | Classrooms, Offices, Garages | 18/12/09 | 21/06/10 | | 3m-4m | No Figures |
| Z9A2031Y09 | Temporary Accommodation Op Entirety 5 Regt RA | MARNE BARRACKS | RPC Central | Single Living Accommodation Refurb | 23/02/10 | 18/10/10 | | 4m-5m | No Figures |
| Z9A2074Y09 | CTG Technical Accommodation | CATTERICK GARRISON MISC | RPC Central | Technical Facilities | 04/10/10 | 11/03/11 | | 750k-1m | No Figures |
| Z9A2087Y08 | 38 Engineer Regiment SLA Aldergrove | ALDERGROVE BARRACKS | NI Framework | Single Living Accommodation Refurb | 24/08/10 | 15/11/11 | | 1.5m-2m | No Figures |
| Z9A2089Y10 | Leconfield DST UOR Upgrade to Workshop and Stores Facility | DST LECONFIELD | RPC Central | Technical Facilities | 07/02/11 | 20/03/12 | | 4m-5m | No Figures |
| Z9A4002Y08 | RAF Benson 230 Sqn move | RAF BENSON | RPC South East | Unit Relocation | 01/02/10 | 06/05/10 | RPC SE | 1.25m-1.5m | -10.10% |
| Z9A4007Y05 | Lisburn SLA | THIEPVAL BARRACKS | SAPC | Single Living Accommodation New Build | 16/04/07 | 12/10/09 | | 25m-30m | No Figures |
| Z9A4011Y09 | Worthy Down-Relocation of temp accom units, 146 SLA | RHQ AGC WORTHY DOWN | RPC South East | Relocation of Temporary Accom Units | 21/09/10 | 27/06/11 | RPC SE | 2m-2.5m | 5.20% |
| Z9A4013Y09 | Bovington-Basing of Warhog Training Fleet | BOVINGTON CAMP | RPC South West | Technical Facilities | 22/08/11 | 13/04/12 | RPC SW | Project Aborted -- Abortive Costs Nil | |
| Z9A4125Y05 | Provision of Bks 40 Regt RA | THIEPVAL BARRACKS | SAPC | Technical Facilities | 23/06/08 | 19/03/10 | | 20m-25m | No Figures |
| Z9A4132Y05 | NI Infrastructure Management HQ | THIEPVAL BARRACKS | SAPC | Offices | 01/09/06 | 26/11/09 | | No figures. | No Figures |
| Z9A4134Y06 | Kinnegar JRSLA | KINNEGAR LOGISTIC BASE | SAPC | Single Living Accommodation | 30/07/07 | 23/02/09 | | 6m-7m | No Figures |
| Z9A4135Y06 | Palace Barracks JRSLA | PALACE BARRACKS | SAPC | Single Living Accommodation New Build | 08/12/08 | 28/06/10 | | 10m-12m | No Figures |
| Z9A4136Y06 | Lisburn Duncans Road Families Quarters | THIEPVAL BARRACKS | SAPC | Service Family Accommodation New Build | 18/07/08 | 27/11/09 | | 8m-9m | No Figures |
| Z9A4143Y08 | Aldergrove SLA | ALDERGROVE BARRACKS | NI Framework | Single Living Accommodation Refurb | 08/01/10 | 31/03/10 | | 400k-500k | No Figures |
| Z9A4290Y04 | SPTA Bulford Canadian Estate New SFA (260 Married Quarters) | BULFORD SFA | SAPC | Service Family Accommodation New Build | 14/10/10 | 01/01/13 | | 45m-50m | No Figures |
| Z9A5008Y05 | DAG - Former Army Staff College | RMA SANDHURST | RPC South East | Maintenance & Repair | 16/08/10 | 27/03/12 | RPC SE | 5m-6m | Final Cost Certified Due 06 May 2013 --Handover 06 December 2014 |
| Z9A5015Y05 | Duke of Yorks Royal Military School Modernisation of Boarding Accommodation | DUKE OF YORK'S ROYAL MILITARY | RPC South East | New Build & Refurb | 14/05/09 | 21/10/11 | RPC SE | 7m-8m | Interim FCC 11 September 2012 =9,888,902.01 |
| Z9A6013Y09 | Woolwich Welfare Facilities | WOOLWICH STATION | SAPC | Welfare Facility | 03/01/12 | 14/08/12 | | 4m-5m | No Figures |
| Z9A9005Y09 | Lisburn Thiepval Brks - WIS Uplift Infrastructure | THIEPVAL BARRACKS | NI Framework | Technical Facilities | 11/01/10 | 12/11/10 | | 200k-300k | No Figures |
| Z9A9006Y09 | KINNEGAR: Air Hall Gym, Showers and Changing Facilities | KINNEGAR LOGISTIC BASE | NI Framework | Gym & Associated Facilities | 08/10/09 | 29/04/10 | | 500k-750k | No Figures |
| Z9E0002Y07 | ADAPT (Rapier) Facility | ST GEORGES BARRACKS | RPC East | Hangar | 29/10/07 | 01/12/08 | | 2m-2.5m | No Figures |
| Z9N0001Y08 | Chivenor Additional Service Family Accommodation | CHIVENOR SLA AND SFA | RPC South West | Service Family Accommodation | 01/06/09 | 14/05/10 | | 2m-2.5m | 9.00% |
| Z9N0001Y09 | CTCRM-Hunter Company Rehabilitation Facility | RM COMMANDO TRAINING CENTRE | RPC South West | Rehabilitation Facility | 25/03/11 | 09/07/12 | | 2m-2.5m | Final Cost not Submitted |
| Z9N0002Y07 | Bickleigh - Education and Welfare Centre Facility | RM BICKLEIGH | RPC South West | Education & Welfare Facility | 21/12/07 | 11/06/08 | | 500k-750k | -3.55% |
| Z9N0004Y07 | Yeovilton - Building 159 Boiler Replacement | RNAS YEOVILTON | RPC South West | Boiler Replacement | 26/10/09 | 01/10/10 | | 3m-4m | Final Cost not Submitted |
| Z9N0005Y04 | Culdrose - Redevelopment of D site for 771 and 849 NAS | RNAS CULDROSE | RPC South West | Technical Facilities | 30/06/09 | 02/03/12 | | 16m-18m | Final Cost not Submitted |
| Z9N0008Y04 | 45 Cdo P and RTC Hall | RM CONDOR | RPC Scotland | Gym | 25/09/06 | 30/04/08 | | | |
| Z9N0013Y05 | Re-provision of Equipment and MT Workshop Facilities, RM Chivenor | RM CHIVENOR | RPC South West | Equipment & Workshop Facilities | 01/10/07 | 10/06/09 | | 10m-12m | -6.62% |
| Z9N0015Y04 | RNAS Yeovilton - New Command Centre | RNAS YEOVILTON | RPC South West | Offices | 15/09/08 | 26/06/12 | | 4m-5m | 15.82% |

| | | | | | | | | | |
|------------|---|-----------------------------|----------------|--------------------------------|----------|----------|--|---------|---------------------------|
| Z9N0017Y04 | 40 Cdo - New MT Facilities | NORTON MANOR CAMP | RPC South West | New Motor Transport Facilities | 03/10/07 | 23/02/09 | | 7m-8m | -3.54% |
| Z9N0017Y05 | Joint Lines RM Poole | ROYAL MARINES POOLE | RPC South West | Technical Facilities | 04/06/07 | 13/05/08 | | 4m-5m | 24.11% |
| Z9N0018Y05 | Blockhouse - JSASTC Project | FORT BLOCKHOUSE | RPC South West | Hangars | 31/08/09 | 06/07/12 | | 2.5m-3m | 28.12% |
| Z9N0023Y04 | CTCRM Cdo Trg Wing Company Command Centre | RM COMMANDO TRAINING CENTRE | RPC South West | Training Wing Command Centre | 18/02/08 | 03/03/09 | | 3m-4m | -6.77% |
| Z9N0031Y04 | Rebuild Magazine complex | ROYAL MARINES POOLE | RPC South West | Technical Facilities | 07/05/08 | 23/10/08 | | 750k-1m | -0.07% |
| Z9N0034Y04 | Norton Manor Camp New Med Centre | NORTON MANOR CAMP | RPC South West | New Medical Centre | 05/09/08 | 18/12/09 | | 2.5m-3m | Final Cost not Submitted |
| Z9N0035Y06 | RM Chivenor - Extension of the CHE Facility | RM CHIVENOR | RPC South West | Technical Facilities | 13/07/09 | 25/06/10 | | 4m-5m | Final Cost not Submitted |
| Z9N0037Y04 | Devonport Landing Craft Co-location Project | DEVONPORT DOCKYARD | RPC South West | Unit Relocation | 03/08/11 | 22/01/13 | | 20m-25m | In construction |
| Z9N0074Y11 | Culdrose Runways Phase 3 | RNAS CULDROSE | RPC South West | Runways | 06/03/12 | 24/12/12 | | 16m-18m | Final Cost not Submitted |
| Z9N0079Y04 | Culdrose Galleys | RNAS CULDROSE | RPC South West | Galleys | 30/10/09 | 15/04/11 | | 3m-4m | Final Cost not Submitted |
| Z9N0102Y04 | VL MT Park and Offices | RNAS YEOVILTON | RPC South West | Technical Facilities | 27/11/09 | 21/04/11 | | 3m-4m | 16.10% |
| Z9N0127Y04 | Bickleigh 42 Cdo - Combined Med/Dental Centre | BICKLEIGH BARRACKS | RPC South West | Medical & Dental Centre | 31/03/11 | 15/05/12 | | 2.5m-3m | Final Costs not Submitted |
| Z9N0133Y04 | Norton Manor Camp New PRTC | NORTON MANOR CAMP | RPC South West | Gym | 01/12/10 | 06/07/12 | | 4m-5m | Final Cost not Submitted |
| Z9N0142Y04 | Flood Barriers - RM Chivenor | RM CHIVENOR | RPC South West | Flood Barriers | 11/06/08 | 27/07/09 | | 3m-4m | 3.52% |
| Z9N0143Y04 | Provision of Vehicle Dip Tank, Catering Facilities and Accom. for 11 (ATT) Squad. | ATTURM INSTOW | RPC South West | Technical Facilities | 01/06/09 | 07/04/11 | | 5m-6m | 6.21% |