

From: [DfT Official]
Sent: 25 April 2018 15:32
To: [HCC Official]
Subject: RE: For Action: Local Major Transport Portfolio Schemes & Large Major Schemes - Quarter 4 Monitoring Return 2017-18

Categories: Egress Switch: Unencrypted

XXXXXXXXXX,

Thanks for the Q4 return.

I'm grateful to you for providing an alternative set of milestones to show the "with Public Inquiry" and "without Public Inquiry" scenarios.

Based on my experience with other schemes, I'm surprised that the addition of a PI only adds one month to the timetable.

Is this based on advice you've received from our Casework Team in Newcastle? I was expecting the difference to be much greater than that given the time it can take to allocate Inspectors, time taken on the Inquiry itself, the Inspector's Report writing, consideration by the Secretary of State etc.

Can you please review this and, if necessary, revise your milestones?

Regards,

XXXXXXXXXX

From: [HCC Official]
Sent: 23 April 2018 18:32
To: [DfT Official]
Subject: RE: For Action: Local Major Transport Portfolio Schemes & Large Major Schemes - Quarter 4 Monitoring Return 2017-18

XXXXXXXXXX,

Apologies – attached is Q4 return for South Wye Transport. As discussed when we met following the making of the CPO & SRO in March I have prepared setting out estimated timescales for with and without public inquiry.

If you have any queries, please do not hesitate to contact me.

Kind Regards,

Herefordshire.gov.uk

xxxxxxx Economy, Communities & Corporate Directorate
Head of Infrastructure Delivery Environment & Place
Tel | xxxxxxxxxxxx Unit 3 Thorn Business Park
Email | xxxxxxxx@herefordshire.gov.uk Rotherwas
Hereford
HR2 6JT

From: [DfT Official]

Sent: 23 April 2018 08:53

To: [Various local authorities – including HCC]

Subject: For Action: Local Major Transport Portfolio Schemes & Large Major Schemes -
Quarter 4 Monitoring Return 2017-18

Importance: High

Dear Colleagues,

According to my records, I have not yet received the Q4 returns which were due in on 20th
April for the following schemes.

A120 Little Hadham Bypass
A509 Wellingborough Development Link (Isham Bypass)
Luton Century Park Access Road
M6 Junction 33 (South Lancaster)
M27 Junction 10
Midland Metro Birmingham Eastside Extension
Midland Metro Ext Centenary Sq to Edgbaston
Newhaven - Port Access Road
North Yorkshire - Maintain Category 4 Roads
Preston Western Distributor
South Wye Transport Package
Stubbington Bypass
Tame Valley Viaduct
Upper Orwell Crossings

Please can you let me have returns as soon as possible.

Regards,

xxxxxxxxxxxxx