

Note	Action
Current projects	
Wood End	
Manland Has planning permission	
Redbourn Work in progress, if expansion needs to become permanent it would be useful to understand now how parking would be provided as this may not be straight forward.	
Beech Hyde Has permission, the decision has been issued	
The Grove Juniors is going well, awaiting highways advice	
Stomor are being slow in confirming additional staff parking.	to chase Stomor for traffic assessment
Concern about the provision on hard play. Asset plans show awkward division of land between the infant and junior schools. Paths may need to be provided.	to review plans showing hard play, for Sport England.
	Once the contract is drawn up to look at asset plans and the longer term possibility of moving the boundary between the schools before one becomes an academy. (and to prompt for this when required)
Sandridge There are estates issues concerning the rights of use at the access to the school site.	to look into the title and encumbrance permission and rights for Sandrige. to chase for information about Sandridge

Note	Action
Future projects	
Redbourn Snatchup gives additional capacity but it is difficult to access.	
High Beeches The team should visit the site over the summer with the head teacher to assess the expansion capacity of the site.	to arrange team site visit to High Beeches.
Crabtree Very popular school, expansion could be allowed through sharing detached playing fields with High Beeches.	to confirm if Crabtree would be willing to split KS1 and KS2 start times
	to look into how much an agronomist report is to understand if Crabtree Fields is suitable for use as a detached playing field
	to find out if the DfE previously commissioned any reports on the Crabtree Fields in preparation for the free school
	to collate information to understand where surveys may be required in the future.
Site F Considered the lease worst site in Harpenden for a new primary school.	
Other	to write-up list of schools which are being considered.