

St Albans and Harpenden MDT meeting – 22 July 2013

In attendance:

Item	Notes	Action
Secondary	<ul style="list-style-type: none"> ○ Sandringham Transport assessment has been commissioned but will only be completed after the Summer break ○ The three Harpenden H/T's are working with [REDACTED] to put in a free school bid – hopefully to meet the December deadline 	
Harpenden Primary	<ul style="list-style-type: none"> ○ St Dominic to proceed with their own feasibility study ○ New primary school on site F is not in consideration at present ○ New matrices requested <p>Action: [REDACTED] and [REDACTED] to meet to discuss</p> <ul style="list-style-type: none"> ○ Redbourn site visit took place – suggestions are: <ul style="list-style-type: none"> ▪ Permanent modular expansion is possible ▪ Parking will need to be provided on the Junior site <p>Action – [REDACTED] to review Junior site when Head is back</p> <p>Action – [REDACTED] to work out how much area the infant and junior schools will need for expansion</p> <p>Action – [REDACTED] to approach Sport for England re St Luke's playing field</p>	<p>[REDACTED] & [REDACTED]</p> <p>[REDACTED]</p> <p>[REDACTED]</p>
St Albans	<ul style="list-style-type: none"> ○ Action – [REDACTED] to share the highways reports when available 	[REDACTED]