

Veolia Contract Corrective Action Form

Meeting date:	16th October 2007	Responsible Brent Team Leader:	John Rymer
Village:	All Brent	Responsible Veolia Manager:	Paul Booth

CAP No.	Agreed Action	Responsible Manager	Timescale for completion	Implemented on time? YES / NO
16	To reduce weekly rectification points for domestic refuse service to less than 50 a week. Recent weekly totals have been : - 201, 162, 78 and 97	Paul Booth	7 days By 22 nd October 2007	

MONITORED BY: **John RYMER****Corrective Action Plan sign-off date:** _____ **(dd/mm/yy)**