Evidence Gathering, HistoryTaking and Typical Day

All HCPs

3.5 hours eLearning Roll-out from End Q1. Completion by end Q2.

| ASC | Total No. to be trained | Total Completed |
|------------|-------------------------|-----------------|
| Birmingham | 80 | |
| Bootle | 87 | |
| Bristol | 96 | |
| Cardiff | 83 | |
| Croydon | 73 | |
| Glasgow | 127 | |
| Leeds | 104 | |
| Manchester | 123 | |
| Newcastle | 69 | |
| Nottingham | 127 | |
| Wembley | 236 | |
| Total | 1205 | 0 |