

ST ALBANS SECONDARY SCHOOLS - FEE POSITION STATEMENT

30 SEPTEMBER 2010 Workplan and Fee Proposal: 29 March 2010 Module 1: Completed and invoiced 30 June 2008 (Invoice:): £ Module 2: Completed and invoiced 30 June 2010 (Invoice:): £ Workplan and Fee Proposal: 5 August 2010 Module 3: Completed and invoiced 30 September 2010 (Invoice): £ Module 4: Tasks 15 – 18 completed and invoiced 30 September 2010 (Invoice): £ Fee budget remaining (task): £ Module 5: Not yet commissioned Module 6: Not yet commissioned Module 7: Not yet commissioned /30.09.10