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2018

2019

2019/20

2020/21

Task

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Q4

Q1

Q2

Phase 1
Design and Scheme Preparation
Approval and Funding Package
Construction
HS2 Peak in Construction Traffic
Phase 2
Technical Assessment of Options
DfT Approval of ASR and OAR
Issues and Options Consultation

*

Route Option Consultation

*

Outline Business Case Preparation

*

Outline Business Case Approval

*

Environmental Survey and Scheme Development
Feasibility Design
Planning Application

*

Statutory Inquiry Period
Full Business Case Preparation
Full Business Case Approval

*

Detailed Design
Procurement and Construction
Coventry City of Culture 2021
University of Warwick Masterplan Final Year 2023
Phase 3
Technical Assessment of Options
DfT Approval of ASR and OAR
Route Option Consultation

*

Outline Business Case Preparation
Outline Business Case Approval

*

Design and Scheme Preparation
Statutory Inquiry Period
Full Business Case Preparation and Approval
Procurement and Construction
HS2 Completion and Opening
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2020/21

2021/22

2022

2023

2024

2025

2026

2027

Q3

Q4

Q1

Q2

Q3

Minimise work on the network

31/1/2018




    

  

  
