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Mr B Rix
request-326845-

Our ref:

FOI0022 2016-17JM

xxxxxxxx@xxxxxxxxxxxxxx.xxx

Date:

4 May 2016

Dear Mr Rix

Freedom of Information Request

Further to your request received on 6 April 2016, please see Central
Bedfordshire Council’s response to your questions below:

Please provide details of any specific contingency plans which existed
(whether prepared by CBC or agreed with CBC contractor) prior to the
closure of the so-called "Stratton Street" bridge in Biggleswade. In
particular, please provide details of any plans which existed to minimise
or reduce delays likely to be caused by adverse weather conditions (wind,
rain, temperature), whether typical or extreme for the time of year.

As with all major projects, risks are assessed and placed in a risk register at
conception stage one of which is adverse weather. The Stratton Street Bridge
project team identified weather as a potential risk to the project more than two
years out at which point discussions take place to book railway possessions at
Christmas. Once the risk has been assessed, options to mitigate the impact of
such risks are considered and entered into the risk register. The Stratton Street
project must be planned over the Christmas period because this is the longest
possession time available to carry out works under an all line blockage, this
dictates the critical path and therefore means that weather must be assessed
throughout the project and cannot be rescheduled at an alternative time. The
consideration of options in the event of experiencing high winds included the
following scenarios:

a) Book all available Network Rail possessions following a weather event at

Christmas to complete the work in the least time possible. This increases
cost but minimises disruption on the local area.

b) Abandon works and reschedule for the following Christmas (2016) when

time can be used productively with a significantly reduced impact on
cost.

Central Bedfordshire Council
Please reply to:

Telephone 0300 300 8301

Access to Information Team

Email xxxxxxxxxxxx@xxxxxxxxxxxxxxxxxxx.xxx.xx

Central Bedfordshire Council

www.centralbedfordshire.gov.uk

Priory House, Monks Walk, Chicksands,
Shefford, Bedfordshire SG17 5TQ
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In order to prepare for the Christmas possession, proprietary works took place
to prepare the bridge, this ensured that the Christmas possession works could
take place without overrunning. This work included cutting the bridge deck into
sections so they could be lifted out, once this had taken place the bridge’s
strength is significantly compromised and could not be reopened, it is at this
point that the project is committed and the bridge could not be reopened without
incurring significant rebuild costs. Weather cannot be reduced or eliminated as
a risk when using a crane for the demolition therefore if the risk materialises
during the works, the contingencies identified above need to be considered.

The project team decided to reduce the programme wherever possible and take
advantage of additional possessions of the railway, this reduced the impact on
the local area, particularly as option (b) would mean the bridge would be closed
until March/April 2017.

Please treat this as a formal response under the Freedom of Information Act
2000 (please see below for our review procedures if required).

Yours sincerely,

Joanne Mulliner
Freedom of Information Officer
Tel: 0300 300 4179
xxxxxxxxxxxx@xxxxxxxxxxxxxxxxxxx.xxx.xx
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Re-use statement
This information has been supplied in accordance with the Freedom of Information Act 2000 for
your personal use. This information is the property of Central Bedfordshire Council. Should you
wish to re-use the information you must comply with the Open Government Licence for public
sector information which can be found using the following link:
http://www.nationalarchives.gov.uk/doc/open-government-licence/version/3/

Review Procedures
If you wish to request a review of this response, please contact us either by email
xxxxxxxxxxxx@xxxxxxxxxxxxxxxxxxx.xxx.xx or in writing to:

Access to Information Team
Improvement & Corporate Services
Central Bedfordshire Council, Priory House, Monks Walk, Chicksands, SG17 5TQ

If you are not content with the outcome of the review, you may apply direct to the Information
Commissioner for a decision. Generally, the Information Commissioner cannot make a decision
unless you have first exhausted the Council’s internal review procedure. You should contact him
within two months of the outcome of the internal review at the following address:

Information Commissioner's Office
Wycliffe House, Water Lane, Wilmslow, Cheshire SK9 5AF
Tel: 01625 545 700

Further information on the Freedom of Information Act 2000 is available through the Information
Commissioner’s Office website at: www.ico.org.uk/
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