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[bookmark: 1]TEMPLE QUARTER COLLABORATION AGREEMENT 

OUTLINE HEADS OF TERMS 

The Parties: 

It is proposed the Parties to the agreement should be Bristol City Council, Network Rail, Homes 
England and the West of England Combined Authority. 

Recitals 

The Parties wish to create a collaborative environment in which they can work together to develop 
further 1) the development plans for Bristol Temple Meads station, for land in the Parties’ 
ownership around the station and for the surrounding Temple Quarter area and 2) delivery 
proposals and mechanisms for implementing those plans. 

As an initial step the Parties will collaborate in commissioning consultants to carry out further design 
and masterplanning work to meet the Requirements they have jointly agreed (in Annex) and to 
support funding discussions with relevant Government Departments.  

Collaboration 

The Parties to work together in good faith, to provide adequate personnel and resources to meet 
obligations under the agreement, to carry out agreed tasks allotted to them (roles and 
responsibilities in Annex), to agree how to manage and handle confidential information. 

Design and masterplanning 

The Parties have agreed that Bristol City Council will act as the sole client for the proposed design 
and masterplanning consultancy but that in so doing it will act in accordance with the decisions of 
the joint Project Board. 

West of England Combined Authority via Bristol City Council and Network Rail will make available 
agreed funding towards the cost of the consultancy as follows: WECA/BCC: £2 million; NR: £1.6 
million.  Arrangements for appointment of consultants, agreement of detailed budgets, monitoring 
and reporting of consultant performance and spend, change control, approval of payments and 
outputs to be agreed by the Project Board and as necessary by each of the Parties via their own 
governance requirements. 

Project Board 

Project Board to manage the collaboration, to consist of up to 3 representatives appointed by each 
Party, to meet every four weeks or as agreed, agendas and papers to be circulated in advance, BCC 
representative to act as Chair, provision for quorum and voting ie one vote for each party, to agree 
reports and matters to be referred to Strategic Board   

Strategic Board 

Strategic Board to consist of representative appointed by each Party to set/agree strategic vision, 
objectives and requirements for the collaboration, receive reports from the Project Board, to resolve 
or mitigate high level risks and disputes that cannot be resolved by the Project Board, to make 
representations to central government and others and take other actions to resolve blockages to 
progress and secure funding and other delivery resources to support the collaboration 

Other boilerplate as necessary 
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Annex 2 – Roles and responsibilities 




    

  

  
