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[bookmark: 1]Tower Hamlets Homes and Mears Group Value Added Delivery Plan 

Sustainability Working Group 

 

Meeting minutes – 9 January 2012 
 
Attendees: 
Roy Macpepple, Investment Planning Architect, Tower Hamlets Homes (RM) 
Geoff Payne, Tower Hamlets Homes (GP) 
Lisa Sykes, Project Officer, Tower Hamlets Homes (LS) 
Anthony Duggan – leaseholder, Tower Hamlets Homes (AD) 
Kelly Lee, Energy Solutions Manager, British Gas (Chair) (KL) 
 
Apologies: 
Jonathan Gregory, Head of Neighbourhood Housing Services, Tower Hamlets Homes (JG) 
Lisa Keating, Head of Leasehold Services, Tower Hamlets Homes (LK) 
Abdul Khan, Sustainability Manager, London Borough of Tower Hamlets (AK) 
Ian Webb, Area Contract Manager, Mears (IW) 
 
Please note: 

 

I have also added in notes that I have taken forward outside of the meetings. 

 

Key discussion points from previous meetings are included in grey where appropriate. 

 

CORE GROUP 
ACTION REF & 

MEETING NOTES 

ACTION 

TARGET DATE 
SUS1 

THH investigating 1,000 properties (including blocks) in terms of photovoltaics (PV) 

Develop Feed In 

and FIT. THH also investigating the use of commercial FIT rates to power communal 

Tariff Strategy 

areas (e.g. lifts, lighting) and community centres. 

 

 

 

 

Target date: 01/05/12 

Discussion surrounding government announcement on FITs and how social housing 

RM 

 

providers may lose out due to new multi-installation tariff rates. RM investigating 

Percentage complete: 

what this means for THH plans. The number of panels may be reduced to 500 homes. 

25% 

Focus will be to look at opportunities through local companies and low carbon skills 



[bookmark: 2]and employment. 
 
RM noted that Carillion Energy Services (CES) will honour FIT contract, but are now 
only looking to deliver 300 panels on THH properties. CES looking into potential to 
dovetail FIT activities with CERT and CESP activities.  
 
Noted that CES’s lawyers will be speaking to the London Borough of Tower Hamlets 
(LBTH) lawyers regarding contracts, and that the contracts will look at utilising local 
companies (and local unemployed people) wherever possible.  
 
No update. CES contracts should be signed in the very near future.  
 

SUS2 

Links with: 

 

Review communal 

 

CESP: see below (SUS9). 

 

boilers to reduce 

 

RHI: See below (SUS7). 

 

maintenance and 

 

 

energy costs 

Elland House (updated following meeting) 

 

 

The block which has 17 flats, operates on a communal boiler with two different 

 

Target date: 01/05/12 

heating systems. Five of the flats are tenanted and were recently upgraded to include 

 

 

wet central heating radiators. Due to the installation of the radiators the overall 

 

Percentage complete: 

temperature for the heating system has been turned down. The remaining 12 

 

40% 

leaseholder flats remained on hot air systems. This set up means that leaseholder 

 

residents with hot air systems cannot heat their homes effectively, while tenants with 

 

radiators can.  

 

 

 

THH have requested that CES survey boiler (which coincidentally is relatively new). 

 

While Mick Capper’s team should be responsible for this, RM is coordinating activities 

 

with CES. RM noted that report the report from CES on Elland House will be fed to 

 

Mick Capper’s team.  

 

 

 

Chedall Hall 

 

RM noted that residents pay for both individual and communal heating requirements. 

RM 

THH investigating whether to reimburse residents. RM investigating the installation 

 

date of the boiler. Elisa Cookcheck from the finance team looking at how costs could 

 



[bookmark: 3]be proportioned.  

 

 

 

RM noted that he had spoken to Mick Capper about the situation within Chedall Hall. 

 

A distinction will need to be made between leaseholders and tenants. 

 

 

 

Kiln, Oast and Campbell Road 3 

 

KL noted that request has been made to John Moore, BG Business to survey an 

 

additional 3 boilers - Kiln, Oast and Campbell Road 3 boiler (the latter is due to a 

 

resident challenging THH’s communal boiler policy). (N.B. not part of CESP – SUS9) 

 

 

 

AD questioned THH’s communal boiler policy and led a discussion surrounding the 

 

levels of controls and meters that would be installed as part of any replacement 

 

communal boiler works, to ensure that residents pay for what they actually use. AD 

 

highlighted that residents with individual boilers are generally paying less than those 

 

on communal systems. RM noted that THH would look to include controls and meters 

 

wherever possible. RM noted that where possible, THH would look to replace 

 

communal boilers that are operating under 70% efficiency. 

 

 

 

RM noted that Elland House is an exceptional case (due to the system set up). RM 

 

suggested that a sub-group meet with Mick Capper following the receipt of the report 

 

from CES. 

 

 

 

KL has followed up with John Moore on status of reports for Kiln, Oast and Campbell 

 

Road 3. No response. KL will continue to chase. 

 

 

 

Roy: I would recommend contacting Daniel White at the London Borough of Camden 

 

as he has extensive knowledge with regards heat metering. 

KL 

 

 

Daniel White 

 

Sustainability Officer 
London Borough of Camden 
T: 0207 974 3034 
E: xxxxxx.xxxxx@xxxxxx.xxx.xx  
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Strategy and action plan: London Borough of Tower Hamlets developing fuel 

 

Produce and 

poverty strategy. AK hoping that this will be ready to go to cabinet, and be approved, 

 

implement a Fuel 

by March 2012. KL to support AK using knowledge from NEA. 

 

Poverty strategy 

 

 

KL discussed strategy and action plan with Abdul Khan at BG event. Document should 

Target date: 01/04/12 

be out for consultation in the near future. 

 

 

Percentage complete: 

KL contacted Peter Brown to gain any feedback on the distribution of Quids In 

50% 

magazine as part of the rent statement mail out. 
 

SUS4 

LBTH are working on a Green procurement strategy. AK will advise progress. This 

 

Investigate existing 

action will be reviewed early 2012 after the resident priority actions have been 

 

procurement policy 

completed. 

 

and tie in to the 

 

 

Green Procurement 

IW to let the group know whether Mears are signed up to the Green Procurement 

IW 

Code strategy 

Code. 

 

 

 

 

Target date: 01/08/12 

KL to contact IW for an update. 

KL 

 
Percentage complete: 
10% 
 
SUS5 

RM highlighted that 3 pilot installations have been successful, with good feedback 

 

Condensation action 

from residents. Noted that systems have reduced condensation, only cost around £3 

 

plan for Winter 2011  a year to operate and are 75% efficient (therefore reducing energy bills for 

 

 

residents). Hoped that savings will be made in comparison to painting, maintenance 

 

Target date: 01/03/12 

works. 

 

 

 

 

Percentage complete: 

IW noted that Mears staff had been briefed, but additional briefings may be required 

IW 

90% 

to confirm specifications (some staff using multiple specifications).  

 

 

 

 

Draft policy on heat exchangers now in place. Properties requiring change of extractor 

 

will be provided with a heat exchanger where possible. However RM noted that while 

 

the policy is in place, delivery has stalled due to the interpretation of the policy by 

 



[bookmark: 5]Decent Homes contractors and consultants.  

 

 

 

RM noted that THH are looking into the issue within the Decent Homes programme. 

 

Jamie Carswell will ensure that policy is enforced. 

 

 

 

AD questioned whether leaseholders would be able to take up the offer and at what 

RM 

cost. RM noted that there would be different arrangements between tenants and 

 

leaseholders, but in principle could not see a reason why not. RM to liaise with 

 

contractors and Kathryn Adedeji.  

 

 

 

AD also raised issue of cold bridging around balconies, and resulting condensation 

RM 

issues since the installation of double glazing. RM noted that he is investigating 
insulation solutions. 
 

SUS6 

JG to discuss this work stream with Nick Spenceley and invite onto the ES 

 

Define a SMART 

Improvement Group. 

waste management 

 

plan 

Abdul Khan to send over LBTH’s Waste Management Strategy (COMPLETED) 

 

 

Target date: 01/08/12 

Previous discussion around the key factors for residents. GP noted problems around 

 

bulk waste and the need to inform residents about the services on offer from the 

Percentage complete: 

council. Beth Hodge (LBTH) can provide this information. 

0% 

 

 

Not discussed at meeting. 

 

 

SUS7 

THH investigating RHI opportunities for biomass communal boiler with Econergy. RHI 

 

Develop Renewable 

is an attractive offer, particularly where properties are electrically heated. RM noted 

 

Heat Incentive 

that there is one block in particular that THH are investigating (Brodick House). Also 

 

(RHI) strategy 

looking at Combined Heat and Power (CHP).  

 

 

 

 

Target date: 01/05/12 

KL sent data from RM on Brodick House to Paul Grimaldi at Econergy regarding 

 

 

potential scheme in Broderick House.  

 

Percentage complete: 

 

 

40% 

Paul has been in touch with Abdul Khan’s team within the council to access energy 

KL 



[bookmark: 6]data from Brodick House. KL spoke to Abdul at a BG event to ensure that Paul has 
access to the right data. KL followed up with Paul to ensure that this has been 
received.  
 
RM also noted that an independent consultant has been brought in to look at CES 
offer to install EcoPod Heating System. 
 
RM noted that report has been received and this is being analysed. (This includes 
whether Mears or EcoPod would maintain the systems). 
 
 

SUS8 

KL sent details of CERT funding for external wall insulation (EWI) to RM. Focus is 

Carbon Emissions 

currently on CESP, however once THH has finalised plans, then focus will switch to 

 

Reduction Target 

funding available under CERT. 

 

(CERT) Plan 

 

 

 

RM noted that contracts with CES are due to be signed in the near future (before the 

 

Target date: 01/03/12 

end of 2011). CES will then be able to coordinate high-rise block cavity wall insulation 

 

 

activities with Avalon. (CERT funding may be obtained from CES rather than BG due 

 

Percentage complete: 

to contracts.) 

 

20% 

 

 

 

RM also noted that delivery of a loft insulation programme through Saving Energy, 

 

 

and combination of CERT and CESP funding in overall works programmes. 

 

 

 

Discussed at meeting, but no further comments or actions. Awaiting CES contracts to 

 

be signed.  
 

SUS9 

British Gas / Mears to support THH through: 

 

Community Energy 

 

Developing CESP scheme in 2 LSOAs (Ocean Estate) to replace communal 

 

Saving Programme 

boilers. 

 

(CESP) Plan 

 

Supporting Carillion in wider CESP scheme with regards the replacement of 

 

 

G rated individual boilers. 

 

Target date: 01/03/12 

 

 

 

KL to send reports on 4 communal boilers (Burwell Walk, Fairfoot Road, Rhodeswell 

KL / RM 

Percentage complete: 

Road and Grindall House) to RM. RM and KL to then coordinate with Wates on CESP 
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scheme in the Ocean Estate. 

 

 

 

 

CES compiling data on the replacement of G-rated boilers within their CESP scheme. 

KL / IW / RM 

KL and IW to coordinate pricing for Mears to deliver the work once data is received. 

 

RM to provide details of CES contact when they are in place.  
 
RM noted that CES CESP meetings will take place every two weeks – currently 
postponed until contracts are signed. 
 

AOB 

Waterview House – 

Discussion surrounding Waterview House’s £98,000 electricity bill. (Comparable 

 

communal electricity  blocks’ bills in the region of £8,000). AK confirmed that meter readings were correct. 

 

charges 

There is a need to educate tenants to use cheaper gas system rather than immersion 

 

heaters. AK has list of those that are using the Pay As You Go (PAYG) gas system. 

 

Average electricity bills per property should be around £1,200 per year (£200 for 

 

communal use, and £1,000 for individual property use). RM noted that THH are 

 

considering a CHP system in the block, but these issues will need to be rectified first 

 

before any action is taken. 

 

 

 

Discussion around responsibility of Housing Officer or Engineer to check meter 

 

readings and raising issues. KL to speak to LK. (N.B. AK noted that readings can be 

 

checked using website – passwords available from AK). 

 

 

 

Messages to tenants will need to be sent via bills, including description of how the bill 

 

is made up (e.g. communal and individual property electricity charges, Climate 

 

Change Levy (CCL) and VAT, and why it is important for residents to change their 

 

energy use (including legality). 

 

 

 

KL forwarded details of Waterview House to IW to investigate potential rewiring costs.  

KL / IW 

 

 

Energy Company 

KL to arrange meeting in the new year to discuss the Energy Company Obligation 

KL 

Obligation (ECO) 

(ECO). 

 

 

 



[bookmark: 8]Radflek - Radiator 

RM highlighted Radflek product. Improves efficiency of heating by 90% in solid wall 

 

Reflector Panels 

properties.  

 

 

 

KL noted that BG can subsidise the cost of Radflek under CERT. The product, which 

KL / RM / IW 

comes in a roll, costs around £300 and will ‘cover’ around 230 radiators. Mears will be 

 

able to get the product at a reduced rate of around £80 (approx £0.34 per radiator). 

 

KL to forward on details of how to obtain funding from the BG CERT team once the 

 

issue of reporting requirements to Ofgem have been rectified, and provide details of 

 

the associated carbon savings. RM and IW to investigate how contractors could install 

 

the product across THH properties. 

 

 

 

KL followed up with BG CERT team on process. Awaiting response.  

KL 

 

 

AD requested whether leaseholders would be able to take up this offer. RM and IW to 

KL / RM / IW 

investigate. (KL: in principle yes, but we would have to meet a Priority Group 

 

(PG)/Super Priority Group (SPG) split of 70/30 should CERT funding be used.) 
 

Repairs Board 

LS meeting with JG and Barbara Brownlee, Director of Neighbourhood Services on 

KL  

meeting  

Friday 9 December at 8:30am. KL to send meeting minutes to LS by COP Thursday 8 

 

(previously Core 

December. 

 

Group) 

 

 

Next Repairs Board meeting due to take place Tuesday 22 December at 9:30am. 

KL / LS 

 
 




    

  

  
