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[bookmark: 1]From: 

[section40(2) – FOIA] 

Sent: 

05 October 2009 11:23 

To: 

[section40(2) – FOIA] 

Cc: 

[section40(2) – FOIA] 

Subject: 

Brief for Brunswick Park 

[section40(2) – FOIA], 
 
I tried to call you last week but couldn’t reach you on the number I have.  It is crucial that we 
speak this week as I am getting a little concerned about the items in the plan and deadlines.  I 
have already had to pull our paper from the October Committee meeting because board 
decisions hadn’t been taken in time and we cannot afford any more slippage. 
 
I went to a meeting at the GP’s practice at Brunswick Park on Friday – [section40(2) – FOIA]and 
[section40(2) – FOIA]were also there.  I asked them about the brief for the scheme from the PCT 
perspective and said it was imperative it was finalised and passed to us for consolidation as soon 
as possible.  Once we have that we can pull the shared requirements together. Briefs were due 
back end of August and we still had not seen the PCT brief and area schedules. 
 
[section40(2) – FOIA] had your brief at the meeting but did not pass a copy to me and 
[section40(2) – FOIA]spoke to the audience with an obvious brief in mind, even quoting a floor 
space requirement. [section40(2) – FOIA] did say she would ask you to send the brief across to 
us.   
 
I am however disappointed if this document was ready that it had not been passed to us.  We 
have had to do the work on shared spaces and foot prints just from our brief, as the PCT 
information was not there.  It is critical we do this as soon as possible so we can plan the next 
stage. 
 
Please can you send to me and [section40(2) – FOIA] a copy of your brief today so we can 
consolidate the requirements?  The reduced footprint being discussed on Friday sounds great in 
terms of the overall scheme. 
 
Can we also review communications links?  We need to ensure that management teams in both 
organisations are aware of the important project deadlines.  We need also to review the options 
for delivery and confirm the availability of PCT funding for the two options in order to clarify the 
decisions I am putting to our councillors for decisions following [section40(2) – FOIA] work. 
 
I also stressed at the meeting that the timeslot for consultation is very tight so therefore whatever 
consultation the PCT has to do has to happen within that project plan timescale.  That element of 
the project plan needs to be re-inforced and senior management needs to be brought up to 
speed. 
 
Look forward to reading the brief later and touching base on other issues.  We need to meet 
again as a project team to update the project plan and timelines. 
 
Regards 
 
[section40(2) – FOIA] 
[section40(2) – FOIA] 
Acting Director, Major Projects 
London Borough of Barnet, North London Business Park, Oakleigh Road South, London N11 1NP 
Tel: [section40(2) – FOIA] 
Barnet Online: www.barnet.gov.uk 
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