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LCRCA SIF EXTERNAL PANEL 

 

20 February 2020 

 
 

Present:      Frank Rogers, Paul Karakusevic, James Gill, Antonia de Winter, 

Sophie Bevan, Raphael Miller, Daniel Bimpson, Ben Kelly, Sarah 
Lovell, Joanne Leek, Ellie Fielding, Ben Heywood, Paul Buntin, Alan 
Ryan, Shauna Phillips 

 
 

1. 

Apologies  
 
Apologies were received from Mark Basnett, Mark Bousfield, Jill Coule, Dan 
McCafferty and Janet Hemingway.  

 

2. 

Review of Minutes and Actions from the last meeting  
 

James Gill declared an interest in item 5: SIF2068 - FBC - Festival Gardens 
as he had been appointed the Chair of the independent company 
established for the scheme. It was noted that the role did not carry decision-
making powers.  
Resolved that the minutes of the last meeting held on 17 January 2020 
were agreed as an accurate record.  
 

3. 

Pipeline Programming and Over-programming, Looking Forward to 
Next Funding Round  
 
Frank Rogers presented a briefing note provided by Mark Bousfield which 
contextualised the schemes in SIF round two. The objective of the fund was 
to balance speed of delivery with value for money and to address the 
challenges in getting projects progressed.  

It was explained that there was currently £25million ready for imminent 
disbursement and that SIF round two was currently oversubscribed with 
more schemes approved than there was funding available.  The LCRCA 
had agreed to approve a volume of funding that exceeded that which was 
available in order to ensure there was a pipeline of robust, evidence based 
deliverable schemes. Insufficient funding would mean pursuing government 
sources for further funding and it was expected that through either 
upcoming budget announcements, allocations of gain share or through the 
Comprehensive Spending Review, there would be other funding streams 
available.  
A sensible approach to over-programming was being employed and it was 
explained that if the reports today were approved, then they would be 
submitted to the LCRCA with the qualification that they are subject to 
funding being available in order to proceed.  
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The Mayoral and Local elections in May would provide a timing challenge in 
terms of purdah and the SIF External Panel in March had been suspended 
as a consequence.  
 
The Investment Strategy was being updated and it was hoped that the 
Local Industrial Strategy (LIS) would be signed off by the end of March. It 
was felt that agreeing sources and deploying funds would be helped by the 
LIS.  
 
The Panel were asked to provide any advice they may have on managing 
the programme and a further update would be provided once there was 
greater clarity on funding streams.  
 
James Gill suggested that the lack of delivery on approved schemes from 
SIF round 1 had resulted in a slip in terms of spend. It was suggested that 
officers produce a table that illustrated SIF round 1 anticipated spend and 
actual spend for the next session.  
 
Frank Rogers explained that a session had been held with Asif Hamid, Mark 
Basnett and Tony Wade on this issue and underspend on SIF round 1 had 
been highlighted. As a consequence of the SIF review the approach had 
been changed for SIF round 2 and will change again for SIF round 3. The 
lack of delivery on SIF round 1 schemes was significant and the LCRCA 
were now managing that and ensuring those mistakes were not repeated in 
future rounds of funding.  
 
The effect of underspend on future funding was discussed with a 
suggestion that although they may not be expected to pay back funding to 
Government there may be ramifications in that future funding would be 
based on performance.  
 
The Panel also considered lack of resources for local authorities due to 
government cuts and it was noted that funding streams have been put in 
place to provide resource and capacity for local authorities.   
 
It was agreed that a report be submitted to the Panel presenting what the 
LCRCA expected to spend and the current actual spend and upcoming 
potential spend.  
 
The Panel discussed new sources of housing infrastructure funding and a 
separate strand of work was being undertaken on a housing pipeline. 
 
ACTION: A report be submitted to the Panel presenting what the LCRCA 
expected to spend, the current actual spend and the upcoming potential 
spend.  
 
 
  



 

4. 

SIF2068 - FBC - Festival Gardens  
 
Ellie Fielding presented the final business case for Festival Gardens which 
had been considered at Outline stage by the Panel in December 2019.  
 
At the December 2019  meeting it was agreed to proceed to a full business 
case on the condition that information be provided on the technical 
assessment of remediation costs, the need for infrastructure funding, 
assessment of the value and likely land receipts, state aid, economic 
impacts and how the public sector investment would be protected in future 
land disposals.   The scheme was being brought to Panel today, ahead of 
receiving this information, as Homes England needed to enter into a legal 
agreement by the end of the financial year. The LCRCA had negotiated the 
terms of a tripartite with Homes England and Liverpool City Council that 
needed to be agreed by the end of March. 
 
The Panel were asked to note that since the December meeting, the SIF 
request had reduced by £3.5million due to a reduction in overall 
infrastructure costs and cost savings from the alignment of the infrastructure 
and remediation programmes.   
  
The Panel were also made aware that Liverpool City Council were not 
accepting the overage position as agreed in the Head of Terms which 
stated that the infrastructure funding (£8.5million) would be repaid as a 
priority to the LCRCA with any remaining profits being shared pro rata 
based on initial contributions (LCC £11.9m, Homes England  £9.9m and the 
CA £18.44million)  
 
Overage would be determined by the land value uplift created by the 
remediation and infrastructure works.  The current value of the land, based 
on a full red book valuation, was nil.  The estimated future value of the fully 
remediated and serviced site was £11.145million.  The final market value 
would be determined at the point of disposal to IMGF via a full red book 
valuation.  Under the terms of the Master Land Agreement with IMGF, 
Liverpool City Council was also due to receive a ‘premium’ on completion of 
each phase.    
 
Therefore the Panel agreed that the overage proposed in the Heads of 
Terms was appropriate. 
 
The Panel noted that Liverpool City Council had ran a soft market test on 
interest in the site and received four responses and out of that process, 
Midia and Ion had combined to form a Joint Venture, IMGF.   
 
It was explained that the LCRCA had not seen the final draft for the master 
land agreement but that they had appointed Freeths to review and comment 
on the document on their behalf.   
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Paul Karakusevic suggested that due to the amount of public money being 
invested in the scheme, the development should be an exemplar for the 
North West in terms of design quality and sustainability.  
 
The current environmental credentials and the overall design of the scheme 
were queried. The housing should be ‘green’ and sensitive to the 
surrounding developments. Places Matter had reviewed the initial concepts 
for the scheme and subsequently undertook a further review of the outline 
masterplan and recommended a number of design principles to be included 
in the final scheme.  Due to LCC’s disposal strategy the LCRCA has limited 
ability to enforce design principles through the GFA. 
 
It was agreed that a formal Steering Group with the funders (LCRCA & HE), 
LCC and the developers (Ion and Midia) be established to monitor the 
project and review the design principles of each phase. 
 
The modelling and testing of the scheme was queried and the Panel 
requested that a condition of approval was to test the costs and values 
further via the appointment of a QS.  
 
The panel queried the draw-down of the grant noting that the current 
proposal was that the £9.9million from Homes England was drawn down 
first due to their spend deadline of the 31 March 2021.  The CA funding was 
scheduled to commence by November 2020.  The team confirmed that the 
Homes England funding was for remediation only whereas the LCRCA 
funding also covered the infrastructure works. 
 
ACTION: The panel approved the scheme subject to the conditions 
proposed in the FBC with additional conditions that the LCRCA sits on a 
steering group to ensure that the scheme can develop and progress on 
time. A further condition was that the LCRCA are defined as the dominant 
funder and the issue of overage be resolved. As there were only two 
independent Panel members at the meeting, and one had declared an 
interest, it was agreed that a letter explaining the current position be sent to 
the Panel members who had originally considered the proposal.  
 

5. 

SIF2095 - FBC - Kindred  
 
Joanne Leek presented the concept paper for Kindred, a project to create a 
social investment vehicle working collaboratively with Baltic Creative and 
Beautiful Ideas.  
 
Pre-development funding had been approved in August 2019 and the 
proposal had been to the SIF Internal Panel in December. It was noted that 
the proposal was in line with key areas in the Local Industrial Strategy and 
also helped to tackle productivity challenges and create an inclusive 
economy.  
 



 

The initial demand assessment demonstrated a need of £35million of 
funding for the sector and the team were doing further modelling and a 
sensitivity analysis on what additional funds could be leveraged.  It was felt 
that the economic appraisal could be more robust and the investment team 
were providing feedback.  
 
The Panel were asked to endorse the proposal to proceed to a FBC and 
provide comments and feedback.  
 
Paul Karakusevic queried how the money could be tracked and Joanne 
explained that kindred currently had money from central government and a 
fund manager would be allocated. The structure was yet to be determined 
but feedback had been provided through Stakeholder Engagement. 
Through that feedback it had been emphasized that the fund should revolve 
and organisations would pay back into the fund to support other 
organisations. Finding a structure that helps to create that environment was 
a new approach and was still being considered.  
 
Joanne Leek explained that the two middle sections of the project life cycle, 
start up and patient equity, were not well provided for in the city region and 
this was preventing sector growth.  
 
James Gill asked what defined a social business as an organisation could 
make profit but distribute that through charitable giving or it could be a 
business which provides a social service. Joanne Leek explained that the 
definition would not just be non-profit and it could be an organisation that 
takes less profit through having more social practices like employing ex-
offenders. There were also other organisations that fit into the criteria such 
as wellbeing enterprises that typically power to change wouldn’t fund but as 
wellbeing and health are key areas for the region, the scope had been kept 
broad.  
 
James Gill suggested that there was huge opportunity in this area and 
queried how the fund would be managed and what influence the LCRCA 
would have. It was explained that a clear governance structure had been 
requested before the proposal moved to full business case and 
conversations were ongoing on that issue. Representation in terms of the 
different subsectors in the city region was highlighted as important. The 
legal department had advised it would be preferable to establish an 
organisation, adopt the power to change governance structure with the 
LCRCA being heavily involved until the governance structure is finalised.  
 
It was suggested that the proposal had similar functions as the LCRCA and 
to avoid duplication it was queried if it could be done in house as part of 
investment. However, feedback from the sector through the LIS had 
advised against this, as the grass roots community element of the project 
would be lost as well as the peer to peer aspect.  
 
The Panel considered how to build checks and balances into the proposal 
to ensure that the money was spent appropriately and to also manage 
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reputational risk associated to that. Joanne Leek advised that the LCRCA 
would have input throughout the programme as well as external board 
members and funders and that a voting mechanism would be in place on 
the board. Some potential board members had been identified and would 
be sense checked to ensure the right people were involved in the project. It 
was suggested that when the proposal returned to the Panel as a full 
business case, a recommendation could be that the LCRCA have 
representation on the projects panel.  
 
It was stated that the nearest similar project was in Bristol with Bristol City 
Funds having gone live in 2019. However that scheme differed to this 
proposal in that funds went back to investors and were not recycled.  
 
In terms of stakeholder engagement, Joanne explained that local authorities 
across the city region would be consulted. 
  
The Panel were supportive of the project but required further clarity on the 
governance structure.  
 

6. 

SIF2094 - FBC - CLAC  
 
Sophie Bevan presented the proposal which had been to the SIF Internal 
Panel in December and then gone to Full Business Case. The main 
purpose of the bid was to provide a sustainable financial future for the 
centre with long term savings of £8.8m expected over a 10 year period.  
 
The sponsor was seeking to optimise the visitor hub as a coastal entry point 
and increase its use with community groups. The proposal also sought to 
increase jobs and improve the commercial performance of the centre. It was 
noted that due to the building not being maintained, there was a backlog of 
£1m in maintenance. Sefton Council were ready to procure a partner and 
commit to construction works. There were also some staffing costs 
associated in the report and it was explained that existing staff would have 
the opportunity to apply for new roles.  
 
The Panel queried why the building was not simply being sold and it was 
explained that when the Investment team put this question to Sefton they 
were informed that this was not viable.  
 
Jim Gill asked who would operate the site as there were concerns it would 
continue to be poorly maintained and he suggested he would be more 
comfortable if the people who were going to run the site endorsed what was 
proposed.  Sophie explained that this had been challenged and that there 
would be scope for the partner to tweak the design inside but the basic 
structure was not alterable.  
 
The Panel heard that some soft market testing had been undertaken to 
identify if the figures in the proposal were achievable as a minimum.  
 



 

It was suggested that the proposal lacked broader context though it would 
add value locally and its location was important as a tourist attraction.  
 

ACTION: It was agreed that the project be endorsed for progression to 
Combined Authority for approval. 
 
 

7. 

TCF1009 - FBC- Runcorn Station Quarter  
 
Paul Buntin presented the FBC for Runcorn Station Quarter which was 
originally presented to the Panel in December. It involved improvements to 
the station and a programme of works to improve accessibility. The first 
stage of the programme was to deliver a transport hub and link to Runcorn 
town centre. The scheme aimed to promote healthier travel and provide 
more opportunities for residents and visitors to the area.  
 
The council were contributing £1.8million to the scheme which requested 
£18.2m from TCF, the project was considered high value for money with a 
VPR of 4.87. The station complimented recent works at Halton Curve and 
provided hourly links to London. A timeline of the projects ambitions was 
included in the report which highlighted some CPO issues around land.  
 
It was felt that the proposal had good links to surrounding boroughs and 
walking and cycling with additional links to Daresbury. It also had good links 
with the Mersey Gateway Corridor and provided improvements to a 
deprived area in the city region that could be developed on a wider basis. 
The scheme had place-making elements whilst focussing on transport and 
the proposal had been positively appraised.  
 
Paul Buntin explained that the site was a short walk away from a local 
employment park and there were also industrial parks near.  Runcorn Town 
was also a focus of the Towns Fund and this provided further positivity to 
the proposal. The scheme was commended for linking place-making, 
transport and other key areas which strengthened the bid. It was also 
integrated with other developments in the area including the work on the 
Silver Jubilee Bridge.  
 
James Gill felt that the proposal was logical and its connection to the old 
town was critically important. The links to walking and cycling were also 
emphasised as complimentary.  
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It was explained that the station was fairly standard in terms of facilities and 
could benefit from regeneration to its exterior that would make it more 
attractive to HS2.  
 
Frank Rogers raised awareness of a session held with Network Rail and 
West Coast Mainline to enter into an alliance that would change how 
projects were managed. The team would look at creating a replication 
process instead of starting each rail scheme from scratch and a charter was 
being established between Network Rail and the Metro Mayor.  
 
Paul Buntin highlighted that the scheme had benefited from a dedicated 
project manager and that the introduction of a TCF manager in March would 
further help the scheme. The designs had been scrutinised to ensure they 
represented the best value for money and the team were happy with the 
outcome.  
 
James Gill suggested that there was potential for housing, offices and 
leisure attractions to be developed from the project and that further 
proposals form Halton about what to do with the land would be beneficial. 
 
The Panel were pleased with the proposal and felt it was well rounded and 
could be used to create a ‘lessons learned’ for future projects. The scheme 
was robust and had a well-defined timeline with representation from the 
Combined Authority on the Board. Frank Rogers felt this proposal was an 
exemplar of how schemes could be managed and integrated with other 
funding and priorities as well as showcasing a good relationship with Halton 
Council.  
 
Paul Karakusevic queried if the proposal had been stress tested and if the 
cycle route and roundabout would work together. It was hoped that the 
works would facilitate more public transport in the future and that one 
benefit of the station improvements was improved connectivity with walking 
and cycling. Paul Buntin explained that stress tests and forecasting had 
been undertaken over a 40 year period in the Business Case to ensure 
future proofing. 
 
ACTION: It was agreed that the project be endorsed for progression to 
Combined Authority for approval. 
 

8. 

SIF2061 - FBC - Music Industry Sector Development  
 
Antonia de Winter and Sarah Lovell presented the FBC for Music Industry 
Sector Development. The project was a direct result of Liverpool achieving 
UNESCO city of Music status in 2015. The importance of music to the city 
region was highlighted throughout the business case evidenced through the 
launching of the Music Board.   
 
The Music Board had produced an action plan for delivery that aligned with 
key themes in the LIS. Research had suggested that for a small amount of 



 

intervention there was potential to create a cluster economy in Liverpool 
which was important for inclusive growth. The music sector in the UK had 
an annual growth of 3.4% which outstripped the logistics and financial 
services.  
 
In 2018-19 the music industry in the city region had a turnover of 
£100million and created 2500 jobs with sound recording and music 
publishing prospering. Music had contributed £4.8billion in 2018 to the 
economy and had grown 12% since 2017. A recent report had also been 
released which stated that music tourism had generated £423million for the 
North West.  
 
It was explained that a significant amount of match funding had been 
confirmed from leading Liverpool institutions like the Philharmonic and the 
PRS foundation. Part of the conditions for the funding was a robust 
monitoring and evaluation process to assess the impact of the activity and it 
was felt that good value for money could be delivered.  
 
Within the two-year project, a key element of the funding was to support the 
role of Music Officer, which had previously been funded by Liverpool City 
Council. Antonia de Winter explained that the plan was not as advanced as 
it could be and so they were seeking an endorsement of £250,000 at this 
juncture.  
 
Sarah Lovell added that the LCR Music Board was regarded as a lead in 
the UK and was supported by UK Music and the Musician’s Union.  
 
The Panel discussed the amount of funding requested and if more was 
needed in the long run. Sarah Lovell explained that the bid in total was for 
£2million with a request of £250,000 at this Panel.  Paul Karakusevic 
explained that the bigger the commitment from the LCRCA the more likely it 
was that bigger benefactors would contribute. He felt that the proposal had 
impacts on jobs, tourism and retaining graduates.  
 
James Gill agreed that the proposal seemed sensible and queried the range 
of apprenticeships available. Sarah Lovell explained that traditionally the 
culture sector was poor in supporting apprenticeships and that the proposal 
looked to utilise a sliding scale of support to contribute to salary costs to 
increase the uptake in apprenticeships.  Production services like technical 
skills and lighting were identified as key areas of apprenticeship growth and 
it was felt those skills were transferable to other sectors.   
  
Sarah Lovell highlighted links between the Music Board and the Culture 
Partnership suggesting that there was significant work in the culture sector 
in the city region at this time.  
 
Frank Rogers suggested that in the LNG sound diplomacy report released 
in October, the criticality of the music industry to create growth was 
highlighted and that should be reflected in the business case. He also noted 
an amendment of the report on page 130 which needed to be altered to 



LCR Strategic Investment Panel 
 
 
 
reflect that the LCRCA was the majority contributor and as such should 
have appropriate steerage.   
 
The Panel suggested a steering committee be established for the project.  
 
James Gill queried how SME’s were considered in the plan and how their 
needs would be identified and engaged with in terms of marketing young 
people. Sarah Lovell explained that setting up the Music Office was central 
to the delivery of the proposal to act as a point of co-ordination. Currently 
the sector was fragmented and reaching different providers was difficult 
though this had been addressed in part through the representation on the 
Music Board. Some mapping had been undertaken in subsector groups but 
this needed to be strengthened. The Board were also attending the 
electronic music summit to do a presentation and it was added that the 
Music Officer was very well connected in the City Region.  
 
The Panel discussed how the music board engaged with schools in the city 
region and Sarah Lovell advised that this was possible through 
organisations like AD LIB in Knowsley who provided an off-stage 
perspective.  
 
With regard to international events, James Gill wanted further information 
on the aims of the Board. Antonia de Winter stated officers would be 
targeting sectors of growth.  
 
ACTION: The Panel were happy to endorse the proposal and suggested a 
steering committee be established. 
 
 

 




    

  

  
