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Project Number

Title

Location

Tier 1 Contractor

Type of Work

Contract Form

Target Price £

ACTUAL PRICE AS PERCENTAGE OF TARGET PRICE

Start Date

Date

Z9A0003Y04

Project HYPERION

ANDOVER HQ LF

RPC South East

Office Refurb & Tech Accommodation

02/03/09

12/08/10

16m-18m

-2.18%

Z9A0003Y06

Catterick Provision of Additional Electrical Power Distribution

CATTERICK GARRISON INFRASTRUCT

RPC Central

Utilities

14/06/08

01/04/10

10m-12m

0.00%

Z9A0003Y07

G2 Gaza PR and TC and Armoury split from Z9A0043Y05

GAZA BARRACKS

RPC Central

Gym & Armoury

11/09/06

01/04/08

3m-4m

0.00%

Z9A0006Y03

16 AD Regt Re-provision of Dome Trainer

ST GEORGES BARRACKS

RPC East

Training Facility

31/08/07

02/04/08

1m-1.25m

0.00%

Catterick, Gaza Barracks, VO to Z9A0045Y05 to accomodate IMSB proposal to split 3 CSMR into 2 

Z9A0009Y07

GAZA BARRACKS

RPC Central

Technical Faciliities

15/10/07

04/08/09

Bde MR

2.5m-3m

0.00%

Z9A0011Y03

Secure Garaging for  Op CORMORANT

GAMECOCK BARRACKS

RPC Central

Technical Facilities

03/08/09

14/05/10

5m-6m

0.00%

Z9A0012Y07

Thorney Island Baker Bks - Project ADAPT

BAKER BARRACKS

IPT

Refurbishment

11/03/09

20/11/09

Z9A0020Y03

SPTA Eastern Infrastructure Project

SPTA MILITARY

RPC South West

Roads/Hardstandings

28/09/09

09/12/11

RPC SW

14m-16m

16.68%

Z9A0020Y06

Project BORONA - Relocation of HQ ARRC

IMJIN BARRACKS

RPC South West

Unit Relocation

01/10/08

14/12/10

25m-30m

32.71%

Z9A0021Y03

Catterick Sports and Leisure Centre

CATTERICK GARRISON MISC

RPC Central

Sports & Leisure Centre

26/06/07

16/06/09

Z9A0022Y03

Alexander Bks, Catering, Junior Ranks Kitchen 

ALEXANDER BARRACKS

RPC South East

Kitchens

10/01/05

24/09/08

DEFCON 2001

5m-6m

6.88%

Z9A0023Y03

Duke of Gloucester Bks: Technical Accommodation

DUKE OF GLOUCESTER BARRACKS

Conventional

Technical Accommodation

29/06/05

13/03/09

30m-35m

No Figures

Z9A0044Y05

M1 Megiddo Lines - Prov of Tech Facs for 5Bn Reme

MEGGIDO LINES

RPC Central

Technical Facilities

02/10/06

04/11/08

40m-45m

No Figures

Z9A0045Y05

G1 Gaza Bks - Prov of Tech Facs for 3CS Med Regt

GAZA BARRACKS

RPC Central

Technical Facilities

20/11/06

11/01/10

750k-1m

No Figures

Z9A0050Y07

Chilwell: Chetwynd Barracks 25 Metre Range

CHILWELL STATION

RPC East

Armaments Facility

04/01/11

24/06/11

18m-20m

No Figures

Z9A0057Y05

Relocation of Kings Troop RHA to Napier Lines, Woolwich - Tech Accn

WOOLWICH BARRACKS

SAPC

Tech Facilities

03/09/10

13/01/12

3m-4m

No Figures

Z9A0059Y05

Capel Curig Training Camp - Refurbishment of Catering and Social Facilities

CAPEL CURIG TRAINING CAMP

RPC Central

Refurbishment

11/03/09

13/09/10

No figures (Cor No Figures

Z9A0067Y04

Weeton Heating

WEETON CAMP

RPC Central

Heating System

12/11/07

12/08/08

1.25m-1.5m

No Figures

Z9A0089Y05

Provision of Service Family Accommodation for 33 EOD Regt FAS Establishment

MDPGA WETHERSFIELD

RPC East

Service Family Accommodation

09/07/07

08/04/08

1.5m-2m

No Figures

Z9A0107Y05

Provision of Technical Accommodation for a Mechanised Infantry Battalion in Catterick Garrison

BOURLON BARRACKS

RPC Central

Technical Facilities

06/10/08

02/10/09

6m-7m

No Figures

Z9A0127Y04

New Intake Substation Catterick

CATTERICK GARRISON MISC

Other

Utilities

19/04/06

06/10/08

Z9A0135Y04

Temporary Junior Rank Single Living Accommodation (JRSLA) at Vauxhall Barracks

VAUXHALL BARRACKS

RPC South East

Temporary Single Living Accommodation

30/11/07

03/07/08

RPC SE

1m-1.25m

0.17%

Z9A0174Y04

Megiddo Catterick Tech Accn for RDG, QRL, and 21 Engr Regt (FAS SON 70)

MEGGIDO LINES

RPC Central

Technical Facilities

20/10/08

13/10/09

1m-1.25m

No Figures

Z9A1003Y04

Refurbish JR Student SLA

DEEPCUT SFA

RPC South East

Single Living Accommodation Refurb

15/10/07

05/08/08

RPC SE

500k-750k

-2.47%

Z9A1008Y04

Coy Offices and Stores, ATR Pirbright

ALEXANDER BARRACKS

Conventional

Offices & Stores

23/01/06

21/07/08

DEFCON 2001

2m-2.5m

10.47%

Z9A1013Y04

Add Trg Fac and P+RTC Imp, ATR Pirbright

ATR PIRBRIGHT

RPC South East

Training Facilities & Gym

04/12/06

01/05/08

RPC SE

4m-5m

-0.21%

Z9A1014Y04

Bn Offices x 2 and PSU, Pirbright

ALEXANDER BARRACKS

RPC South East

Office Refurb

18/02/08

02/12/08

RPC SE

2.5m-3m

1.00%

Z9A1031Y04

Single Soldier Leisure Facilities, ATC Pirbright

ATC PIRBRIGHT

RPC South East

Leisure Facilites

21/07/09

22/03/10

RPC SE

1.25m-1.5m

0.37%

Z9A1045Y05

New Lecture Theatre

DERING LINES

RPC Central

New Lecture Theatre

09/07/07

25/04/08

1.5m-2m

No Figures

Z9A1135Y07

St Omer DFSS Move

RHQ AGC WORTHY DOWN

RPC South East

Unit Relocation

03/12/07

30/01/09

RPC SE

18m-20m

1.64%

Z9A1143Y07

relocation of 110 Sqn from St Omer to DST Leconfield

DST LECONFIELD

RPC Central

Unit Relocation

01/09/08

16/02/09

5m-6m

No Figures

Z9A1148Y07

Sandhurst Power Supplies

RMA SANDHURST

RPC South East

Utilities

09/03/10

25/11/10

RPC SE

2m-2.5m

-4.17%

Z9A2026Y08

Leconfield, Normandy Barracks, DST, 110 Sqn, Extension to Med Centre

DST LECONFIELD

RPC Central

Medical Centre Extension

02/02/09

12/05/10

4m-5m

No Figures

Z9A2028Y09

UER Classrooms, Offices and Garages

DST LECONFIELD

RPC Central

Classrooms, Offices, Garages

18/12/09

21/06/10

3m-4m

No Figures

Z9A2031Y09

Temporary Accomodation Op Entirety 5 Regt RA

MARNE BARRACKS

RPC Central

Single Living Accommodation Refurb

23/02/10

18/10/10

4m-5m

No Figures

Z9A2074Y09

CTG Technical Accomodation

CATTERICK GARRISON MISC

RPC Central

Technical Facilities

04/10/10

11/03/11

750k-1m

No Figures

Z9A2087Y08

38 Engineer Regiment SLA Aldergrove

ALDERGROVE BARRACKS

NI Framework

Single Living Accommodation Refurb

24/08/10

15/11/11

1.5m-2m

No Figures

Z9A2089Y10

Leconfield DST UOR Upgrade to Workshop and Stores Facility

DST LECONFIELD

RPC Central

Technical Facilities

07/02/11

20/03/12

4m-5m

No Figures

Z9A4002Y08

RAF Benson 230 Sqn move

RAF BENSON

RPC South East

Unit Relocation

01/02/10

06/05/10

RPC SE

1.25m-1.5m

-10.10%

Z9A4007Y05

Lisburn SLA

THIEPVAL BARRACKS

SAPC

Single Living Accommodation New Build

16/04/07

12/10/09

25m-30m

No Figures

Z9A4011Y09

Worthy Down-Relocation of temp accom units, 146 SLA

RHQ AGC WORTHY DOWN

RPC South East

Relocation of Temporary Accomm Units

21/09/10

27/06/11

RPC SE

2m-2.5m

5.20%

Z9A4013Y09

Bovington-Basing of Warthog Training Fleet

BOVINGTON CAMP

RPC South West

Technical Facilities

22/08/11

13/04/12

RPC SW

Project Aborted -- Abortive Costs Nil

Z9A4125Y05

Provision of Bks 40 Regt RA

THIEPVAL BARRACKS

SAPC

Technical Facilities

23/06/08

19/03/10

20m-25m

No Figures

Z9A4132Y05

NI Infrastructure Management HQ

THIEPVAL BARRACKS

SAPC

Offices

01/09/06

26/11/09

No figures.

No Figures

Z9A4134Y06

Kinnegar JRSLA

KINNEGAR LOGISTIC BASE

SAPC

Single Living Accommodation 

30/07/07

23/02/09

6m-7m

No Figures

Z9A4135Y06

Palace Barracks JRSLA

PALACE BARRACKS

SAPC

Single Living Accommodation New Build

08/12/08

28/06/10

10m-12m

No Figures

Z9A4136Y06

Lisburn Duncans Road Families Quarters

THIEPVAL BARRACKS

SAPC

Service Family Accommodation New Build

18/07/08

27/11/09

8m-9m

No Figures

Z9A4143Y08

Aldergrove SLA

ALDERGROVE BARRACKS

NI Framework

Single Living Accommodation Refurb

08/01/10

31/03/10

400k-500k

No Figures

Z9A4290Y04

SPTA Bulford Canadian Estate New SFA (260 Married Quarters)

BULFORD SFA

SAPC

Service Family Accommodation New Build

14/10/10

01/01/13

45m-50m

No Figures
Final Cost Certified Due 06 May 2013 --Handover 06 

Z9A5008Y05

DAG - Former Army Staff College

RMA SANDHURST

RPC South East

Maintenance & Repair

16/08/10

27/03/12

RPC SE

5m-6m

December 2014

Z9A5015Y05

Duke of Yorks Royal Military School Modernisation of Boarding Accommodation

DUKE OF YORK'S ROYAL MILITARY

RPC South East

New Build & Refurb

14/05/09

21/10/11

RPC SE

7m-8m

Interim FCC 11 September 2012 =9,888,902.01

Z9A6013Y09

Woolwich Welfare Facilities

WOOLWICH STATION

SAPC

Welfare Facility

03/01/12

14/08/12

4m-5m

No Figures

Z9A9005Y09

Lisburn Theipval Brks - WIS Uplift Infrastructure

THIEPVAL BARRACKS

NI Framework

Technical Facilities

11/01/10

12/11/10

200k-300k

No Figures

Z9A9006Y09

KINNEGAR:  Air Hall Gym, Showers and Changing Facilities

KINNEGAR LOGISTIC BASE

NI Framework

Gym & Associated Facilities

08/10/09

29/04/10

500k-750k

No Figures

Z9E0002Y07

ADAPT (Rapier) Facility

ST GEORGES BARRACKS

RPC East

Hangar

29/10/07

01/12/08

2m-2.5m

No Figures

Z9N0001Y08

Chivenor Additional Service Family Accommodation

CHIVENOR SLA AND SFA

RPC South West

Service Family Accommodation

01/06/09

14/05/10

2m-2.5m

9.00%

Z9N0001Y09

CTCRM-Hunter Company Rehabilitation Facility

RM COMMANDO TRAINING CENTRE

RPC South West

Rehabilitation Facility

25/03/11

09/07/12

2m-2.5m

Final Cost not Submitted

Z9N0002Y07

Bickleigh - Education and Welfare Centre Facility

RMS BICKLEIGH

RPC South West

Education & Welfare Facility

21/12/07

11/06/08

500k-750k

-3.55%

Z9N0004Y07

Yeovilton - Building 159 Boiler Replacement

RNAS YEOVILTON

RPC South West

Boiler Replacement

26/10/09

01/10/10

3m-4m

Final Cost not Submitted

Z9N0005Y04

Culdrose - Redevelopment of D site for 771 and 849 NAS

RNAS CULDROSE

RPC South West

Technical Facilities

30/06/09

02/03/12

16m-18m

Final Cost not Submitted

Z9N0008Y04

45 Cdo P and RTC Hall

RM CONDOR

RPC Scotland

Gym

25/09/06

30/04/08

Z9N0013Y05

Re-provision of Equipment and MT Workshop Facilities, RM Chivenor

RM CHIVENOR

RPC South West

Equipment & Workshop Facilities

01/10/07

10/06/09

10m-12m

-6.62%

Z9N0015Y04

RNAS Yeovilton - New Command Centre

RNAS YEOVILTON

RPC South West

Offices  

15/09/08

26/06/12

4m-5m

15.82%



[bookmark: 2]Z9N0017Y04

40 Cdo - New MT Facilities

NORTON MANOR CAMP

RPC South West

New Motor Transport Facilities

03/10/07

23/02/09

7m-8m

-3.54%

Z9N0017Y05

Joint Lines RM Poole

ROYAL MARINES POOLE

RPC South West

Technical Facilities

04/06/07

13/05/08

4m-5m

24.11%

Z9N0018Y05

Blockhouse - JSASTC Project

FORT BLOCKHOUSE

RPC South West

Hangars

31/08/09

06/07/12

2.5m-3m

28.12%

Z9N0023Y04

CTCRM Cdo Trg Wing Company Command Centre

RM COMMANDO TRAINING CENTRE

RPC South West

Training Wing Command Centre

18/02/08

03/03/09

3m-4m

-6.77%

Z9N0031Y04

Rebuild Magazine complex

ROYAL MARINES POOLE

RPC South West

Technical Facilities

07/05/08

23/10/08

750k-1m

-0.07%

Z9N0034Y04

Norton Manor Camp New Med Centre

NORTON MANOR CAMP

RPC South West

New Medical Centre

05/09/08

18/12/09

2.5m-3m

Final Cost not Submitted

Z9N0035Y06

RM Chivenor - Extension of the CHE Facility

RM CHIVENOR

RPC South West

Technical Facilities

13/07/09

25/06/10

4m-5m

Final Cost not Submitted

Z9N0037Y04

Devonport Landing Craft Co-location Project

DEVONPORT DOCKYARD

RPC South West

Unit Relocation

03/08/11

22/01/13

20m-25m

In construction

Z9N0074Y11

Culdrose Runways Phase 3

RNAS CULDROSE

RPC South West

Runways

06/03/12

24/12/12

16m-18m

Final Cost not Submitted

Z9N0079Y04

Culdrose Galleys

RNAS CULDROSE

RPC South West

Galleys

30/10/09

15/04/11

3m-4m

Final Cost not Submitted

Z9N0102Y04

VL MT Park and Offices

RNAS YEOVILTON

RPC South West

Technical Facilities

27/11/09

21/04/11

3m-4m

16.10%

Z9N0127Y04

Bickleigh 42 Cdo - Combined Med/Dental Centre

BICKLEIGH BARRACKS

RPC South West

Medical & Dental Centre

31/03/11

15/05/12

2.5m-3m

Final Costs not Submitted

Z9N0133Y04

Norton Manor Camp New PRTC

NORTON MANOR CAMP

RPC South West

Gym

01/12/10

06/07/12

4m-5m

Final Cost not Submitted

Z9N0142Y04

Flood Barriers - RM Chivenor

RM CHIVENOR

RPC South West

Flood Barriers

11/06/08

27/07/09

3m-4m

3.52%

Z9N0143Y04

Provision of Vehicle Dip Tank, Catering Facilities and Accom. for 11 (ATT) Squad.

ATTURM INSTOW

RPC South West

Technical Facilities

01/06/09

07/04/11

5m-6m

6.21%




    

  

  
