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Keep In Touch Meeting – J37 

24th July 2017 

Without Prejudice 

Notes  

Present  
David Shepherd  

Barbara Wilson  

Neil Terrett 

 

 

 

 

  

Sarah Whittaker  

Maggie Francis   

David Kemp  

Richard Burnham 

Nick King  

 

Will Mulvany  

Lynsey Law  

 

Mark Davis  

1  Apologies  

 
Apologies were received from Rachael Allington, Sarah Cartwright, Paul Clifford, 
Paul Bedwell and Mike Heydecke. 

2  Local Plan Update  

 
Local Plan hearings for Stage Two are currently underway and Stage Three is 
scheduled to follow in October.  A consultation on modifications to the plan is 
expected to follow but this will be dependant on what happens during the 
remaining stages.  Should the plan be found sound, adoption is expected in Spring 
2018. 

3  Developer Update  

 
Land agreements 
Agreements with all landowners currently progressing through Legal system, 
expected to be completed by mid-September. 
 
School  
Infrastructure discussions for a temporary road access to the proposed school site 
ongoing. 
Indicative build programme highlights the requirement for the school to open in 
September 2020 – details to be shared with school places planning team. 
 
Phasing Programme  
Proposed phasing programme to be available for circulation in September.  A3 
(colour) layout to be provided. 
 
Housing Infrastructure Fund  
Available from the HCA, Strata to discuss with Housing Growth team separate to 
this meeting. 
 
Consultations  
Developer in discussions with PR company to update website and market site 
providing the Local Plan is adopted. 
 

4  Primary School Position – BMBC  

 
Central Government cancelled the Free School programme announcements in 
March and September, BMBC awaiting steer regarding provision of new schools in 
2018. 



5  SCRIF Programme/Delivery Timescales  

1b to be submitted in line with Local Plan publication. 

6  SCRIIP  

 
Documents to be refreshed ahead of proposed discussions with SCR. 

7  Any Other Business  

 
Green Strip required to the whole of the proposed link road design. 
 
 

 




    

  

  
