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Option Z : additional conditions of contract. 

Identified and Defined Terms 

 

Amended Defined Terms 

Z1 

Amend the following defined terms 

Z1.1 

Delete clause 11.2 (10) and replace with  

“11.2(10) 

Others are people or organisations, including their employees, who  

  are not the Employer, the Project Manager, the Supervisor, the Adjudicator, 

the Contractor, a Subcontractor or supplier to the Contractor and 

  have a contract with the Employer to 

o  construct or install work 

o  provide a service or 

o  supply Plant and Material 

related to the works.” 

 

Z1.2 

In clause 11.2 (17), delete the second bullet point and replace with  

“  provide a service necessary to Provide the Works, except if the service is to provide  

- 

professional Staff or labour on a time charge basis or 

- 

Equipment and any associated people on a time charge basis 

or” 

 

Z1.3 

In clause 11.2 (25) of option C, delete the fifth main bul et point and replace with “ 

  correcting  Defects  or  repairing  damage  to  existing  assets  caused  by  the 

Contractor not complying with 

o  a  constraint  for  how  he  is  to  Provide  the  Works  stated  in  the  Works 

Information, 

o  a statement of how the Contractor plans to do the work, 
o  Good Industry Practice or commonly accepted published standards or 
o  the applicable law.” 

 
New Defined Terms 

Z2 

Add the following defined terms 

Z2.1 

11.2(36) 

Staff are : 

 

all persons employed by the Contractor to perform his obligations under the 
contract and 

 

agency or self-employed professional people involved in the planning, design, 
management, supervision or administration of the works. 
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Z2.2 

11.2(37) 

Good Industry Practice is standards, practices, methods and procedures 
conforming to the law and the degree of skill and care, diligence, prudence and 
foresight which would reasonably and ordinarily be expected from a skilled and 
experienced person or body engaged in a similar type of undertaking under the 
same or similar circumstances. 

Amendment to standard wording 

Z3 

Throughout the contract, replace the phrases 

  “Works Information for the Contractor’s design” or  

  “Work Information provided by the Contractor for his design” 

with “Contractor’s Works Information”. 

 

Additional Reason to early warn 

Z4 

Insert as the first and second bullet point to clause 16.1 (with existing bullets moving down) 

“  lead to a health and safety or environmental incident, 
  

cause  unplanned  traffic  disruption  or  unplanned  disruption  of  access  to  an 
other’s property,” 

 

Communications 

Z5.1 

Delete the full stop at the end of the first sentence of clause 13.1 and add 

“and,  once  selected,  are  communicated  using  the  contract  management  system 
selected  in  accordance  with  the Works  Information.  If  the  relevant  communication  is 
not  available  on  the  selected  system,  the  communication  is  communicated  by  email 
marked as ‘high priority’ or uploaded to a cloud-based folder which is accessible to the 
Project Manager. 

Z5.2 

Delete the last sentence of clause 13.4 and add : 

“Reasons for withholding acceptance are that 

  more information is needed in order to assess the Contractor’s submission fully 
  the submission does not comply with any requirements stated in this contract 

or requirements of the law. 

The Project Manager provides constructive justification for any reason for not accepting 
a submission, so that the Contractor is able to improve the original submission in order 
to have it accepted following re-submission.” 
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Conditions of subcontract 

Z8.1 

Delete clause 26.3 and replace with 

“26.3  The Contractor submits the proposed conditions of contract for each subcontract to the 

Project  Manager  for  acceptance  unless  the  Project  Manager  has  agreed  that  no 
submission is required. 

The  Contractor  does  not  appoint  a  Subcontractor  on  the  proposed  subcontract 
conditions of contract until the Project Manager has accepted them. A reason for not 
accepting them is that 

 

they are not a member of the NEC contract family, except if the contract is solely 
for the supply of Plant and Materials, 

 

they will not allow the Contractor to Provide the Works, 

 

payment terms, including in any deeds, do not comply with the requirements of 
option Y(UK)2 or the requirements of clause 26.5 of these conditions of contract, 

 

equivalent clauses  to the  compensation  events  in  these  conditions  of contract 
have been deleted, 

 

it  contains  other  clauses  which  undermine  the  spirit  of  mutual  trust  and 
cooperation.” 

 

Z8.2 

In option C clause 26.4, delete the “and” from the first bullet point and the whole of the 
second bullet point and insert in the final sentence after ‘Works’ : 

“or do not provide value for money, in terms of rates or percentages tendered by the 
Subcontractor, as reasonably decided by the Project Manager.” 

 

Z8.3 

Insert new clauses 26.5 

“26.5  The Contractor assesses the amount due to a Subcontractor without taking into 

account the amount assessed under this contract.” 

Z8.4 

Insert new clauses 26.6 

“26.6  Notwithstanding the requirement in Y1.10 to pay Named Suppliers not later than one 

week after the relevant payment has been made into the Project Bank Account, the 
Contractor includes in the contract with each Subcontractor 

  a period for payment of the amount due to the Subcontractor not greater than 19 

days  after  the  date  on  which  payment  becomes  due  under  this  contract.    The 
amount  due  includes,  but  is  not  limited  to,  payment  for  work  which  the 
Subcontractor has completed from the previous assessment date up to the current 
assessment date in the subcontract, 

  a  provision  requiring  the  Subcontractor  to  include  in  each  subsubcontract  the 

same requirement, except that the period for payment is not greater than 23 days 
after the date on which payment becomes due under this contract and 

  a  provision  requiring  the  Subcontractor  to  assess  the  amount  due  to  a 

subsubcontractor without taking into account the amount paid by the Contractor.” 

Z8.5 

Insert new clauses 26.7: 
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“26.7  The Contractor notifies non‐compliance with the timescales for payment through the 

Efficiency and Reform Group Supplier Feedback Service.  The Contractor includes this 
provision  in  each  subcontract  and  requires  each  Subcontractor  to  include  the  same 
provision in each subsubcontract.” 

 
Access to and use of the Site and Working Areas 

Z9 

Add in the following additional clauses to clause 33 

“33.2 

The Employer and Others authorised by the Project Manager have unrestricted access 
at all times to the Working Areas in order to carry out emergency repair work. 

“33.3 

The  Employer  and  Others  authorised  by  the  Project  Manager  have  access  to  and 
through the Working Areas to carry out planned maintenance, works and services.” 

 

Quality Management system 

Z10 

Insert new clause 40a: 

“40a.1  The Contractor operates a quality management system which complies with its quality 

policy statement, quality plan and the requirements stated in the Works Information. 

40a.2 

Two weeks before the first access date, the Contractor provides the Project Manager 
with a quality plan for the works. A reason for not accepting the quality plan is that it 
does not comply with the quality policy statement identified in the Contract Data or it 
will not allow the Contractor to Provide the Works. 

If  any  changes  are  made  to  the  quality  plan,  the  Contractor  provides  the  Project 
Manager with the changed plan for acceptance. 

40a.3 

The Project Manager may instruct the Contractor to correct a failure to comply with 
the quality plan. This instruction is not a compensation event. 

The Contractor’s share 53 

Z11 

Delete clause 53.1 to 53.4 of option C and replace with : 

 “53.1 

The Project Manager assesses the Contractor’s share of the difference between the 
total of the Prices and the Price for Work Done to Date. The Project Manager makes 
the first assessment of the difference at the earlier of : 

  Completion of the whole of the works, or 

  it becomes apparent that the Price for Work Done to Date is exceeding the 

total of the Prices. 

The Project Manager updates his assessment at each subsequent assessment date 
as any adjustments to the Prices and the Price for Work Done to Date are made.  

53.2 

The difference between the Price for Work Done to Date and the total of the Prices 
is  divided  into  increments  falling  within  each  of  the  share  ranges.  The  limits  of  a 
share range are the Price for Work Done to Date divided by the total of the Prices, 
expressed as a percentage. The Contractor’s share equals the sum of the products 
of  the  increment  within  each  share  range  multiplied  by  the  corresponding 
Contractor’s share percentage. 
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53.3 

If the Price for Work Done to Date is less than the total of the Prices, the Contractor 
is paid the savings that have been calculated in clause 53.2 above.  

53.4 

If  the  Price  for  Work  Done  to  Date  is  greater  than  the  total  of  the  Prices,  the 
Contractor pays his full share of the excess, that has been calculated in clause 53.2 
above, from the time that the Price for Work Done to Date exceeds the total of the 
Prices. This amount is deducted from any amounts due.” 

 
Auditing & Reporting 57 

Z12 

The following new clause 55 is added : 

 “55.1 

The  Contractor  operates  procurement,  cost  and  quality  management  systems  as 
stated in the Works Information. 

55.2 

The Project Manager may carry out, at any time and at his discretion, an audit of 
the  Contractor’s overall procurement and cost systems and processes as  wel  as 
detailed  records  of  a  portion  of  Defined  Costs  incurred,  committed  and  paid  in 
providing the works. 

55.3 

The  Supervisor  may  carry  out,  at  any  time  and  at  his  discretion,  an  audit  of  the 
Contractor’s overall quality management systems and processes as well as detailed 
quality records for any part of the works. 

 

 

Contract Title: Southern Connector Road  
Contract Ref: W-W127 
Date Issued: January 2021 Issue Status: Contract Issue  

6 



[bookmark: 7]Appendix Q: Option Z additional conditions of contract for 

 

New Eastern Villages – Southern Connector Road  
Contract Ref. : W-W127 

 

 

55.4 

If such audits identify discrepancies which lead the Project Manager or Supervisor 
to believe that 

 

the system and processes are deficient or not being operated properly or 

 

data that has been entered or presented is wrong, inconsistent or untruthful 

then  the  Project  Manager  may  employ  an  Other  to  carry  out  a  full  audit  and  the 
Contractor pays these costs to the Employer. 

55.5 

The Contractor acts on the recommendations of any audit at their own expense.” 

 

Construction Industry Scheme 

Z13 

The following new clause 56 is added : 

 “56.1 

In this clause 56 (but not elsewhere in this contract) 

 

the Act is the Finance Act 2004 and 

 

the  Regulations  are  the  Income  Tax  (Construction  Industry  Scheme) 
Regulations 2005 (SI 2005/2045). 

56.2 

This contract falls within the scope of the  Construction Industry Scheme provided 
for by Chapter 3, Part 3 of the Act. 

56.3 

The Contractor provides the information required by the Regulations to enable the 
Employer to verify (in accordance with paragraph 6 of the Regulations) whether the 
Contractor under the Act 

 

is registered for gross payment, 

 

is registered for payment under deduction, 

 

is exempt from registration as a local authority or other public body or 

 

is neither registered nor exempt from registration. 

56.4 

If the Contractor is registered for payment under deduction or is neither registered 
nor exempt from registration 

 

the Contractor submits an application for payment which separately identifies 
the cost of labour and 

 

the  Employer  deducts  the  relevant  percentage  from  the  payment  in 
accordance with the Act and the Regulations. 

Right to Recovery of Sums Owed 

Z14 

The following new clause 57 is added : 

 “57.1 

Where under this contract any sum of money is recoverable from or payable by the 
Contractor, such sum may be deducted from or reduced by the amount of any sum 
or  sums  then  due  or  which  may  at  any  time  after  become  due  to  the  Contractor 
under this contract or any other contract with the Employer. 
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57.2 

Without  prejudice  to  any  other  rights  and  remedies  which  the  Employer  may 
possess if in the opinion of the Employer 

 

there has been any breach by the Contractor of the provision of this contract 
or any other contract between the parties; and  

 

such  breach  has  caused  or  is  likely  to  cause  the  Employer  to  incur  loss, 
damage, expense, cost or the like 

then pending final determination of the matter or alternatively agreement between 
the Employer and the Contractor, the Contractor pays or allows the Employer such 
sum as the  Employer estimates from time to time to be  the amount of such  loss, 
damage, expense, cost or the like.” 

 

Network Rail Possessions 

Z15 

The following new clause 58 is added : 

 58.1b 

The total of the Prices is reduced by the relevant Network Rail possession charge 
for each additional possession required over and above the number of Network Rail 
possessions stated in the Contract Data.  The number of Network Rail possessions 
is  adjusted  if  additional  possessions  are  required  as  a  result  of  a  compensation 
event. 

58.2 

In clause 25.3 of the conditions of contract insert an additional bullet before the first 
bullet  

“  by paying fines or charges to Others,” 

Changes to the compensation events 

Z16 

Not used. 

 
No warranty on information provided 

Z17 

Delete clause 60.3 and add in the following clauses: 

 “60.7 

The  Employer  has  made  available  or  may  make  available  to  the  Contractor 
information  and  data  including,  as  applicable  but  not  necessarily  limited  to,  the 
design and construction of the works, the Site, adjacent areas, traffic records and 
forecasts and other relevant matters as part of, including being referenced from, the 
Site Information. The Employer gives no warranty that this information represents 
all  of  the  information  in  his  possession  or  power  relevant  to this  contract  and  the 
Employer is not liable to the Contractor in respect of any failure to disclose or make 
available to the Contractor any information, documents or data, nor to keep the this 
information up to date, nor to inform the Contractor of any ambiguity, inconsistency, 
inaccuracy,  error,  omission,  unfitness  for  purpose,  defect  or  inadequacy  in  the 
Disclosed Documents. 
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60.8 

The Contractor acknowledges and confirms that it has conducted its own analysis 
and review of the information identified in clause 60.7 above and has before entering 
into the contract or upon receipt satisfied itself as to the accuracy, completeness, 
compatibility  and  fitness  for  purpose  of  all  such  information  upon  which  it  places 
reliance. 

60.9 

Excluding compensation events under clause 60.1(1) and 60.1(12) of the conditions 
of contract, any ambiguity, inconsistency, inaccuracy, error, omission, unfitness for 
purpose,  defect  or  inadequacy  of  any  kind  identified  in  clause  60.7  is  not  a 
compensation event.” 

 

Rights to material, documents, data and other intellectual property 74 

Z18 

Add in new defined term  

 “11.2(38)  Intellectual Property means all patents, rights to inventions, utility models, 

copyright and related rights, trademarks, service marks, trade, business and 
domain names, rights in trade dress or get-up, rights in goodwill or to sue for 
passing off, unfair competition rights, rights in designs, rights in computer 
software, database right, topography rights, rights in confidential information 
(including know-how and trade secrets) and any other Intellectual Property, in 
each case whether registered or unregistered and including all applications for, 
and renewals or extensions of, such rights, and all similar or equivalent rights or 
forms of protection in any part of the world.  

Z19 

Add in new clause 74 

 “74.1 

The Contractor makes available to the Employer all materials, documents, data and 
other  Intellectual  Property  acquired  or  brought  into  existence  as  result  of  this 
contract and grants the Employer, by way of present and future licence of rights, a 
perpetual, transferable, non-exclusive, royalty free licence to use it  

  as  Works  Information  (or  equivalent)  on  another  contract  with  another 

contractor  for  the  works  or  a  part  of  the  works,  should  the  contract  be 
terminated or not proceed to Stage 2; and 

  for any circumstances related to the operation of the completed works. 

74.2 

The  Contractor  has  the  right  to  use  design  material,  documents,  data  and  other 
Intellectual  Property  provided  by  the  Employer  only  to  Provide  the  Works.  The 
Contractor may make this right available to a Subcontractor. On Completion of the 
whole of the works, the Contractor returns the relevant material, documents, data 
and other Intellectual Property provided by the Employer to the Employer and takes 
all reasonable actions to delete it from its electronic systems. 

74.3 

The  Contractor  may  use  the  materials,  documents,  data  and  other  Intellectual 
Property provided by him under this contract for other work unless stated otherwise 
in the Works Information. 

74.4  

The Contractor obtains from a Subcontractor equivalent rights to this clause 74 for 
the  Employer  to  use  any  material,  documents  and  data  prepared  by  the 
Subcontractor.” 
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Contract Ref. : W-W127 

 

 

Indemnity 

Z20 

Add onto existing clause 83 : 

 “83.3 

The  Employer  notifies  the  Contractor  as  soon  as  practicable  of  any  notice  or 
demand  which  it  receives  in  respect  of  a  claim made  by  a  third  party  against  the 
Employer in respect of a matter which is at the Contractor’s risk under this contract 
(an Indemnified Claim).  

83.4 

The  Contractor  may  elect  to  conduct  the  defence  of  any  Indemnified  Claim 
(including any settlement negotiations) in the name of the Employer.  The Employer 
co-operates  with  and  gives  reasonable  assistance  to  the  Contractor  in  defending 
the Indemnified Claim. 

83.5 

The Contractor keeps the Employer fully informed and consults with the Employer 
as appropriate in relation to the conduct of any Indemnified Claim. 

83.6 

Where the Contractor is diligently conducting the defence of an Indemnified Claim, 
the  Employer  does  not  settle  nor  agree  to  make  a  payment  in  respect  of  the 
Indemnified Claim without the prior consent of the Contractor. 

83.7 

The Contractor bears the costs which he incurs in defending an Indemnified Claim.  
The  Contractor  indemnifies  the  Employer  against  any  costs  incurred  by  the 
Employer arising out of the Contractor’s defence of the Indemnified Claim.  

83.8 

The Employer may give the Contractor notice that he is taking over the conduct of 
an Indemnified Claim. On receipt of the Employer’s notice the Contractor 

  takes  all  the  steps  necessary  to  transfer  the  conduct  of  the  Indemnified 

Claim to the Employer and 

  co-operates  with  and  gives  reasonable  assistance  to  the  Employer  in 

defending the Indemnified Claim.  

Where the reason for the Employer’s notice is not due to the fault of the Contractor 
in conducting the Indemnified Claim, the Contractor is released from its indemnity 
to the Employer in respect of it. 

Insurances 84 

Z21 

Add new clauses into 84.1 : 

 “84.3 

The  Contractor  ensures  that  any  subcontract  entered  into  contains  equivalent 
insurance  requirements,  except  that  the  limit  of  professional  indemnity  insurance 
may be reduced to not less than one million pounds sterling if, following discussion 
with the Project Manager, it is agreed that a higher value does not represent value 
for money.” 

Insurance policies 85 

Z22 

Add new clause into clause 85. 

 “85.5 

The Contractor immediately notifies the Project Manager if he ceases to carry any 
of the insurance cover required by this  contract. Without prejudice to any remedy 
that the Employer has under this contract or in law, the Parties may discuss the best 
ways and means of protecting their respective interests.” 
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Termination 

Z23.1 

In clause 91.6 of the of the conditions of contract, delete ‘thirteen’ and replace with ‘twenty 
six’. 

Z23.2 

Item A4 in clause 93.2 is deleted and replaced with:  

“ 

The Contractor’s substantiated tender costs up to a maximum of £50,000.” 

 

Issue Escalation and Dispute Avoidance 

Z24 

Add at start of option W2 

“W2.0(1)  If the Parties agree, an issue or point of difference is escalated for consideration 

and resolution by the Core Group. The Project Manager and the Contractor put into 
effect agreements reached by the Core Group. 

(2)  If  the  Parties  agree,  a  dispute  arising  under  or  in  connection  with  the  contract  is 

referred to the Senior Representatives. If the dispute is not resolved by the Senior 
Representatives, it is referred to and decided by the Adjudicator. 

(3) The  Party  referring  a  dispute notifies  the  Senior  Representatives,  the  other  Party 

and  the  Project  Manager  of  the  nature  of  the  dispute  it  wishes  to  have  resolved. 
Each  Party  submits  to  the  other  their  statement  of  case  within  one  week  of  the 
notification. Each statement of case is limited to no more than ten sides of A4 paper 
(with  the  font  being  Arial  size  10),  together  with  supporting  evidence,  unless 
otherwise agreed by the Parties. 

(4) The Senior Representatives attend as many meetings and use any procedure they 

consider necessary to try to resolve the dispute over a period of three weeks. At the 
end of this period the Senior Representatives produce a list of issues agreed and 
issues not agreed. The Project Manager and the Contractor put into effect the issues 
agreed. 

(5) No evidence of the statement of case or discussions is disclosed, used or referred 

to in any subsequent proceedings before the Adjudicator or the tribunal. 
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The Contractor’s design 

Z25 

Clause X15 is deleted in its entirety and replaced with: 

 “X15.1  The Contractor is not liable for a Defect which arose from his design unless he failed 

to  carry  out  that  design  using  the  skill  and  care  normally  used  by  professionals 
designing works similar to the works. 

X15.2  If the Contractor corrects a Defect for which he is not liable under this contract, it is 

a compensation event. 

X15.3  The Contractor may use the material provided by it under the contract for other work 

unless 

  the ownership of the material has been given to the Employer or 

  it is stated otherwise in the Works Information. 

X15.4  The  Contractor  retains  copies  of  the  drawings,  specifications,  reports  and  other 

documents  which  record  the  Contractor’s  design  for  the  period  of  retention.  The 
copies are retained in the form stated in the Works Information. 

X15.5  The Contractor provides insurance for claims made against it arising out of its failure 

to use the skill and care normally used by professionals designing works similar to 
the works. The minimum amount of this insurance is as stated in the Contract Data. 
This  insurance  provides  cover  from  the  starting  date  until  the  end  of  the  period 
stated in the Contract Data.” 
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New Eastern Villages – Southern Connector Road  
Contract Ref. : W-W127 

 

Early Contractor Involvement (ECI) clauses. 
 

Z26 

Add in the following clauses: 

“Definitions  

Z26.1 

(1) 

The Project Budget is the items and amounts stated in the Contract Data unless the 
amounts are later changed in accordance with this contract.  

(2) 

Project Cost is the total paid by the Employer to the Contractor and Others for the 
items included in the Project Budget. 

(3) 

Stage One and Stage Two have the meanings given to them in the Works 
Information. 

Obligations with respect to time, cost and delivery 

Z26.2.1  Clause 20.1 of the conditions of contract is deleted and replaced with clauses Z26.2.2 and 

Z26.2.4 below 

 
Z26.2.2  The Contractor’s initial obligation is to Provide the Works : 

  as stated in Part 1 of the Works Information for Stage 1: early contractor 

involvement and 

  in accordance with relevant requirements of Part 3 of the Works Information 

for how he is to Provide the Works 

so that, should the Project Manager issue a notice to proceed to Stage 2, the works can be 
delivered in accordance with Part 1 (where still relevant), Part 2 and Part 3 of the Works 
Information (subject to any changes agreed in Stage 1). 
 

Z26.2.3  If, during Stage 1, the Contractor considers that doing a part of the works identified in Part 2 

of the Works Information during Stage 1 is beneficial to the contract outcomes, he submits a 
proposal to the Project Manager for acceptance. A reason for not accepting such a proposal 
is that it is not beneficial to the contract outcomes or is subject to too much risk or 
uncertainty. If the Project Manager accepts the proposal, the Contractor may do the work in 
Stage 1. 

 
Z26.2.4  If the Project Manager has issued a notice to proceed to Stage 2, the Contractor’s obligation 

is to Provide the Works in accordance with Part 1 (where still relevant), Part 2 and Part 3 of 
the Works Information (subject to any changes agreed in Stage 1). 

 
Z26.2.5  The Prices is initial y for the work in Stage 1. The ‘tendered total of the Prices for Stages 1 

and 2’ in Contract Data part 2, subject to any changes agreed in Stage 1, only becomes the 
Prices if the Project Manager issues a notice to proceed to Stage 2. 

 
Z26.2.6  The Completion Date is initially for the work in Stage 1. The ‘Completion Date for Stages 1 

and 2’ in Contract Data part 1, subject to any changes agreed in Stage 1, only becomes the 
Completion Date if the Project Manager issues a notice to proceed to Stage 2. 
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Forecasts 

Z26.3.1  The Contractor provides detailed forecasts of the total Defined Cost plus Fee of the work to 

be done in Stage One for acceptance by the Project Manager. Forecasts are prepared at 
the intervals stated in the Contract Data from the starting date until the issue of a notice to 
proceed to Stage Two.  

Within one week of the Contractor submitting a forecast or acceptance, the Project Manager 
either accepts the forecast or notifies the Contractor of his reasons for not accepting it. A 
reason for not accepting the forecast is that  

  it does not properly reflect the forecast Defined Cost plus Fee of the work 

remaining for the Contractor, 

  it does not comply with the Works Information or 
  it includes work which is not necessary for Stage One. 

The Contractor makes a revised submission taking account of the Project Manager’s 
reasons.  

Any cost that is not included in the accepted forecast is treated as a Disallowed Cost. 

Z26.3.2  The Contractor prepares forecasts of the Project Cost in consultation with the Project 

Manager and submits them to the Project Manager. Forecasts are prepared at the intervals 
stated in the Contract Data from the starting date until Completion of the whole of the works. 
An explanation of the changes made since the previous forecast is submitted with each 
forecast.  

Proposals for Stage Two 

Z26.4.1  The Contractor submits his proposals for Stage Two to the Project Manager for acceptance 

in accordance with any submission procedure stated in the Works Information. This may 
include:  

i. 

any aspect of the Employer’s design in Part 2 of the Works Information for which the 
Contractor is not prepared to take responsibility for in accordance with clause Z6.4.5 
and an alternative proposal to deliver the same functional performance as the aspect 
he is not prepared to take responsibility for and  

ii. 

Not used. 

Z26.4.2  The only reason for adjusting the ‘tendered total of the Prices for Stages 1 and 2’ in Contract 

Data part 2 or adjusting the ‘Completion Date for Stages 1 and 2’ in Contract Data part 1 is 
for the reason identified in clause Z26.4.1. Any adjustments are calculated according to the 
same rules as stated in clause 63 of the conditions of contract. 

Z26.4.3  If the Project Manager does not accept a submission he gives his reasons. A reason for not 

accepting a Contractor’s submission is that  

  it does not comply with the Works Information,   
  it will cause the Employer to incur unnecessary costs to Others or 
  the Project Manager is not satisfied that any adjustments to the Prices, the 

programme or Completion Dates have been properly assessed.  

Unless instructed otherwise, the Contractor revises the submission to take account of the 
Project Manager’s reasons and re-submits it to the Project Manager for acceptance. 
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Z26.4.4  The Contractor obtains approvals and consents from Others as stated in the Works 

Information.  

Z26.4.5  As soon as the Project Manager has issued a notice to proceed to Stage 2, the Contractor 

accepts sole responsibility for the design of the whole of the works, whether carried out 
before or after the Contract Date and including any design carried out by or on behalf of the 
Employer, and for any mistake, inaccuracy or discrepancy in or omission from such design 
and all such design is treated for the purposes of this contract as having been designed by 
the Contractor. 

Z26.4.6  Any additional Works Information developed by the Contractor for his design in Stage One 

becomes the Contractor’s Works Information for design.  

Z26.4.7  The Contractor completes any outstanding design during Stage Two. 

Z26.4.8  If, for whatever reason and at the Employer’s complete discretion, the Employer decides not 

to proceed to Stage Two with the Contractor, then the contract is terminated in accordance 
with clauses 90.1, 90.3, 90.4 and 90.5 of the conditions of contract and procedures P1, P2 
and P4 with the amount due being A1, A2 and A4. The Employer may appoint another 

contractor to complete the Stage Two works.  

 
Key people 

Z26.5.1  The Contractor does not replace any key person during the contract unless  

 

he is instructed by the Project Manager to do so or  

 

the person is unable to continue to act in connection with this contract.  

 
Notice to proceed to Stage Two 

Z26.6.1  The Project Manager issues a notice to proceed to Stage Two when  

 

the Project Manager has accepted the Contractor’s proposals, 

 

the Contractor has obtained approvals and consents from Others as 

stated in the Works Information, and   

 

the Employer has confirmed the works are to proceed. 

Z26.6.2  If the Project Manager issues a notice to proceed to Stage Two, then the Contract Data, 

Works Information, Activity Schedule, Prices, programme and Completion Date are changed 
to reflect the accepted submissions. The Price for Work Done to Date in Stage One is 
included in the revised Activity Schedule and Prices.” 
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Project Bank Account 

“Z27 

The following amendments are made to option Y(UK)1 of the conditions of contract : 

Z27.1 

Add the following sentence at the end of Y1.1  

 “For the avoidance of doubt, the Trust Deed and Joining Deed are those in the un-amended 

NEC3 Engineering and Construction Contract (April 2013).” 

Z27.2 

Delete the last sentence of clause Y1.9 and replace with 

 “The Contractor also submits the signed Authorisation to the project bank at the same time.” 

 
Z27.3 

Delete Y1.10 and replace with 

“Unless the Project Manager notifies the Contractor of a changed amount to be paid to the 
Contractor or Named Supplier, then with exception of the changed amount, the Contractor 
and Named Supplier receive payment from the Project Bank Account of the sums set out 
in the Authorisation as soon as practicable after the Project Bank Account receives 
payment. The Project Manager gives reasons for any changed amounts from that in the 
Authorisation with his notification. 
 
The Contractor immediately informs the project bank of any such changed amount and 
resubmits an Authorisation to the project bank and the revised amount is paid out from the 
Project Bank Account. 
 
The Contractor ensures that payments to Named Suppliers are made not later than one 
week after the relevant payment has been made into the Project Bank Account. Such 
payments are made directly to the Named Supplier from the Project Bank Account and not 
via any other bank account of or associated with the Contractor. Failure to comply with this 
obligation is deemed a substantial failure by the Contractor to comply with his obligations, 
which  

  allows the Project Manager to submit the Authorisation direct to the project bank 

without the Contractor having any right of veto with the project bank and 

  entitles the Employer to terminate for reason R11 of the conditions of contract.” 

 

Nuisance, disruption and indemnity 

Z28 

Add new clause 100 below : 

 “100.1  In addition to any specific actions identified in the Works Information, the Contractor 

at  all  times  takes  reasonable  steps  to  minimise  any  nuisance  (including  but  not 
limited  to  any  noise  or  dust)  or  other  interference  with  the  rights  of  any  adjoining 
land owner, tenant, occupier, or any statutory undertaker.  

100.2  In addition to any specific actions identified in the Works Information, the Contractor 

at all times takes reasonable steps to minimise disruption to traffic and pedestrian 
movement. 

100.3  The Contractor is responsible for and  indemnifies the Employer from and against 

any and all loss, damage, expenses, liabilities, claims and proceedings (including 
legal  costs,  charges,  and  any  expenses  properly  and  reasonably  incurred  by  the 
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Employer)  resulting  from  any  failure  by  the  Contractor  to  perform  its  obligations 
under this clause 100. 

100.4  The Contractor's liability to the Employer arising under any indemnity in this contract 

is without prejudice to any other right or remedy available to the Employer and does 
not prejudice in any way the ability of the Employer to enforce any guarantee given 
pursuant to this contract at any time and in any manner whatsoever.” 

 

Category Suppliers 

Not Used  

 
Assignment and novation 

Z30 

Add new defined term: 

 “11.2(39) A Contracting Authority is a contracting authority as defined in The Public 

Contracts Regulations 2015, or relevant succeeding rules.  

Z31 

Add new clause 102 below : 

 “102.1  The  Employer  may  assign,  novate  or  otherwise  dispose  of  his  entire  rights  and 

obligations  under  this  contract  or  any  part  thereof  without  the  consent  of  the 
Contractor to  

  any Contracting Authority, or  
  any other body (including any private sector body) which substantially performs  

any of the functions that previously had been performed by the  Employer. If such 
assignment,  novation  or  other  disposal  increases  the  burden  of  the  Contractor’s 
obligations under this contract, the Contractor notifies the Project Manager of these 
additional burdens as requiring a change to the Works Information.  References to 
the Employer shall include his permitted assignees.  

102.2  The Contractor does not assign, transfer or charge the benefit of this contract or any 

part  of  it  or  any  benefit  or  interest  under  it  without  the  prior  agreement  of  the 
Employer.” 

 

Corrupt Gifts and Bribery 

Z32 

Add new clause 103 below 

 “103.1  The  Contractor  does  not offer  or  give  any  gift  or  inducement  to  any  employee  or 

agent of the Employer, the Project Manager or Supervisor or person who may have 
influence  over  them.  Reasonable  hospitality  in  the  course  of  the  day-to-day 
business of this contract, such as coffee, tea, biscuits and cake is allowable.  

103.2  The Contractor is to 

  have and maintain in place throughout the contract period policies and 

procedures to ensure compliance with all applicable law relating to anti-
bribery and anti-corruption including but not limited to the Bribery Act 2010 
and ensures that all such policies and procedures are enforced;  

  comply with all applicable law relating to anti-bribery and anti-corruption 

including but not limited to the Bribery Act 2010 and with his own anti-
bribery and anti- corruption policies (including any relevant industry code on 
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anti-bribery and anti- corruption), in each case as may be updated from time 
to time; and  

  not engage in any activity, practice or conduct which constitutes an offence 

under the Bribery Act 2010 (or which would constitute such an offence if the 
offending activity, practice or conduct had been carried out in the United 
Kingdom).  

103.3  The Employer may terminate the Contractor’s obligation to Provide the Works if the 

Contractor or a member of its Staff breaches clause 103.1 or 103.2. If the breach is 
due to a Subcontractor or agency person, the Employer may not terminate providing 
the  Contractor  replaces  the  Subcontractor  or  agency  person  within  30  days.  The 
consequences  of  termination  under  this  clause  are  the  same  as  if  the  Employer 
terminates  because  of  the  substantial  failure  of  the  Contractor  to comply  with  his 
obligations.” 
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Prevention of Fraud 

Z33 

Add new defined terms below 

 “11.2(40)  Fraud is any offence under the law creating offences in respect of fraudulent acts 

or at common law in respect of fraudulent acts in relation to the contract or 
defrauding or attempting to defraud or conspiring to defraud the Crown  

Z34 

Add new clause 104 below 

 “104.1 

The Contractor takes all reasonable steps, in accordance with Good Industry 
Practice, to prevent Fraud by Staff and the Contractor (including his 
shareholders, members, directors) in connection with the receipt of monies from 
the Employer. 

104.2 

The Contractor notifies the Employer immediately if he has reason to suspect 
that any Fraud has occurred or is occurring or is likely to occur. 

104.3 

If the Contractor or his Staff commits Fraud in relation to this or any other 
contract with any Contracting Authority (including the Employer) the Employer 
may:  

  terminate the Contractor’s obligation to Provide the Works and recover 

from the Contractor the amount of any loss suffered by the Employer 
resulting from the termination, including the cost reasonably incurred by 
the Employer of making other arrangements for the completion of the 
whole of the works and any additional expenditure incurred by the 
Employer throughout the remainder of the contract period; or 

  recover in full from the Contractor any other loss sustained by the 

Employer in consequence of any breach of this clause.” 

 

Confidentiality, Transparency and Publicity  

Z35 

Add new clauses below 

 “105.1 

Confidential Information is designated as such by the Employer. It includes all 
material non-public information, written or oral, disclosed directly or indirectly 
through any means of communication or observation by the Employer or any of 
his affiliates or representatives to or for the benefit of the Employer. 

105.2 

Subject to clause 105.3, each Party 

  treats all Confidential Information it receives as confidential, safeguards it 

accordingly and does not disclose it to any other person without the prior 
written permission of the disclosing Party; and 

  not use or exploit the disclosing Party’s Confidential Information in any 

way except for purposes anticipated under the contract. 
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105.3 

Notwithstanding clause 105.2, a Party may disclose Confidential Information 
which it receives from the other Party:  

  where disclosure is required by applicable law or by a court of competent 

jurisdiction; 

  to his auditors or for the purposes of regulatory requirements; 
  on a confidential basis, to his professional advisers;  
  to the Serious Fraud Office where the Party has reasonable grounds to 

believe that the other Party is involved in activity that may constitute a 
criminal offence under the Bribery Act 2010; 

  where the receiving Party is the Contractor, to the Staff on a need to know 

basis to enable performance of the Contractor’s obligations under this 
contract provided that the Contractor procure that any Staff to whom he 
discloses Confidential Information pursuant to this clause observes the 
Contractor’s confidentiality obligations under the contract; or 

  where the receiving Party is the Employer: 

o  on a confidential basis to the employees, agents, consultants and 

other contractors of the Employer; 

o  on a confidential basis to any other Central Government Body, any 

successor body to a Central Government Body or any company to 
which the Employer transfers or proposes to transfer all or any part of 
his business; 

o  to the extent that the Employer (acting reasonably) deems disclosure 

necessary or appropriate in the course of carrying out his public 
functions; or 

o  in accordance with clause 105.4 

and for the purposes of the foregoing, references to disclosure on a confidential 
basis shall mean disclosure subject to a confidentiality agreement or 
arrangement containing terms no less stringent than those placed on the 
Employer under this clause 105.3 and 105.4. 

105.4 

The Parties acknowledge that, except for any information which is exempt from 
disclosure in accordance with the provisions of the Freedom of Information Act 
2000 (FOIA), the contents of this contract is not Confidential Information and the 
Contractor hereby gives his consent for the Employer to publish this contract in 
its entirety to the general public (but with any information that is exempt from 
disclosure in accordance with the FOIA redacted) including any changes to the 
contract agreed from time to time. The Employer may consult with the Contractor 
to inform his decision regarding any redactions but shall have the final decision 
in his absolute discretion whether any of the content of the contract is exempt 
from disclosure in accordance with the provisions of the FOIA.  

105.5 

The Contractor does not, and takes reasonable steps to ensure that its Staff do 
not, make any press announcement or publicise the contract or any part of the 
contract in any way, except with the prior written consent of the Employer.” 
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Freedom of Information  

Z36 

Add new clauses below 

 “106.1 

The Contractor acknowledges that the Employer is subject to the requirements of 
the Freedom of Information Act 2000 (FOIA) and the Environmental Information 
Regulations 2004 and shall:  

  provide all necessary assistance and cooperation as reasonably 

requested by the Employer to enable the Employer to comply with his 
obligations under the FOIA and the Environmental Information Regulations 
2004;  

  transfer to the Employer all requests for information relating to this 

contract that he receives as soon as practicable and in any event within 2 
working days of receipt;  

  provide the Employer with a copy of all information belonging to the 

Employer requested in the request for information which is in his 
possession or control in the form that the Employer requires within 5 
working days (or such other period as the Employer may reasonably 
specify) of the Employer's request for such information; and  

  not respond directly to a request for information unless authorised in 

writing to do so by the Employer.  

106.2 

The Contractor acknowledges that the Employer may be required under the 
FOIA and the Environmental Information Regulations 2004 to disclose 
Information concerning the Contractor or the works (including commercially 
sensitive information) without consulting or obtaining consent from the 
Contractor. In these circumstances the Employer, in accordance with any 
relevant guidance issued under the FOIA, takes reasonable steps to give the 
Contractor advance notice, or failing that, to draw the disclosure to the 
Contractor’s attention after any such disclosure. 

106.3 

Notwithstanding any other provision in the contract, the Employer shall be 
responsible for determining in his absolute discretion whether any information 
relating to the Contractor or the services is exempt from disclosure in 
accordance with the FOIA and/or the Environmental Information Regulations 
2004.” 
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The Data Protection Act 2018. 

Z37 

Add new clause 107 below 

107.1 

The following definitions apply : 

o  Data Protection Legislation:  

i. 

the GDPR, the LED and any applicable national implementing 
Laws as amended from time to time, 

ii. 

the DPA 2018 [subject to Royal Assent] to the extent that it 
relates to processing of personal data and privacy; and  

iii. 

all applicable Law about the processing of personal data and 
privacy; 

o  Data Protection Impact Assessment: an assessment by the Controller of 

the impact of the envisaged processing on the protection of Personal Data.  

o  Controller,  Processor,  Data  Subject,  Personal  Data,  Personal  Data 

Breach Data Protection Officer take the meaning given in the GDPR.   

o  Data  Loss  Event:  any  event  that  results,  or  may  result,  in  unauthorised 

access  to  Personal  Data  held  by  the  Contractor  under  this  Agreement, 
and/or actual or potential loss and/or destruction of Personal Data in breach 
of this Agreement, including any Personal Data Breach. 

o  Data Subject Access Request: a request made by, or on behalf of, a Data 

Subject in accordance with rights granted pursuant to the Data Protection 
Legislation to access their Personal Data. 

o  DPA 2018: Data Protection Act 2018  

o  GDPR: the General Data Protection Regulation (Regulation (EU) 2016/679) 

o  LED:  Law Enforcement Directive (Directive (EU) 2016/680)  

o  Protective Measures: appropriate technical and organisational measures 

which  may  include:  pseudonymising  and  encrypting  Personal  Data, 
ensuring confidentiality, integrity, availability and resilience of systems and 
services, ensuring that availability of and access to Personal Data can be 
restored in a timely manner after an incident, and regularly assessing and 
evaluating the effectiveness of the such measures adopted by it.  

  Sub-processor:  any  third  party  appointed  to  process  Personal  Data  on 

behalf of the Contractor related to this Agreement”. 

107.2 

The Parties acknowledge that for the purposes of the Data Protection 
Legislation, the Employer is the Controller and the Contractor is the Processor. 
The only processing that the Contractor is authorised to do is listed in the Works 
Information and cannot be determined by the Contractor. 

 

107.3 

The Contractor notifies the Employer immediately if it considers that any of the 
Employer's or Project Manager’s instructions infringe the Data Protection 
Legislation. 
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107.4 

The Contractor provides all reasonable assistance to the Employer in the 
preparation of any Data Protection Impact Assessment prior to commencing any 
processing.  Such assistance may, at the discretion of the Employer, include: 

(a)  a systematic description of the envisaged processing operations and the 

purpose of the processing; 

(b)  an assessment of the necessity and proportionality of the processing 

operations in relation to the Services; 

(c)  an assessment of the risks to the rights and freedoms of Data Subjects; and 

(d)  the measures envisaged to address the risks, including safeguards, security 

measures and mechanisms to ensure the protection of Personal Data. 

 

107.5 

The Contractor, in relation to any Personal Data processed in connection with its 
obligations under this Agreement: 

(a)  processes that Personal Data only in accordance with the Data Protection 

Schedule, unless the Contractor is required to do otherwise by Law. If it is 
so required the Contractor shall promptly notify the Employer before 
processing the Personal Data unless prohibited by Law; 

(b)  ensure that it has in place Protective Measures, as appropriate to protect 

against a Data Loss Event having taken account of the: 

i. 

nature of the data to be protected; 

ii. 

harm that might result from a Data Loss Event; 

iii. 

state of technological development; and 

iv. 

cost of implementing any measures; 

(c)  ensure that : 

i. 

the Contractor’s personnel do not process Personal Data except in 
accordance with this Agreement (and in particular the Data 
Processing Schedule); 

ii. 

it takes all reasonable steps to ensure the reliability and integrity of 
any Contractor personnel who have access to the Personal Data 
and ensure that they: 

A.  are aware of and comply with the Contractor’s duties under this 

clause; 

B.  are subject to appropriate confidentiality undertakings with the 

Contractor or any Sub-processor; 

C.  are informed of the confidential nature of the Personal Data 

and do not publish, disclose or divulge any of the Personal 
Data to any third Party unless directed in writing to do so by the 
Authority or as otherwise permitted by this Agreement; and 

D.  have undergone adequate training in the use, care, protection 

and handling of Personal Data; 

(d)  not transfer Personal Data outside of the EU unless the prior written consent 

of the Employer has been obtained and the following conditions are fulfilled: 

i. 

the Authority or the Contractor has provided appropriate safeguards 
in relation to the transfer (whether in accordance with GDPR Article 
46 or LED Article 37) as determined by the Employer; 

ii. 

the Data Subject has enforceable rights and effective legal 
remedies; 
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iii. 

the Contractor complies with its obligations under the Data 
Protection Legislation by providing an adequate level of protection 
to any Personal Data that is transferred (or, if it is not so bound, 
uses its best endeavours to assist the Employer in meeting its 
obligations); and 

iv. 

the Contractor complies with any reasonable instructions notified to 
it in advance by the Authority with respect to the processing of the 
Personal Data; 

(e)  at the written direction of the Employer, delete or return Personal Data (and 

any copies of it) to the Employer on termination or Completion of the 
contract unless the Contractor is required by Law to retain the Personal 
Data. 

107.6  Subject to clause 107.7, the Contractor notifies the Employer immediately if it:  

(a)  receives a Data Subject Access Request (or purported Data Subject Access 

Request); 

(b)  receives a request to rectify, block or erase any Personal Data; 

(c)  receives any other request, complaint or communication relating to either Party's 

obligations under the Data Protection Legislation; 

(d)  receives any communication from the Information Commissioner or any other 

regulatory authority in connection with Personal Data processed under this 
contract; 

(e)  receives a request from any third party for disclosure of Personal Data where 

compliance with such request is required or purported to be required by Law; or 

(f)  becomes aware of a Data Loss Event. 

107.7  The Contractor’s obligation to notify under clause 107.6 includes the provision of 

further information to the Employer in phases, as details become available. 

107.8  Taking into account the nature of the processing, the Contractor provides the 

Employer with full assistance in relation to either Party's obligations under Data 
Protection Legislation and any complaint, communication or request made under 
Clause 107.6 (and insofar as possible within the timescales reasonably required by 
the Employer) including by promptly providing: 

(a)  the Employer with full details and copies of the complaint, communication or 

request; 

(b)  such assistance as is reasonably requested by the Employer to enable the 

Employer to comply with a Data Subject Access Request within the relevant 
timescales set out in the Data Protection Legislation; 

(c)  the Employer, at its request, with any Personal Data it holds in relation to a Data 

Subject; 

(d)  assistance as requested by the Employer following any Data Loss Event; 

(e)  assistance as requested by the Employer with respect to any request from the 

Information Commissioner’s Office, or any consultation by the Employer with the 
Information Commissioner's Office. 
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107.9  The Contractor allows for audits of its Data Processing activity by the Employer or the 

Employer’s designated auditor. The Employer is entitled, on giving at least three days' 
notice to the Contractor, to inspect or appoint representatives to inspect all facilities, 
equipment, documents and electronic data relating to the processing of Personal 
Data under this contract by the Contractor. The requirement to give notification in 
advance will not apply if the Employer believes that the Contractor is in breach of any 
of its obligations under this contract. The Contractor designates a data protection 
officer if required by the Data Protection Legislation. 

 

107.10  Before allowing any Sub-processor to process any Personal Data related to this 

contract, the Contractor must: 

(a)  notify the Employer in writing of the intended Sub-processor and processing; 

(b)  obtain the written consent of the Employer; 

(c)  enter into a written agreement with the Sub-processor which give effect to the 

terms set out in this clause 107 such that they apply to the Sub-processor; and 

(d)  provide the Employer with such information regarding the Sub-processor as the 

Employer may reasonably require. 

 

107.11  The Contractor remains fully liable for all acts or omissions of any Sub-processor. 
 
107.12  The Parties agree to take account of any guidance issued by the Information 

Commissioner’s Office. The Employer may on not less than 30 Working Days’ 
notice to the Contractor amend this clause 107 so that it complies with any guidance 
issued by the Information Commissioner’s Officer. 

 
107.13  The Contractor undertakes all of the above processing activities at its own expense 

and at no extra cost to the Employer. 

 
107.14  Any retention and disposal schedule as provided by the Employer will be followed 

by the Contractor where appropriate and relevant; no decisions on retention or 
disposal are to be made by the Contractor unless it is part of detailed Processing 
under this contract. 

 
107.15  The Contractor, without undue delay, informs the Employer if any Personal Data is 

lost or destroyed or becomes damaged, corrupted, or unusable.  The Contractor will 
make regular backups of the Personal Data and will restore such Personal Data at 
its own expense. 
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The Public Contracts Regulations 2015  

Z38 

Add new clauses below 

 “108.1 

The Employer may terminate the Contractor's obligation to Provide the Works if 
any of the provisions of paragraph 73(1) of The Public Contracts Regulations 
2015 apply.  

If the Employer terminates under the provisions of paragraph 73(1)(b) of the 
Public Contracts Regulations 2015 as a result of information not disclosed by the 
Contractor at the Contract Date, the procedures and amounts due on termination 
are the same as if the Contractor has substantially failed to comply with his 
obligations.  

If the Employer terminates under the other provisions of paragraph 73(1) of the 
Public Contracts Regulations 2015, the procedures and amounts due on 
termination are the same as if the Parties had been released under the law from 
further performance of the whole of this contract. 

108.2 

The Contractor does not appoint a Subcontractor or supplier if there are 
compulsory grounds for excluding the Subcontractor or supplier under regulation 
57 of the Public Contracts Regulations 2015.  

108.3 

The Contractor includes in any subcontract awarded by him provisions requiring 
that  

  payment due to the Subcontractor or supplier under the subcontract is 

made no later than 30 days after receipt of a valid and undisputed invoice, 
unless this contract requires the Contractor to make earlier payment to the 
Subcontractor or supplier,  

  invoices for payment submitted by the Subcontractor or supplier are 

considered and verified by the Contractor in a timely fashion,  

  undue delay in considering and verifying invoices is not sufficient 

justification for failing to regard an invoice as valid and undisputed and  

  any contract awarded by the Subcontractor or supplier for work included in 

this contract includes provisions to the same effect as these provisions.” 
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Discrimination 

Z39 

Add new clauses below 

 “109.1 

The Contractor does not discriminate directly or indirectly or by way of victimisation 
or  harassment  against  any  person  contrary  to  the  Equality  Act  2010,  any 
predecessor statute of it or any amendment or re-enactment of it from time to time 
(the “Discrimination Acts”). 

109.2 

In  performing  its  obligations  under  this  contract,  the  Contractor  co-operates  with 
and  assists  the  Employer  to  satisfy  its  duty  under  the  Discrimination  Acts  to 
eliminate unlawful discrimination and to promote equality of opportunity between 
persons of different racial groups and between disabled people and other people.  

109.3 

Where any employee or Subcontractor employed by the Contractor is required to 
carry  out  any  activity  on  the  Employer’s  premises  or  alongside  the  Employer’s 
employees  on  any  other  premises,  the  Contractor  ensures  that  each  such 
employee or Subcontractor complies with the Employer’s employment policies and 
codes of practice relating to discrimination and equal opportunities. 

109.4  

The Contractor notifies the Employer in writing as soon as he becomes aware of 
any  investigation  or  proceedings  brought  against  the  Contractor  under  the 
Discrimination Acts in connection with this contract and 

 

provides  any  information  requested  by  the  investigating  body,  court  or 
tribunal in the timescale allotted, 

 

attends  (and  permits  a  representative  from  the  Employer  to attend)  any 
associated meetings, 

 

promptly allows access to any relevant documents and information and 

 

co-operates  fully  and  promptly  with  the  investigatory  body,  court  or 
tribunal. 

109.5 

The  Contractor  indemnifies  the  Employer  against  all  costs,  charges,  expenses 
(including  legal  and  administrative  expenses)  and  payments  made  by  the 
Employer  arising  out  of  or  in  connection  with  any  investigation  or  proceedings 
under the Discrimination Acts resulting from any act or omission of the Contractor. 

109.6 

The  Contractor  includes  in  the  conditions  of  contract  for  each  Subcontractor 
obligations substantially similar to those set out above. 
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Schedule of Cost Components 

Z40 

Add new clause 110 below  

 “110.1 

The Schedule of Cost Components is deleted and replaced by the Revised Schedule 
of Cost Components below.  

110.2 

References in these conditions of contract to the Schedule of Cost Components is 
deemed to be to the Revised Schedule of Cost Components” 

The Revised Schedule of Cost Components 
 

   

This schedule is part of the conditions of contract only when Option C or 
E are used. In this schedule the Contractor means the Contractor and not 
his  Subcontractors.  An  amount  is  included  only  in  one  cost  component 
and only if it is incurred in order to Provide the Works. 

   

 

People  1 

The following components of the cost of 

  people  who  are  directly  employed  by  the  Contractor  and  whose 

normal place of working is within the Working Areas, 

  people  who  are  directly  employed  by  the  Contractor  and  whose 

normal place of working is not within the Working Areas but who are 
working in the Working Areas, 

  people  whose  normal  place  of  working  is  not  within  the  Working 

Areas,  and  where  sufficient  justification  (as  agreed  between  the 
Project Manager and Contractor) is provided by the Contractor that 
the time booked has been used to Provide the Works. 

   

 

  11 

The rates for categories of people include for the following payments, with 
any  other  payments  made  to  or  in  relation  to  people  deemed  to  be 
included in the Fee 

   

11.1 

Payments to people for 
(a) bonuses and incentives 
(b) overtime 
(c) working in special circumstances 
(d) special allowances 
(e) absence due to sickness and holidays 
(f)  severance related to work on this contract. 

   

11.2 

Payments made in relation to people for 
(a) 

travel 

(b) 

subsistence and lodging 

(c) 

relocation 

(d) 

medical examinations 

(e) 

passports and visas 

(f) 

travel insurance 

(g) 

items (a) to (f) for dependents 

(h) 

protective clothing 

(i) 

contributions,  taxes  or  levies  imposed  by  law,  excluding 
Employer’s liability insurance 

(j) 

pensions and life assurance 

(k) 

death benefit 

(l) 

occupational accident benefits 
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(m)  medical aid and health insurance 
(n) 

a vehicle 

(o) 

safety training and 

(p) 

mobile phone, computing and telecommunications. 

   

 

  12 

The  following  components  of  the  cost  of  people  who  are  not  directly 
employed  by  the  Contractor  but  are  paid  for  him  according  to  the  time 
worked while they are within the Working Areas. 
 
Amounts  paid  by  the  Contractor  with  all  discounts,  rebates  and  taxes 
which can be recovered deducted. 
 

  13 

References to people in paragraphs 11 and 12 above exclude Staff 
where there is a staff rate identified in Contract Data part 2. This staff 
rate is deemed to include for all items identified in paragraphs 11 and 12 
above.    

  14 

The cost of people is calculated by multiplying the time spent working by 
each person on this contract in accordance with the above rules by the 
agreed or identified rate relevant to that person. 

 

   

 

Equipment  2 

The following components of the cost of Equipment which is used within 
the Working Areas (including the cost of accommodation)  

   

 

  21 

Payments for the hire or rent of Equipment not owned by 

  the Contractor, 
  his parent company or 
  by a company with the same parent company 

at the hire or rental rate multiplied by the time for which the Equipment is 
required  with  all  discounts,  rebates  and  taxes  which  can  be  recovered 
deducted. 

   

 

  22 

Payments for Equipment which is 

  owned by the Contractor, 
  purchased  by  the  Contractor  under  a  hire  purchase  or  lease 

agreement or 

  hired by the Contractor from the Contractor’s parent company or from 

a company with the same parent company 

are paid either 

  at the rates stated for any such Equipment in the Contract Data or 
  if not listed, at equivalent open market rates 

multiplied by the time for which the Equipment is required. 

   

 

  23 

Payments for Equipment purchased for work included in this contract are 
paid for as the change in value over the period for which the Equipment is 
required.  
 
The  change  in  value  is  the  difference  between  the  purchase  price  and 
either the sale price or the open market sale price at the end of the period 
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for  which  the  Equipment  is  required. Interim  payments  of  the  change  in 
value are made at each assessment date. A final payment is made in the 
next assessment after the change in value has been determined. 
 

  24 

Payments  for  special  Equipment  listed  in  the  Contract  Data.  These 
amounts are the rates stated in the Contract Data multiplied by the time 
for which the Equipment is required. 
 
If  the  Project  Manager  agrees,  an  additional  item  of  special  Equipment 
and its rate may be added to the list in the Contract Data. 

   

 

  25 

Payments  for  the  purchase  price  of  Equipment  which  is  consumed, 
excluding  repairs  or  maintenance  costs  which  could  have  been  done 
before bringing the Equipment to the Working Areas. 

   

 

  26 

Unless included in the hire or rental rates, payments for  

  transporting Equipment to and from the Working Areas other than for 

repair and maintenance, 

  erecting and dismantling Equipment and 
  constructing,  fabricating  or  modifying  Equipment  as  a  result  of  a 

compensation event. 

   

 

  27 

Payments  for  purchase  of  materials  used  to  construct  or  fabricate 
Equipment. 

   

 

  28 

Unless included in the hire rates, the cost of operatives is included in the 
cost of people. 

   

 

Plant and Materials  3 

The following components of the cost of Plant and Materials 

 

 

  31 

Payments for 

  purchasing Plant and Materials 
  delivery to and removal from the Working Areas 
  providing and removing packaging 
  samples and tests. 
 

  32 

Payments made and received by the Contractor for the removal from Site 
and disposal or sale of materials from excavation or demolition. 
 

  33 

Cost is credited with payments received for removal or disposal of Plant 
and Materials and other materials unless the cost is disallowed. 

   

 

Charges  4 

The following components of the cost of charges paid by the Contractor. 

   

 

  41 

Payments for provision and use in the Working Areas of 

  water 
  gas 
  electricity 
  telephone and 
  internet. 

   

 

  42 

Payments to public authorities and other properly constituted authorities 
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of charges which they are authorised to make in respect of the works. 

   

 

  43 

Payments for 
(a) cancellation charges arising from a compensation event 
(b) buying or leasing land 
(c) compensation for loss of crops or buildings 
(d) royalties 
(e) inspection certificates 
(f)  charges for access to the Working Areas 
(g) facilities for visits to the Working Areas by Others 
(h) consumables and equipment provided by the Contractor for the Project 

Manager’s and Supervisor’s offices. 

   

 

  44 

Charges for : 
(a) catering 

(b) medical facilities and first aid 

(c) recreation / welfare 

(d) sanitation (including the provision of hygienic conditions and removal 

of waste products, the connection to appropriate sewerage, septic 
tanks and water supplies and all cleaning activities) 

(e) security 

(f) copying 

(g) telephone, telex, fax, radio and CCTV 

(h) surveying and setting out 

(i) computing 

(j) hand tools not powered by compressed air. 

   

 

Manufacture and  5 

The following  components  of  the  cost  of manufacture  and  fabrication  of 

fabrication 

Plant and Materials which are 

  wholly or partly designed specifically for the works and 
  manufactured or fabricated outside the Working Areas. 

   

 

  51 

Amounts  calculated  by  multiplying  each  of  the  rates  for  people  in  the 
Contract  Data  by  the  total  time  appropriate  to  that  rate  spent  on 
manufacture  and  fabrication  of  Plant and  Materials  outside  the Working 
Areas. 

   

 

Design  6 

The  following  components  of  the  cost  of  design  of  the  works  and 
Equipment done outside the Working Areas. 

   

 

  61 

Amounts  calculated  by  multiplying  each  of  the  rates  for  people  in  the 
Contract Data by the total time appropriate to that rate spent on design of 
the works and Equipment outside the Working Areas. 

   

 

  62 

The  cost  of  travel  to  and  from  the  Working  Areas  for  the  categories  of 
design employees listed in the Contract Data. 
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Insurance  7 

The following are deducted from cost: 

  the cost of events for which this contract requires the Contractor to 

insure  

  the cost of events for which this contract requires the  Employer to 

insure,  but  for  which  the  Contractor  is  liable  up  to  the  stated 
deductible and 

  other costs paid to the Contractor by insurers. 

a.    
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Shorter Schedule of Cost Components 

Z41 

Add new clause 111 below  

 “111.1 

The Shorter Schedule of Cost Components is deleted and replaced by the Revised 
Shorter Schedule of Cost Components below.  

111.2 

References  in  these  conditions  of  contract  to  the  Shorter  Schedule  of  Cost 
Components is deemed to be to the Revised Shorter Schedule of Cost Components” 

Revised Shorter Schedule of Cost Components 

 

   

This schedule is used by agreement for assessing compensation events. 
In  this  schedule  the  Contractor  means  the  Contractor  and  not  his 
Subcontractors, except for ‘Manufacture and Fabrication 5’ which may be 
applied  for  a  Subcontractor  supplier.  An  amount is  included  only  in  one 
cost component and only if it is incurred in order to Provide the Works. 

   

 

People  1 

The following components of the cost of 

  people  who  are  directly  employed  by  the  Contractor  and  whose 

normal place of working is within the Working Areas, 

  people  who  are  directly  employed  by  the  Contractor  and  whose 

normal place of working is not within the Working Areas but who are 
working in the Working Areas, and 

  people who are not directly employed by the Contractor but are paid 

by  him  according  to  the  time  worked  whilst  they  are  within  the 
Working Areas, 

  people identified as Staff, whose normal place of working is not within 

the  Working  Areas,  and  where  sufficient  justification  (as  agreed 
between  the  Project  Manager  and  Contractor)  is  provided  by  the 
Contractor that the time booked has been used to Provide the Works, 

 

   

 

  11 

The cost of people is calculated by multiplying the time spent working by 
each person on this contract by the agreed or identified rate relevant to 
that person. 

 

 

 

Equipment  2 

The following components of the cost of Equipment which is used within 
the  Working  Areas  (including  the  cost  of  accommodation  but  excluding 
Equipment cost covered by the percentage for people overheads). 

   

 

  21 

Amounts  for  Equipment  listed  in  the  Contract  Data.  These  rates  stated 
multiplied by the time for which the Equipment is required. 

   

 

  22 

The  time  required  is  expressed  in  hours,  days,  weeks  or  months 
consistently  with  the  list  of  items  of  Equipment  in  the  Defined  Cost 
Information. 

   

 

  23 

Unless included in the rate, payments for 

  transporting Equipment to and from the Working Areas other than for 

repair and maintenance, 

  erecting and dismantling Equipment and 
  constructing,  fabricating  or  modifying  Equipment  as  a  result  of  a 
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compensation event. 

   

 

  24 

The purchase price of Equipment which is consumed, excluding repairs 
or  maintenance  costs  which  could  have  been  done  before  bringing  the 
Equipment to the Working Areas. 

   

 

  25 

Unless included in the hire or rental rate, the cost of operatives is included 
in the cost of people. 

   

 

  26 

Amounts  for  Equipment  which  is  not  listed  in  the  Contract  Data  are  at 
competitively  tendered  or  open  market  rates,  multiplied  by  the  time  for 
which the Equipment is required. 

   

 

Plant and Materials  3 

The following components of the cost of Plant and  Materials required to 
Provide the Works including an allowance for reasonable wastage. 

   

 

  31 

Amounts  for  Plant  and  Materials  listed  in  the  Contract  Data.  These 
amounts  are  the  rates  stated  in  the  Contract  Data  multiplied  by  the 
quantities for Plant and Materials. 

   

 

  32 

The quantities required are expressed in units of measurement consistent 
with the list of items of Plant and Materials in the Contract Data. 

   

 

  33 

Payments for Plant and Materials which are not listed in the Contract Data 
for 

  purchasing Plant and Materials 
  delivery to and removal from the Working Areas 
  providing and removing packaging 
  samples and tests. 

   

 

  34 

Cost is credited with payments received for disposal of Plant and Materials 
unless the cost is disallowed. 

Contract Title: Southern Connector Road  
Contract Ref: W-W127 
Date Issued: January 2021 Issue Status: Contract Issue  

34 



[bookmark: 35]Appendix Q: Option Z additional conditions of contract for 

 

New Eastern Villages – Southern Connector Road  
Contract Ref. : W-W127 

 

Charges  4 

The following components of the cost of charges paid by the Contractor. 

   

 

  41 

A  charge  calculated  by  applying  the  percentage  for  people  overheads 
stated in the Contract Data to people item 11 to cover the costs of 

  payments for the provision and use in the Working Areas of water, 

gas, electricity and internet services, 

  payments for buying or leasing land, compensation for loss of crops 

or buildings, royalties, inspection certificates, charges for access to 
the Working Areas, facilities for visits to the Working Areas by Others 
and 

  payments for equipment, supplies and services for offices, drawing 

office,  laboratories,  workshops,  stores  and  compounds,  labour 
camps,  cabins,  catering,  medical  facilities  and  first  aid,  recreation, 
sanitation,  security,  copying,  telephone,  telex,  fax,  radio,  CCTV, 
surveying and setting out, computing, and hand tools not powered by 
compressed air. 

   

 

  42 

Payments for cancellation charges arising from a compensation event. 

   

 

  43 

Payments to public authorities and other properly constituted authorities 
of charges which they are authorised to make in respect of the works. 

   

 

  44 

Consumables and equipment provided by  the  Contractor for the Project 
Manager’s and Supervisor’s office. 

 

 

 

 

45 

Specialist services. 

   

 

Manufacture and  5 

The following  components  of  the  cost  of manufacture  and  fabrication  of 

fabrication 

Plant and Materials, which are 

  wholly or partly designed specifically for the works and 
  manufactured or fabricated outside the Working Areas. 

   

 

  51 

Amounts paid by the Contractor. 

   

 

Design  6 

The  following  components  of  the  cost  of  design  of  the  works  and 
Equipment done outside the Working Areas. 

   

 

  61 

The total of the hours worked by employees multiplied by the hourly rates 
stated  in  the  Defined  Cost  Information  for  the  categories  of  employees 
listed. 

   

 

  62 

The  cost  of  travel  to  and  from  the  Working  Areas  for  the  categories  of 
design employees listed in the Contract Data. 
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Insurance  7 

The following are deducted from cost: 

  costs against which this contract requires the Contractor to insure, 
  the cost of events for which this contract requires the Employer to 

insure,  but  for  which  the  Contractor  is  liable  up  to  the  stated 
deductible and 

  other costs paid to the Contractor by insurers. 
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