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Participants: 

Minutes: 

Scott Sammons (ScS) 

ScS welcomed the group and updated them on the progress of open actions. 

Margaret Lee (ML) 

Currently only 1 open action remains regarding third party risks. This is 

David Wilde (DW) 

currently being progresses. PTa raised a question around the legal status 

Peter Tanton (PTa) 

(under GDPR) of maintained schools. The current understanding is that the 

Angela Hutchings (AH) 

Board of Governors for maintained schools would need to oversee and be 

Sharon Harrington (SH)  responsible for GDPR compliance. However as ECC offers staffing we can 
Tony Clissold (TC) 

offer support and guidance. This will require monitoring and further 

Lauri Almond (LA) 

investigation as implementation of GDPR in UK law approaches.  

 

 

Apologies: 

The Board were walked through the highlight report and were happy with the 

Peter Turner (PTu) 

new format. Additional fields have been asked for with regards to revised 

Helen Lincoln (HL) 

completion dates and supporting notes on the impact of any revisions. 

Andrew Spice (AS) 

 

Gillian Furlong (GF) 

With regards to work stream 10, the Board have asked that while work cannot 

Steve Ede (SE) 

begin until the UK law has been outlined can the board see an overview of 

 

worst case timings and resources needed to deliver the work stream. 

 

 

 

The Board accepted the budget critical path and proposal for culture change 

 

within ECC. Now that work is beginning on business operations the project 
team have asked the Board for assistance in finding a suitable senior person 
from Social Care to attend the Board meetings. ML agreed to take this action 
forward and begin discussions.       

 

 

 
Decisions: 

Ref 

Decision 

Status 

 

 

 

 
 
Actions: 

Ref 

Action 

Allocated to 

Date logged 

Date Due 

BA-07 

Additional fields on revised 

ScS 

05/06/2017 

Next Board 

implementation date and notes to the 

meeting 

highlight report. 

BA-08 

Outline resources and time needed 

ScS 

05/06/2017 

Next Board 

(worst case) for work stream 10 in the 

meeting 

highlight report until the work stream can 
begin work.  
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BA-09 

Determine a suitable senior 

ML 

05/06/2017 

Next Board 

representative from Social Care to input 

meeting 

in to the Project Board.  
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