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Summary of Request 

The  Government  Gateway  Transformation  Programme  will  deliver  the  identity,  credential  and  risking 
elements that support the full suite of HMRC’s digital services and some services for OGDs.  

To facilitate the changes required HMRC took responsibility of the existing Gateway from 

 in 2016 under 

a  Machinery  of  Government  change.  This  included  management  of  the  aging  technology  and  the  heavily 
extended contracts with 

 to run the service. At that time 

 circa £

 to run the service 

and had £

 set aside to improve it. That money transferred to HMRC for 16/17 and 17/18 which was the 

lifetime of the existing contract - £

 in total.  

The Government Gateway Transformation Programme also includes the remaining elements of the Securing 
our  Services  Programme  closed  down  under  change  control  with  the  one  remaining  project  (security 
integration) transferred to the gateway team to deliver. This project includes security improvements, customer 
journey  improvements  and  additional  data  sets  to  improve  identity  verification.  (Annexe  1-  provides  a 
summary of the merger between GGT and SOS programmes). 

 

GGTP is also responsible for service transition, data migration and decommissioning the GG in March 
2019. 

HMRC will replace the existing gateway with a new and improved set of processes, customer experience, 
staff tools and technology stack. 

GGTP is asking Investment Decision Board for a funding contribution of £

 towards the next set of 

deliverables with the remainder of £

 currently unfunded and is subject to internal discussion within 

CDIO and OGD’s. 

GGTP has built the first elements of the service including the Secure Credentials Platform that is in beta 
and the Transaction Engine which has handled over 6m submissions to date.  

Transaction Monitoring functionality will be delivered during February 2018 with the remaining elements of 
the Programme to be completed during 2018/2019 as outlined below: 

•  Jan – Jun 18 - Migration of HMRC Services to the SCP (Secure Credentials Platform);  
•  Feb – Jun 18 - Full set of features built onto the SCP;  
•  Mar 18 - Migration of all Independent Software Vendors to the new Transaction Engine; 
•  Mar – Jun 18 - Migration of 62 services using the existing GG to the new Enrolment Management and 

Agent Client User Interfaces  

•  Mar 18 – Apr 18 Other Government Department (OGDs)Cost Model agreed 
•  Apr 18 – Feb 19 - Migration of OGD services to the SCP 
•  Jun 18 Decommissioning of the Departmental Interface Service leading to a saving of £

 

•  Jul 18 - Development and testing complete for APIs, data extract tool and database to put in place 

capability to migrate data from existing GG to the new enrolment database on MDTP (Multi Channel 
Digital Tax Platform). 

•  Aug – Sept 18 - Enrolment and Agent & Client Databases - Period of dual running to start migration of 

data from GG to the new database to ensure the data set is transferred as expected  

•  Nov 18 – Transaction Monitoring capability for OGDs  
•  Nov – Dec 18  - SCP and GG dual running to start migration of credential data to the new platform  
•  Dec 18 - All enrolment and known facts data successfully migrated (approx. 93m records) and HMRC 

master the data 

•  Dec 18 - Enrolment and Agent & Client Databases Help Desk available 
•  Dec 18 - Enrolment and Agent & Client Databases Live running 
•  Feb 19 - Migration of all 74m credentials data to the new platform complete and SCP master the data 

for existing GG database to the new SCP database.  

•  Mar 19 - Decommission GG  
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Impacts for Customers 

Customers will get a similar look and feel to the current Gateway service, with new features added to 
enhance the customer journey and experience for existing HMRC and OGDs customers.  For example, 
customers will be able to change their own password from April 18 removing the need for customers to 
contact HMRC thus reducing contact volumes.  New customers, followed by existing customers, will be 
asked to go through email verification to enable password recovery.  Customers will be able to choose the 
HMRC App as second factor verification, improving security for them, supporting businesses with multiple 
users and at a lower cost for HMRC. 

GGTP will continue to develop the Identity Verification (IV) solution with the addition of DVLA data as an 
evidence source (subject to Government Digital Standards (GDS) approval), and support the work to 
introduce 2 Step Verification (2SV) for agents on an optional basis (subject to discussions on funding), 
again this will improve security for customers. 

In detail the impact for customers includes: 

•  A common set of sign-in credentials for businesses to use across Government services; 
•  New ways of authenticating that provides customers with enhanced security; 
•  An improved customer experience as SCP will address many of the usability issues encountered with 

the current GG; 

•  Stronger HMRC IV as a result of exploiting different evidence sources (e.g. DVLA data); 
•  Enhancements to the customer interface for individuals (HMRC), businesses and agents; 
•  Improved printed output content for customers’ activation code letters for HMRC services, making it 

easier for the customers’ understanding; 

•  Removal of extensive support contracts so better value for the taxpayer; 
•  Removal of unreliable aged technology; 
•  Increased ability for customers to self-serve reducing contact  into HMRC; 
•  Allows administrators /customer functions to support organisations in order to manage their credentials 

securely; 

•  Customers will receive real time alerts of significant account activity, such as login from a new device or 

password reset; 

•  New screens  

 

Charging Model 

GGTP has scoped options for charging OGDs from April 2019 for underlying costs of running/supporting 
the platform, based on proportionate usage, along with transactional charges.  These will be presented to 
the GGTP Programme Board in March 2018 for approval and thereafter GGTP will continue to work with 
OGDs to develop the lower level detail.  HMRC will begin to make these charges from April 2019 as OGDs 
have committed to pay costs of the current platform until March 2019. 

 

Running Costs 

GGTP provides the opportunity to exit an expensive support contract (ending March 2019), which costs 
HMRC £12m per annum.  The running costs for the new service are currently estimated at: 

•  19/20 - £

; 

•  20/21 - £

; 

•  21/22 - £

; 

•  22/23 - £

; 

Thus providing HMRC with significant savings in running costs. 
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Financial Risk 

Following Transformation Prioritisation GGTP was awarded £

 for 2018/19.  The total forecasted cost to 

deliver all elements of GGTP in 2018/19 is £

 and GGTP have looked at options to reduce this 

financial risk.  

One option was for OGDs to contribute toward the costs of building SCP.  OGDs have however confirmed 
they are unable to transition from the current GG to the replacement platform within the original timescale 
and GGTP has approval to extend the GG contract to March 2019.  As a result OGDs are having to fund 
their element of the contract extension and invest in linking their services to SCP so do not have funding to 
pay towards the costs of developing SCP.  

GGTP have also looked at all elements of both delivery and support costs to confirm that the budget is 
tightly controlled and allocated to ensure a successful transition off GG. 

There is no risk premium added and it is recognised that working through agile methodology in itself 
presents an additional risk factor as all work packages are not fully understood at the start of the 
Programme. 

A number of OGDs have requested that HMRC supply a centralised enrolment and database option for 
them as part of their transition to SCP.  This will be funded by OGDs as will any future run costs specifically 
related to that element.  This is noted in this case but funding has not been requested and it is not included 
in the overarching financial risk. 

GGTP highlights that £

 is the size of the financial risk for 18/19 and is currently unfunded and subject 

to internal discussions within CDIO and OGD’s.  

There is a potential further risk in 2019/20 although OGDs will contribute c£

towards transactional 

costs proportionate to their usage.  The potential risk is £

 and is based on an overall funding 

requirement of £

 less current planning assumptions that GGTP will receive £

that year.  *This 

forecasted risk has in fact reduced considerably since October when it stood at £

.  For 

subsequent years there is a forecasted financial risk of c£

 reducing to c£

 by 22/23.  

 did not originally plan to transition from GG to SCP but were to develop an in-house solution within 

their IT infrastructure.  They are now reconsidering this option and it is highly likely they will migrate to SCP.  
As a result the income from recharge will considerably increase. 

 

Developments since the last business case 

In October 2017 IPA carried out a review of the GGTP.  The review found that GGTP was strong in terms 
of technical build and stakeholders had confidence in GGTP in this area.  However, GGTP needs to 
improve in terms of stakeholder engagement and governance.  Five recommendations were made, these 
are as follows: 

Recommendation 1 

More effective decision making with better decision making materials and a formal migration strategy and 
plan.  Specifically dedicated Programme Management Office (PMO) support should also be in place.  
Progress as follows: 
 
•  A new Head of Programme Office was appointed on 27 November 2017. 
•  Dedicated resources from PMO have been assigned to GGTP. 
•  A monthly Risk Review Board has been set up to improve risk management and the first meeting was 

held on 27 November 2017. 

•  Moving data off GG is a considerable piece of work, resource is now in place to complete this with 

various options currently being tested. 
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Recommendation 2 

Adopt a differentiated and true partnership approach with HMRC and OGDs partners, creating a joint plan 
to move services off GG, which reflects partners’ business imperatives.  Progress as follows: 

•  A Business Change Deputy Director, experienced in change and business readiness, has been 

appointed to lead two newly created internal stakeholder and external stakeholder teams. 

•  A number of one to one meetings were initially held with stakeholders across HMRC and OGDs to 

gather insight and work in partnership to shape plans and Programme development, these meetings will 
continue. 

•  Significantly increased stakeholder engagement activity is taking place for example two workshops 

were held on 16th and 22nd January 2018 with HMRC stakeholders, to update on progress so far and 
discuss future development and migration plans.  Further workshops will be held throughout 2018 and 
relevant support material and updates are being developed.  

•  Considerable planning and engagement at SCS 2 level has also taken place and will move beyond 

group workshops to more targeted, lower level conversations to determine impacts of GGTP i.e. what 
stakeholders will get, what they need to do and volumes particularly in relation to how GGTP could 
impact Contact Centres 

Recommendation 3 

The governance framework should be re-shaped (and possibly streamlined) to properly reflect the extent of 
business transformation and OGD strategic priorities.  Progress as follows: 

•  A new Programme Board with revised Terms of Reference has been created to reflect the size and 

scale of the transformation and the importance of ensuring continuity of service to customers as we 
move off the GG.  Board membership has been elevated to SCS2 level and reduced in number.  The 
first board met on 26th Jan 2018. 

Recommendation 4 

GGTP should overhaul resource planning assumptions and feed outcomes into the business case for 
December 2017.  Progress as follows: 

•  Resource planning assumptions were reconsidered and outcomes fed into the updated business case 

which was approved in December 2017. 

Recommendation 5 

As GGTP is a pan-Government critical infrastructure it should now formally join the Government Major 
Project Portfolio (GMPP).  Progress as follows: 

•  GGTP will join GMPP with effect from Quarter Four 2018. 

 

Investment Conditions - Progress  

1. Identify, categorise and quantify all potential benefits i.e. paybill, non-paybill, customer, cost 
avoidance etc.  This should include the reductions in Contact Centre volumes and other significant 
benefits for HMRC which can be signed off and included in business planning.  Provide Benefit 
Owner sign-off for every identified benefit and clarify measurement methodology. 

 

Update on Condition 

GGTP has so far identified and quantified the following benefits: 

Quantifiable cashable benefits relating to: 

•  Operational run cost reductions; 
•  Transaction Guard decommissioning; 
•  Departmental Integration Server (DIS) decommissioning; 
•  Cost reduction due to the existing contracts not being renewed; 
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Cost Avoided: 

Costs avoided have been identified and referenced in the benefits documentation however GGTP are 
unable to quantify cost avoided as there is no evidence of potential future costs.   

Ongoing development of Benefits Case (as referenced in the Benefits Realisation Management Plan 
(BRMP) and Business Case (BC)). 

There will be ongoing development of the GGTP Benefits case as GGTP evolves.  

In addition to the quantified cashable benefits declared on page 5 and 15 additional benefits have been 
identified but require more detailed investigation.  These include the following: 

•  FTE capacity creation – It is thought that the implementation of new solutions should be easier for 

customers to use and as a result there should be a reduced number of calls into the Online Services 
Helpdesk (OSH), and their Digital Customer Support Team (DCST), meaning staff time should be freed 
up.  We intend to explore the possibility of these FTE being released formally to other work, in which 
case this will become a cashable benefit.   

•  Customer cost reduction – It is expected that there will be a measurable reduction in the number of 

contacts into the OSH helpdesk as a result of the implementation of new solutions.   

•  Improved availability of data – Enabling transaction monitoring processes to be more effective.   

•  End to end audit data – improving intelligence and visibility which can be utilised by RIS and FIS.  

Currently only 20% is stored, this will see an 80% increase in data availability.   

We have mapped the benefits and are engaging with stakeholders and we aim to have it completed by 
September 2018. 

 

Enabling benefits relating to: 

•  Enabling API strategy to be implemented – The Gateway replacement will allow the API strategy to be 

implemented and its benefits realised. 

•  Enables HMRC Digital Services - The Gateway replacement will enable HMRC to continue to operate 

and implement digital services and its benefits be realised.  (Documented in the benefits table).   

•  Risk Intelligence Service (RIS) - Following the delivery of the security features and the effort undertaken 

by RIS colleagues to work the prioritised real-time alerts it’s estimated over £

in Revenue Losses 

Prevented across all regimes since January 2016.   

 

Soft benefits relating to: 

•  Improved individual and business customer experience – A re-designed process should ensure that the 

new solution is designed around customer needs which should result in an improved customer 
experience from start to end.  

•  Speedier solution delivery – By separating the solution into four discrete functions it should ensure that 

development of the four smaller components can take place simultaneously, resulting in a shorter 
delivery time for the overall solution.  
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Signed Off Benefits 

 

Benefit 

Signed-off 

Benefit Profile 1  

Yes 

GG2 Operational Run NPB £

 

Benefit Profile 2 

Yes 

Decommissioning Transaction Guard NPB £

 

Benefit Profile 3 

Yes 

Decommissioning DIS NPB £

 

Benefit Profile 4 

Yes 

GG2 Decommissioning NPB £

 

Benefit Profile 5 

Yes 

Voice Biometrics FTE 7.01 

Benefit Profile 6 

Yes 

Voice Biometrics Customer £

 

 

 

 

 

2. Reconsider how much to charge OGDs.  The Committee gave a strong steer that although this is 
a corporate good across Government we should not be delivering it free. 

 

Update on Condition 

GGTP has scoped options for charging OGDs from April 2019 for underlying costs of running/supporting 
the Platform, based on proportionate usage, along with transactional charges.  These will be presented to 
GGTP Programme Board in March 2018 for approval and thereafter GGTP will continue to work with OGDs 
to develop the lower level detail.  HMRC will begin to make these charges from April 2019 as OGDs have 
committed to pay costs of the current platform until March 2019. 

 

Strategic Case (Reason for Change) 

 

GG is the access point and credential management store for all of Government: it supports access to 
Digital Services by citizens, businesses and agents; it holds customer credentials; and manages bulk 
transfer of data between Government and organisations.  It is considered to be part of the UK Critical 
National Infrastructure underpinning citizen, business and agent access to a wide range of Digital 
Government Services. 

The existing GG platform is being replaced, it is outdated and not fit for purpose to support digital service 
transformation across Government.  Research shows the existing gateway is technically challenging, costly 
to run and lacks modern security features which directly impact our ability to reduce fraud.  Established 
customer research tells us the language is confusing and with complex journeys the customer experience 
is poor, reducing compliance.  

ExCom agreed in October 2016 that HMRC would take ownership of GG from 

 this was undertaken 

through a MOG change.  This was influenced primarily by the fact that HMRC is the major user of GG and 
has the capability and expertise to replace the service along with a proven track record of delivering 
considerable digital transformation across a large and diverse user base.  By transferring the GG to HMRC 
it gives the opportunity to make improvements and secures the service for the benefit of its customers. 
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Following the transfer of ownership of GG, HMRC continues to operate the current live service whilst GGTP 
build the replacement and prepare for decommissioning activity. 

Following the ownership transfer in November 2016, HMRC novated the associated contracts with the 
exception of Akamai and Symantec.   

The service provided by Akamai was contracted via Capgemini and Symantec was renewed via 

 with 

HMRC paying the costs.  The MOG transfer of GG included funding for running costs up to the end of 
2017/18 financial year and variable costs such as printing charges being transferred from OGDs.   

The contract to supply the current GG platform was due to expire in March 2018 and be replaced by the 
SCP which is being developed by GGTP.  OGDs have however confirmed they are unable to transition 
from the GG to the replacement platform, within that timescale.  

In August 2017 GGTP recommended the GG contract be extended by a further 12 months to allow OGDs 
time to migrate to the new platform.  This recommendation was approved by Sign-On Sign-Off panel with 
GDS agreement and then endorsed by HMRC’s Investment Delivery Board (IDB).  GGTP commenced 
commercial processes to formally extend the contract, this was formally announce on 14th February 2018. 

GGTP has given OGDs a clear steer that there will be no further extension and GGTP will ensure that the 
relationships with OGDs are at the appropriate level to allow effective monitoring and management of this 
transition.  This is a crucial activity if smooth transition of OGDs services to the SCP is to be achieved and 
the need for frequent escalations via Permanent Secretaries regarding progress be avoided. 

The GGTP aligns with both HMRC and wider Government strategy on Identity Assurance and Cyber 
Security as well as supporting HMRC’s Programme of Transformation and SR15 commitments to achieve 
its overarching strategic ambitions.  

This opportunity is HMRC’s vehicle to transform our customer’s interactions. 

The GGTP links to HMRC’s Strategic Objectives in the following way: 

•  Maximise Revenues Due and bear down on Avoidance and Evasion 

Delivering SCP will significantly reduce running costs when compared to the current GG platform.  

GGTP will address existing security issues with the current platform which directly impact our ability to 
reduce fraud.  The current gateway is technically challenging, costly and in some cases it has been 
unfeasible to implement improvements to the existing platform. 

As HMRC move towards a much greater digital offering, allowing customers to carry out a range of 
transactions with HMRC and wider Government digitally, it is vital that HMRC have the correct levels of 
security attached to those services.  Delivering the SCP will provide flexibility to install the appropriate level 
of security for the individual transaction type, saving money and improving the service for customers whilst 
still offering the right level of security at lowest overall cost.  

•  Transform Tax and Payments for our Customers 

HMRC’s “Digital by Default” approach means not only creating simpler and better services for mil ions of 
HMRC customers, but saving taxpayers’ money in the process too.  

GGTP will deliver a simpler, more secure authentication solution of our own design, tailored to meet the 
needs of HMRC, OGDs and ultimately customers. 

•  Design and Deliver a Professional, Efficient and Engaged Organisation 

The current GG uses confusing language and complex customer journeys, making it difficult to navigate, 
reducing compliance and increasing workload for Online Services Helpdesks as customers find it difficult to 
complete tasks.  
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GGTP are using our established digital capability and user research expertise to improve the customer 
experience across all aspects of the GGTP.  GGTP will offer cross-Government transaction monitoring to 
SCP customers allowing us to gather a much richer picture of potential fraud and achieve greater results 
with regards to prevention of tax evasion. 

Economic Case (Proposed Change and Key Outcomes) 

Our user research tells us a common frustration across all of our customer groups is confusion caused by 
customer journeys which require multiple credentials and enrolments.  GGTP will improve the sign in 
process and overall customer journey to eradicate confusion and better tailor and target our support 
mechanisms. With the customer in mind GGTP have designed digital personas to help understand the 
capability and frustrations of the customer base. 

GGTP are also exploring options to improve customer journeys through management of pan-Government 
enrolments including individual and merged enrolment scenarios. 

GGTP will deliver the new pan-Government SCP which will provide credential management across 
Government for businesses.  For HMRC services the platform will support citizens as well as businesses.  
HMRC will not offer authentication services for OGDs individual customers, Government Digital Service 
(GDS) has mandated that these service customers  must transition to Verify and therefore authentication 
services for OGDs individuals remains out of scope for the GGTP. 

 

GGTP’s vision based on user need brings six themes of improvements as detailed below: 
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Scope of Preferred Option 

 

GGTP has now undertaken extensive user research, analysis and impacting into the solutions required to 
be able to deliver required services to time and scope.  This will ensure that Cross-Government access to 
digital services is maintained as well as the necessary functionality needed to interact with the HMRC 
estate.  GGTP believe that the preferred option offers the highest potential to meet critical success 
factors and minimise delivery risks for HMRC. 

The Preferred Option will provide: 

•  An opportunity to enhance customer experience for customers both HMRC and OGDs; 
•  Improved Security and Authentication for HMRC & OGDs; 
•  Transaction monitoring across all departmental services; 
•  New Self-Serve options for HMRC & OGDs customers; 
•  Reduced demand on HMRC and OGDs helpdesks; 
•  A service developed, managed and maintained by HMRC; 
•  An improvement on the current 15 year old insecure technology that can’t effectively combat cyber-

attacks; 

•  The opportunity to exit an expensive support contract (ends March 2019), that costs HMRC £

 per 

annum.  The new service will cost £

 in 19/20, reducing to £

 by 22/23 as a result of HMRC FTE 

replacing contractors.  GGTP has developed on outline transaction charge model to enable OGDs to be 
proportionally charged for their usage. 

To deliver this GGTP have approached the solution in 4 strands, they are:  

•  SCP (BAS BA.09.002); 
•  Enrolment and Agent & Client Databases (EMAC BA.09.003); 
•  TE (RATE BA.09.000); 
•  Security Integration (SoS BA.01.000). 

GGTP is also responsible for service transition, data migration and decommissioning the GG service in 
March 2019. 

 

Project Deliverables 

 

Secure Credentials Platform 

This Project is building the Cross-Government authentication platform for business and agent customers.  
HMRC are also offering this platform to its individual customers providing them with a better customer 
experience.  The platform will be more secure than currently offered by the GG, vastly improving the 
knowledge and data sets around customer behaviour, driving up the ability to detect fraud and undertake 
joined up preventative activity.  

GGTP are using feedback from customers of the current GG platform to design a system and tools that 
improve the customer experience.  For example, the current functionality times out a customer after 15 
minutes, whether or not they have been inactive.  This results in numerous log-ins throughout the day, 
slowing down customer journeys and creating frustration.  This aspect of functionality has been designed 
out of the new system and feedback from helpdesk staff on improvements to date is very positive. 

In addition gaining an understanding that journey times for customer and HMRC customer support staff are 
unduly lengthy (because of the nature of the IT itself) allows us to minimise this wherever possible. 

Having ownership of the Platform will enable HMRC to undertake subsequent improvements to the platform 
quickly, without the current constraints and costs attached to requesting changes via the GG Managed 
Service Contract. 
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GGTP will carry out a data cleanse exercise of the c100m credentials currently held in GG to remove stray 
data.  For example, if a customer forgets their log in and re-registers, the original data is not overwritten.  
GGTP will also target accounts which have not been used for 2-3 years to ensure the highest quality of 
data possible is migrated over. 

Whilst GDS has mandated that OGD individual service customers must transition to Verify there is an 
existing risk that this will not take place due to concerns around the Verify Service.  GGTP are therefore 
working jointly with 

initially, to develop an integration route to individual services for OGDs within the 

SCP. 

 

Enrolment and Agent & Client Database 

As part of the transition away from the GG by March 2019, Enrolments and Agent/Client relationship data 
and functionality will be migrated to the Multi-Channel Digital Tax Platform (MDTP).  

GGTP are building new user interfaces to allow customers to continue to enrol for HMRC services, manage 
their accounts i.e. adding an agent, setting up administrators etc. so the customer can continue to interact 
with HMRC when GG is decommissioned.  In addition new databases are being built within MDTP to flow 
information to the numerous HMRC Heads of Duty Services (HODs) that comprise HMRC’s legacy IT 
Estate.   

The interfaces will be designed with the customer in mind and address the functions they require such as 
“what can you do?  On behalf of who?”  This will initially be a ‘lift and shift’ from GG to MDTP ensuring 
minimal impact on customers and then improvements will be made in the future.  

GGTP are also building capability so HMRC can continue to print customer activation letters, until an 
alternative online option is available.  GGTP has listened to customer feedback and already made 
improvements to the existing activation letters e.g. enlarging font size, making activation codes more 
accessible and adding HMRC branding to clearly show this relates to HMRC Services. 

Migrating customer data from the current GG to MDTP is a key delivery this year.  To facilitate the 
movement of this data GGTP are currently building the necessary tools and functions to receive, store and 
use the data. 

The current databases hold known fact information, for example, Unique Tax Reference (UTR) numbers.  It 
is critical that GGTP has confidence and assurance that the data will migrate correctly from GG to MDTP.  
With this in mind GGTP will run a period of monitoring to ensure there are no concerns and issues.  Once 
satisfied GGTP will formally migrate the data. 

GGTP are replacing the helpdesk functionality currently provided by GG for both HMRC’s customers and 
helpdesk staff, in doing so it will seek to improve the customer and staff experience based on user 
research.  For example, feedback from Customer Service staff tells us they cannot currently see screens 
the customer is having problems with which is frustrating and makes it difficult to help them.  GGTP will 
make those screens available improving both staff and customer experience and reducing customer time 
spent with the helpdesk. 

A number of OGDs have requested that HMRC supply a centralised enrolment and database option for 
them as part of their transition to SCP.  This is not currently within the scope of GGTP and moving to this 
model means HMRC accepting a risk due to the uncertainty around what that new scope may be.  GGTP 
have estimated costs to deliver this option and informed OGDs that they must contribute to that cost 
equally as HMRC do not have finance available for this activity.  GGTP continues to have discussions with 
OGDs around governance and funding and will present recommendations to the February meeting of 
HMRC’s GGT Programme Board. 

 

Transaction Engine 

This Project provides a Transaction Engine service that will receive and forward messages to HoDs 
systems and is common across most HMRC services (such as SA, CT, VAT, etc.).  TE receives third party 
software submissions, a key enabler for HMRC to collect revenue.   
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GGTP will migrate functionality off the current GG TE to the MDTP. 

The impact of this change affects third party software vendor (TPSV) customers as their products will need 
to send messages to a new URL (internet address).  GGTP are supporting those customers to migrate their 
products and undertaking additional testing to ensure the new engine is fully able to support third party 
software submissions prior to decommissioning GG.   

TE is a key enabler for other projects within GGTP as it is imperative that TPSV products are migrated to 
the new TE prior to HMRC commencing data migration activity for Enrolment and Agent & Client 
Databases and SCP. 

HoDs will not see any difference to the information that is sent to them, and there are no changes required 
as this is simply a digital change.  Messaging services such as ChRIS, RTI, DMR, SETMS, GGIS and 
RCAT (tool) will continue to act as they currently do for submissions routed through the GG.  

HMRC’s TE has been live since 23rd October 2017 and has processed over 6 million submissions up to 
January 2018.  Several test environment trials assured its capability – it has since successfully handled 
bulk loads of live data for 2 x Real Time Information submissions and 1 SA peak including 365k SA returns 
on 31st January with 31k submissions in the final hour.  

 

Security Integration 

GGTP will continue to support the SCP Integration by:  

•  Building 2SV (Two Step Verification) into the new SCP platform and also linking to existing IV services 

in MDTP.  

•  Transitioning HMRC services from GG across to the new platform. 

GGTP will also be capturing and mastering affinity groups within HMRC for the SCP. 

Following the transition of HMRC services to SCP, GGTP will decommission the HMRC GOV.UK log-in 
page, and support the delivery of a business IV solution for sole traders & Ltd companies.  Business IV 
user needs for partnerships, trusts and charities are still being discussed.  If required GGTP will discuss 
delivery and finance options with MTDfB at the appropriate time.  

GGTP will continue to develop the IV solution with the addition of DVLA data as an evidence source 
(subject to GDS approval), and support the work to introduce 2SV for agents on an optional basis (subject 
to discussions on funding). 

GGTP will reinforce the platform with a security console, allowing the user to change personal details 
ultimately reducing contact.  GGTP will provide the customer with a self-serve option, and simplify 
Authentication by moving to a “session based” Authentication record (in preparation for live).  GGTP will 
also move our 2SV SMS Service to a single supplier in order to reduce transactional costs 

 

GGTP Deliverables 

This pan-Government platform impacts several OGDs, some of which won’t be able to migrate or wil  need 
to find alternative modes of operating.  To mitigate this GGTP are offering the OGDs several choices, they 
can 

•  Migrate to SCP 
•  Migrate to Verify 
•  Migrate to their own solution 
•  Migrate to SCP and Verify 
•  Consider including a contingency solution for intercepting OGD individuals’ services should that be 

needed towards end of transition for those still not able to use Verify. 

GGTP will migrate 62 HMRC Services and 61 OGD Services off GG (with 30.5 OGD services moving to 
SCP, 7.5 moving to Verify,  18 moving to OGDs own solution and 5 to be retired).  OFSTED have a service 
that requires movement to both SCP and Verify hence the service has been split (accounting for the 
decimal point).  The 62 HMRC services will fully migrate to SCP.  GGTP intends to fully on board HMRC 
services onto SCP by June 2018.  
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By February 2019 off-boarding of all GG services will be complete in unison with the ending of the 
extended contract  

The impact on customers cannot be underestimated with an annual demand of; 

•  45m individual customers; 
•  5.4 m businesses; 
•  70k agents; 
•  Bringing in a revenue of over £500bn 

With a customer base so varied, GGTP have carried out extensive user research involving mapping out the 
journey of a typical customer.  

GGTP are mindful of the consequence if it were to fail in our ambition: 
•  £7.9bn revenue loss through fraud prevention; 
•  £575bn tax yield at risk; 
•  Upstream\downstream impacts on compliance ;  
•  OGDs will be left with 99m unsupported transactions. 
The GGTP will decommission the current gateway, migrate functionality and data and deliver a new service 
replacing the current gateway. 
 
GGTP will provide:  
•  Authentication services -Customer Login, Single Sign On and management of customers’ credentials; 
•  Authorisation services - a customer can be associated with services, agent-client relationships; 
•  Ability to send Government documents via an API (Transaction Engine);  
•  Secure document handling facilities. 

 

SCP will: 
•  Be built based on industry standard technical approach; 
•  Give web customers an experience similar to ‘log on to website X with your Facebook account’;  
•  Give Government the opportunity to improve credential security; 
•  Introduce customer ID Password recovery as a feature in 2018 reducing calls to HMRC & waiting times 

for customers; 

•  Provide HMRC with Transaction monitoring data (previously unsighted) this will enhance fraud 

protections. 

 
Key Milestones for 2018/19 

 

•  Jan – Jun 18 - Migration of HMRC Services to the SCP;  
•  Feb – June 18 - Full set of features built onto the new SCP;  
•  Mar 18 - Migration of all Independent Software products to the new TE complete; 
•  Mar – Jun 18 - Migration of 62 services using the existing GG to the new Enrolment Management and 

Agent Client User Interfaces;  

•  Mar 18 – April OGD Cost Model agreed; 
•  Apr 18 – Feb 19 - Migration of OGDs service to the SCP; 
•  Jun 18 Decommissioning of the Departmental Interface Service leading to a saving of £1.3m; 
•  Jul 18 - Development and testing complete for the APIs, data extract tool and database to put in place 

the capability to migrate data; 

•  Aug – Sept 18 - Enrolment Management and Agent Client Databases - Period of dual running to start 

migration of data from GG to the new database to ensure the data set is transferred as expected;  

•  Nov 18 – Transaction Monitoring capability for OGDs;  
•  Nov – Dec 18 - SCP dual running to start migration of credential data to the new platform;  
•  Dec 18 - All enrolment and known facts data successful migrated (approx. 93m records) and HMRC 

master the data; 

•  Dec 18 - Enrolment Management and Agent Client Databases Help desk available; 
•  Dec 18 - Enrolment Management and Agent Client Databases Live running; 
•  Feb 19 - Migration of 74m credentials to the new platform complete and SCP master the data;  
•  Mar 19 - Decommission GG. 
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Critical Success Factors 

•  Granting of legal powers to provide Cross-Government services;  
•  Smooth decommissioning of GG;  
•  For HMRC a seamless transition for customers to the new service; 
•  SCP delivered and fully operational by February 2019; 
•  TE delivered and all appropriate HMRC applications transitioned to use it alongside the migration of all 

Third Party Software Products to MDTP in February 2018;  

•  Enrolment Management and Agent Client databases delivered and all appropriate HMRC services 

transitioned to use it by June 2018. 

As GGTP advances throughout its lifecycle delivery progress is reported into the Digital PMO to track 
milestones, Stakeholder and Programme Board have regular opportunity to raise issues or concerns 
against delivery. 

Where there are specific Project IT deliverables testing and reflecting will take place to ensure that GGTP is 
ready to move forward. 

Out of Scope 

Offering authentication services for OGDs’ individual customers remains out of scope as GDS has 
mandated that they will be using Verify.  However to mitigate the growing risk that OGDs will not 
transition to Verify, HMRC and initially 

, are developing a contingency option to safeguard 

those individual customers.  

Business Change Benefits 

Non-

Customer  

Programme / Project 

Description 

FTE 

Paybill  

(£m) 

(£m) 

Government Gateway 

  

7.01 

 

 

Transformation  

Benefit 1  

Programme Level Benefit 

  

 

  

Operational run  

Benefit 2  

Transaction Engine 

Transaction Guard 

  

 

  

Decommissioning 

Enrolment Management and 

Benefit 3  

  

 

  

Agent Client Databases 

DIS Decommissioning 

Benefit 4 

Programme Level Benefit 

Gateway replacement 

  

 

  

(NPB) 

Benefit 5 & 6 

Security Integration 

7.01 

  

 

Voice Biometrics (FTE) 

Enabled @ 29/01/2018 

  

2,516.44 

 

 

Making Tax Digital for 

  

2,350.52 

 

 

Individuals 

Making Tax Digital for Business 

  

74.28 

 

 

Future of Child Benefit 

  

91.64 

 

 

Revenue Losses 

Risk Intelligence Service (RIS) 

  

 

  

Prevented 
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Quantified cashable benefits: 

•  Benefit 1 - Operational run cost reduction – resulted in a 2 year sustainable cost reduction of c£

  

•  Benefit 2 - Transaction Guard decommissioning – this resulted in an annual sustainable cost reduction 

of £

 

•  Benefit 3 - Departmental Integration Server (DIS) decommissioning - will result in a sustainable cost 

reduction of £

 annually. 

•  Benefit 4 - The annual HMRC GG has a fixed and variable budget.  The current contract expires in 

March 2019 resulting in a cost reduction of £

 

•  Benefit 5 - Voice Biometrics – will result in a reduction in overall verify calls being routed to an advisor 

for identification purposes, quantified as 7.01 FTE.   

•  Benefit 6 - Voice Biometrics – will result in a reduction in overall verify calls being routed to an advisor 

for identification purposes, quantified as £295k in Customer savings. 

 

 

Cost Avoided: 

•  Costs avoided from renewing the current 

contract – The rationale behind taking ownership of GG 

from

 is based on c.90% of all traffic on the gateway is from HMRC.  If 

 had continued to run 

the Government Gateway service there was a potential for increased operating costs.  In addition to this 
potential cost increase, it was also proposed transactional charges would be in place and HMRC were 
likely to incur 90% of the total operating costs. 

 

Ongoing development of Benefits Case 

There will be ongoing development of the Programme Benefits case as GGTP evolves.  There is a clear 
plan in place to explore, quantify and develop benefits.    

GGTP have identified a number of benefits that need to be explored further and subsequently quantified.   

•  FTE capacity creation – It is thought that the implementation of new solutions should be easier for 

customers to use and as a result contribute to a reduced number of calls into the OSH and DCTS help 
desk (as experienced in the January 2018 SA peak),  increasing available resource for other tasks.  
GGTP will explore the possibility of these staff being released formally into other work, in which case 
this will become a cashable benefit. 

•  Customer cost reduction – It is expected that there will be a measurable reduction in the number of 

contacts into the OSH helpdesk as a result of the implementation of new solutions.    

•  Improved availability of data – Enabling transaction monitoring processes to be more effective.  

•  End to end audit data – improving intelligence and visibility which can be utilised by RIS and FIS.  

Currently only 20% is stored, this will see an 80% increase in data availability.  

 

Enabling benefits 

GGTP have identified a number of enabling benefits, we will continue to identify and document these as 
they emerge.   

•  Enabling API strategy to be implemented – The gateway replacement will allow the API strategy to be 

implemented and its benefits realised. 

•  Enables HMRC digital services - The Gateway replacement will enable HMRC to continue to operate 

and implement digital services and its benefits be realised.  (Documented in the benefits table).   
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•  Risk Intelligence Service (RIS) - Following the delivery of the security features and the effort undertaken 

by RIS colleagues to work the prioritised real-time alerts it’s estimated over £57m in Revenue Losses 
Prevented across all regimes since January 2016.   

 

Soft benefits 

•  Improved individual and business customer experience – A re-designed process should ensure that the 

new solution is designed around customer needs which should result in an improved customer 
experience from start to end.  

•  Speedier solution delivery – By separating the solution into four discrete functions it should ensure that 

development of the four smaller components can take place simultaneously, resulting in a shorter 
delivery time for the overall solution.  

There has been no optimism bias applied to the finances within this business case. 

Optimism bias has been applied to benefits in the Business Change Benefits table where appropriate. 

 
 
 
 

Preferred Option 

Lifecycle (9 Years) 
C

Total Costs £m (DCF rates) 

£

*  

Cumulative paybill  savings £m (DCF rates) 

£

 

Cumulative other admin savings £m (DCF rates) 

£

 

Customer benefits £m (DCF rates) 

 

Environmental benefits £m (DCF rates) 

£  

Gross FTE post saving (Number) 

7 

Redeployments (Number) 

7 

Net FTE post saving (Number) 

0 

Yield / Additional Tax Revenue £m (not included in NPV) 

£0 

Error & Fraud  Reduction £m (not included in NPV) 

£0 

NPC £m (Adjusted for optimism bias) 

 

Payback year 

n/a 

 

The breakdown of the £131.11m is shown in the table below, the funding for the transactional costs 
have already been transferred to CDIO BaU budget already.  

Cost £(M) 

2015/16  2016/17  2017/18  2018/19  2019/20  2020/21  2021/22  2022/23 

Total 

Build 

 

 

 

 

 

 

 

 

 

Run (exc. 

Transactional 

 

 

 

 

 

 

 

 

 

costs) 

Transactional 

 

 

 

 

 

 

 

 

 

costs 

Total 
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Other Options Considered  

Fol owing IDB’s approval of the preferred option in December 2017 a recap of the alternative options are 
provided as below (as advised by CAI). 

 

Procure a commercial software solution for Cross-Government Authentication: 

This option was discounted as the market to offer a “buy rather than build” option is not currently mature 
enough for Enrolments and Agent/Client relationships or SCP and increases the risk that HMRC will not 
deliver within the timeframe available. 

This option would place significantly higher financial pressure on HMRC than those attached to our 
preferred option when looked at on a like for like basis, with an additional £

 required for the GGTP 

lifecycle if HMRC were to procure this product.  Run costs would also continue to be significantly higher 
once this was handed over to BAU. 

 

Continue to commission current service offering: 

This option was discounted as the current service is now over 15 years old and as such is difficult to 
configure and does not offer the layers of additional security HMRC has developed on its digital services.  
To commission the current offering would prevent HMRC from realising its full digital ambitions in the way 
HMRC securely interact with customers in future e.g. MTDfB.   

Aside from a high annual cost for a service that does not meet HMRC needs, that cannot provide sufficient 
levels of confidence with regards to the security levels for future service usage and also does not provide a 
strong customer experience when compared to the new digital services.   

Costs for this option were presented upon the current contract costs for HMRC plus an additional 30% uplift 
to account for the need to procure via a new contract, with a likelihood of requiring additional functionality.   

 

Do nothing: 

This would have resulted in an eventual loss of access to all cross-Government digital services and 
massive reputational and financial impact to HM Government.  It does not meet HMRC’s obligations in 
providing a replacement solution, preventing access to Cross-Government digital services and leading to 
wide-ranging reputational damage. 

In addition if GGTP closed down the current service and did not offer a replacement HMRC would remove 
access to one of the most used vehicles for customers to interact with the Government and meet their 
liabilities, i.e. via a digital/third party software route.  This would lead to potential financial loss in the interim, 
increased need for compliance activity to address and potential penalties suffered by customers that would 
be disputed.  As such, while there is a cost saving this is far outweighed by the risk attached to this option.  
GGTP have therefore discounted it as not viable and indeed contrary to both HMRC and Wider 
Government strategic direction of travel with regards to digital services. 

 

Procure 

Commission current 

 

commercial 

Do Nothing 

offering 

solution 

Costs £m (DCF rates) 

 

 

 

Benefits £m (DCF rates) 

 

 

 

NPC £m (Adjusted for optimism 

 

 

 

bias) 

Payback year 

n/a 

n/a 

n/a 
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•  Note option 2 has cumulative rising costs that rise to £

 by 23/24.  This option is therefore 

decommissioning savings are unsustainable.  

 
 

Main Risks, Issues and Dependencies 

 

Risks: 

Key Risk 

How this is being managed 

There is a risk that OGDs will not transition  OGD Transition plans and reporting are in place & managed 
from GG within the timescales 

via a monthly Oversight Board. 

 

Fortnightly bi-laterals with all key customers and considerable 
engagement at SCS and SRO levels are also taking place. 
HMRC have made a decision that OGDs not transferred to 
the new service before the old contract ends, continue with 
the old unsupported service and the risks of doing so.  This 
decision is to be communicated to all affected parties. 
An on-boarding strategy is in place and action continues to 
develop and understand the detail of that. 
 
GGTP is engaging and educating stakeholders through 

There is risk that GGTP do not give 

HMRC workshops, holding fortnightly bi-laterals with OGDs 

stakeholders sufficient context and 

and considerable engagement at SCS and SRO levels is also 

confidence for the changes and/or 

taking place.  

stakeholders do not understand the 

Targeted, lower level conversations to determine impacts of 

impacts of GGTP on their area and do not 

GGTP i.e. what stakeholders will get, what they need to do 

prepare for the changes.   

and volumes particularly in relation to how GGTP could 
impact Contact Centres are in train. 
GGTP are maintaining close contact with HMT and  ensuring 

There is a risk that the Verify Business 

SCP remains agnostic to minimise rework, transition handling 

Case does not get HM Treasury approval 

and support model resource requirements 

and HMRC are required to migrate 
individual services currently on GG to 
SCP, requiring HMRC to provide 
additional resources and funding supply a 
broader Pan-Government support model. 

GGTP are working with CAI to meet GMPP/IPA assurance 

There is a risk that GGTP does not meet   

and reporting requirements.  GGTP is also in discussions 

GMPP/IPA assurance and reporting 

through Transformation to keep the decision to place GGTP 

requirements which may impact delivery 

in GMPP under review with the IPA with a final decision to be 

GGTP. 

made in March 2018. 

There is a risk that HMRC may not gain 

ExCom has approved a proposal from GGTP to continue with 

legal cover in time to implement a new GG  implementation. 
Service. 

There is an identified legislative route which is being pursued 
by HMRC Solicitors Office who are also working with Cabinet 
Office around Cyber Cluster work to see if there is a 
legislative vehicle which could be used. 
There may be an opportunity to use the Data Protection Bill 
as a vehicle and this is being explored. 

There is a risk that customers will have 

Conversations have taken place to understand why OGDs 

different processes for logging onto 

have chosen to build their own solution.  Those conversations 

Government services as a single user. 

continue and it is proposed to raise this at the new Oversight 
Board to discuss how this can be mitigated. 

There is a risk that GGTP does not 

The Business Readiness Team are working closely with 

provide a robust support model to maintain  OGDs & other teams to ensure we meet the customer needs. 
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the live running of the service in the event 

A Service Level Agreement which defines the provision of 

of an incident. 

service was agreed by the Oversight Board. 
Further work continues to work up the customer support 
plans & scope and capture on the critical path. 

 

 

Issues 

There is a recognised funding pressure for 2018/19 in GGTP.  The total ask is £

 however following 

Transformation Prioritisation £

 has been allocated to GGTP.  This leaves a pressure of £

 

currently unfunded and subject to further discussion within CDIO and OGD’s. 

OGDs cannot commit to relieving this financial pressure as they themselves have committed to the costs of 
contract extension until March 2019. 

If funds are not allocated to GGTP it will not be able to deliver. 

From 2019/20 we would expect to generate funds by implementing our recharge model. 

 

 

Key Dependencies 

There are 3 key dependencies: 

•  GGTP is dependent on all OGDs to deliver within their departments, where appropriate, the equivalent 

capability for Enrolments and Agent/Client databases and TE before GG can be decommissioned 

•  GGTP is dependent on Verify to help OGDs transition to the new service 
•  OGDs must supply their User Needs so that the relevant digital content can be developed 

There are also many internal/external dependencies to be managed throughout the delivery period to allow 
us the confidence that once GGTP have built the four elements of the Programme, the functionality of the 
service as a whole will work well and offer a smooth customer journey.  These dependencies are managed 
closely via Project level checkpoints and the GGTP Risk Review Board.     

HMRC has an ambitious transformation agenda and key to this is a secure way of allowing customers to 
access online services, supporting the use of third party software and ensuring GGTP can wrap around 
appropriately robust monitoring tools, e.g. transaction monitoring.  In order to realise these ambitions it has 
been agreed that the GGTP is a key Programme within HMRC with numerous Programmes and services 
dependent upon it e.g. MTDfB.   

It should also be noted that GDS have provided a clear statement to OGDs that any individual customers of 
the current GG service must be migrated to Verify rather than SCP (HMRC’s individuals will be able to 
utilise SCP).  As such GGTP are dependent upon that migration to Verify happening prior to the end of the 
current Gateway contract period and with sufficient time to allow for decommissioning activity, with GDS 
having responsibility for this happening. 

 

 

Commercial Case (Procurement) 

GG moved from 

 to HMRC in November 2016, and the associated contracts were novated, with the 

exception of Akamai and Symantec.  The service provided by Akamai was contracted via CapGemini and 
Symantec was renewed via 

with HMRC paying the costs.   

Symantec will be contracted directly by HMRC as part of a wider requirement with MDS enabling HMRC to 
leverage a stronger negotiating position.   
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The MOG transfer of GG from 

 to HMRC, which facilitated this contract novation, included funding for 

running costs up to end 17/18 financial year and variable costs resulting from the service running elements 
e.g. printing charges are cross-charged to the owning OGD.   

The decision was made in August 2017 (endorsed by IDB) to extend these contracts by a further 12 
months to allow OGDs time to migrate from the platform. 

The extension of the existing GG contracts has now been approved by GDS and Ministers 

For GGTP CDIO’s Digital Delivery Group (DDG) wil  be responsible for managing all IT solution impacting 
and where necessary will recruit externally on behalf of CDIO to satisfy internal capacity and capability 
shortfalls in accordance with current commercial arrangements, primarily via CapGemini. 

It is HMRC’s responsibility, via CDIO Group, to deliver the design, decompose requirements and to gather 
and consolidate estimates from all IT suppliers, both internal and external. 

Commercial Directorate will support CDIO Group and GGTP in working with external suppliers as required 
and in accordance with the terms approved by the Cabinet Office and HMRC.  

Digital Developers (scrum teams) are procured through the in-house Digital Resources Team.  The new 
charging model agreed for in-house development is being followed.  GGTP will ensure Government 
standards are adhered to.  Wherever possible the Project solutions will re-use existing capability to reduce 
costs and ensure rapid delivery.   

 

 

Financial Case (Affordability) 

This is the first iteration of the business case since GGTP merged with the Securing Our Services (SOS) 
Programme.  The costs provided are for the revised structure and deliverables.    

There is a recognised funding pressure for 2018/19 in GGTP.  The total ask is £

however following 

Transformation prioritisation £

 has been allocated to GGTP.  This leaves a pressure of £

 

currently unfunded and subject to further discussion within CDIO and OGD’s. 

OGDs cannot commit to relieving this financial pressure as they themselves have committed to the costs of 
contract extension until 2019/20. 

From 2019/20 we would expect to generate funds by implementing our recharge model. 

 

Funding Summary (including non-cash) – Funding rates not DCF 

Spent/Committed/

Current year 

Total Lifecycle 

£m 

Savings delivered 

Paybill Costs 

 

 

 

Other Admin Costs  

 

 

 

Resource Costs (excl. Non Cash)  

 

 

 

Non Cash costs 

 

 

 

Capital Costs 

 

 

 

Total Costs (Excl. Non Cash) 

 

 

 

Total Costs (Incl. Non Cash) 
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Note: benefits £’s contained within the business case are DCF rates only, the funding rates are still 
available in the Financial Template.
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Summary of Funding Sources 

Build - 

Total 

Run 

Run 

Total 

Total 

Total 

Transformation 

Build 

Build 

Transformati

Run 

CDIO 

Run 

Transactional  Transformation 

Total 

CDIO 

Total 

£M 

funding 

unfunded 

Cost 

on funding 

unfunded  funding 

Cost 

CDIO funding  

funding 

unfunded  funding 

Cost 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Total 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

•  * Financial pressure of £8.98m currently unfunded and subject to further discussion within CDIO and OGD’s.
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Management Case (Successful Delivery) 

GGTP and associated Projects follow HMRC’s Change Framework which governs how HMRC 
Programmes, Projects and Platforms are conceived, approved/managed/delivered and closed.  It operates 
through a series of checkpoints or ‘gates’.  GGTP will proceed through the gates led by IDB.  In addition to 
the core document set, other relevant documentation agreed with critical key holders in advance will be 
provided to support each framework gate.  With regards to this submission key holders have indicated that 
they do not wish to see any documentation other than the core document set. 

GGTP is delivered via agile methodology and as such uses retrospectives as the recognised method of 
collating lessons learned and record any actions coming out of meetings to ensure they can quickly 
address and share via showcase meetings across wider delivery teams where this will be of benefit.  The 
Transition and Business Readiness strand of GGTP will be closely monitoring the on-boarding processes of 
moving all services over to the new platforms.  As such it will ensure that as part of that review the outputs 
are collated into a Programme level Post implementation Review (PIR), allowing GGTP to assess the 
effectiveness of the approaches taken and capture any further lessons learned to inform future deliveries. 

The GGTP Programme Board will authorise the closure of the Projects falling under the GGTP.  The 
closure of GGTP as a whole will follow HMRC Change Framework guidance, including appropriate PIRs.  

Digital PMO provide guidance and support to Programmes and Projects as they move through delivery to 
ensure that they have appropriate governance in place and that they are following best practice to 
maximise the chances of successful delivery.  They also take responsibility for engaging with all key 
holders, providing updates on progress and working with GGTP where additional information is sought to 
provide clarification on delivery approaches and ensure GGTP are managing the Programme in alignment 
with expectations.  

The Risk Potential Assessment (RPA) rates GGTP as high-risk.  GGTP will form part of GMPP moving 
forwards, which will support the likelihood of delivering to both time and cost via formal reviews and 
targeted advice.  GGTP has enlisted the expertise of the Infrastructure and Projects Authority (IPA) as the 
Governments Centre of Expertise for infrastructure and major Projects, reporting to the Cabinet Office and 
HM Treasury.  

IPA support the successful delivery of all types of infrastructure and major Projects to ensure infrastructure 
and major Projects are delivered efficiently and effectively, with improvements over time. 

The original GGTP Board was chaired by the Programme Deputy Director Mike Howes-Roberts and was 
established in January 2017.  Following the IPA review recommendations a new Programme Board has 
been established to reflect the size and scale of the transformation and importance of ensuring continuity of 
service to customers as we move off GG.  The Board is now chaired by the Digital Director Brigid McBride, 
membership has been elevated to SCS2 level and reduced in number (whilst continuing to have cross 
HMRC and IPA representation) and revised Terms of Reference have been created.  This remains a 
decision making body. 

Some OGDs indicated they will not be able to migrate within the current contract end date and for this 
reason GGTP have gained endorsement of the decision from IDB to extend the contract for an additional 
12 months only.  In order to ensure there is no further extension and to drive forward the transition from GG 
within the revised timeline GGTP have also agreed to, and established, a new Government Gateway 
Oversight Board, which replaces the Transition Board holding its first meeting in September 2017.  This has 
strengthened the membership of the Board, ensuring HMRC and GDS are both seen to have a 
responsibility and role to play in offering a fit for purpose replacement Authentication Service for individuals, 
businesses and agents within agreed timeframes and that OGDs have undertaken the relevant deliveries 
they require to migrate all user functionality from GG.  At this Board HMRC take responsibility for reporting 
on progress with regards to SCP delivery and the progress being made to transition those OGDs moving 
over to the new service.  GDS have responsibility for the OGDs with individual services needing to move to 
Verify and will be the lead on sharing progress on these delivery plans and addressing any blockers faced.    
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GGTP will continue to hold a monthly Board with security stakeholders from across HMRC in order to 
validate the design of SCP and the security features contained within it and ensure they support wider 
HMRC activity with regards to compliance, prevention of fraud etc. 

In accordance with HMRC’s Change Framework GGTP has considered appropriate tolerances in 
costs/benefits that would trigger an early return to IDB of the Programme business case. 

The table below sets out suggested tolerances for approval and GGTP would return to IDB if the costs or 
benefits move outside of the limits below. 

> +/- 5% or > £

change in total costs or 

Costs 

> +/- 5% or > £

movement in costs from one year to other years 

> 5% change in total benefits or 

Benefits 

> Additional revenue £

 in total benefits or 

> FTE 100 in total benefits 

 

Resourcing 

GGTP has its Programme and Project Management Teams fully resourced and has also secured the 
relevant support from wider HMRC where required, e.g. CDIO, Product Managers etc. booking time to 
GGTP via Clarity to allow a full picture of costs associated with GGTP to be recorded.  In addition scrum 
teams are in place to undertake digital delivery and GGTP has a clear operating process within the Digital 
Delivery Centres to quickly address any resource gaps that occur.  Any additional Programme resource 
required or change to resource is governed via the Digital Platform Resource Governance Board.  

GGTP uses standard Programme Management techniques and HMRC practices to support delivery, 
including planning, risk, assurance and benefits.  An outline of the approach being used is provided below. 

Assurance 

Alongside this business case GGTP have submitted an Assurance Delivery Schedule, which maps out in 
more detail the assurance activity being undertaken to track GGTP deliverables and ensure GGTP meet 
the revised timelines for migration to the new services being built.  This demonstrates the robust approach 
being taken to assurance from GGTP and a commitment to applying the appropriate level of governance to 
a Programme that cuts across Government and delivers what is deemed to be critical national 
infrastructure replacement. 

GGTP has now been deemed to fall under the GMPP, it is also subject to reporting and review processes 
in place within the IPA and this will add an additional layer of assurance activity and support GGTP in 
understanding any further assurance activity it should be undertaking to support delivery.  

As GGTP is delivering a platform and functionality that will support an end to end journey for a range of 
customers across a number of services and departments, the standard GDS assurance/assessment 
processes are inappropriate.  GGTP are working closely with GDS to agree what levels of assessment are 
required and will comply with those requirements at the appropriate stage(s). 

Planning 

The latest version of the GGTP Plan accompanies this business case and demonstrates a combination of 
the digital delivery milestones required to reach go-live of each service alongside the supporting business 
readiness and transition activities.  Supporting the digital build and facilitating a smooth transition of 
services with the requisite support models in place during all stages of transition.  The Plan is reviewed at 
regular intervals and weekly checkpoints are in place between the Programme Manager and Project Leads 
to maintain focus on key delivery milestones.  In addition milestones are tracked on a monthly basis at 
Platform level within CDIO Digital.  Escalations are handled via the governance routes highlighted above. 
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All Projects falling under GGTP maintain Milestone Plans with lower level detail and track progress via 
weekly checkpoints with the wide range of stakeholders involved in making this a successful delivery 
including key delivery groups.    

As GGTP cuts across a wide variety of Cross-Government Digital Services it is important that GGTP 
consider the end to end customer journey and ensure the GGTP plan is not created in isolation, with the 
potential to cause a poor customer experience once all the elements of the journey are sewn together.  As 
such GGTP are working closely with OGDs to understand their user needs and ensure this is built into 
GGTP plans for delivery.  GGTP has also established an HMRC Service Design Board, bringing together 
key stakeholders to validate plans and assumptions and identify any changes needed to key milestones 
based on a wider understanding of the end to end Service Design. 

Change Control 

Any change in Scope or movement against original baseline will be managed by the GGTP Board and 
Oversight Board with Change Requests being taken forward if deemed necessary. 

Any change that impacts against benefits or finance breaching tolerance levels will result in GGTP 
returning to IDB as will unexpected Programme critical events e.g. should OGD transition be at risk it will be 
escalated via GGTP Programme Board to oversight Board and ultimately to IDB. 

Reporting 

Digital Platform have established reporting processes in place to ensure that key stakeholders are sighted 
on progress and areas of concern and GGTP are fully compliant with these.  This includes weekly reporting 
into Digital Delivery Group and monthly reporting into Digital Platform Board.  In addition monthly reports 
are prepared for GGTP Programme Board and Oversight Board to update on progress against both 
milestones and risks.  This reporting structure allows for a clear escalation route where issues exist. 

Risks 

GGTP uses a CRAIDD to manage its constraints, risks, assumptions, issues, dependencies and decisions 
as per best practice.  This is stored securely in the GGTP CAF and updated via the Digital PMO Risk & 
Assurance Business Partner, who works with Project Managers to identify any risks which should 
be escalated to GGTP.  A monthly Risk Review Board is in place allowing key members of the GGTP Team 
to actively discuss risks and what is being done to mitigate them.  Dependencies are reviewed on a regular 
basis and any issues are managed daily. 

Benefits 

Benefits are managed from within the Digital PMO, with an experienced team working on the quantifying, 
planning and sign-off activity required.  The team provide this service for all Programmes being run from 
within CDIO Digital and as such have established relationships with key contacts across HMRC involved in 
benefits activity.  This allows for a more streamlined process and supports GGTP in understanding the full 
potential of the benefits available from its deliveries.  The team have been involved in identifying and 
quantifying benefits and as such can use their knowledge to continue to work towards the capturing of the 
complete benefits picture attached to GGTP for the next iteration of the business case. 

Stakeholder Management  

GGTP has recruited a dedicated Communications and Stakeholder Management Lead, with overarching 
responsibility for ensuring GGTP are appropriately informing the range of key stakeholders attached to 
GGTP.  GGTP are maintaining a single version of the truth spreadsheet that contains all identified internal 
and external stakeholders and allows us to control the communications to the correct groups at the most 
appropriate time.  GGTP also work closely with HMRC Corporate Communications teams to support the 
more formal communication activity required for GGTP.  This includes press releases, responses to FOIs 
etc.  This is particularly important on GGTP where high levels of interest remain due to GGTP forming part 
of the Wider Government Identity Management approach.   

It is through this stakeholder engagement that we are working with OGDs to plan the transition in 
appropriate workshop like forums.   
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The HMRC high level Transition Plan has been agreed and lower level conversations with stakeholders will 
follow.  These conversations will focus on informing the stakeholder of what they will get, what they need to 
do in preparation and sharing volumes of transition activity particularly on how GGTP could impact Contact 
Centres. 

The Transition and Business Readiness Team have also established formal bi-laterals with each impacted 
OGD to support greater understanding of both the SCP offering and OGD transition readiness to the new 
service.  GGTP have also implemented appropriately robust configuration management for 
communications activity to ensure GGTP have a clear audit trail of communications and can more 
effectively plan for future activity.  In terms of day to day technical engagement with OGD delivery teams 
GGTP have a shared technical forum where day to day technical queries can be quickly raised and 
addressed to prevent any blockers to on-going delivery at pace.       

Impact Assessments 

Alongside this business case GGTP have submitted a Programme level PPIA and ECIA.  These are being 
managed at Programme level due to the large inter-linked intricacies of services in terms of impacts.  
GGTP do use input from each Project to understand the impacts it is having and ensure these are 
effectively captured and managed.  This also informs the planning activity for the Transition and Business 
Readiness Team.  

In terms of the remaining impact assessments these have been completed at Project level in conjunction 
with key members of the security teams across HMRC.  The Projects have different risk profiles for 
example, SCP offering a Cross-Government Service attracts the highest risk profile with the need for more 
in-depth legal advice etc. so the impact levels are higher on this Project.  Taking a Project level approach to 
these documents allows GGTP to more effectively target activity to manage these impacts, ensuring that at 
each release stage GGTP have the right sign-offs and mitigations in place.       
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Value for Money - Discounted Cash Flow for preferred option  

 

2014/15 

2015/16 

2016/17 

2017/18 

2018/19 

2019/20 

2020/21 

2021/22 

2022/23 

2023/24 

Total 

Total Costs £M (DCF rates) 

  

 

 

 

 

 

 

 

    

 

Cumulative paybill savings £M (DCF) 

  

  

  

 

 

 

 

 

 

 

 

Cumulative other admin savings £M (DCF) 

  

 

 

 

 

 

 

 

 

 

 

Customer benefits £M (DCF) 

  

  

  

 

 

 

 

 

 

 

 

Environmental benefits £M (DCF) 

  

  

  

  

  

  

  

  

  

  

  

Gross FTE savings 

  

  

  

 

 

    

  

  

  

 

Redeployments (Number) 

  

  

  

 

 

    

  

  

  

 

Net FTE post saving (Number) 

  

  

  

  

  

  

  

  

  

  

  

DCF Information: 

 

 

 

 

 

 

 

 

 

 

 

NPC £M 

 

  

  

  

  

  

  

  

  

  

  

Payback Year 

Not Applicable 

  

  

  

  

  

  

  

  

  

  

Yield / Additional Tax Revenue £m 
(not included in NPV) 

  

  

  

  

  

  

  

  

  

  

  

Error & Fraud Reduction £m (not included 
in NPV) 
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Annexe 1- Summary of merger between GGT and SOS programmes  

 

Background 

In  October  2017  Government  Gateway  Transformation  (GGT)  Programme  entered  a  crucial  phase  in  its 
delivery roadmap when build of the Government Gateway (GG) replacement known as the Secure Credential 
Platform (SCP) commenced.  

At the same time Securing Our Services (SOS) Programme was providing methods to reduce the threat to 
HMRC and its customers from cybercrime. This includes ‘hardening’ the current GG and developing new 
features  to  strengthen  further  the  login  credentials  of  HMRC  customers.  These  capabilities  assure 
interactions are with the correct individual, business or someone authorised to act on their behalf. Over 15 
million  customers  have  now  registered  for  2-Step  Verification  and  completed  Identity  Verification  on  their 
account. The programme also included the development of the Transaction Monitoring Platform which now 
monitors transactions across the HMRC’s Multi Digital Tax Platform to help investigate and prevent fraud. 

As GGTP began to build the SCP it became clear the knowledge, skills and expertise of teams within SOS 
was a natural partnership to ensure the GGTP success. Furthermore merger created an enriched picture of 
interdependencies, improved service design, shared backlogs reducing the likelihood of gaps in managing 
the  end-to-end  user journey  whilst  providing  assurance the  work  is  prioritised  correctly. The  Programmes 
would  also  benefit  from  a  strong  leadership  team  and  joint  access  to  Project  and  Programme  manager 
resources. 

A proposal to amalgamate SOS into the GGT programme was approved by HMRC Investment Appraisal and 
Prioritisation Board on 4th October 2017 and the SOS programme was subsequently closed down. 

Amalgamation  led  to  the  financial  investment  exceeding  the  £

  HMRC  delegated  limit  and  the  new 

requirement for HMT approval. 

 

Following merger GGTP has so far identified and quantified the following benefits: 

Quantified cashable benefits: 

• 

Operational run cost reduction – 2 year sustainable cost reduction of c£

  

• 

Transaction Guard decommissioning –an annual sustainable cost reduction of £

. 

• 

Departmental  Integration  Server  (DIS)  decommissioning  -  a  sustainable  cost  reduction  of  £

 

annually. 

• 

The annual HMRC GG has a fixed and variable budget.  The current contract expires in March 2019 
resulting in a cost reduction of £

. 

• 

Voice Biometrics – will result in a reduction in calls to an advisor quantified as 7.01 FTE.   

• 

Voice Biometrics – will result in a reduction in calls to an advisor quantified as 

 in Customer 

savings.  

Cost Avoided: 

• 

Costs avoided from renewing the current 

 contract – The rationale behind taking ownership of 

GG from 

is based on c.90% of all traffic on the gateway is from HMRC.  If 

 had continued 

to  run  the  Government  Gateway  service  there  was  a  potential  for  increased  operating  costs.    In 
addition to this potential cost increase, it was also proposed transactional charges would be in place 
and HMRC were likely to incur 90% of the total operating costs. 

GGTP have identified a number of benefits that need to be explored further and quantified.   

• 

FTE capacity creation –reduction in calls to HMRC may release staff formally into other work, in which 
case this will become a cashable benefit. 

• 

Customer cost reduction – It is expected that there will be a measurable reduction in the number of 
contacts to HMRC 
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• 

Improved availability of data – more effective transaction monitoring processes  

• 

End to end audit data – improving intelligence and visibility. Currently only 20% is stored, this will see 
an 80% increase in data availability. 

 

The amalgamation did not have any noticeable dis-benefits. 

 

Programme Delivery 

Following merger the SOS elements of the amalgamated GGT programme continued to deliver against its 
published  delivery  plan  as  agreed  in  its  2017/18  business  case.  In  addition  SOS  delivered  a  number  of 
important  features  to  support  the  SCP,  Transaction  Engine  and  Enrolment  and  Agent  &  Client  database 
projects within GGT including: 

(1) Identity Verification for Individuals and authentication for MDTP services 

(2) Government Gateway Hardening & Digitisation  

(4) Multichannel authentication 

(5) Transaction Monitoring  

Only one element of the original SOS programme remains to be delivered within GGT programme and is 
included in this business case, the Security Integration project. The focus of SI this year is twofold 

•  To ensure the services it developed previously for GG work for HMRC services and OGDs 

within the new platform e.g. 2SV 

•  Continue to implement features onto the SCP, Transaction Engine and Enrolments to 

support the transition of 60 HMRC services from Government Gateway across to SCP 

Following  decommissioning  of  the  GG,  iteration  of  the  new  platform  will  be  undertaken  and  will  continue 
through our platform live service support team.  HMRC will commence formal closure of GGT programme at 
that point. 

 

Non GG and Future Projects 

 

GGT is transitioning all GG services that departments have agreed to move to SCP and ensuring any new 
in-flight projects develop new solutions to intercept SCP.  

Any future/new HMRC projects will have to secure funding to intercept SCP at their own cost. The merger of 
GGT and SOS has not materially changed those delivery principles, GGT programme will not therefore be 
paying for new or “non GG” related projects. 

Post  GGT  Programme,  HMRC  will  have  provided  and  will  run  the  pan-Government  Secure  Credential 
Platform. 

 

Risks and Dependencies 

There are no further interdependencies or associated risks following merger that are not noted in the current 
business case. 

 

The following tables summarises the financial position prior to and post- merger: 

Prior to merger 
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Spend Prior to Merger

Government Gateway Transformation (GGT)

Spend Prior to Merger

Security integration (SI - formerly SOS)

Spend Type

Build

Run

Transactional Total

Spend Type

Build Run

Transactional Total

Actual Spent to Nov 17

Actual Spent to Nov 17

Forecast spend Dec 17 to March 23

Forecast spend Dec 17 to March 21

Total

Total

 

 

 

Post Merger 

Government Gateway Transformation (GGT)

Approved spent

Build

Run

Transactional Total

Change from Previous Period

Change Between Periods

Build Run

Transactional Total

Reason for change

Position at January 17

The original case was based on building a “like for like” solution. Whilst the 
programme wherever possible adhered to this approach, completion of 
discovery activity identified additional complexity in hosting new services 
on the HMRC estate that prevent a simple “lift and shift” approach from 
being adopted. 

Position at August 17 

Jan 17 to August 18

Extension of Government Gateway by 1 year increased GGT lifecycle costs.

Solution complexity in reverse engineeriung solutions and dual running 

Position at December 17

August 17 to December 17

approach

Improved understanding of work required for customised legacy service and 

Position at March 18 

6

December 17 to March 18

transition.

Security integration (SI - formerly SOS)

Approved spent

Build

Run

Transactional Total

Change from Previous Period

Change Between Periods

Build Run

Transactional Total

Reason for change

Position at January 17

Transactional costs increase due to updated assumptions about online user 
increases

Position at December 17

9

August 17 to December 17

Alignment of business cases increased SI lifecycle costs by 2 years.

Position at March 18 

December 17 to March 18

-

Combined GGT and SI

Approved spent

Build

Run

Transactional Total

Change from Previous Period

Change Between Periods

Build Run

Transactional Total

Reason for change

Position at December 17

August 17 to December 17

Project merger

Position at March 18 

December 17 to March 18

-
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