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From: [Redacted] 

Sent: 30 April 2018 17:59 
To: First Minister <xxxxxxxxxxxxx@xxx.xxxx>; Cabinet Secretary for Finance and the Constitution 
<xxxxxxxx@xxx.xxxx> 
Cc: Minister for Transport and the Islands <xxxxxxxxxxxxxxxxx@xxx.xxxx>; Deputy First Minister and 
Cabinet Secretary for Education and Skills <xxxxxx@xxx.xxxx>; Cabinet Secretary for Economy, 
Jobs and Fair Work <xxxxxxxxxx@xxx.xxxx>; Cabinet Secretary for the Rural Economy and 
Connectivity <xxxxxxxxx@xxx.xxxx>; Lord Advocate <xxxxxxxxxxxx@xxx.xxxx>; Permanent 
Secretary <xxxxxxxxxxxxxxxxxx@xxx.xxxx>; Evans L (Leslie) <xxxxxx.xxxxx@xxx.xxxx>; DG Economy 
<xxxxxxxxx@xxx.xxxx>; Brannen R (Roy) <xxx.xxxxxxx@xxxxxxxxx.xxx.xxxx>; 
[Redacted]@transport.gov.scot>; [Redacted]@transport.gov.scot>; McAllan M (Mary) 
<xxxx.xxxxxxx@xxx.xxxx>; Rollison R (Richard) <xxxxxxx.xxxxxxxx@xxx.xxxx>; 
[Redacted]@gov.scot>; [Redacted]@gov.scot>; [Redacted]@gov.scot>; Beattie C (Caroline) 
<xxxxxxxx.xxxxxxx@xxx.xxxx>; [Redacted]@gov.scot>; McLaughlin AC (Ainslie) 
<xxxxxxx.xxxxxxxxxx@xxx.xxxx>; [Redacted]@gov.scot>; Chief Financial Officer <xxx@xxx.xxxx>; 
[Redacted]@gov.scot>; Lloyd E (Elizabeth) <xxxxxxxxx.xxxxx@xxx.xxxx>; McCaig C (Callum) 
<xxxxxx.xxxxxx@xxx.xxxx>; Maxwell S (Stewart) (Special Adviser) <xxxxxxx.xxxxxxxx@xxx.xxxx>; 
[Redacted]@gov.scot>; [Redacted]@gov.scot>; [Redacted]@gov.scot>; 
[Redacted]@transport.gov.scot>; [Redacted]@gov.scot>; [Redacted]@gov.scot> 
Subject: FMEL - Contingency Options Update - Meeting with FMEL and CBC [30.04.18] 

 

PS/First Minister 
PS/Cabinet Secretary for Finance and the Constitution 

 

1.  Economic Development officials convened a four-hour workshop today (30 April) 

with Directors of FMEL and CBC to review the 5-year outlook for the business and to 
explore further the potential basis for new commercial investment to support the 
medium-term vision. 

 

2.  The meeting was very positive. FMEL were keen to stress the productive discussions 

they are having with potential customers and the pipeline they see over subsequent 
years for the business. Officials agree that the business case, at present, looks 
encouraging and we will be working with FMEL in the coming fortnight to fully 
explore and build upon their business plan. 

 

3.  The key difference in current discussions is that, since the Cabinet Secretary’s call 

with Jim McColl, FMEL and CBC have engaged [Redacted]. This shift has allowed the 
conversation to move on to a more commercial footing. FMEL and CBC are still 
confident in their claim and assuming they will be successful in the dispute, but they 
have accepted the need for an approach that is not awaiting an outcome from those 
discussions. 

 

4.  FMEL, officials and SG’s advisors, PwC, had a lengthy conversation about a potential 

loan mechanism which could subsequently be converted into equity. There is 
precedent for this type of SG investment. 



[bookmark: 2]5.  [Redacted]The stated intent of all parties is to try and get to heads of terms by the 

end of this fortnight if there is any possibility of a commercial deal being made. 

 

6.  The ability to strike a commercial deal should become clearer this week. FMEL have 

committed to providing a revised cash flow outlining the entirety of their funding 
need and this will then need to be sensitised to take account of a variety of options, 
[Redacted] 

 

7.  As this takes shape officials will continue to work proactively to explore all possible 

options and will provide Ministers with regular updates. 

 

Many thanks, 

[Redacted] 

[Redacted] 
Innovation, Investment and Industries 

 

Directorate for Economic Development 
Scottish Government, Atlantic Quay, 150 Broomielaw, Glasgow G2 8LU 

 

[Redacted] 

 

[Redacted]@gov.scot 
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Director of Economic Development 

11 May 2018 

 

First Minister 
Cabinet Secretary for Finance and the Constitution 
Minister for Transport and the Islands 

 

DISCUSSIONS ON POSSIBLE PUBLIC INVESTMENT INTO FERGUSON 
MARINE ENGINEERING LTD (FMEL) 

 

Purpose 

 

1. 

To provide a summary of the meeting on this topic held on 10 May between 

the Cabinet Secretary for Finance and the Constitution, the Minister for Transport 
and the Islands, and officials from Economic Development, Finance and Transport 
Scotland. 

 

2. 

To seek confirmation of the proposed next steps– principally, that Ministers 

are content that negotiations be commenced exploring scope for a commercial 
transaction with FMEL with the aim of developing head of terms (see 
recommendation at paragraph 9 below). 

 

Timing 

 

3. 

Urgent. It would be helpful if Ministers could respond by Monday 14 May to 

allow negotiations to commence next week. 

 

Meeting summary 

 

4. 

Economic Development officials took Ministers through a range of proposals 

for a commercially focussed [Redacted] to preserve employment and enhance the 
facilities of the shipyard. The investment envisaged is in the form of a convertible 
loan and this would be predicated on a 5-year business plan prepared by the 
Directors of FMEL. 

 

5. 

A potential commercial structure had been developed by our commercial 

advisers, PwC, as a device for testing FMEL/Clyde Blowers Capital’s (CBC) appetite 
for co-investment and for assessing the acceptability of certain terms. These initial 
discussions, conducted with no formal status or commitment by either side, had 
proceeded sufficiently well to provide enough confidence that a commercial 
arrangement might be reached through negotiation though this remains to be tested. 

 

Emerging features 

 

6. 

We reviewed with Ministers the key features of the potential commercial 

structure discussed between PwC and FMEL/CBC. These are as follows: 



[bookmark: 4]  Convertible loan – The Scottish Government’s proposed financial commitment 

may need to be in the region of £30 million, on the basis of received cash flow 
forecasts, in addition to the existing £15 million SG loan to FMEL agreed by 
Ministers last September. The precise quantum would depend on up-to-date 
cash-flow information and the scale of CBC’s commitment to new funding 
alongside any SG loan. This new funding would be expected to address 
[Redacted] to the Scottish economy moving forward. This could be achieved 
via diversification into new market segments such as [Redacted]. 

 

  New investment from CBC – This would greatly enhance the commercial 

basis for any SG loan-to-equity transaction and is likely to be a prerequisite 
for SG involvement in a commercially focussed deal so that risks and rewards 
are shared appropriately. 

 

  Use of funds – The matter of how new SG loan funding would be applied 

within the FMEL business is a key consideration for SG; [Redacted].  The 
distinction between different types of usage (short or long term) is difficult to 
determine exactly although the completion of current activity is itself a 
necessary platform to win future work. 

 

  Equity conversion – It is currently proposed that SG’s preference would be to 

receive equity warrants, with the option, but not the obligation to convert some 
or all of the Government’s funding to equity in FMEL during the life of the loan. 
If any conversion of loan to equity was to occur and if the business performed 
in line with the Directors’ forecasts – [Redacted]. 

 

  Security – At present the Government is an unsecured creditor of FMEL. 

[Redacted]. 

 

  Staging of drawdown and performance incentives – The new SG loan could 

be arranged to be drawn down in tranches rather in one payment and these 
tranches might be linked to the fulfilment of certain conditions or measures of 
performance – for example, the injection of CBC funds or FMEL winning other 
business. 

 

All of the above is in pursuit of a commercial option but we continue 
preparatory work on other contingency options [Redacted]. 

 

Recommendation 

 

7. 

We recommend Ministers agree to officials commencing negotiations on the 

basis of the proposals above with a view to developing draft heads of terms 
designed to deliver [Redacted]. 

 

8. 

Ministers should note that any draft agreement which may be developed 

would be subject to all normal processes of commercial diligence, financial and legal 
scrutiny (including State Aid considerations), Accountable Officer sign-off and 
Ministerial approval. This note has been agreed with the Chief Financial Officer. 
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DG Economy 
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Sent: 05 June 2018 21:36 
To: Cabinet Secretary for Finance and the Constitution <xxxxxxxx@xxx.xxxx>; DG Economy 
<xxxxxxxxx@xxx.xxxx>; [Redacted]@gov.scot> 
Cc: [Redacted]@gov.scot>; McCaig C (Callum) <xxxxxx.xxxxxx@xxx.xxxx>; Maxwell S (Stewart) 
(Special Adviser) <xxxxxxx.xxxxxxxx@xxx.xxxx>; McAllan M (Mary) <xxxx.xxxxxxx@xxx.xxxx>; 
Chief Financial Officer <xxx@xxx.xxxx>; Brannen R (Roy) <xxx.xxxxxxx@xxxxxxxxx.xxx.xxxx>; 
[Redacted]@gov.scot>; Minister for Transport and the Islands <xxxxxxxxxxxxxxxxx@xxx.xxxx>; First 
Minister <xxxxxxxxxxxxx@xxx.xxxx>; Permanent Secretary <xxxxxxxxxxxxxxxxxx@xxx.xxxx> 
Subject: RE: SCANCE 

 

Liz and Gordon 

 

Please see below a minute of the meeting between the Cabinet Secretary (DM) and 
Jim McColl (JM). No one else sat in the discussion apart from me and it lasted 45 
mins. 

 

  JM set out how process of the FMEL report and CMAL’s report and how he 

would like to see [Redacted]. DM agreed to clarify this (Liz - grateful if you 
could ensure that point is addressed and JM is content) 

 

  JM set out the opportunities for the business to develop and the potential of 

new contracts. DM agreed that are opportunities for the yard and is keen to 
see the business grow. 

 

  DM then moved on to the final points of negotiations and highlighted that he is 

focussed on protecting the jobs, supporting the yard and to ensure that the 
boats are delivered. DM emphasised that any support provided by Scottish 
Government must be on commercial terms and our advisors, PwC, are 
providing assistance in ensuring that this met. 

 

  JM set out that CBC are willing to put further investment into the company to 

help it grow and he went through different scenarios of how this interacted 
with our investment (equity basis). DM stated that the current proposal is 
based on the commercial determination by PwC, which must be met in order 
to have sign off from the Permanent Secretary and the Lord Advocate. DM 
highlighted that officials have also been given a clear direction to ensure his 
three aims (above) will be met as well as the commercial requirement. 

 

  JM asked if PwC could consider further if there if flexibility in the current 

approach while ensuring that the commercial requirement is met. DM spoke 
to [Redacted]following the meeting and asked for further consideration on 
this. 

 

Happy to answer any questions on this as well. 

 
 

[Redacted] 



[bookmark: 7]Private Secretary to Derek Mackay MSP, Cabinet Secretary for Finance and the 
Constitution 
The Scottish Government 
St Andrew’s House | Regent Road | Edinburgh | EH1 3DG | T: 0131 244 [Redacted] 



[bookmark: 8]From: [Redacted]On Behalf Of Cabinet Secretary for Finance and the Constitution 

Sent: 06 June 2018 20:49 
To: [Redacted]@transport.gov.scot>; Cabinet Secretary for Finance and the Constitution 
<xxxxxxxx@xxx.xxxx> 
Cc: Minister for Transport and the Islands <xxxxxxxxxxxxxxxxx@xxx.xxxx>; Permanent Secretary 
<xxxxxxxxxxxxxxxxxx@xxx.xxxx>; DG Economy <xxxxxxxxx@xxx.xxxx>; McLaughlin AC (Ainslie) 
<xxxxxxx.xxxxxxxxxx@xxx.xxxx>; Chief Financial Officer <xxx@xxx.xxxx>; Brannen R (Roy) 
<xxx.xxxxxxx@xxxxxxxxx.xxx.xxxx>; McAllan M (Mary) <xxxx.xxxxxxx@xxx.xxxx>; Rollison R 
(Richard) <xxxxxxx.xxxxxxxx@xxx.xxxx>; [Redacted]@gov.scot>; [Redacted]@gov.scot>; 
[Redacted]@gov.scot>; [Redacted]@gov.scot>; Maxwell S (Stewart) (Special Adviser) 
<xxxxxxx.xxxxxxxx@xxx.xxxx>; McCaig C (Callum) <xxxxxx.xxxxxx@xxx.xxxx>; 
[Redacted]@transport.gov.scot>; McLaughlin AC (Ainslie) <xxxxxxx.xxxxxxxxxx@xxx.xxxx>; Lloyd E 
(Elizabeth) <xxxxxxxxx.xxxxx@xxx.xxxx>; First Minister <xxxxxxxxxxxxx@xxx.xxxx> 
Subject: RE: CMAL Procurement Review - release to CMAL - 22 May 2018 

 

Richard 

 

Just for completeness, below is the final minute of the meeting for the official record. 

Thanks 

Phone call with Jim McColl – 24 May 2018 

 

  DM noted that the report commissioned by CMAL from [Redacted] had been 

sent to FMEL and SG. He noted from JM's initial email comments that 
[Redacted]. 

  [Redacted]. 

  [Redacted]. DM said his focus was on contingency planning and commercial 

agreement. 

  JM repeated the points made in his email and made clear that this wasn’t the 

end of the dispute though he was reluctant to take it to court. 

  JM was very critical of[Redacted]. 

  [Redacted]. DM reiterated SG's objectives around vessel delivery, jobs and the 

future of the shipyard. For that reason he wanted to focus on contingencies. 

  JM confirmed that he was pleased with the ongoing engagement between 

FMEL and SG on a commercial agreement. DM and JM agreed that this was 
close to completion. DM noted it would need substantial SG investment and 
also investment from the partner. 

  [Redacted], noting that the contractual dispute was between CMAL and FMEL. 

JM indicated agreement. 

 
 

[Redacted] 
Private Secretary to Derek Mackay MSP, Cabinet Secretary for Finance and the 
Constitution 
The Scottish Government 
St Andrew’s House | Regent Road | Edinburgh | EH1 3DG | T: 0131 244 [Redacted] 
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From: Mary McAllan 
22 June 2018 

 

Cabinet Secretary for Finance and the Constitution 
Minister for Transport and the Islands 

 

NEW LOAN AGREEMENT WITH FERGUSON MARINE ENGINEERING LTD 

 

Purpose 

 

1. 

To seek your approval for a £30 million commercial loan facility for Ferguson 

Marine Engineering (Holdings) Limited (FMEL). 

 

2. 

The purpose of the loan is to improve the liquidity of FMEL. This will deliver 

benefits including support for delivery of vessels for Caledonian Maritime Assets Ltd 
(CMAL), improved security for SG’s existing loan to FMEL, protection for 
employment, and provide a platform for the shipyard to thrive in the longer-term. 

 

Timing 

 

3. 

Urgent. The Directors of FMEL have indicated they require access to new 

funding [Redacted]. 

 

Contents and structure of the advice 

 

4. 

This advice presents the terms of the proposed loan agreement; it 

summarises the independent commercial and legal advice taken in negotiating the 
loan and the key accountability considerations underpinning the recommendation. 

 

5. 

The advice is structured as follows: 

 

I. 

Consultation 

page 2 

II. 

Background 

page 3 

III. 

Loan agreement summary 

page 5 

IV. 

Previous interventions to support FMEL 

page 11 

V. 

Intervention case, options and assessment 

page 13 

VI. 

Market economy investor principle 

page 19 

VII. 

Accountable Officer considerations 

page 20 

VIII. 

Parliamentary handling and communications 

page 21 

IX. 

Completion 

page 23 

X. 

Recommendation 

page 23 

 

6. 

The material below is supplemented by further detailed information held in the 

annexes to this paper. A due diligence report produced by PricewaterhouseCoopers 
LLP (PwC) (see executive summary at Annex A) and the loan agreement are 
contained in separate documents. 
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Consultation 

 

7. 

The work leading to the loan agreement reflects input and advice from my 

Directorate, Transport Scotland, Finance, Procurement and SGLD.  The 
recommendation has been approved by DG Economy (Accountable Officer), the 
Chief Financial Officer and the Permanent Secretary (Principal Accountable Officer). 

 

8. 

The Accountable Officer, Liz Ditchburn, has provided the following statement: 

 

“I am content that this proposal goes forward to Ministers for decision.  Having 
considered carefully the options to achieve Scottish Ministers objectives and 
the risks associated with these options, and supported by the appropriate 
legal and financial advice, I believe that the loan agreement as negotiated 
represents a legitimate basis for action, and on balance, the most appropriate 
mechanism to achieve our objectives.  The Accountable  Officer 
considerations of regularity, propriety, and value for money have been 
considered and I believe are satisfied on the basis of the evidence and advice 
available to me. Appropriate protections of SG interests have been built into 
the agreement and unreasonable demands from CBC/FMEL have been 
negotiated out. [Redacted]. Close oversight and monitoring, including through 
securing appropriate expert advice on FMEL’s progress against their 
resourcing plan, will be important, particularly during the critical first months of 
significant drawdown of the facility.” 

 

9. 

The Lord Advocate has been briefed by SGLD during the preparation of the 

proposed loan and has had the opportunity to ask questions and received 
replies.  [Redacted]: 

 

i. 

[Redacted]. 

 

ii. 

[Redacted]. 

 

iii. 

[Redacted]. 

 

10. 

The first point will be covered by a statement that [Redacted] will provide 

confirming that: (a) the transaction documents reflect the heads of terms and 
extensive discussions which have taken place over the course of the recent weeks, 
(b) the transaction documents are in the kind of form that we would generally expect 
for a transaction of this nature based on the heads of terms and discussions among 
the parties, (c) we believe that the transaction documents reflect the agreed position 
among the Scottish Ministers, CBC, and the surety and accordingly are in a form 
suitable for the entry into by the Scottish Ministers. The second point is covered by a 
combination of the final version of the PwC report that accompanies this submission 
(full report attached by covering email and summarised at Annex A) and by the 
commentary below at section VI.  The final point is addressed in the submission 
below at paragraphs 112 and 113. 

 

II) 

Background 
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Ministers are well acquainted with the financial circumstances of the FMEL 

shipyard and the ongoing contract dispute between FMEL and CMAL concerning the 
costs of completing two vessels for the CalMac fleet (see Annex B). Officials have 
briefed Ministers extensively on these topics at regular intervals over many months; 
a range of contingency options for handling the financial situation of the business 
and for protecting the interests of SG have been developed and reviewed by officials 
and Ministers. 

 

12. 

The proposed loan is not contractually tied-in with the CMAL-FMEL contract. 

SG is not a direct party to the vessels contract or directly involved in the contract 
dispute process but, given Ministers’ clear priorities (see below), [Redacted]. 

 

13. 

In considering a second loan to FMEL, SG is acting in the capacity of a lender 

and acting on a commercial basis. SG has already provided a loan to FMEL (£15 
million) and we receive information on the financial position of the yard on a 
confidential basis for monitoring purposes.  The nature of the information disclosed 
to SG is clearly sensitive and confidential and therefore places us under a common 
law duty of confidentiality.  We do not have the permission of FMEL to disclose any 
of its financial information to CMAL or to discuss the proposed loan in any detail.  As 
agreed between CMAL and the Minister for Transport and the Islands, we have 
however engaged with CMAL to understand their perspective on different options of 
support for FMEL while maintaining the appropriate confidentiality. FMEL is aware 
that we have had that conversation. 

 

14. 

It is important to note too that the proposed loan is not a remedy for the 

contract dispute between FMEL and CMAL but it would afford breathing space 
[Redacted]which, in turn, would provide a platform for the business to secure other 
work and to diversify while FMEL decides how or whether to pursue its claim. 

 

15. 

A longer term successful commercial future for the yard relies on FMEL 

winning other work.  [Redacted]. 

 

Financial position of FMEL 

 

16. 

The Directors of FMEL have informed officials that without either [Redacted]. 

 

17. 

FMEL presented a cash flow dated 11 May 2018 which showed that there 

[Redacted]. 

 

18. 

The business has managed its cash in various ways since it drew the £15 

million SG loan agreed by Ministers last September – for example, [Redacted]. 

 

19. 

[Redacted]. 

 

20. 

[Redacted]. 

 

21. 

[Redacted]. 
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22. 

The Cabinet Secretary for Finance and the Minister for Transport restated 

their three principal policy objectives at a meeting with officials on 10 May – vessel 
delivery, employment and the shipbuilding capacity of the yard: 

 

  Vessel delivery – The Minister for Transport wrote to the Rural Economy and 

Connectivity Committee in November 2017 stating that 801 (MV Glen Sannox) 
would be delivered in winter 2018/19. Since then, and since the launch of the 
MV Glen Sannox in November 2017, [Redacted]. Affected island communities 
in Arran and the Western Isles, where the vessels will be deployed, are 
concerned at the impact of delays given the capacity and reliability benefits 
that these new vessels are intended to bring, particularly in light of recent well- 
publicised disruption on the Clyde and Hebrides network due to mechanical 
breakdowns. 

 

  Employment – FMEL has already [Redacted]. 

 

  Shipbuilding capacity of the yard – FMEL is a unique asset as the last 

commercial shipyard on the Clyde and the only Scottish yard that has the 
physical capacity to build the larger ferries in CalMac’s fleet. FMEL is also 
keen to place itself at the forefront of the development of alternative maritime 
propulsion technologies such as electric hybrids and LNG hybrids and 
innovative technologies around hydrogen-powered vessels (e.g. HySeas III 
project1). 

 

23. 

In pursuit of these three objectives Ministers sanctioned negotiations between 

officials and FMEL/CBC with a view to developing a commercial proposition to 
support the business (see update note of 11 May at Annex C). 

 

Due diligence 

 

24. 

[Redacted] are our independent commercial advisers and [Redacted]are our 

external legal advisers covering the transaction. 

 

25. 

[Redacted]and [Redacted]led work on the drafting of the Head of Terms (see 

Annex D) and the final suite of legal documents. Both [Redacted]and [Redacted] have 
provided assurance that the loan agreement and associated documents in their final 
form are commercial, legally robust and conform to SG’s intentions and duties. 
[Redacted] and [Redacted]will conduct a final check of the documents and signal their 
satisfaction to us before execution of the loan. 

 

III) 

Loan Agreement Summary 

 

Purpose 

 
 
 

 

1 FMEL was part of a successful application for EU Horizon 2020 funding, generating £2.7m for 
FMEL. 
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The purpose of the loan is to fund FMEL to “assist with the long term viability 

and enhanced capabilities of the businesses carried on at the Property” and for 
“other general working capital purposes of FMEL, all as identified in the Business 
Plan and/or Financial Model” [Redacted]. 

 

Term and interest 

 

27. 

The loan agreement is a £30 million facility on a [Redacted]repayment term 

with scope for the loan to be converted to equity.  Draw down is available from the 
date of the loan agreement until [Redacted], and a full review and renegotiation of the 
key terms of the loan agreement is scheduled after [Redacted]. 

 

28. 

Interest is payable at a fixed rate of [Redacted]on monies drawn against the 

loan facility until share warrants are issued to SG.  [Redacted]. 

 

29. 

[Redacted]. 

 

30. 

[Redacted]. 

 

Scheduled review 

 

31. 

A review of the loan – an opportunity for renegotiation – is scheduled to take 

place [Redacted]. This review will consider all key terms of the loan including the rate 
of interest and after the review [Redacted]. 

 

32. 

The basis of the scheduled review is set down in the loan agreement. 

[Redacted]”. In the absence of agreement to a different rate, interest will be charged 
at [Redacted]. 

 

33. 

In terms of the review mechanics, discussions will commence in May (i.e. 30 

business days before the June review date). 

 

Equity conversion 

 

34. 

The share warrants will allow Ministers to take a shareholding in the business 

or to hold the debt. The loan will remain in place until it is repaid or the warrants 
associated with the loan are exercised – i.e. the loan can be repaid unless the 
warrants have been exercised to convert the loan to shares.  [Redacted]. 

 

Conversion rate 

 

35. 

Scottish Ministers will gain a right to be issued new shares in FME Holdings 

Ltd at a rate equivalent to [Redacted]also notes that “SG should regularly review if / 
when it should exercise the share warrants. The review mechanism should include 
an understanding of [Redacted]. 

 

[Redacted] 

 

36. 

[Redacted]. 
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[Redacted]: 

 

i. 

[Redacted] 

 

ii. 

[Redacted]. 

 

38. 

[Redacted]: 

 

  [Redacted]; 

 

  [Redacted]; 

 

  [Redacted]. 

 

CBC investment 

 

39. 

The agreement provides that CBC will inject fresh funding into the business 

alongside the new SG loan on equivalent terms by subscribing for new shares in 
FME Holdings Ltd. CBC commits to inject [Redacted]of new funding into FMEL as 
part of this agreement, [Redacted]: 

 

  [Redacted] 

 

  [Redacted]. 

 

40. 

[Redacted]. 

 

41. 

[Redacted]. 

[Redacted] 

42. 

[Redacted]. 

 

43. 

[Redacted]: 

 

  [Redacted]; 

 

  [Redacted]; 

 

  [Redacted]. 

 

Security 

 

44. 

The £15 million SG loan to FMEL agreed by Ministers on 4 September 2017 

was unsecured (see submission from DG Economy at Annex E). It is a standalone 
agreement but as part of the new loan agreement, we have negotiated: 
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  [Redacted] 

 

  [Redacted]. 

 

45. 

[Redacted]: 

[Redacted] 

46. 

[Redacted]. 

 

Link with the contract dispute process 

 

47. 

In the event that there is an outcome in FMEL’s favour with respect to the 

contract dispute around the CMAL vessels, [Redacted]. 

 

48. 

[Redacted]. 

 

Undertakings and conditions precedent 

 

49. 

The proposed loan agreement contains a number of undertakings that, for 

example, place restrictions on FMEL in terms of [Redacted]. 

 

50. 

[Redacted]. 

 

51. 

[Redacted]. 

 

52. 

Conditions precedent to the loan include: 

 

Date of signing 

 

  the Business Plan, incorporating projected cash flow, profit and loss and 

balance sheet figures together with any associated financial 
models/projections; the Completion Financial Model and a Certificate, in 
Acceptable Form, from [Redacted] as financial advisers to the Scottish 
Ministers; 

 

First and subsequent utilisations (loan drawdown) 

 

  [Redacted]); 

 

  [Redacted]. 

 

Technical diligence and assurance 

 

53. 

[Redacted]. 

 

54. 

[Redacted]. 
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[Redacted]. 

 

IV) 

Previous Interventions to Support FMEL 

 

56. 

Following a competitive procurement exercise, FMEL entered into a contract 

with CMAL in October 2015 to provide two dual-fuel (marine diesel and liquefied 
natural gas) ferries, the 801 (now named MV Glen Sannox) and 802 (yet to be 
named), for a total contract price of £97 million. 

 

57. 

[Redacted]. 

 

58. 

As a condition of the contract FMEL was required to provide [Redacted]. 

 

59. 

[Redacted]. 

 

60. 

In September 2017 Ministers agreed to make available to FMEL a commercial 

loan facility of £15 million to support completion of the CMAL order and assist with 
business stability. [Redacted]. 

 

61. 

[Redacted]. 

 

62. 

[Redacted]2. 

 

63. 

[Redacted]. 

 

64. 

To satisfy the commerciality test for any new intervention we believe it is 

essential that CBC invest new monies alongside SG. Parallel investment would 
demonstrate CBC’s continuing shareholder confidence in FMEL’s business plan, 
show faith in the ability of the business to build a pipeline of orders, and become a 
strong and sustainable operation in the medium-term. 

 

V) 

Intervention Case, Options and Risk Assessment 

 

Case for intervention 

 

65. 

The value for money and strategic arguments for the intervention proposed 

are strong: [Redacted]. 

 

66. 

[Redacted]. 

 

67. 

CMAL procured the larger ferries from FMEL to replace ageing vessels in the 

CalMac fleet and also to increase capacity on lifeline services to Arran and the Outer 
Hebrides, in line with the priorities identified in Transport Scotland’s Vessel 
Replacement and Deployment Plan. Recent disruptions on the network have 
reinforced the need for new tonnage as soon as possible. Affected island 

 
 

 

2  [Redacted].” 
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delays and the potential impacts of congestion on growth, particularly of tourism, and 
disquiet about the absence of up to date information on realistic delivery dates. 

 

68. 

FMEL currently employs a workforce of [Redacted]and is the largest single 

manufacturing employer in Inverclyde. [Redacted]. 

 

69. 

Inverclyde performs relatively poorly against the Scottish average on 

unemployment, and has lower rates of economic activity and employment than 
Scotland as whole. Inverclyde also has a relatively high share of deprived areas 
(see economic data in Annex J). 

 

Contingency options 

 

70. 

Since last autumn we have worked across Government and with external 

advisers to compile and compare a long list of contingency options for addressing 
the financial circumstances of FMEL and the challenges of completing the CMAL 
order. 

 

71. 

The loan agreement proposed is the most deliverable and commercial option 

available to SG, according to [Redacted]. It does not conflict with or preclude any of 
the other contingency options; indeed, it keeps all avenues open and allows time to 
develop further and refine alternatives in case they are needed.  [Redacted]. 

 

72. 

A series of contingency planning workshops were held between November 

and February, identifying a long list of alternatives to enhance business stability and 
secure vessel delivery. The early outputs of the first phase of this work were 
presented to Ministers on 20 December and the set of options subsequently refined 
with illustrative costings calculated. 

 

73. 

The final comparative analysis prepared by [Redacted]focussed on four 

options: 

 

i. 

loan agreement with share warrants (recommended option) 

 

ii. 

[Redacted] 

 

iii. 

[Redacted] 

 

iv. 

[Redacted]3. 

 

74. 

We asked [Redacted] to conduct a comparative funding analysis of the four 

options above – this is shown below. The analysis is necessarily high level and the 
margin of error around the estimates of costs is likely to be wide, but the headline 
message is [Redacted]. 

 

75. 

[Redacted]. 

 
 

 

3   [Redacted]. 
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76. 

[Redacted]. 

 

77. 

[Redacted]. 
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[Table Redacted] 

 

Risk assessment criteria 

 

78. 

Risks are inherent in the nature of the transaction proposed but these have 

been anticipated, analysed and mitigated as far as possible. Risks appear greatest 
in the scenario where [Redacted]. 

 

79. 

Ministers’ policy priorities (vessels, jobs and yard) have been foremost in our 

thinking throughout the negotiations and are captured in the options assessment. 
The frame of reference also included costs to SG and deliverability. 

 

80. 

The summary table below is illustrative of our thinking about the risks of the 

shortlisted options as they stand now. The text below the table provides greater 
detail of the assessment. 

 

[Table Redacted] 

 

81. 

The analysis suggests that the main choice for Ministers is between the option 

of an SG loan with share warrants [Redacted]. 

 

82. 

The particular mechanics of the loan agreement we are proposing can lead us 

to either destination depending on the progress of the business and, importantly, the 
willingness of CBC to continue to invest in FMEL. [Redacted]. 

 

83. 

[Redacted]. 

 

i) 

Loan agreement with share warrants 

 

84. 

Of the options available, an SG loan has the best potential to put money into 

FMEL quickly [Redacted]. It also secures new private investment alongside public 
funds [Redacted]. 

 

85. 

[Redacted]. 

 

86. 

[Redacted]. 

 

87. 

[Redacted]: 

 

  [Redacted], 

 

  [Redacted]. 

 

88. 

[Redacted]. 

 

ii) 

[Redacted] 



[bookmark: 20]89. 

[Redacted]. 

 

90. 

[Redacted]. 

 

91. 

[Redacted]. 

 

iii) 

[Redacted]. 

 

92. 

[Redacted]. 

 

93. 

[Redacted]. 

 

94. 

[Redacted]: 

“[Redacted].” 

95. 

[Redacted]. 

 

96. 

[Redacted]. 

 

iv) 

[Redacted] 

 

97. 

[Redacted]. 

 

98. 

[Redacted]. 

 

99. 

[Redacted]. 

 

Other risks 

 

Controlling use of funds 

 

100.  Ensuring that SG funds are used in a manner consistent with the purpose of 
the loan and Ministers’ objectives is important.  [Redacted]. 

 

101.  In addition to FMEL’s financial accounting information, SG will receive 
[Redacted]. 

 

102.  [Redacted]. 

[Redacted] 

103.  [Redacted]. 

 

VI) 

Market Economy Investor Principle (MEIP) 

 

104.  Article 345 of the Treaty on the Functioning of the European Union requires 
neutrality in the treatment of public and private undertakings and one of the 
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undertakings and extend loans, guarantees, inject capital, subscribe to shares or 
purchase outright any company. Equally, they must behave in the same way as a 
private investor would behave in similar circumstances to avoid there being state aid 
present in any state intervention. 

 

105.  Application of the MEIP requires analysis of the financial and economic 
position of the project, taking account of the level of capital investment, the risk 
profile, the profitability and the future return on investment. The test for MEIP is 
therefore an economic one and not a legal one. 

 

106.  At its most basic the test for MEIP is whether in similar circumstances a 
private investor, having regard to the foreseeability of obtaining a return, and leaving 
aside all social and regional policy conceptual considerations, would have 
subscribed the capital in question. The only considerations that can be taken into 
account in this context are profitability and optimisation of return of capital. 

 

107.  [Redacted] is satisfied that the terms of the loan agreement are in line with 
market conditions: [Redacted]. 
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Accountable Officer Considerations 

 

108.  The Public Finance and Accountability (Scotland) Act 2000 requires of 
Accountable Officers the need to demonstrate the regularity and propriety of the 
finances under their stewardship and for the economic, efficient and effective use of 
all related resources. 

 

109.  This latter consideration should also take into account the sustainability of the 
proposal in the context of the wider public finances, that is, the extent to which it 
affects cumulative future financial commitments and risk. These are personal 
responsibilities that require decisions to be consistent with the proper performance of 
the functions of the PAO and Accountable Officers are answerable directly to the 
Scottish Parliament. 

 

Regularity (legal competence) 

 

110.  Regularity concerns whether there are underlying legislative powers with 
which to commit expenditure. 

 

111.  Section 7 of the Industrial Development Act 1982 provides the necessary 
enabling ‘statutory authority’4 for selective financial assistance to be given to 
promote industry which will safeguard or develop jobs. The shipyard is in an 
assisted area: Ward 2 of Inverclyde is listed as an assisted area in terms of 
Schedule 2 to the Assisted Areas Order 2014. 

 

112.  The purpose of the loan is to fund FMEL to “assist with the long term viability 
and enhanced capabilities of the businesses carried on at the Property” and for 
“other general working capital purposes of FMEL, all as identified in the Business 
Plan and/or Financial Model”. By supporting the viability of the business through the 
business plan and associated cash flows, the loan will deliver the benefits envisaged 
in the Act including protection for employment and creating a platform for the 
shipyard to thrive and diversify in the longer-term. 

 

Propriety 

 

113.  Propriety is concerned with meeting high standards of public conduct, 
including robust governance and the relevant parliamentary expectations, especially 
transparency. 

 

114.  The written agreement between SG and the Finance Committee specifically 
requires Ministers to seek the approval of the Finance Committee where they are 
proposing a transaction that gives rise to a contingent liability (e.g. a guarantee).  On 
the basis that this transaction is a loan we do not consider that there is a need for 
specific Finance Committee approval. However, we recommend that the Finance 
Committee is informed at an early stage (see next section on Parliamentary handling 
below). 

 
 
 
 

 

4 The term used by the Scottish Public Finance Manual to describe legislative powers. 
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of the loan agreement, including for example: 

 

  “…each party shall treat the other party’s Confidential Information as 

confidential” 

 

  “The Borrower [FMEL] acknowledges that the Scottish Ministers are subject to 

the requirements of the FOISA and the EISR and the Borrower shall assist 
and cooperate with the Scottish Ministers to enable them to comply with their 
information disclosure obligations” 

 

  “The Scottish Ministers shall be responsible for determining in its absolute 

discretion whether information is exempt from disclosure in accordance with 
the provisions of the FOISA or the EISR”. 

 

116.  We have undertaken appropriate due diligence of the loan agreement 
proposal and alternatives to establish costs and benefits, identify risks and develop 
mitigations. External commercial and legal expertise has been applied via 
consultancy services delivered by [Redacted] and [Redacted] to shape an acceptable 
agreement that balances benefits against risks. Additionally, there will be monthly 
reporting arrangements in place, twinned with analysis to scheduled review points 
from professional advisors, to ensure on-going monitoring of risks. 

 

Value for money and affordability 

 

117.  Ensuring the economical, efficient and effective use of resources is concerned 
with demonstrating value for money, that is, whether the benefits to be gained from 
agreeing to the proposal can be assessed as being appropriate to the level of 
financial risk that is being taken on by the Government. It is also important to 
consider affordability, opportunity cost and overall financial sustainability. 

 

118.  Current spending plans indicate that the loan can be accommodated from 
existing financial transactions (FT) allocations, assuming [Redacted]. 

 

119.  As noted previously, [Redacted] made a comparative assessment of the 
projected relative costs of each of the short-listed contingency options.  [Redacted]. 

 

VIII)  Parliamentary Handling and Communications 

 

120.  The Cabinet Secretary wrote, in confidence, to the Finance Committee on 24 
April 2018 to note that there had been a £15 million loan to FMEL. 

 

121.  In the interests of consistency and transparency, if the new loan agreement is 
approved, we recommend that Ministers take the same course (i.e. writing to the 
Committee). 

 

122.  It is worth noting that in Section 16 of the agreement the Borrower (FMEL) 
agrees “there shall be no publicising of this Agreement nor a disclosure of the role of 
the Scottish Ministers in the provision of the Facility without the prior written consent 
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same commitment, as the onus is on the Borrower (FMEL). Our preference is to 
coordinate any activity to publicise the agreement alongside FMEL, CBC and CMAL. 

 

Overarching messaging 

 

123.  [Redacted]: 

 

i.  [Redacted]. 

 

ii.  [Redacted]. 

 

iii.  [Redacted]. 

 

124.  As above, preferably any agreed deal might be announced via a joint 
statement between SG and FMEL / CBC. This statement might briefly outline the 
features of the deal, reinforcing that it is a strategic investment intended to 
strengthen FMEL’s working capital and support the shipyard towards future work 
wins and diversification. [Redacted]. 

 

125.  [Redacted]. 

 

126.  Separately we will provide detailed communications and handling advice to 
Ministers. This will take into account the broader issues on ferries services, delivery 
timing of 801 and 802 as well as the proposed FMEL support.  [Redacted]. 

 

IX) 

Completion 

 

127.  Pending Ministerial approval the remaining steps to execution of the loan 
agreement are final checking of legal documentation and confirmation by SG’s 
commercial and legal advisers that all conditions precedent are satisfied. 

 

128.  All the necessary legal documentation is agreed. The loan agreement will 
only come into effect once all the necessary documentation has been signed. 

 

X) 

Recommendation 

 

129.  We have taken a commercial approach with our independent legal and 
commercial advisors to negotiate an option that delivers Ministers’ policy priorities. 

 

130.  The proposed loan agreement has been thoroughly scrutinised and tested 
against a range of alternatives to bring forward a package that benefits the Scottish 
economy and manages risk to SG. 

 

131.  Our independent advisers (PwC and [Redacted]) are satisfied the loan 
agreement is in line with market conditions. 

 

132.  The recommendation is that: 
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proceed to offer the proposed loan to FMEL/CBC. 

 

Mary McAllan 
Director of Economic Development 
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[Redacted]REPORT SUMMARY 

 
 

Executive summary and conclusions 

 

SG is considering providing a £30m loan to FMEL. We consider that the proposed 
terms of the loan are broadly in line with those that would be required by a 
commercial provider, in particular by considering how a customer might support a 
key supplier within its supply chain. For the reasons set out above, we consider this 
to be a relevant comparator for the current position of SG. The key matters that we 
have considered in reaching this conclusion are: 

 

  [Redacted]; 

 

  [Redacted]; 

 

  [Redacted]; 

 

  Conversion rights: The debt is convertible to equity depending on whether certain 

events happen – warrants will be made available but the timing of conversion of 
these warrants to equity will be in the control of SG; 

 

  [Redacted]; 

 

  [Redacted]; 

 

  [Redacted]. 

[Redacted]. 

[Redacted]: 

i. 

[Redacted]; 

 

ii. 

[Redacted]; 

 

iii. 

[Redacted]. 

 
 

[Redacted] 
13 June 2018 
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LATEST POSITION ON THE FMEL-CMAL CONTRACT PRICE DISPUTE 

 

[Redacted]. FMEL say that this would reflect complexities with the innovative design 
of the ships which could not have been foreseen during the tendering process. 
CMAL’s position is that FMEL knowingly entered into the contract, and that FMEL 
have put forward no contractual basis that would justify a price increase.  Both 
parties have indicated to SG that they consider their respective positions to be 
robust. 

 

[Redacted]. 

[Redacted]. 

[Redacted]. 

[Redacted]. 

[Redacted]. 
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Mary McAllan 

Director of Economic Development 

11 May 2018 

 

First Minister 
Cabinet Secretary for Finance and the Constitution 
Minister for Transport and the Islands 

 

DISCUSSIONS ON POSSIBLE PUBLIC INVESTMENT INTO FERGUSON 
MARINE ENGINEERING LTD (FMEL) 

 

Purpose 

 

9. 

To provide a summary of the meeting on this topic held on 10 May between 

the Cabinet Secretary for Finance and the Constitution, the Minister for Transport 
and the Islands, and officials from Economic Development, Finance and Transport 
Scotland. 

 

10. 

To seek confirmation of the proposed next steps– principally, that Ministers 

are content that negotiations be commenced exploring scope for a commercial 
transaction with FMEL with the aim of developing head of terms (see 
recommendation at paragraph 8 below). 

 

Timing 

 

11. 

Urgent. It would be helpful if Ministers could respond by Monday 14 May to 

allow negotiations to commence next week. 

 

Meeting summary 

 

12. 

Economic Development officials took Ministers through a range of proposals 

[Redacted], to preserve employment and enhance the facilities of the shipyard.  The 
investment envisaged is in the form of a convertible loan and this would be 
predicated on a 5-year business plan prepared by the Directors of FMEL. 

 

13. 

A potential commercial structure had been developed by our commercial 

advisers, [Redacted], as a device for testing FMEL/Clyde Blowers Capital’s (CBC) 
appetite for co-investment and for assessing the acceptability of certain  terms.  
These initial discussions, conducted with no formal status or commitment by either 
side, had proceeded sufficiently well to provide enough confidence that a commercial 
arrangement might be reached through negotiation though this remains to be tested. 

 

Emerging features 

 

14. 

We reviewed with Ministers the key features of the potential commercial 

structure discussed between [Redacted]and FMEL/CBC. These are as follows: 
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may need to be in the region of £30 million, on the basis of received cash flow 
forecasts, in addition to the existing £15 million SG loan to FMEL agreed by 
Ministers last September. The precise quantum would depend on up-to-date 
cash-flow information and the scale of CBC’s commitment to new funding 
alongside any SG loan. This new funding would be expected to address 
FMEL’s short-term liquidity challenges, allow for investment in shipyard 
facilities to enhance the longer-term commercial prospects of FMEL and could 
deliver a range of strategic opportunities in marine engineering to the Scottish 
economy moving forward. [Redacted]. 

 

  [Redacted]. 

 

  Use of funds – The matter of how new SG loan funding would be applied 

within the FMEL business is a key consideration for SG; namely, the 
proportion of any SG monies [Redacted]. The distinction between different 
types of usage (short or long term) is difficult to determine exactly although 
the completion of current activity is itself a necessary platform to win future 
work. 

 

  Equity conversion – [Redacted]. 

 

  [Redacted]. 

 

  Staging of drawdown and performance incentives – The new SG loan could 

be arranged to be drawn down in tranches rather in one payment and these 
tranches might be linked to the fulfilment of certain conditions [Redacted]. 

 

All of the above is in pursuit of a commercial option but we continue 
preparatory work on [Redacted]. 

 

Recommendation 

 

15. 

We recommend Ministers agree to officials commencing negotiations on the 

basis of the proposals above with a view to developing draft heads of terms 
designed to deliver [Redacted]. 

 

16. 

Ministers should note that any draft agreement which may be developed 

would be subject to all normal processes of commercial diligence, financial and legal 
scrutiny (including State Aid considerations), Accountable Officer sign-off and 
Ministerial approval. This note has been agreed with the Chief Financial Officer. 

 
 

Mary McAllan 
Director of Economic Development 
DG Economy 
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ANNEX D 

HEADS OF TERMS 

 

Updated 21st June 2018 

 

Lender 

Scottish Ministers (“SG”) 

 

Borrower 

FME(H)L 

 

Loan Amount 

£30.0m 

Loan Agreement – 
definition of 
“Available Facility” 

Purpose 

To fund FMEL to assist with the long term viability/enhanced 

Loan Agreement – 

capability of the yard, and for other general working capital 

Clause 2.1 

purposes of FMEL 

Availability 

[Redacted] 

Loan Agreement – 

Period 

definition of 
“Availability Period” 

Drawdown 

  Fully committed facility to be drawn down as required. 

 

schedule 

  Unlimited number of drawings except no more than 2  per 

Loan Agreement – 

calendar month. 

Clause 2 and 

  Payment will be within 5 Business Days of service of drawdown  Clause 3 

notice provided CPs to drawdown met (see below). 

Costs 

[Redacted] 

Loan Agreement  – 
Clause 8.1 

Interest 

  Existing  SG  [Redacted] loan at [Redacted]New loan  at 

 

[Redacted]

Loan Agreement  – 

. 

Clause 5 

  Default rate is [Redacted] 
  [Redacted]. 
  [Redacted]. 
  [Redacted]. 
  [Redacted]. 

Repayment 

Bullet (can repay when funds are available; but not re-drawdown). 

Loan Agreement  – 

Upon repayment of any principal amount of the loan, [Redacted]. 

Clause 7.1   Clause 
6.3 

Voluntary 

Repayment  in  full  or  in  part,  without  fees  or  penalty,  upon  giving  Loan Agreement  – 

Prepaymen

appropriate notice. 

Clause 7.2 

t 

Mandatory 

[Redacted]. 

Loan  Agreement  – 

Prepaymen

. 

Clause 

7.6 

and 

t 

related  definitions 
of  “Share  Sale”, 
“Business 
Disposal” 

and 

“Listing” 

 
 
 
 
 

Warrant  Instrument 
–  clause  4.2  and 
“Relevant 

Date” 

definition 

Term 

[Redacted]. 

Loan  Agreement  – 
Clause 

7.1 

and 

definition  of  “Final 
Repayment Date” 

Review 

Key financial terms of the loan ([Redacted]to be reviewed 3 years  Loan Agreement  – 
from the date of signing of the loan agreement, provided always that  Clause 5.5 
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the terms following such review [Redacted]) at the original rate  of   
[Redacted]in the absence of agreement to a different rate. 
[Redacted]. 

Conditions 

Standard conditions precedent for a transaction of this nature, in  a 

Loan  Agreement  – 

Precedent to 

form and substance satisfactory to SG and the Borrower, being: 

Part  A  of  Schedule 

entry into of 

- 

Corporate authorisations 

1 

Loan 

- 

The Business Plan / cash flow 

Agreement 

- 

Accountants Certificate from  [Redacted] as financial 
advisers 

- 

The most recent management accounts of the Borrower 

- 

[Redacted]: 

o  [Redacted]; 
o  [Redacted]; 
o  [Redacted]; 
o  [Redacted]; 
o    [Redacted] 
o  [Redacted]. 

Conditions 

  Signed drawdown notice. 

 

Precedent to 

  No Potential Event of Default or Event of Default. 

Loan Agreement: 

drawdown 

  [Redacted]. 

Part B of Schedule 



1 for first drawdown 

  [Redacted]. 

 

  Satisfaction  on  maximum  cumulative  drawdown  amounts  in   

respect of each month in which proposed utilisation will be made 

Loan Agreement: 

(by reference to a table appended to the loan agreement). 

Part C of Schedule 

  [Redacted]. 

1 for first drawdown 

  Legal  report  in  respect  of  the  property  showing  no  adverse 

entries (other than in respect of existing security), clear personal 
searches  and  no  other  advance  notices.  [Redacted]to  order 
legal report and lodge advance notice. 

  In  respect  of  all  utilisations  save  for  the  first  utilisation, 

satisfactory assurance from the Scottish Ministers’ independent 
operational expert that [Redacted]. 

Debt to Equity 

  [Redacted]. 

Loan   Agreement 



- Clause 6.1 and 

 

[Redacted] 

definition 

of 

  [Redacted]. 

“Relevant Date” 

  [Redacted]. 

 

  [Redacted]. 

Loan Agreement  - 



Clause 6.2 

 

[Redacted]: 

 

 

 

- 

[Redacted]; 

Loan Agreement  - 

- 

[Redacted]; 

Clause 6.2 

- 

[Redacted]; 

 
 

- 

[Redacted] 

 

- 

[Redacted] 

Warrant  Instrument 
– 

“Subscription 

[Redacted] 

Price” definition 

[Redacted]. 
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Warrant  Instrument 
– clauses 2.4; 4.1 & 
4.2 

 
 

Articles – article  19 
(see Annex also) 

 
 
 
 
 
 
 
 
 
 
 
 

Shareholders’ 
Agreement – 
Clause 14 

 

Comfort letter  also 
sets out intention 

[Redacted] 

[Redacted]. 

[Redacted] 

[Redacted] 

 

[Redacted] 

[Redacted] 

[Redacted]: 

[Redacted] 

  [Redacted]; 

 

  [Redacted]; 

 

[Redacted]. 
[Redacted]. 

[Redacted] 

[Redacted] 

[Redacted] 

[Redacted]. 

[Redacted] 

[Redacted] 

[Redacted] 

[Redacted] 

[Redacted] 

  [Redacted]. 
  [Redacted]; 

[Redacted] 

  [Redacted]. 

 



 

 

[Redacted]: 

- 

[Redacted]. 

 

- 

[Redacted]; 

[Redacted] 

- 

[Redacted]; 

[Redacted] 
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- 

[Redacted]. 

[Redacted] 

- 

[Redacted]. 

[Redacted]. 

- 

[Redacted]. 

 

  [Redacted]. 

[Redacted] 

  [Redacted]. 

[Redacted] 

  [Redacted]. 

[Redacted] 

  [Redacted]. 

[Redacted] 

- 

[Redacted]; 

[Redacted] 

- 

[Redacted]; 

- 

[Redacted]; 

- 

[Redacted]; 

- 

[Redacted] 

- 

[Redacted]. 

[Redacted] 
[Redacted] 

Information 

Standard information undertakings for a transaction of this  nature,  Loan 

Agreement 

undertaking

being: 

Clause 11.1 

s 

- 

monthly  financial  reports  including  a  profit  and  loss,   
balance sheet and actual cashflow against budget; 

 

- 

annual audited accounts within nine months after the  end   
of the relevant financial year; 

 

- 

updated Business Plan and an updated Financial  Model   
within 30 days after start of each financial year satisfactory   
to the Scottish Ministers (acting reasonably); 

 

- 

Monthly 

management 

accounts 

accompanied 

by   

commentary  in  reasonable  detail  on  the  financial   
performance of the Group, [Redacted]; 

 

- 

an annual operating budget consistent with the  Financial  Loan 

Agreement 

Model within 30 days after the beginning of each financial  Clause 18.6 
year; and 

 

- 

notification as soon as practicable of any and all  material   
changes  in  the  financial  condition  or  business  of  the   
Group. 

 

The Group must deliver to the Scottish Ministers such  information   
as  the  Scottish  Ministers  may  reasonably  require,  including  the   
above. 

 

Save for above, undertakings to be on terms mutatis mutandis  as   
those agreed in the £15m loan agreement. 

 

[Redacted]

 

; 

Loan 

Agreement 

Clause 11.2 

 
 
 
 
 
 
 

Loan 

Agreement 

Clause 13.1.3 

Events of 

Standard events of default for a transaction of this nature, including 

Loan 

Agreement 

Default 

but not limited to: 

Clause 13 

  non-payment; 
  misrepresentation; 
  cross-default  (in  particular,  the  original  SG  facility 
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agreement); and 

 

  insolvency,  insolvency  proceedings  and  creditors’ 

process. 

  default under any other provision of the loan agreement or 

any  other  Finance  Document  and,  if  capable  of  remedy, 
the default is not remedied within 15 Business Days  after 
notice  to  the  Borrower  requesting  action  to  remedy  the 
same. 

Events of Default to be on terms mutatis mutandis as those agreed 
in the £15m loan agreement. 

Share rights 

  [Redacted]. 

Warrant  Instrument 

 

– 

clause   

2.1 



Articles  –  article 

 

[Redacted]. 

11.1 

& 

 

Shareholders’ 

  [Redacted]. 

Agreement 

– 

 

clause 6.3 

  [Redacted]: 

Articles  –  article 

 

22.2 

& 

(a) [Redacted]; 

Shareholders’ 
Agreement 

– 

(b) [Redacted]; 

clause 5 

(c) [Redacted]; 

Shareholders’ 

(d) [Redacted]; 

Agreement 

– 

(e) [Redacted] 

clause 

7 

& 

Schedule;    Articles 

(f) [Redacted]. 

– article 14.4; 

[Redacted]. 

 
 
 
 
 
 
 

Shareholders’ 
Agreement 

– 

clause 7 
Articles  –  article 
16.4 

 

Articles  – articles 
17 & 18 

Financial 

[Redacted] 

 

Covenants 
Governing Law 

Scots 

 

Confidentiality 

These terms are for discussion only. 

 

Existing loan 

[Redacted]: 

 

- 

[Redacted]; 

- 

[Redacted]. 

- 

[Redacted]”. 

- 

[Redacted]. 

Comfort letter 

[Redacted]: 

 

- 

[Redacted]. 

- 

[Redacted]. 

- 

[Redacted]. 

- 

[Redacted]. 
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SUBMISSION FROM DG ECONOMY ON THE FIRST LOAN AGREEMENT 
(1 SEPTEMBER 2017) 

 

PS/Cabinet Secretary for Finance 

 

IMMEDIATE - COMMERCIALLY CONFIDENTIAL - PROPOSED LOAN AGREEMENT 
WITH FERGUSONS MARINE ENGINEERING LIMITED (FMEL) 

 

Purpose 
1. 

To seek your agreement to provide a commercial loan facility of £15m to  Ferguson 

Marine Engineering Limited (FMEL)  [Redacted]. 

 

Timing 
2. 

Immediate 

 

Background 
3. 

My submission of 21 August updated you on the financial position of FMEL and our 

work with [Redacted] to support the company. My subsequent note of 1 September updated 
you on discussions and negotiations with FMEL and Clyde Blowers Capital about FMEL’s 
request [Redacted]; FMEL’s position on a Contract Price Increase in respect of the contracts 
for the 801 and 802 vessels; and the possibility of the Scottish Government providing a 
commercial loan of £15m to FMEL. [Redacted]. 

 

Proposed Loan Agreement 
4. 

Following further discussions with Jim McColl and representatives of FMEL and CBC, 

and with commercial and legal advice from [Redacted] and [Redacted]respectively, we are 
proposing to provide a commercial loan of £15m to FMEL. Subject to your agreement, we 
will instruct [Redacted]to finalise a loan agreement between the Scottish Government and 
FMEL on standard commercial terms with the following conditions 

 

i. 

[Redacted]; 

ii. 

[Redacted]; 

iii. 

[Redacted]. 

iv. 

[Redacted]; 

v. 

[Redacted]; 

vi. 

[Redacted] 

vii. 

[Redacted]. 

 
 
 

Transparency 
5. 

Although we do not publish details of individual loans I expect that details of the loan 

will be made public in due course because it is right that we are transparent and as a 
consequence of audit scrutiny of either i) a general ferries audit or other associated 
procurement review; or ii) an audit of Transport Scotland accounts for 2017-18 (although it is 
of course the SG and not TS making the payment), or; iii) audit of the SG accounts for 2017- 
18. The audit process for ii and iii would of course not begin until the beginning of 2018-19. 
The more likely way this would be reported is in FMEL’s accounts – they have reported the 
source of previous loans in the accounts they lodge with Companies House. These are of 
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covering the date of the transaction(s). This would likely not be until much further into 2018. 

 

Budget 
6. 

Whilst we expect the loan to be drawn down in tranches, with a first payment of 

[Redacted], there is a clear expectation that it will fall entirely within the scope of the 2017- 
18 financial year. [Redacted]. 

 

Risks 
7. 

[Redacted]. 

 

8. 

This advice has been agreed with the Chief Financial Officer and SGLD. 

 

Recommendation 
9. 

You are asked to agree to the provision of a commercial loan of £15m to FMEL as set 

out in para. 4 above. 

 

DG ECONOMY 
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ANNEX F 

FMEL 5-YEAR BUSINESS PLAN 

 

The  table  below  sets  out  the  5  year  plan  as  presented  by  FMEL  management  in 
February 2018.  The key variations from the previous [Redacted]: 

 

i. 

[Redacted]. 

ii. 

[Redacted]) 

iii. 

[Redacted]; 

iv. 

[Redacted]). 

[Table redacted] 

[Redacted]. 

 

 

ANNEX G 

 

 

 

[Redacted] 

[Redacted] 

 

[Table Redacted] 
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ANNEX H 

 

VATIS Ltd 

[Redacted] 

 

Mary McAllan 
Director of Economic Development 
Scottish Government 
5 Atlantic Quay 
150 Broomielaw 
Glasgow G2 8LG 

dated 31 May 2018 

 

[Redacted] 

[Redacted]: 

“[Redacted].” 

[Redacted]. 

[Redacted]. 

[Redacted]. 

[Redacted]. 

[Redacted]. 

[Redacted]. 

[Redacted]: 

[Redacted]; 

[Redacted]; 

[Redacted]. 
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[Redacted] 

 

[Redacted]
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ANNEX J 

 

Inverclyde performs relatively poorly against the Scottish average on unemployment, and 
has lower rates of economic activity and employment than Scotland as whole.  Inverclyde 
also has a relatively high share of deprived areas. Table 1 presents some indicators of 
deprivation. On these selected metrics the performance of Inverclyde trails the Scotland 
average, with variances up to 40%. 

Percentage Resident Population aged 16 to 64 – Main Benefit Claimants (November 2016) 

 

Metric 

Inverclyde 

Scotland 

Variance 

Total claimants 

18.2% 

13.0% 

+140% 

Employment  and  Support 

11.6% 

7.8% 

+149% 

Allowance  and  Incapacity 
benefits 
Job Seekers 

1.5% 

1.4% 

+107% 

Main out-of work benefits 

14.5% 

10.3% 

+141% 

Source: NOMIS 

 

 

Indicator 

Inverclyde 

Scotland 

 

Business start-up rate (per 10,000 resident adults) 

35 

50 

3-year business survival rate (%) 

60% 

62.1% 

mic
o

R&D per head (£) 2016 

41 

198 

con

GVA per head, 2015 (£) 

18,999 

23,685 

E

% change in GVA per head, 2007 to 2015 (%) 

13.4% 

14.3% 

Unemployment rate (%) 

5.5 

4.3 

 t

Econ. activity rate (16-64) (%) 

77.8 

77.3 

ke

 

Female employment rate (%) 

72.7 

70.7 

ss

 mar

Economically inactive who want a job (%) 

27.8 

24.6 

r

ce

u

Economically inactive long-term sick (%) 

43.8% 

28.1% 

ac

abo

Jobs density 2015 

0.66 

0.79 

L

% of LA datazones within Scotland’s 15% most 

36 

15 

deprived (SIMD) 

Median weekly Earnings - full-time employees (£) - 

 

533 

525 

rk

2017 

o

% of employees (18+) earning below the Living Wage 

 w

24.2% 

18.4% 

- 2017 

air
F

Median hourly full-time gender pay gap (%) 2017 

+7.4% 

-6.6% 

Employment in “high skil ed” occupations (%) 

41.7% 

43.2% 

Individuals self-reporting health as ‘very good’ (%) 

50.4% 

52.5% 

2011 Census 

Working age (change by 2029) 

16.6% 

4.4% 

 
le

Degree qualification (%) 

22.0% 

28.9% 

No qualifications (%) 

14.2% 

9.9% 

eop
P

% of school leavers in positive destinations 2015/16 

91.1% 

91.4% 

% of children in poverty (AHC) 

28% 

28% 

Life expectancy (male) 2013-15 (years) 

75.4 

77.1 

Life expectancy (female) 2013-15 (years) 

80.4 

81.1 

 

Households with home internet access (%) 2015 

76% 

80% 

e

People living within 500m of a derelict land site (%) 

54.0% 

30.3% 

lac
P

Fuel poverty (% of households) 

41% 

34% 

% of dwellings not “energy efficient” 2012-2014 

39% 

34% 
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Homes that fail the Housing Quality Standard 2012- 

56% 

47% 

2014 (%) 

Sense of belonging to community 2015 (%) 

82% 

77% 

 
 
From: [Redacted] 
Sent: 27 June 2018 12:43 
To: [Redacted] @gov.scot> 
Cc: [Redacted] 
Subject: RE: Final version of documents [IWOV-eastdb1.FID621608] 
 
Good afternoon [Redacted], 
  
Further to your e-mail exchange with [Redacted]  please find attached signed and dated versions of the 
following documents: 
  

1.  Loan Agreement  
2.  Amendment Letter 
3.  Intercreditor Deed  
4.  Standard Security by FMEL in favour of Scottish Ministers 
5.  Floating Charge by FMEL in favour of Scottish Ministers 
6.  Floating Charge by FME(H)L in favour of Scottish Ministers 
7.  Floating Charge by MacKellar in favour of Scottish Ministers  
8.  Guarantee by FMEL, FME(H)L and MacKellar in favour of Scottish Ministers 
9.  Comfort Letter 
10. Officer’s Certificate FMEL 
11. Officer’s Certificate FME(H)L 
12. Officer’s Certificate MacKellar  

  
Originals will follow in due course 
  
Kind regards, 
  
[Redacted]  
 
 
[Redacted] 
Trainee Solicitor 
[Redacted] 
 
DD +44131[Redacted] 
 
 
  
[Redacted] 
 
(All 12 documents attached to e-mail) 




    

  

  
