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FOR GENERAL RELEASE 
 
1. PURPOSE OF REPORT AND POLICY CONTEXT 
 
1.1 Saltdean Lido Community Interest Company (SLCIC) were appointed the 

council’s preferred bidder in the project to restore the Grade 2* Saltdean Lido 
and remove the building from the English Heritage “At Risk Register”. This report 
provides an update on the significant progress made by SLCIC to meet the 
considerable challenge to restore the Lido. 

 
1.2 The scale of the challenge is such that an estimated £12 million is required to 

achieve the full restoration of the Lido. Therefore, while the SLCIC have been 
very successful with a number of grant applications so far, it is necessary for a 
phased approach to be undertaken to achieve a full restoration of the Saltdean 
Lido complex (main facility building, external pools and external grounds).  
 

1.3 Members are therefore being asked to note the considerable progress made so 
far by the SLCIC and to give approval to a range of requirements which will 
provide greater certainty to achieve the ultimate aim of the council, SLCIC and 
the local community, which is a sustainable fully restored Saltdean Lido. These 
include a request for the funding of a temporary library and a new library to 
ensure the continuity of library provision in Saltdean. 

 
2. RECOMMENDATIONS:  
 
2.1 That Members note the progress made by SLCIC including on Phase 1 of the 

restoration.  The pool is scheduled to be open for public use  this summer (as 
indicated in 3.4) 

 
2.2 That Members note SLCIC has submitted a Stage 2 Heritage Lottery Fund 

application for £4.2 million towards the restoration of the main Lido building. 
 

2.3 That Members note SLCIC has identified the estimated cost of the restoration of 
the main Lido building to be £9 million. The CIC have applied  for Charitable 
Trust status to assist their funding strategy to meet the total cost. 
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2.4 That Members approve entry into the conditional Agreement for Lease with 
SLCIC. The conditions are listed in paragraph 3.12. 
 

2.5 That Members approve entry into the 60 year lease for the Lido when the 
conditions are satisfied in accordance with the Agreement for Lease. 

 
2.6 That Members note the restoration of Saltdean Lido will require the existing 

library building to be demolished. However, SLCIC have not been able to identify 
funding for the library section of the restored building to be built and fitted out, nor 
the provision of a temporary library during the works.  

 
2.7 That Members approve funding of up to £0.7 million for temporary library 

provision and a new library in the restored Saltdean Lido and agree to include 
this commitment in the capital programme 2018/19.  
 

2.8 That Members approve the investment in 2.7 will be funded through borrowing 
with the financing costs estimated to be £0.040 million per annum, and agree to 
this commitment being included in the Budget from 2018/19.  

 
3. CONTEXT/ BACKGROUND INFORMATION 
 
3.1 A Special Policy & Resources Committee on 30th May 2012 authorised the 

surrender of the previous lease of Saltdean Lido following concerns about the 
standard of service that was being provided and the level of maintenance being 
undertaken on the main Lido building. 
 

3.2 In March 2013 the council marketed the Saltdean Lido site by inviting 
expressions of interest.  Those interested parties were provided with further 
information and invited to submit an Initial Bid which was evaluated on their 
ability to meet the following list of key outcomes: 

 

 A well-used, accessible, year-round community and leisure facility  
 

 A building and surrounding grounds that are renovated in a manner that 
would be likely to receive Listed Building Consent and, if required, planning 
permission 

 

 Improved swimming pool provision  
 

 Financially sustainable for the term of the lease including meeting all 
maintenance requirements and statutory obligations 

 

 Improved library facilities  
 

 No ongoing BHCC subsidy   
 

 An environmentally sustainable facility 
 
3.3 Three Initial Bids were submitted and these were evaluated by a panel of officers 

from Procurement, Finance, Legal, Property & Design, Planning, Libraries and 
Sport and Leisure. A shortlist of two organisations including Saltdean Lido 
Community Interest Company (SLCIC) were invited to attend clarification 

502



meetings to discuss their Initial Bids further and receive feedback. They were 
then invited to work up and submit Final Bids, taking into account further 
consultation with key partners and the feedback received. Both organisations 
submitted Final Bids and these were evaluated by the panel using the same key 
outcomes listed above. The SLCIC were appointed provisional preferred bidder 
enabling them to enter into negotiations with the council on the terms of the 
lease. 
 
Phase 1 Works 
 

3.4 Since the appointment of the SLCIC they have undertaken a huge amount of 
work to progress the project to restore the Lido. This has included a successful 
bid to the Coastal Communities Fund for £2.29 million which has contributed 
towards the funding needed to restore the outdoor pool, reinstate the children’s 
pool, provide a new plant room for the circulation and heating of the pool water, 
landscaping around the pool and changing rooms (phase 1). This work is 
currently being completed and is on schedule to enable a re-opening of the pool 
this summer. A significant proportion of the S106 funding from the Ocean Hotel 
development (£170k) has also been used in the funding of these improvements 
(with the remainder invested in Saltdean Oval Park). 
 

3.5 In order to facilitate these works a 5 year lease was granted to SLCIC for the 
external area. 
 
Phase 2 Works 
 

3.6 SLCIC were also successful in being awarded a Stage 1 grant from the Heritage 
Lottery Fund (HLF) of £576k to fund the development of a detailed Stage 2 
funding application which has recently been submitted for a grant of £4.2M. A 
decision is due to be made in March 2017. In the grant application SLCIC 
summarise their restoration project as follows: 
 
“To restore Saltdean Lido, the only grade II* listed coastal lido in the country: The 
CIC will sympathetically restore the building whilst creating a commercially viable 
leisure destination. The Lido will become a community resource and tourist 
attraction with a heated pool and poolside café, children’s pool and wet play 
area, multi-use function and event space, community space and a library, all 
incorporating features which interpret and celebrate the heritage of the building. 
The Lido will be managed by the CIC to ensure that the heritage remains 
protected and accessible to local people. Saltdean Lido will become a national 
tourist destination, its iconic design social history will be celebrated and visitors 
will have access to high quality facilities. New employment, volunteering 
opportunities, and apprenticeships will be created. Our robust business Plan will 
ensure a sustainable future for the site and will act as a catalyst for economic 
growth.” 

 
3.7 If the SLCIC are successful in this application, the intention is to use the funding 

to make the original “1937” part of the building to be structurally sound (the harsh 
marine environment and use of sea dredged aggregate in the original 
construction, means the building is currently in very poor condition). This would 
include completion of remediation work to the wings and central rotunda (the 
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unique art deco façade that is visible when looking from the A259).  While this 
work is being undertaken it would still be possible to operate the library. 
 

3.8 While these Phase 2 works are being undertaken, the SLCIC will continue to 
implement their  funding strategy  to achieve the funding needed to complete the 
full restoration.   
 
Phase 3 Works – including new library 
 

3.9 These works would complete the restoration of the main building to provide a 
multi-use function and event space together with community space. In addition, 
the proposal includes providing an extension to the restored Lido building which 
would house a new library. The cost of providing such an extension as a fully 
equipped functional library and temporary library provision is estimated to be a 
maximum of £700k. Temporary library provision will ensure continuity of service. 
 
Operational Partners and Business Case 
 

3.10 Saltdean Lido CIC have developed a business case in partnership with their 
preferred operators for the on-going running of the whole Lido site.  The overall 
operator of the main building and pool would be Fusion (one of the leading 
leisure management operators in the country). While Kudos (catering providers 
at the Brighton Centre) would manage the food, beverage and functions offer, 
which will be key to generating income to enable the overall facility to operate on 
a financially viable basis. 

 
Conditional Agreement for Lease 
 

3.11 It is important that the council approves the conditional Agreement for Lease. 
This is necessary in order that the potential grant funders (such as the Heritage 
Lottery Fund) have a clear indication that the council as landlord is fully 
supportive of the restoration project. Only when all the conditions are fulfilled 
would an actual lease be completed as follows. 

 
Completion of Restoration – Award of Lease to the SLCIC 

 
3.12 Detailed negotiations have taken place between the council and SLCIC on a 

conditional Agreement to Lease. Policy & Resources Committee in December 
2013 agreed the Head of Terms relating to the Lido for the Agreement to Lease, 
the 60 year lease and Library Lease back to the council and authorised the Head 
of Legal Services to complete the Agreement to Lease substantially in 
accordance with the Head of Terms.  A 60 year lease will only be entered into 
with SLCIC subject to the following conditions: 
 

 Landowner Condition (approval of proposed scheme – including getting 
“approval” of the PR&G committee).  
 

 Planning Condition (acquiring planning permission). 
 

 Listed Building Condition. 
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 Leisure Services Condition (entering into a Leisure Services Agreement with 
an experienced operator with suitable experience, financial standing and 
reputation within the leisure industry”). 
 

 Funding Condition (1) confirmation that funding for the works is secured, (2) 
presenting business case, (3) written approval of business case (n.b. 
business case can only be presented once funding is secured – so anything 
prior to this can only be advisory). 

 

 Vacant Possession condition. 
 

 Licence Condition. 
 

 Building Contract Condition. 
 
 
4. ANALYSIS & CONSIDERATION OF ANY ALTERNATIVE OPTIONS 

 
4.1 A previous report to the Policy & Resources Committee on 24th January 2013 set 

out the options for marketing the site and achieving the restoration.  A robust 
evaluation process was used to consider the bids to restore and operate the 
Lido, and select the preferred option. 

 
 
5. COMMUNITY ENGAGEMENT & CONSULTATION 
 
5.1 SLCIC have a significant membership base and engage regularly with the local 

community through events and other activities. 
 
6.  CONCLUSION  
 
6.1 In order to meet the considerable challenge of the funding required to enable a 

fully restored Lido, it is necessary for SLCIC to undertake a phased approach to 
the restoration.  

 
6.2 The recommendations in this report recognise the significant progress made by 

the SLCIC and identify a way forward to achieve the full restoration estimated to 
cost £12 million of a council building on the English Heritage “At Risk” register. 

 
7. FINANCIAL & OTHER IMPLICATIONS: 

 
Financial Implications: 

 
7.1 The agreement to enter into a conditional agreement to lease will support the 

SLCIC in securing funding. The award of lease includes a funding condition that 
requires the SLCIC to demonstrate all funding for works is in place and that there 
is a viable business case that demonstrates the sustainability of the facilities. 
 

7.2 The proposal includes the re-provision of a Library at the Lido but funding for this 
facility, and a temporary Library whilst the development is progressed, cannot be 
accommodated within the funding plan. The cost of the temporary Library and 
replacement Library combined is estimated to  cost a maximum of  £0.7 million 

505



and, if approved, this will be included in the Capital Investment Programme in 
2018/19. This investment will be funded through borrowing with the financing 
costs estimated to be £0.040 million per annum. The financing costs will be 
included in the Budget from 2018/19 as a commitment. 
 

 
 Finance Officer Consulted: James Hengeveld Date: 23/01/17 
 

Legal Implications: 
 
7.3 The terms outlined in 3.12 broadly reflect the Heads of Terms approved by Policy 

& Resources committee on 5 December 2013. However the Heads of Terms did 
not provide for a phased approach of the delivery of the restoration. The scheme 
detailed in the report to Policy & Resources in December 2013 differs from the 
outline scheme in the bid as the current scheme has various departures from the 
initial bid scheme e.g. it does not include a gym/ health centre incorporated into 
the restored Saltdean Lido building or a dedicated heritage area.   
 
The funding for the library should have an appropriate draw-down mechanism at 
key stages during the development. The agreement for lease will contain 
provisions which allow the council to approve various elements of the 
development. The council will approve the design of the building, the choice of 
contractor and the leisure operator. The lessee is required to secure collateral 
warranties from the contractor in favour of the council. 
 
In closing the current library and providing the temporary and then permanent 
replacements the council must bear in mind its statutory duty to provide a 
comprehensive and efficient library services (Public Libraries and Museums Act 
1964). 

   
 Lawyer Consulted: Oliver Asha Date: 23/01/17  
 
 Equalities Implications: 
 
7.4 The council seeks to provide a range of opportunities for residents to participate 

in sport and community activities across the city and the Lido is recognised as an 
important part of community leisure provision. 
 

 
 Sustainability Implications: 
 
7.5 A restored Lido would include a number of improvements to the environmental 

sustainability of the building including improved insulation and energy efficient 
plant. 

 
 
Any Other Significant Implications: 
 
The provision of improved sport and leisure opportunities will benefit the health 
and well-being of the local community and other visitors.  
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                           SUPPORTING DOCUMENTATION 

 
 
 
Appendices: 
 
1. None 
 
 
Documents in Members’ Rooms 
 
1. None 
 
 
Background Documents 
 
1. Reports to the Culture, Recreation and Tourism Cabinet Member meeting on 6th 

December 2011 and 6th March 2012. 
 
2. Reports to the Policy & Resources Committee on 30th May 2012, 24th January 

2013 and 5th December 2013. 
 
3.  Reports to the Economic Development & Culture Committee on 20th September 

2012 and 19th September 2013. 
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