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Agenda Item: 
 

Cabinet 

 

 

14 

 
 
 
 
 

 

 

Date of Meeting 

18 July 2007 

Officer 

Director for Environment 

Subject of Report 

Weymouth and Portland Olympic Transport Package 

 
Executive Summary 

This report gives details of the objectives and content of the 
Olympic Transport Package and invites the Cabinet to approve the 
arrangements for member involvement in the progression of the 
procurement of the Package. 

Budget Implications 

The estimated cost of the Olympic Transport Package is £18m, 
which subject to a successful Major Scheme Bid to the Department 
for Transport, will be wholly funded from the South West Regional 
Allocation for Local Transport (LTP) schemes.  

Recommendation 

It is recommended that the Cabinet:- 
 
(i)    notes the objectives and content of the Package as set out in  
       Paragraphs 2.6 to 2.8. 
(ii)   agrees to the creation of an Olympic Transport Package 
       Board to oversee the progression of the procurement of the 
       Olympic Transport Package Project to Contract Award 
(iii)  agrees the membership and terms of reference for the  
       Olympic Transport Package Board including local member 
       involvement as set out in paragraphs 2.16 to 2.18 of this  
       report; 
(iv)  gives the Director for Environment delegated authority to make 
       decisions, after consultation with the Portfolio Holder for 
       Strategic Planning and Transportation, on those procurement    
       issues listed in paragraph 2.19 of this report; 
(v)   notes the intention to consider an invitation to 4Ps to 
       undertake a Gateway Review of the project in due course. 
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Reason for 

To inform members of the content of the Olympic Transport 

Recommendation 

Package and secure best value in the procurement process, 
supporting the corporate aims to improve Dorset’s infrastructure 
and strengthen Dorset’s economy. 

Appendices 

None 
 

Background Papers 

None 
 

Report Originator and  Name: Mike White, Strategic Projects Manager 
Contact 

Tel:  01305 224754   
Email:  x.x.xxxxx@xxxxxxxx.xxx.xx 
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1. 

Introduction 

 
1.1 

Members were advised at the 6 June Cabinet that the South West Regional 
Assembly had given regional support for the funding of £18m for the Olympic 
Transport Package as a priority within the regional local/small schemes 
allocation in the period to 2016. The award of this funding will be subject to the 
submission and approval of a Major Scheme Bid to the Department for Transport 
which will need to quantify the economic, accessibility and safety benefits of the 
Package, the project costs and the procurement and risk management strategy.   
The Major Scheme Bid process comprises three stages of submission, the first of 
which will give Programme Entry status and the subsequent stages Conditional and 
Full Approval respectively. The work will require significant resource effort involving 
public and stakeholder consultation and, in view of the 2012 timetable constraint, will 
require effective project management through a Project Board and Steering Group 
structure in accordance with PRINCE2 project management principles if it is to be 
delivered effectively within the time available.  

 
2. 

Olympic Transport Package 

 
 

Background and Objectives 

 
2.2 

The Olympic Games are the world’s largest sporting event and the Paralympic 
Games the second largest.  The sailing events for the London 2012 Games to be 
hosted by the Weymouth & Portland National Sailing Academy will take place in 
Portland Harbour and Weymouth Bay between 27 July and 9 September 2012.  
Sailing will be the only complete event to take place outside London and is Britain’s 
most successful Olympic event. 

 
2.3 

The Venue Transport Plan submitted for incorporation into the London 2012 
Candidature File set out proposals for the transport of the Olympic Family and 
spectators during the sailing events.  The demand forecasts assumed that 1,250 
athletes and officials would attend the Weymouth venue each day and that a further 
15,000 spectators would be attending the events at any one time. 

 
2.4 

Unlike many other events with finite seating capacity, there are numerous viewing 
points around Weymouth Bay.  Although the Venue Transport Plan identified six 
likely viewing locations in the area the demand forecast assumptions for spectator 
numbers in the Venue Transport Plan could be significantly exceeded and the 
problems that this will create will be compounded by road congestion within the town 
centre and its impact on public transport reliability. 

2.5 

The Second Local Transport Plan for Dorset highlighted the need for substantial 
improvements in transport infrastructure in the A354 Dorchester-Weymouth-Portland 
corridor through an integrated transport strategy, incorporating the Weymouth Relief 
Road and the Olympic Transport Package.  These are considered to be of key 
importance for completion in advance of the Olympic Games, particularly having 
regard to the Green Games objective of the Olympic Delivery Authority.  Bus services 
in Weymouth frequently suffer delay due to congestion and timetables must be 
designed to take account of this, imposing significant costs on operators.  There is 
also no convenient interchange between bus and rail at Weymouth Station because 
operators have developed routes to avoid congestion in the vicinity of Weymouth Rail 
station at King Street. 
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2.6 

The aim of the Olympic Transport Package is therefore primarily to improve public 
transport accessibility to the town and also to focus on ensuring the sustainable and 
safe movement of people within the town and to Portland.  The priority is for a 
sustainable Olympics ensuring measures are in place to allow as many visitors as 
possible to use public transport, cycling and walking as the main mode of travel.  
Public transport will be assisted by junction capacity improvements within a 
designated Bus Showcase Corridor from King Street in the town centre where a new 
bus/rail transport interchange is to be provided through to Portland. This will be 
complemented by Intelligent Transport Systems to maximise existing highway 
capacity, again with priority for public transport, and improved communications and 
real time data/information, enabling visitors to make smarter journey decisions.   

Scheme description 

2.7 

The main elements of the Package which are to be funded through a Major Scheme 
Bid to the Department of Transport are as follows:- 

 

•  Junction Improvements to King Street / Portland Road Corridor 

•  Junction Improvements to Lanehouse Rocks Road Corridor  

•  Intelligent Transport System (ITS) Improvements to  traffic signals and signal 

controlled crossings in the two Improvement Corridors to achieve 

Increased capacity and reduced delays/queue lengths for all traffic  
Bus priorities where achievable 
Selective Vehicle Detection for buses 
Turning bans at critical locations 
Removal of On-Street Parking at critical locations 

•  The following ITS components for the whole of the Dorchester-Weymouth-

Portland Corridor : 

Real Time Car park and Strategic Variable Message Signing 
  providing information on car parking availability, traffic conditions, 
  road closures, queue location and other traffic incidents 
Real Time Passenger Information for buses to be available  
  at bus stops, public kiosks, websites and mobile phones 
Website travel information 
CCTV based incident management  
National/Regional Traffic Control Centre links  

 
2.8 

The Second Local Transport Plan includes the following additional ITS proposals 
within the Olympic Transport Package to be funded through the Local Transport Plan 
Block allocation (amounting to approx £1m):- 

 

Information database to enable the ITS Systems to communicate with one another 
Automatic Number Plate Recording for monitoring of journey time/congestion 
Air quality monitors 
Journey Planner facilities 
 

 

and proposals for traffic management, walking and cycling improvements and 
improvements for the disabled to complement the proposed Major Scheme Bid.   

 
2.9 

The detailed design of the form of junction improvements proposed within the two 
Improvement Corridors is to be subject to a comprehensive process of analysis as an 
essential part of the Major Scheme Bid preparation process. This will be carried out 
by Atkins who have recently been appointed to assist the County Council in 
formulating the Bid.  
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2.10 

The major traffic congestion locations in King Street and Boot Hill are of particular 
concern and an iterative analysis and design process will be undertaken at each 
junction currently contributing to this congestion in developing an optimum solution. 
The key objective in improving the junctions will however be to assist public transport 
movement while at the same time improving conditions for all traffic, having regard to 
the key theme of a “Green Games” in the successful London 2012 bid and the fact 
that the £18m of funding agreed by the Regional Assembly has been justified on the 
basis that the proposal is for a public transport package.  Discussions with the public 
transport operators are taking place to ensure that the proposals will meet their 
requirements. 

 
2.11 

The timescale for delivery of the project precludes the acquisition of land, other than 
by negotiation, and so dedicated bus lanes will be difficult to achieve. Under these 
circumstances, the most effective means of securing bus priorities will be through the 
conversion of existing roundabouts to traffic signal control, allowing buses to call 
signal priorities using selective vehicle detection at signal approaches. Conversion to 
signals at key locations such as Kings Roundabout and Harbour Roundabout will 
also facilitate minimising overall traffic delay by controlling entry flows into the 
junction and hence benefit all traffic. An overriding requirement of the Major Scheme 
Bid will be the demonstration of clear and quantifiable traffic benefits for all of the bid 
components, and so a solution involving conversion to signals at any of the proposed 
locations will only proceed if this benefit can be shown. 

 

Timetable 

 
2.12 

The currently intended timetable for progression of the Project is as shown below. 

 

Activity Target 

Date 

Prepare and Submit Programme Entry Bid 

September 2007  

Public and Stakeholder Consultation 

October/December 2007 

DfT Approve Programme Entry 

March 2008 

Scheme Modifications following Consultation 

January/March 2008 

Update and Submit Conditional Approval Bid 

April/June 2008 

DfT Conditional Approval 

September 2008 

Invite Tenders 

July 2008 

Update and Submit Full Approval Bid 

October 2008 

DfT Full Approval 

December 2008 

Award Contract 

December 2008 

Construction (avoiding peak holiday traffic) 

January/April 2009 
September/December 2009 
January/April 2010 

 

Dates shown are as yet tentative as they are subject to DfT approval and programming. 

 

Project Governance 

 
2.13 

In preparing the project to its current stage, county council officers have thus far dealt 
with key decisions, with the Project Director reporting progress of the project at key 
stages to Cabinet members.  
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2.14 

For the remainder of the procurement process, a new three-tier structure is proposed 
as follows:- 

 

•  Olympic Transport Package Board comprising the Cabinet Portfolio Holder for 

Strategic Planning and Transportation as Project Sponsor, the local Dorset 
County Council members, the Project Director and supporting officers  

•  Olympic Transport Package Steering Group comprising the Project Director and 

the chairpersons of each of the Working Groups below  

•  Working Groups comprising county council officers with the following 

responsibilities 

- 

Communications, Consultation and Committee Process 

- Technical 

Appraisal 

- 

Project Delivery and Risk 

 
2.15 

The County Council’s executive decision making arrangements mean that the 
proposed Olympic Transport Package Board cannot be a decision making body in its 
own right.  It is therefore proposed that the Board should exercise a project oversight 
and monitoring role, making recommendations to the Director.  The Project Board is 
proposed to be the primary vehicle through which the Director will consult with the 
Portfolio Holder prior to exercising his delegated authority.  

 
2.16 

The Olympic Transport Package Board is not a committee which the strict rules on 
political proportionality need apply.  The intention is instead to achieve local 
representation having regard to the significant potential for the project to improve 
transport conditions in the Weymouth and Portland area and the need to ensure that 
the local Dorset County Council member champions are properly engaged in its 
development. It is therefore proposed that the composition of the Board should be as 
follows:- 
•  Mr A Ackerman (Head of H & T Client) (Chair) 

•  Mr M White (Project Director) 

•  Col G Brierley (as Portfolio Holder) 

•  2 local Dorset County Council Members (one each to be nominated by the Liberal   
           Democrat and Labour Group Leaders) 
•  Mr M Winter (Head of DEC) 
•  Mr C Mercer (Project Manager)  
 
It may also be advantageous for the two local members to be involved in the 
consultation process referred to in 2.14 above through membership and/or 
chairmanship of focus groups yet to be established.  Further information will be 
provided on this when reporting to the Cabinet the detailed proposals for public 
consultation. 

 
2.17 

As this process, by its very nature, will require an exemption from the Authority’s 
‘usual’ Contract Procedure Rules, it is important to establish those delegations which 
should be given by the Cabinet to the Director for Environment to exercise after 
consultation with the Board and those day to day delegations he should exercise 
through the Steering Group. 

 
2.18 

The Olympic Transport Package Board will need to provide strategic direction in 
accordance with the following terms of reference:- 

 

•  to champion the project and disseminate the likely benefits; 

•  to monitor the satisfactory advancement of the Project within agreed 

parameters and timescales; 
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•  to consider and monitor the application of the Gateway Review process. 
 
and through the Director for Environment to recommend to the Cabinet 
 
•  the content of the Major Scheme Bid at each bidding stage; 

•  the proposals for public consultation; 

•  changes to the project arising from public consultation; 

•  the procurement process to be followed; 

•  the award of the various elements of the contract. 

 
2.19 

In parallel with the above terms of reference for the Olympic Transport Package 
Board, it is proposed that delegation be given to the Director for Environment, after 
consultation with the Portfolio Holder, to control and spend the budget for the 
procurement process including the management of external advisers without   
referral back to the Cabinet. 

 

Gateway Review  

 

2.20 

Members will be aware that the Authority recently invited 4Ps to carry out Gateway 
Reviews on its Modernising Schools and Street Lighting PFI Projects.  Given the 
importance and value of the Olympic Transport Package, it may be appropriate to 
consider extending the 4Ps involvement to include Gateway Review of this Project, 
although this would undoubtedly have further resource implications, particularly as it 
would require council officers to undertake reciprocal reviews of other authorities.  No 
firm commitment needs to be given at this stage but the Cabinet should note the 
intention of reporting on the potential benefits of Gateway Review to the Board in due 
course. 

 
 
 
 
Miles Butler 
Director for Environment 
 
 
 
 




    

  

  
