

Role	Start Date	End Date
Marketing, Recruitment and Admissions Lead	1/6/2009	30/9/2010
Marketing, Recruitment and Admissions Expert	1/6/2009	30/9/2010
Marketing, Recruitment and Admissions Expert	1/6/2009	31/12/2010
Academic Structures, Records and CRM Lead	1/6/2009	31/10/2011
Academic Structures, Records and CRM Lead	1/6/2009	31/7/2011
Academic Structures, Records and CRM Expert	1/6/2009	31/10/2011*
Academic Structures, Records and CRM Expert	1/6/2009	30/9/2010
Academic Structures, Records and CRM Expert	1/6/2009	30/9/2010
Academic Structures, Records and CRM Expert	1/6/2009	31/10/2011
Academic Advisement Lead	1/6/2009	31/10/2011
Academic Advisement Lead (.5FTE)	1/6/2009	31/7/2011
Academic Advisement Expert	1/6/2009	31/7/2011
Reporting Lead	1/6/2009	31/10/2011
Campus Community Expert	1/6/2009	31/10/2011
Student Financials/ Financial Aid Lead	1/6/2009	31/5/2011
Student Financial Expert	To be appointed	31/5/2011
Financial Aid Expert (.8FTE)	1/6/2009	31/12/2010
Project Director (.8FTE)	1/6/2009	31/10/2011
Project Director (.2FTE)	1/6/2009	31/10/2011
Project Manager	1/6/2009	31/10/2011
Project Assistant	1/6/2009	31/10/2011
Project Support Assistant	1/6/2009	31/10/2011
Project Support Assistant	1/6/2009	31/10/2011
Change and Communication Manager	1/6/2009	31/10/2011
Communications Expert (.6FTE)	1/7/2009	31/10/2011

* This role will be for a total of 12 months at various points over the entire period 1/6/2009 – 31/10/2011