

From: [dft]  
Sent: 28 August 2015 12:32  
To: [dft]  
Subject: FW: Norwich Distributor Road Funding.  
Attachments: RE: Norwich Distributor Road Funding.

I had a word with [NCC] re the attached.

Key points are:

- \* I said I thought we had all we need from them now – pending the formal outcome of the Council meeting on 2 Sept
- \* xxxx will phone you on the morning of 3 Sept with a read out from the Council meeting
- \* They would appreciate a similar read out on 10 Sept after LTIC
- \* I said that, assuming LTIC is content, we then need to go to Ministers and then HMT for approval. This could take 2+ weeks depending on whether Ministers are around etc but no promises as we don't have much control over this part of the process
- \* He has briefed Chloe Smith MP and it's possible she may ask informal questions to Ministers and/or SPADS about progress, LTIC decision etc.

xxxx

xxxx xxxx | xxxx, Local Infrastructure,  
Department for Transport  
2/15 GMH | 020 7944 xxxx |