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Asbestos removal/ instruct/HSE Cert/remove

Remove remaining screed and re-screed to confirmed levels

Brick up openings in bulk-head

Fire proofing to ceilings/ instruct/order/ lead time/install

Fire proofing to rear wall and store/ instruct/order lead-time/install

Mechanical Design/sign-off/lead-time install first/2nd fix (till point AHU)

Electrical Design/sign-off/lead time install first/2nd fix(till point AHU)

Access to shop-fitters by operator

Roller shutters (see also concourse programme)

Threshold/ Terrazzo (see also concourse programme

Fire Panel Works and access for remainder of installation

Instruction on Fire Alarm/Data/CCTV/Intruder etc.

Commission & Test

Note! Live electrical services run through this space for Client

temporaries from Dreamland Trust supply & cinema

Note! no provision for water supplies or drainage/waste included

Note! M & E omissions only instructed.....No additions as yet

Note! Fire panelis located in recess by main entrance and will require 

access thoughout the remaining programme

Start

26/01/15

18/02/15

02/02/15

28/01/15

28/01/15

28/01/15

28/01/15

16/03/15

02/02/15
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Duration
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Finish

18/02/15

23/02/15

06/02/15

27/02/15

27/02/15

13/03/15

13/03/15

16/03/15

17/04/15

24/04/15

05/06/15

01/05/15

Jan Feb Mar Apr May Jun

26 2 9 16 23 2 9 16 23 30 6 13 20 27 4 11 18 25 1

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

Untitled   5 Comment/Approval Milestone J1 Instruct Design Install

Lead-time Planning Order Comment

Dreamland Phase 1

Retail Units


