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Improved Sports Facilities at Weald of Kent 
Deliverability  
 

Deliverability  

The Academy is recognised in its  local area as an outstanding provider and has already  demonstrated its 
ability  to  handle  large  construction  projects  without  detriment  to  student  performance.  Experienced 
staff/governors  working  on  the  project  have  a  track  record  of  delivering  on  time  and  to  budget.  The 
Academy  is  able  to  fund  £300K  with  a  further  £30K  pledged  by  the  partner  gymnastics  club,  15%  of  the 
capital  value  of  the  proposed  project.  The  gymnastics  club  will  also  provide  on-going  income  to  the 
Academy to support the running of the new facility. 

The  estimated  programme  duration  for  this  project  would  be  30  weeks  inclusive  of  design  and 
construction. The construction will be managed by Ball Hall (experienced sports hall project management 
specialists  for  a  number  of  local  authority  clients)  from  conception  to  final  build  delivery.  Ball  Hall  will 
conduct  a  complete  PQQ  /  tendering  process.  However  initial  quotes  have  also  been  obtained  from 
Wernick and Neptunus to conduct early benchmarking. Subject to the notification of funding in April 2015 it 
is  estimated  that  this  project  would  be  completed  by  March  2016  and  therefore  within  the  required 
delivery deadline. Please see attached programme. 

 

Programme/Project Plan (Gantt Chart) 

A summary of the project plan and timings is shown below. The Full Gantt Chart Programme can be found 
in Appendix 1f of the Outputs Document. 

 

Start 

Finish 

Name 
Project Requirements 

Nov 2013 

Oct 2014 

Floor Plans & Costings 
 
Planning  

Oct 2014 

Apr 2015 

Preparation, meetings, surveys and application 
NB Planning already in place for alternative location 
 
Procurement  

Jan 2015 

Jul 2015 

Preparation of PQQ, handling returns, selecting tenderers and 
evaluating tenders 
 
Award contract  

July 2015 

July 2015 

Including lead-in period 
 
Construction period 

Aug 2015 

Mar 2016 
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A risk register has been completed and is shown below: 

  Likelihood 1-5 with 5 certain 
  Impact 1-5 with 5 critical 
  Score Likelihood x Impact 

 

 

 

 

 

 

Risk 

Likelihood 

Impact 

Score   Mitigation 

 

 

 

 

 

Costs exceed 

1 

4 

4 

Professional project managers appointed (Ball Hall) with 

level of 

significant experience and proven delivery record for 

funding 

academy sports facilities. Regular budget monitoring 
meetings to be held.  Contingency allocated as part of 
budget. 
 

 

 

 

 

 

Not securing 

1 

1 

1 

Planning permission has already been obtained.  

amended 

Amendments to these are currently being sought for an 

Planning 

alternative location and have been registered with TMBC. If 

Permission 

unsuccessful the academy will utilise the permissions 

 

already in place.  
 

 

 

 

 

 

Programme 

1 

4 

4 

Professional project managers appointed (specialists in 

slippage 

delivery sports facilities).  Regular monitoring meetings in 
the programme. Academy governors and staff are highly 
experienced in managing construction projects and 
delivering ahead of time.  Appropriate degree of slippage 
built into programme. 
 

 

 

 

 

 

Negative 

1 

1 

1 

Preferred location is separate from the school building, has 

impact on 

its own entrance from the adjacent road, existing overflow 

teaching and 

parking to be utilised. Heras fencing to secure entire site 

learning 

during build programme. Programme to recognise 
operational constraints with full logistics plan. Consultation 
with staff, pupils and parents. 
 

 

 

 

 

 

H&S risks 

1 

5 

5 

Experienced sports facility CDMC and contractor with 

during 

knowledge of the Academy. Project Managers and Academy 

construction 

have a solid track record of success in this area.  Isolate 
works completely. Involve students in project. H&S talk to 
staff and students. Preferred location (option 4) represents 
lesser risk as remote from day to day operational matters. 
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Improved Sports Facilities at Weald of Kent 
Outputs – Project Need and Project Response 
 
This Feasibility Study includes Background Information, Options Appraisals and 
Outputs to be achieved 
 

Background – Project Need 

Weald  of  Kent  Grammar  School  converted  to  an  academy  in  February  2011.  The  funding  agreement 
stipulates  a  capacity  of  1037  students  including  290  post  16  student  places.  However,  due  to 
oversubscription and appeals the Academy has built additional classrooms to cope with the extra students 
taken each year. There are currently 1170 students, including 300 in Sixth Form. 

Demand for places has always exceeded the number of places available. 687 students put Weald of Kent on 
their admissions forms, 452 of these selected Weald as their 1st or 2nd preference.   

The Academy increased its PAN from 150 to 175 for the September 2013 intake to cope with local demand 
for  grammar  school  places.  Following  the  2014  appeals,  however,  the  actual  number  of  students  that 
joined us in September 2014 was 211, despite increasing the PAN to 175. 

New  classrooms  have  been  built  to  cope  with  these  student  numbers  and  these  will  provide  sufficient 
capacity until 2016 however there has been no increase in indoor sports facilities since 1962.  The current 
sports hall and changing rooms were  built  for 400 students and cannot  accommodate the 1170 students 
that require access to these facilities.  The academy has submitted two previous applications to the EFA for 
the  ACMF  funding  required  to  help  us  rectify  this  situation.   The most  recent  application, made  in  2014, 
only  missed  the  success  criteria  by  2%.  We  have  responded  to  the  feedback  provided  by  the  EFA  and 
worked on improving our deliverability and value for money scores. We believe we have achieved this by 
obtaining better  value  quotations, liaising with industry specialists and by accepting a final build location 
where planning permission is already in place. 

The  purpose  of  this  report  is  to  consider  the  sufficiency  and  adequacy  of  space  to  accommodate  the 
increase  in  students  that  has  materialised  over  the  years.  This  report  proposes  recommendations  and 
associated  costs  to  support  an  application  to  the  Education  Funding  Agency  for  funding  assistance  to 
address  deficiencies.  Three  separate  reports  are  attached  to  this  application  1)  Project  needs,  proposed 
works and options appraisals, 2) Costs and funding and 3) Deliverability.  

Specific Academy Information 

The  Weald  of  Kent  Grammar  School  has  a  track  record  of  continuous  outstanding  performance  and 
innovation, with some of the highest examination results in the country. 

Attainment  at  GCSE  and  A  Level  is  significantly  above  national  average.  The  percentage  of  students 
achieving 5 A*-C grades including English and Maths was 100% in 2013 and 2014. The A Level pass (grades 
A* to E) rate was 98.4% in 2014 with 66.6% achieving A* to B. 
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OFSTED judged the Academy as ‘Outstanding’ in 2007 and continues to confirm that this remains the case. 
The  Academy  is  also  the  lead  school  in  the  Kaizen  Teaching  School  Alliance,  sharing  best  practice  and 
supporting other local schools. 

The  current  gymnasium  was  built  in  1962  for  400 
students;  there  are  currently  nearly  three  times  this 
number  (1170).  Furthermore,  the  gymnasium  does  not 
conform to current specifications for certain sports and 
the equipment is old and outdated. Storage facilities are 
not  available  for  sports  equipment  and  this  therefore 
reduces the space for physical activity even further. PE 
classes  have to be  held indoors, during wet and  frozen 
conditions  for  Health  and  Safety  reasons.    Living  in 
Britain  these occasions occur  regularly  (flooding  is  also 
rife  in  the  Tonbridge  area)  and  there  are  simply  too 

many  students  to accommodate in too little  space  to provide  an Ofsted  acceptable  lesson. The  academy 
cannot meet the current statutory PE timetable obligations when indoor facilities are required. Nor can the 
academy provide  changing space for all students, with many students  getting changed in  the gymnasium 
itself,  classrooms or on the  stage of the  main hall; this is an issue  all year around, regardless of weather 
conditions.  Pressure  on  sports  provision  will  be  exacerbated  over  the  next  three  years  as,  based  on 
previous years’ experience, we can only anticipate a further cohort of students, above PAN, each year for 
the foreseeable future. The Academy will soon have 1000 additional students over the number the current 
PE facility was built for, especially if the appeals system continues to admit additional students to Weald. 

Property Strategy  

The Academy opened in 1962 and is situated in 29 acres in Tudeley Lane, Tonbridge, Kent TN9 2JP.   

In 2006 and 2013 the Academy modernised part of its estate and removed some of the temporary buildings 
that had been provided to meet previous expansion. The academy’s funding agreement stipulates that the 
capacity  of  the  academy  is  1037  however  due  to  new  classrooms  built  during  2014  the  academy  can 
accommodate 1260. The Academy has a PAN of 175 however there continues to be pressure on admissions 
every year. In 2013 178 year 7 students were admitted and in 2014 211 were admitted – 21% more than 
PAN. 

These additional students, above PAN, are admitted outside of the academy’s control and arrive following 
the  independent  appeals process. Looking at the local demographical data this figure is predicted to rise 
each year. The Academy has responded to this increase in  student numbers over the years by increasing 
the  utilisation  of  certain  areas  wherever  possible  to  maximise  the  usage  of  the  current  accommodation. 
The  Academy  has  been  innovative  in  trying  to  use  the  accommodation  available  with  flexibility 
notwithstanding the unsafe and poor quality of sports teaching and learning available.  

The  current  1960’s  gymnasium  is  woefully  inadequate  for  numerous  reasons,  as  shown  below.  The  gym 
facilities  are,  not  only,  wholly  unsuitable  for  our  current  roll  but  quite  clearly  will  not  cope  with  the 
additional students projected, plus any other appeal students that we are subsequently obliged to accept.  

  The current gymnasium was built over five decades ago for 400 students. There are now almost 

three  times  that  number,  1170.  Furthermore  the  gymnasium  does  not  conform  to  current 
specifications for certain sports and the equipment is old and outdated. The facility was assessed 
by Ofsted as inadequate. 
 

  In  wet  weather/ice/snow  PE  classes  have  to  be  indoors  for  Health  and  Safety  reasons.  By  law 

students must be offered two hours of physical activity per week. The timetable dictates that there 



[bookmark: 5]are  often  four  PE  lessons  running  simultaneously,  which  means  120  students are  forced  to  cram 
into the 225 msq space, alongside gym equipment which there is no alternative storage for. It is not 
possible to deliver Ofsted acceptable lessons in these cases.  
 

  There  is  insufficient  changing  space  for  students on  a  day  to  day  basis.  As  there  are  now  seven 

classes in Year 7 and only space for three classes to change there are numerous occasions where 
students change in the gym, classrooms and sometimes on the stage. This is neither hygienic nor 
appropriate for students. 
 

  The Academy offers GCSE in PE, however, the moderation process is limited since there is no sports 

hall.  Neither  do  students  have  the  opportunity  to  do  sports  such  as  basketball,  badminton  and 
volleyball.  
 

  A  Level  PE  students  are  required  to  do  fitness  testing  as  part  of  their  course,  for  which  they 

currently have to go off-site as this cannot be done adequately within the existing gym. This limits 
the uptake of A Level PE even though local students often come to Weald of Kent on account of our 
outstanding teaching and results, despite the poor facilities. 
 

  A restricted range of sport is offered due to the inadequate facilities, which deprives  students of 

developing their skills range. The following sports are not possible: basketball, badminton, full court 
volleyball, specific gymnastics and indoor netball.  It is also not possible to offer sports or meet the 
needs of disabled students fully, due to access and shortage of equipment / storage. 
 

  There is currently insufficient space for extra-curricular lunchtime clubs. A sports hall would allow a 

range/diversity of activities, appealing to a wider spectrum of students and widening participation. 
 

  Provision for Sixth Form games is not possible as there is only just enough space for years 7-11. A 

sports hall would ensure that the academy can provide for Sixth Formers with the opportunity to 
continue sports and remain physically active. 
 

  Weald of Kent has the worst facilities in the local area, even though we are one of very few schools 

to  offer  A  level  PE  to  students.  Students  from  other  schools,  whose  facilities  are  considerably 
superior to our own, come to us for A level PE.  
 

  The  current  provision  for  6th  form  boys  is  limited  due  to  poor  facilities.  There  are  no  dedicated 

changing rooms for boys anywhere in the academy. 
 

The Academy has made timetable changes to manage the use of limited space and tried to action a strict 
timetable to ensure that only 3 groups are timetabled to use the facilities at the same time. Unfortunately, 
due to the rise in student numbers, this cannot now be achieved.  

The Academy has been creative at trying to part address the deficiency and hazards. All indoor spaces are 
used constantly due to the timetabling difficulties caused by increased student numbers. Classes only get 2 
out of their 5 timetabled PE  lessons indoors. To free  up some more space  in the gymnasium we tried to 
store some of our sports equipment in outdoor garages. Unfortunately these garages have since flooded so 
the equipment had to be brought back in.  

The  Academy  has  self-funded  over  £2.1M  in  improvement  projects  over  the  past  eight  years  through 
efficient financial control and the superb fundraising efforts of the parent base. This shows creativity and a 
positive response.  
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A sports hall is absolutely essential for Weald of Kent students, in order to simply provide PE lessons during 
wet  weather,  enable  Sixth  Formers  to  continue  physical  exercise,  provide  adequate  changing  facilities  to 
both boys and girls and provide a broader range of sports to appeal more widely to young people. It will 
provide them with the opportunity to broaden their skills and maintain a healthy lifestyle as they grow up.  

The  sports  hall  (drawings  shown  in  appendix  1)  would  be  the  equivalent  to  one  basketball  court  in  size 
providing adequate space for: 

  PE lessons during the day; 

  A full range of sports such as basketball, netball, cricket, gymnastics, badminton, football, volley 

ball, tennis etc. ensuring that all these sports are accessible to disabled students.  

  After school clubs; 

  Local/community use out of Academy hours; 

  Partner gymnastics club use during evenings and weekends; 

  Gymnastics competitions at weekends; 

  Events and whole school assemblies. 

 

In addition to the above sports space, the hall will include: 

  A reception area; 
  Changing rooms; 

  First floor viewing gallery for competitions; 

  Storage space. 

 

This project will address all the areas of concern listed in the previous section, however in summary: 

The project would enable the academy to: 

Addressing  the  following  areas  of 
current risk or concern: 

Provide indoor PE space all year round for all students 

H&S  

 

 

Meet the minimum timetable requirements for PE as stipulated by  Ofsted  
Ofsted 
Provide  adequate,  safe  and  secure  changing  facilities  for  both  girls  Safeguarding 
and boys 
Provide an office space that can be accessed by male staff without  Safeguarding 
walking through female student changing rooms 
Provide a full A level curriculum in PE and increase the numbers of  Curriculum delivery 
16+ participating 
Store PE equipment safely and securely 

H&S 

 
Provide  a  full  range  of  sports  currently  not  offered  such  as  Curriculum  delivery  and  access  to 
badminton, basketball and volleyball 

more sports 

Ensure  that  all  sports  are  accessible  to  all  students  and  introduce  Disability and Equality 
new sports such as wheelchair basketball and wheelchair dance  
Improve  and  increase  the  number  of  sports  offered outside  of  the  Extra-curricular  
school day 
 
Leader of Kent County Council, Paul Carter, has been fully supportive of this project for the past three years 
and has written to confirm this support to provide essential sports facilities at the Academy (letter dated 17 
December  2014  is  included,  appendix  2a).  KCC  have  also  written  to  confirm  our  statements  about  the 
significant increases and sharp rises of student numbers are accurate (letter dated 17 December 20914 is 
also included, appendix 2b). 
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Consultations  with  all  stakeholders  have  been  instigated  and  used  to  obtain  information  and  to  gain  a 
greater understanding of the issues that the academy is facing with its current sports accommodation. This 
has also included establishing the challenges of the increase in student numbers over the years within the 
existing constraints.  

Option appraisals have been developed on how the issues could be addressed. Further consultation with 
governors, the senior leadership group and other stakeholders tested the options. Alternative approaches 
were discussed in order to agree the preferred option for development of the sports provision.  

The following Options were identified; 

Option 1 / Do Nothing 

We do not currently meet statutory PE allocation requirements and cannot deliver A level curriculum fully. 
This  option  would  not  address  the  serious  capacity  issues  and  safeguarding  concerns  of  the  current 
building. 

Option 2 – Refurbish/Remodel the Existing Sports Hall 

The existing provision cannot be extended due to its design. This would not satisfy the basic deficiency in 
space as previously highlighted and would not be fit for purpose. 

Option  3  /  Alternative  Option  -  New,  4  Court  Sports  Hall  on  upper  field  in  accordance  with  Planning 
Permission already granted 

Planning  permission  is  already  in  place  with  TMBC  (10/00928/CR3)  for  a  sports  hall  on  the  upper  field. 
Although  not  the  preferred  location,  due  to  poor  community  access,  this  would  address  the  academy's 
needs. Should planning permission not be granted, for the preferred option below, the academy would go 
ahead with option 3 (funding permitting) and address the restricted community access issues. Most recent 
quotation for this traditional sports hall build was £1366 per sqm. 

Option 4 / Preferred Option 

Final designs for the construction of a new sports hall, one basketball court in size plus gymnastics area, in 
compliance with Sport England size requirements would meet the key objectives of the academy. Planning 
permission has been submitted to TMBC for this option (application number: TM-1404177 PAPP) at a cost 
of £10,000. We have built a strong relationship with the local planning department at TMBC and worked 
with them on pre application information. Governors considered, due to early positive indications, that it 
was  a  sensible  business  decision  to  invest  £10,000  on  the  alternative,  preferred  and  more  cost  effective 
option. This option is favoured by the academy as the building costs are better value for money and more 
affordable,  the  location  enables  direct  community  access  without  compromising  the  academy’s  security 
and  is  designed  to  attract  additional  income  from  lettings.  The  cost  per  m2  for  the  development  of  this 
option would be £1096 compared to the cost of option 3 which 20% more expensive per smq. 

The application concentrates on remedying the deficiencies in sports facilities and related spaces to meet 
basic need and satisfy health and safety aspects.  

This is the preferred option because: 

  It will facilitate community usage more easily; 
  It  is  able  to  accommodate  more  parking  space,  without  compromising  any  further  playing  field 

space; 

  It is separate from the main building so removes any safeguarding concerns; 
  It can be hired by the community every evening and weekends; 



[bookmark: 8]  It will provide a ‘home’ for our partner gymnastics club, Weald of Kent Gymnastics Club; 
  It is the correct size for the needs of the academy; 
  It can be developed with minimal operational disruption to the academy. 

 

Option 4 reflects better value for money for the simple fact that it meets the key objectives of the Academy 
financially and operationally. Option 3 goes a long way towards closing the gap between what is the sports 
hall provision at present and the current need and would be an acceptable alternative should it better meet 
your funding requirements, however is not the preferred choice of stakeholders.  

 

 

Appendices: 

 

Appendix 1: 

Drawings and Programme 

Appendix 2: 

Letters of Support 
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Appendix 1a Final Drawings – Site plan and location of Sports Hall 
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Appendix 1b Final Drawings – Site plan and location of Sports Hall 
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Appendix 1c Final Drawings –  Ground Floor 
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Appendix 1d Final Drawings – First Floor 
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Appendix 1e Final Drawings – Elevations 
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Appendix 1f Building Programme 
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Appendix 2a – Letter of Support from Leader of Kent County Council 
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Appendix 2b – Letter of Support from KCC’s Admission Team 
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Appendix 2c – Letter of Support from Gymnastic Club Partner  
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Improved Sports Facilities at Weald of Kent  
Costs and Funding  

 

Costs and Funding 

Ball Hall has provided a maximum budget cost of £2,020,000 to deliver the entire project. An analysis of the 
costs establishes that the project (as per the drawings in appendix 1 of Outputs Document), is deliverable 
for  a  works  cost  of  £1,096/m2.  Professional  Fees  equate  to  8%  (£189,890)  and  this  includes  planning 
permission already paid, surveys and project management. A contingency figure of £80,000 has also been 
allocated however further contingency would be available from the £200,000 FF&E pot, by spending less on 
sports equipment, if required. 

As  this  is  the  third  year  of  applying  for  ACMF/CIF  funding  for  this  project  we  have  had  the  benefit  of 
spending time fine tuning and researching the design, specification, project management and subsequent 
costs. The current proposal is extremely good value for money providing exactly what the academy needs 
to cope with the significant growth in student numbers at the highly competitive price of £1096 per square 
meter.   

The  academy  has  previous  experience  of  delivering  projects  of  this  size  successfully;  on  time  and  within 
budget. Parents  have  donated £300,000 towards this project and the community partner (Weald of Kent 
Gymnastics Club) will contribute £30,000 towards the FF&E. The running costs of this new building will be 
covered by the arrangements already in place to rent the space out to two external organisations where 
there  are  longstanding  relationships  in  place  (please  see  letter  of  support  in  appendix  2c  of  Outputs 
Document). 

Although Ball Hall have committed to build the sports hall for the maximum sum of £2,020,000 (based on 
the last 50 sports halls they have completed) they will carry out a complete PQQ tending process, following 
a  successful  outcome  of  the  CIF  process.  However  initial  quotes  have  also  been  obtained  from  Wernick 
Building Contractors and Neptunus to conduct market testing and compare different build options, quotes 
shown below.  

 

Price Comparisons 

 

Company 

Build Type 

Total Cost 

Cost m2 

Ball Hall 

Traditional  Design  and  Build  £2,020,000 

 

option 

Wernick Building Contractors 

Rapid  Plan  Modular  System  and  £2,350,000 

 

Steel  Frame  System  –  Hybrid 
Design and Build option 

Neptunus 

Temporary 

Steel 

Flexolution  £1,750,000 

 

Design and Build option 

 

Quotations can be provided upon request as were too big to include in this document. 
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Project costs 

(£) 

Refurbishment 

£100,000 

New Build 

£1,642,000 

Enabling Works 

£59,000 

Work Cost 

£1,801,000 

  

  

Professional Fees 

£189,890 

Fixtures & Fittings 

£200,000 

ICT Infrastructure 

£15,000 

Other Costs 

£80,000 

Project Cost 

£2,285,890 

 

 

Funding 

£ 

Reserves & other contributions 

£330,000 

Total amount of loan (£) 

£0 

Total amount of Salix loan (£) 

£0 

Grant funding requested 

£1,955,890 

Total funding required 

£2,285,890 

 

Ball Hall has provided specific and clear breakdowns of the above costs as well as full details of their 
procurement process, design appraisal and specification in their documentation. This is available upon 
request as was too large to include in this document. 

Continental Sports have provided the quotations for the sports equipment and fittings required inside the 
hall totalling £82,303 although there is flexibility with these purchases as mentioned above. 
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ProjectCompletionStatus

AssessmentDate

08/02/2017 11:11:51

Project Complete

27/02/2017 09:44:27

04/11/2015 17:47:54

N/A

24/02/2016 16:38:34

N/A

22/03/2016 09:02:15

N/A

14/07/2016 15:38:04

N/A

20/09/2016 18:49:09

N/A

31/01/2017 17:32:48

Rejected

01/02/2017 12:23:14
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ViewedDate

ViewedBy

23/02/2017 09:48:01
26/02/2016 14:32:39

26/01/2017 16:23:43
01/02/2017 12:17:19
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-235000
1971890
1852925
1616569
1050824
684561
-235000
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136455 Weald of Kent Grammar School
136455 Weald of Kent Grammar School
136455 Weald of Kent Grammar School
136455 Weald of Kent Grammar School
136455 Weald of Kent Grammar School
136455 Weald of Kent Grammar School
136455 Weald of Kent Grammar School
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KeyFeature1

CIF-1516-136455-1

New additional teaching block

CIF-1516-136455-1

New additional teaching block

CIF-1516-136455-1

New additional teaching block

CIF-1516-136455-1

New additional teaching block

CIF-1516-136455-1

New additional teaching block

CIF-1516-136455-1

New additional teaching block

CIF-1516-136455-1

New additional teaching block
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RAGStatus

PlannedFeasibilityComplete

Green

20/10/2014 00:00:00

Amber Green

20/10/2014 00:00:00

Amber Green

20/10/2014 00:00:00

Green

20/10/2014 00:00:00

Green

20/10/2014 00:00:00

Green

20/10/2014 00:00:00

Green

20/10/2014 00:00:00
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ActualFeasibilityComplete

PlannedDesignComplete
20/10/2014 00:00:00

31/12/9999 00:00:00

20/10/2014 00:00:00
20/10/2014 00:00:00
20/10/2014 00:00:00
20/10/2014 00:00:00
20/10/2014 00:00:00
20/10/2014 00:00:00



[bookmark: 28]RevisedDesignComplete

ActualDesignComplete

PlannedPlanningApproval
10/04/2015 00:00:00

31/12/9999 00:00:00

10/04/2015 00:00:00
10/04/2015 00:00:00
10/04/2015 00:00:00
10/04/2015 00:00:00
10/04/2015 00:00:00
10/04/2015 00:00:00
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ActualPlanningApproval

PlannedTenderComplete
03/07/2015 00:00:00

31/12/9999 00:00:00

03/07/2015 00:00:00
03/07/2015 00:00:00
03/07/2015 00:00:00
03/07/2015 00:00:00
03/07/2015 00:00:00
03/07/2015 00:00:00
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ActualTenderComplete

PlannedStartOnSite

RevisedStartonSite

17/08/2015 00:00:00

31/12/9999 00:00:00

17/08/2015 00:00:00

16/11/2015 00:00:00

17/08/2015 00:00:00
17/08/2015 00:00:00
17/08/2015 00:00:00
17/08/2015 00:00:00
17/08/2015 00:00:00
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PlannedPhase1Complete

RevisedPhase1Complete

16/11/2015 00:00:00

16/11/2015 00:00:00
16/11/2015 00:00:00
16/11/2015 00:00:00
16/11/2015 00:00:00
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PlannedPhase2Complete

RevisedPhase2Complete
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PlannedPhase3Complete

RevisedPhase3Complete



[bookmark: 34]ActualPhase3Complete

PlannedProjectComplete

RevisedProjectComplete

25/03/2016 00:00:00
25/03/2016 00:00:00

31/10/2016 00:00:00

25/03/2016 00:00:00

31/10/2016 00:00:00

25/03/2016 00:00:00

31/10/2016 00:00:00

25/03/2016 00:00:00

31/10/2016 00:00:00

25/03/2016 00:00:00

31/10/2016 00:00:00

25/03/2016 00:00:00
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ProjectStatus

FinalProjectCost

31/10/2016 00:00:00

Submitted

2285890

Submitted

79000

Submitted

197965

Submitted

434321

Submitted

1000066

Submitted

1366329

31/10/2016 00:00:00

Submitted

2285890
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Small snagging issues have now been dealt with, however a larger issue of condensation in the main hall remains. This is being worked on by contractors and the builders. Retention is witheld for a 12 month period and satisfactory remedial work.
Delivery of the project appears probable, just delayed as per above timescale comments. 
Feb 16 - Inclement weather during December and January has caused delays however we are confident that we can make up this time.
No new risks have been identified since the last return.  
The builders have suffered with further delays caused by lack of brick layers and continued wet weather. They have however worked on other internal areas to ensure this delay doesn't impact on the completion date.
When the gas board arrived to connect the gas last month they established the size of the connection was not sufficient.  This connection, therefore, did not take place.  They have scheduled the work in for week commencing 24th October however it involves closing the road. The builders are hopeful that this will not affect the 31 October handover date.
N/A project complete
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Weald of Kent Sports Facilities
Weald of Kent Sports Facilities
Weald of Kent Sports Facilities
Weald of Kent Sports Facilities
Weald of Kent Sports Facilities
Weald of Kent Sports Facilities
Weald of Kent Sports Facilities
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ProjectMonitoringFile2

ProjectCompletionFile1

Sports Hall Project - Budget Sum

CIF m

 Su ary 

mm Oct

ary  1

o 6

f Project 201600160 Certificate of Practical Completion 26-10-16

Foundations Complete and Steel Frame works begin - CIF update

Our beautiful sports hall opened in Nov 2016
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00160 Handover inspection 26.10.16



[bookmark: 40]EfaAssessmentComment
Thank you for providing evidence of the completion of your Condition Improvement Fund 15-16 project. 

As discussed I would be grateful if you could resubmit this completion return, with a certificate of practical completion and a brief summary report of the final project costs.
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Expansion

ProjectId

ApplicationId

MonitoringReturnId

Yes

Yes

220

353

5164

Yes

Yes

220

353

978

Yes

Yes

220

353

1097

Yes

Yes

220

353

1615

Yes

Yes

220

353

2379

Yes

Yes

220

353

3510

Yes

Yes

220

353

5123



[bookmark: 42]MonitoringReturnType

MonitoringStatusId

MonitoringStatusName

RagStatusId

Completion

3

Project Complete

1

Monitoring

1

Delayed

2

Monitoring

1

Delayed

2

Monitoring

1

Delayed

1

Monitoring

1

Delayed

1

Monitoring

1

Delayed

1

Completion

3

Project Complete

1
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MonitoringIntervalName

StatusId

2

Quarterly

3

2

Quarterly

3

2

Quarterly

3

2

Quarterly

3

2

Quarterly

3

2

Quarterly

3

2

Quarterly

3
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TandAcAccepted

WeeksDelayed

Accepted

32

Accepted

32

Accepted

32

Accepted

32

Accepted

32

Accepted

32

Accepted

32



[bookmark: 45]WeeksDelayedRationale

RagStatusChange

Action

Based on completion dates.

1

View

Based on completion dates.

1

View

Based on completion dates.

1

View

Based on completion dates.

1

View

Based on completion dates.

1

View

Based on completion dates.

1

View

Based on completion dates.

1

View
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ExpansionPlacesNextYear

ExpansionPlacesOverall

False

90

90

True

Not Specified

Not Specified

True

Not Specified

Not Specified

True

Not Specified

Not Specified

True

Not Specified

Not Specified

True

Not Specified

Not Specified

False

90

90
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We suffered a 2 month delay  at the start of the planning process due to the election and 'green belt' planning permission issues.  Timing slipped further due our application being held up at Sport England. Following receipt of Sport England approval we were required to wait a further 21 days for Secretary of State approval,  Planning conditions were discharged and the builders commenced work in November 2015. The building was completed and handed over on 31 October. Some snagging issues still remain and these are currently being worked on by a number of contractors.
We suffered a 2 month delay  at the start of the planning process due to the election and 'green belt' planning permission issues.  Timing slipped further due our application being held up at Sport England. Following receipt of Sport England approval we were required to wait a further 21 days for Secretary of State approval, which has now been received.  Planning conditions are currently being discharged and a start date on site has now been agreed. Building contracts have now been agreed and orders signed and we anticipate to have spent a significant amount of the funding by the March 2016 deadline. 
We suffered a 2 month delay  at the start of the planning process due to the election and 'green belt' planning permission issues.  Timing slipped further due our application being held up at Sport England. Following receipt of Sport England approval we were required to wait a further 21 days for Secretary of State approval, which has now been received.  Planning conditions have been discharged and the builders have been on site since November 2015. The extraordinary wet weather experienced during December and January has delayed works however the Builders are confident they can make this up.
We suffered a 2 month delay  at the start of the planning process due to the election and 'green belt' planning permission issues.  Timing slipped further due our application being held up at Sport England. Following receipt of Sport England approval we were required to wait a further 21 days for Secretary of State approval, which has now been received.  Planning conditions have been discharged and the builders have been on site since November 2015. The extraordinary wet weather experienced during December and January has delayed works however the Builders are confident they can make this up.
We suffered a 2 month delay  at the start of the planning process due to the election and 'green belt' planning permission issues.  Timing slipped further due our application being held up at Sport England. Following receipt of Sport England approval we were required to wait a further 21 days for Secretary of State approval, which has now been received.  Planning conditions have been discharged and the builders have been on site since November 2015. The extraordinary wet weather experienced during December and January has delayed works however the Builders are confident they can make this up.
We suffered a 2 month delay  at the start of the planning process due to the election and 'green belt' planning permission issues.  Timing slipped further due our application being held up at Sport England. Following receipt of Sport England approval we were required to wait a further 21 days for Secretary of State approval, which has now been received.  Planning conditions have been discharged and the builders have been on site since November 2015. The extraordinary wet weather experienced during December and January has delayed works however the Builders are confident they can make this up.
We suffered a 2 month delay  at the start of the planning process due to the election and 'green belt' planning permission issues.  Timing slipped further due our application being held up at Sport England. Following receipt of Sport England approval we were required to wait a further 21 days for Secretary of State approval, which has now been received.  Planning conditions have been discharged and the builders have been on site since November 2015. The extraordinary wet weather experienced during December and January has delayed works however the Builders are confident they can make this up.
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A hugely successful project providing a range of benefits to the school.  The vacated gym provided three additional class spaces.  Indoor PE lessons can now take place for 5 classes at a time. A variety of community organisations are now based in the sports hall providing local residents with gymnastics, dance, yoga, badminton and cheer-leading. We fully expect PE and Dance examination results to improve as a direct result of this facility.
The delays experienced have all been linked to external factors beyond our control. We are confident however that we are now in a good position and there is no current reason why the project should not run smoothly from here on in.
Feb 16 - Chris Browne builders have been on site since mid November. Ground works and foundations are progressing.  Three construction progress meetings have taken place since November. Internal equipment orders have been placed. 
Work is progressing well. All early ground works and foundations have now been completed and the steel frame is being erected. 
Other than the concerns raised above with brick laying, the project is progressing really well. Completion is still set for end of October 16.  Progress meetings continue to take place monthly and are followed by site visits. The full, detailed M&E meeting took place on 14 July 2016 and  the procurement for sports equipment and furniture is taking place now. Students will be able to visit the site safely from September.
Building is progressing well, despite a really challenging build project with a number of delays experienced, which were outside of our control. We are still planning for a 31st October handover and the grand opening of the building is planned for 18th November with  Olympic gold medallist Max Whitlock booked to official unveil the plaque!
Successfully delivered on time and within revised budget. Small snagging issues currently being addressed. Building in use all day, 6 days a week.  Huge positive impact on teaching and learning. THANK YOU!



[bookmark: 49]A hugely successful project providing a range of benefits to the school.  The vacated gym provided three additional class spaces.  Indoor PE lessons can now take place for 5 classes at a time. A variety of community organisations are now based in the sports hall providing local residents with gymnastics, dance, yoga, badminton and cheer-leading. We fully expect PE and Dance examination results to improve as a direct result of this facility.
The delays experienced have all been linked to external factors beyond our control. We are confident however that we are now in a good position and there is no current reason why the project should not run smoothly from here on in.
Feb 16 - Chris Browne builders have been on site since mid November. Ground works and foundations are progressing.  Three construction progress meetings have taken place since November. Internal equipment orders have been placed. 

Other than the concerns raised above with brick laying, the project is progressing really well. Completion is still set for end of October 16.  Progress meetings continue to take place monthly and are followed by site visits. The full, detailed M&E meeting took place on 14 July 2016 and  the procurement for sports equipment and furniture is taking place now. Students will be able to visit the site safely from September.
Building is progressing well, despite a really challenging build project with a number of delays experienced, which were outside of our control. We are still planning for a 31st October handover and the grand opening of the building is planned for 18th November with  Olympic gold medallist Max Whitlock booked to official unveil the plaque!
Successfully delivered on time and within revised budget. Small snagging issues currently being addressed. Building in use all day, 6 days a week.  Huge positive impact on teaching and learning. THANK YOU!
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Other than the concerns raised above with brick laying, the project is progressing really well. Completion is still set for end of October 16.  Progress meetings continue to take place monthly and are followed by site visits. The full, detailed M&E meeting took place on 14 July 2016 and  the procurement for sports equipment and furniture is taking place now. Students will be able to visit the site safely from September.
Building is progressing well, despite a really challenging build project with a number of delays experienced, which were outside of our control. We are still planning for a 31st October handover and the grand opening of the building is planned for 18th November with  Olympic gold medallist Max Whitlock booked to official unveil the plaque!
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Other than the concerns raised above with brick laying, the project is progressing really well. Completion is still set for end of October 16.  Progress meetings continue to take place monthly and are followed by site visits. The full, detailed M&E meeting took place on 14 July 2016 and  the procurement for sports equipment and furniture is taking place now. Students will be able to visit the site safely from September.
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1

View

True

Not Specified

Not Specified

We suffered a 2

Wo  mo

rk is n

pth delay  

rogressinat 

g the s

 well. tart 

 All e of t

arly he p

 gro lan

un n

d in

 w g

o  proces

rks and s du

 fou e 

n to

d  th

atio e 

n elec

s hav tio

e  n

n  and

ow b  'g

ee reen belt' p

n complete lan

d nin

 and g

 t  perm

he ste ission issues.  T

el frame is bein im

g eing slip

rect

p

ed.  ed further due our application being held up at Sport England. Following receipt of Sport England approval we were required to wait a further 21 days for Secretary of State approval, which has now been received.  Planning conditions have been discharged and the builders have been on site since November 2015. The extraordinary wet weather experienced during December and January has delayed works however the Builders are confident they can make this up.

1

View

True

Not Specified

Not Specified

We suffered a 2

Oth  m

er  onth delay  

than the co at 

n the start o

cerns raised f the 

 abov plan

e 

ning pro

with brick  cess du

laying, t e 

h to

e   t

p h

ro e elec

ject  tio

is pr n

o  and

g

 'green belt' p

ressing really w lan

ell. n

 Coing

m  perm

pletio ission issues.  T

n is still set for eim

ndin

 og slip

f Oc p

to ed fur

ber 1 ther du

6.  Prog e ou

ress  r app

mee licatio

tings c n

o  bein

ntinu g held

e to t  up

ake   at

p  Sport 

lace mo Eng

nthllan

y d. Fo

 and

llo

 are  wing

follo  re

we ceipt o

d by 

f Sp

site v o

isirt Eng

ts. Th lan

e  d

fu  app

ll

roval we

, detailed M  w

&E ere 

 m requ

eetin ired

g to  t

o o

k   w

p ait a 

lace o fu

n rther 2

 14 July  1

2  days 

016

fo

 and r Secret

  

ary 

the procurof State

em

 app

ent fo

ro

r spoval, which

rts equip  has no

m

w 

ent and bee

 furnn re

itu ceiv

re 

ed.

is tak   P

inglann

 pla ing

ce   c

n o

o ndition

w. Stud s hav

ents  e bee

will b n

e   disch

able t arg

o v ed and

isit 

 t

the s he 

ite  builders 

safely frohav

m e been

 Septem  o

b n site

er.

 since November 2015. The extraordinary wet weather experienced during December and January has delayed works however the Builders are confident they can make this up.
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e!   Planning conditions have been discharged and the builders have been on site since November 2015. The extraordinary wet weather experienced during December and January has delayed works however the Builders are confident they can make this up.
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f Sport England approval we were required to wait a further 21 days for Secretary of State approval, which has now been received.  Planning conditions have been discharged and the builders have been on site since November 2015. The extraordinary wet weather experienced during December and January has delayed works however the Builders are confident they can make this up.



[bookmark: 61]A hugely successful project providing a range of benefits to the school.  The vacated gym provided three additional class spaces.  Indoor PE lessons can now take place for 5 classes at a time. A variety of community organisations are now based in the sports hall providing local residents with gymnastics, dance, yoga, badminton and cheer-leading. We fully expect PE and Dance examination results to improve as a direct result of this facility.
The delays experienced have all been linked to external factors beyond our control. We are confident however that we are now in a good position and there is no current reason why the project should not run smoothly from here on in.
Feb 16 - Chris Browne builders have been on site since mid November. Ground works and foundations are progressing.  Three construction progress meetings have taken place since November. Internal equipment orders have been placed. 
Work is progressing well. All early ground works and foundations have now been completed and the steel frame is being erected. 
Other than the concerns raised above with brick laying, the project is progressing really well. Completion is still set for end of October 16.  Progress meetings continue to take place monthly and are followed by site visits. The full, detailed M&E meeting took place on 14 July 2016 and  the procurement for sports equipment and furniture is taking place now. Students will be able to visit the site safely from September.
Building is progressing well, despite a really challenging build project with a number of delays experienced, which were outside of our control. We are still planning for a 31st October handover and the grand opening of the building is planned for 18th November with  Olympic gold medallist Max Whitlock booked to official unveil the plaque!
Successfully delivered on time and within revised budget. Small snagging issues currently being addressed. Building in use all day, 6 days a week.  Huge positive impact on teaching and learning. THANK YOU!



[bookmark: 62]A hugely successful project providing a range of benefits to the school.  The vacated gym provided three additional class spaces.  Indoor PE lessons can now take place for 5 classes at a time. A variety of community organisations are now based in the sports hall providing local residents with gymnastics, dance, yoga, badminton and cheer-leading. We fully expect PE and Dance examination results to improve as a direct result of this facility.
The delays experienced have all been linked to external factors beyond our control. We are confident however that we are now in a good position and there is no current reason why the project should not run smoothly from here on in.
Feb 16 - Chris Browne builders have been on site since mid November. Ground works and foundations are progressing.  Three construction progress meetings have taken place since November. Internal equipment orders have been placed. 

Other than the concerns raised above with brick laying, the project is progressing really well. Completion is still set for end of October 16.  Progress meetings continue to take place monthly and are followed by site visits. The full, detailed M&E meeting took place on 14 July 2016 and  the procurement for sports equipment and furniture is taking place now. Students will be able to visit the site safely from September.
Building is progressing well, despite a really challenging build project with a number of delays experienced, which were outside of our control. We are still planning for a 31st October handover and the grand opening of the building is planned for 18th November with  Olympic gold medallist Max Whitlock booked to official unveil the plaque!



[bookmark: 63]A hugely successful project providing a range of benefits to the school.  The vacated gym provided three additional class spaces.  Indoor PE lessons can now take place for 5 classes at a time. A variety of community organisations are now based in the sports hall providing local residents with gymnastics, dance, yoga, badminton and cheer-leading. We fully expect PE and Dance examination results to improve as a direct result of this facility.

Other than the concerns raised above with brick laying, the project is progressing really well. Completion is still set for end of October 16.  Progress meetings continue to take place monthly and are followed by site visits. The full, detailed M&E meeting took place on 14 July 2016 and  the procurement for sports equipment and furniture is taking place now. Students will be able to visit the site safely from September.
Building is progressing well, despite a really challenging build project with a number of delays experienced, which were outside of our control. We are still planning for a 31st October handover and the grand opening of the building is planned for 18th November with  Olympic gold medallist Max Whitlock booked to official unveil the plaque!



[bookmark: 64]A hugely successful project providing a range of benefits to the school.  The vacated gym provided three additional class spaces.  Indoor PE lessons can now take place for 5 classes at a time. A variety of community organisations are now based in the sports hall providing local residents with gymnastics, dance, yoga, badminton and cheer-leading. We fully expect PE and Dance examination results to improve as a direct result of this facility.
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