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Name

Screed to floor : Order/lead -in/ instalation/curing

Instruction/order/ ceiling repairs/ timber joists/ 

Design/Structural Works to toilet doors

Design/Partitions to form toilets

Design/comment/approval/Steel lead/ install Mezzanine

Instruction/ Scope requirements for mini-space & finishing kitchen

Instruction/ order/specialist plaster repairs

Design/ Detail/Approval/ Plenum box construction

Instruction/ Order/lead-in Fire Protection to ceiling

Approval/ Order/ installation/ Glass block installation

Planning/Order/Shop drawings/approval/manufacture/install/ Entrance doors

Detail/Comment/Approval/Order/App/Man/install....Internal doors

Design/Comment/Approval/Sign-off/ Electrical Power/1st fix

Design/Comment/Approval/Sign-of/Electrical lighting 1st fix

Lighting fittings/ luminaires/ Order & Delivery

Design/ approval/ lead-time, Fire Alarm (temporary link to panel?)

Instruction Design/ approval/ lead time, Data/Intruder/CCTV/AV

Design/comment/Approval/Sign-off/ Mechanical Install (ductwork/grilles)

AHU equipment/ Delivery and install timescales

Plastering Repairs/ chases/ 

Instruction (colour scheme) Decorations

Electrical 2nd fix

Mechanical 2nd fix......Electric Heaters (Mechanical)

Instruction/ Order/ lead-time/ Junckers Flooring on battens

Temporary/ Permanent power

Commission

Test

Handover

Start

29/01/15

29/01/15

29/01/15

29/01/15

29/01/15

29/01/15

30/01/15

29/01/15

29/01/15

29/01/15

29/01/15

29/01/15

29/01/15

29/01/15

29/01/15

29/01/15

29/01/15

29/01/15

11/03/15

29/01/15

13/04/15

20/04/15

29/01/15

15/05/15

18/05/15

18/05/15

26/05/15

Duration

9d

17d

12d

17d

46d

27d

26d

27d

32d

50d

55d

46d

46d

46d

46d

55d

55d

55d

13d

60d

15d

10d

75d

0d

5d

5d

0d

Finish

10/02/15

20/02/15

18/02/15

20/02/15

02/04/15

06/03/15

06/03/15

13/03/15

13/03/15

10/04/15

17/04/15

02/04/15

02/04/15

02/04/15

02/04/15

17/04/15

17/04/15

17/04/15

27/03/15

24/04/15

01/05/15

01/05/15

15/05/15

15/05/15

22/05/15

22/05/15

26/05/15

Jan Feb Mar Apr May Jun

26 2 9 16 23 2 9 16 23 30 6 13 20 27 4 11 18 25 1

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19

Comment/Approval Milestone J1 Design Instruct Install Lead-time

Planning Order Comment

Dreamland Phase 1

Multispace/ Toilets off multispace/ mini-space


